Russell City Energy Center
01-AFC-7C

Monthly Compliance Report #12
July 1-July 31, 2011

1. Project Construction Status

The overall project progress is 11.2% complete against a target schedule of 11.7%
Engineering continues to support congruction needs and is generally ahead of their
deliverables for bulk commodities with an earned progress of 57.3% complete.

The project attained its First Concrete milesone on July 9, 2011 with placement of the
HRSG#2 foundation. Placement of concrete was also completed for HRSG #1 this month and
work is continuing on the STG basemat foundation and CTG transformer foundations.
Significant progress was made on installation of the circulating water pipe and Trenwa
precas electrical trench this month. Insallation of underground pipe and conduit continues
as work fronts become available.

The circulating water pipe ingallation continues and the leg along side the cooling tower is
nearing completion. This leaves the section from the ST G area to the forebay to complete
and excavation for this area is being coordinated with the congruction of the cooling tower
forebay.

Underground pipe installation continued ahead of the plan for the month with 4,497 linear
feet of underground pipe ingtalled for the month. T here was 3,697 linear feet of underground
conduit installed forthe month.

The site is continuing to mitigate and study the radio frequency hazard.

The Bechtel direct hire effort continues to increase in activity with 127 union craft on the
payroll as of July 27. Construction coordinators presence on the design team continues to
support engineering and procurement regarding scheduling, sequencing and constructability.

Work Completed:
e Concrete placement of HRSG#1 and 2 foundations
e ST G basemat formwork and embedded pipe and conduit.
e Formwork for CT G#1 Main & Aux transformer and installation of bottom mat rebar
for the basemat slab.
e Embedded conduit in CT G#1 Main & Aux transformer foundation.

e Formwork for CT G#2 Main & Aux transformer as well as bottom mat rebar andthe
start of conduit installation.

Work in Progress:

e ST G basemat anchor bolts and embeds.

e Formwork for HRSG #2 pipe rack.

o Excavation for and ingallation of Trenwa precas trench between the CT Gs and CT G
Main & Aux transformers.
Excavation of coolingtower forebay.
Installation of circ water pipe and risers and backfill ofthe southem portion.
Installation of underground pipe and duct bank in areas2A,2B, 9,12 & 13
Lime treating of excavation spoils for use as backfill
Receiving of underground utility material
o Dewatering as required by SWPP

Biological, cultural and paleontological monitoring was conducted.



2. Required Monthly Compliance Report documents

Russell City Energy Center
01-AFC-7C

GEN-2 A copy of the most recent schedule is AQ-SC3 A copy of the AQCMM report is attached
attached

GEN-3 Email from CBO stating verification of AQ-SC4 A copy of the AQCMM report is attached
payment is attached.

GEN-6 N/A. No special inspectors were approved AQ-SC5 A copy of the AQCMM report is attached
during the reporting period.

GEN-7 N/A. No CBO corrective actions for the AQ-1 N/A. Applicable work not completed during
reporting period the reporting period

GEN-8 N/A. No work completed for the reporting AQ-2 N/A. Applicable work not completed during
period the reporting period

CIVIL-3 N/A. There were no non-compliance issues | AQ-3 N/A. Applicable work not completed during
during the reporting period. the reporting period

CIVIL-4 N/A. Applicable work not completed during | AQ-4 N/A. Applicable work not completed during
the reporting period the reporting period

STRUC-3 | N/A. Applicable work not completed during | AQ-5 N/A. Applicable work not completed during
the reporting period the reporting period

STRUC-4 | N/A. Applicable work not completed during | AQ-6 N/A. Applicable work not completed during
the reporting period the reporting period

MECH-1 | Statement of LORS compliance from the AQ-7 N/A. Applicable work not completed during
responsible engineer(s) is attached. the reporting period

MECH-2 | N/A. Applicable work not completed during | AQ-8 N/A. Applicable work not completed during
the reporting period the reporting period

ELEC-1 Statement of LORS compliance from the AQ-9 N/A. Applicable work not completed during
responsible engineer(s) is attached. the reporting period

TSE-1 A copy of the most recent schedule is AQ-10 N/A. Applicable work not completed during
attached the reporting period

TSE-4 N/A. Applicable work not completed during | WS-3 A copy ofthe CSS report is attached.

the reporting period




Russell City Energy Center
01-AFC-7C

Required M onthly Compliance Report documents, continued

BIO-2 A copy of the Designated Biologist’s report | CUL-6 A copy of the Cultural Resource Specialist’s
is attached weekly reports are attached
BIO-5 WEAP training was conducted for 41 PAL-3 A copy of the WEAP training records are
personnel during the reporting period. attached
SW-1 A narrative DESCP effectiveness is PAL-4 A copy of the Paleontological Resource
attached Specialist’s report is attached
SW-6 N/A. There were no notices of violation WASTE-7 | No new EPA ID numbers were obtained
during the reporting period. during the reporting period.
CUL-2 A copy of the current schedule is attached TRANS-9 [ N/A. There were no encroachment permits
obtained during the reporting period.
CUL-4 A copy of the WEAP training records are VIS-11 N/A. There were no complaints reported
attached during the reporting period.
3. Compliance M atrix
A copy of the compliance matrix is attached.
4. Conditions satisfied during the reporting period
Ongoing approvals were issued by the CBO for submittals made in accordance with
CIVIL-1, MECH-1 and ELEC-1.
5. Submittal deadlines not met
There are no past due compliance submittals.
6. Approved condition of certification changes

e A request for amendment of the license was submitted on November 19, 2009.
Amendment #2 was approved by the Commission on August 11, 2010.

e A change to the verification language of LAND-1 was submitted to the CPM on
April 14, 2010 and approved by staff on April 30, 2010.

e A change to the verification language of SOIL&WATER-8 was submitted to
the CPM on August 18, 2010 and gpproved by staff on August 24, 2010.
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7. Filings or permits from other agencies

No permits were obtained from other agencies during the reporting period.

8. Projection of compliance activities for August 2011 — September 2011

GEN-2 Schedule will be updated monthly
GEN-3 CBO payments will be submitted monthly
AQ-SC3 The AQCMM report will be updated monthly

AQ-SC4 The AQCMM report will be updated monthly

AQ-SC5 The AQCMM report will be updated monthly

WS-3 The CSS report will be updated monthly

BIO-2 The Designated Biologist’s report will be updated monthly
BIO-5 WEAP training will be completed for new employees as needed
SW-1 DESCP effectiveness will be tracked and reported monthly
CUL-2 A current schedule will be provided to the CRS weekly

CuL-4 WEAP training will be completed for new employees as needed
PAL-3 WEAP training will be completed for new employees as needed
PAL-4 The PRS report will be updated monthly

WASTE-3 Bechtel CA registered PE monitoring project during soil excavation.

9. Additions to the on-site compliance file

WEAP training records
CRSreports

10. Listing of complaints, notices of violations, official warnings and citations

None received during the reporting period.



CONDITION OF CERTIFICATION
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00014-000 Project Address: 3862 Depot Road,
Bechtel Job 25483
GEN2-0004 (REV 13) Hayward, CA 94545
cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
CIVIL-1 CERMW
Matthew Waterman - CIVIL-1 Certificate of Comliance AUG1¢ ~ Certificate of
1 CIVIL-1 08100111 (REVO) |N/A N/A civil 06/01/11 | MW GAKG-00410 6/22/11 61111 6/1/11 | Reference Only
JAN11 Compliance
(110601)
CIVIL-1 CERRK 071( Robert Krumpen - CIVIL-1 Certificate of Compliance JUL1p- Certificate of
2 CIVIL-1 N/A N/A Civil 06/01/11 | RK GAKG-00454 716111 6/16/11 6/16/11 |Reference Only
0411 (REV1) (11061 APR11 Compliance
Superseded Superseded|
CIVIL-1 CERRK 0710 Robert Krumpen - CIVIL-1 Certificate of Compliance JUL10- |~ Certificate of
3 CIVIL-1 N/A N/A Civil 06/01/11 | RK GAKG-00440 714111 by later by later | Superseded by later revision
0411 (REVO) (110613) APR11 Compliance
revision revision
CIVIL-1 CERDG 091 Donald Gerken - CIVIL-1 Certificate of Compliance SEP10- |~ Certificate of
4 CIVIL-1 N/A N/A Civil 06/01/11 | DG GAKG-00412 6/22/11 61111 6/1/11 | Reference Only
0211 (REVO) (110607 FEB11 Compliance
CIVIL-1 SWPPP
5 CIVIL-1 25483-000-30G-K03G-00001 0 | STORM WATER POLLUTION PREVENTION PLAN GHES Civil 08/04/10 | RK GAKG-00007 8/18/10 8/19/10 8/19/10 | Approved
(REVA) (100804)
CIVIL-1 DESCP EROSION AND SEDIMENT CONTROL AND STORM
6 CIVIL-1 25483-001-30G-K03G-00002 0 GHES Civil 08/04/10 | RK GAKG-00006 8/18/10 82710 8/27/10 | Approved
(REV1) (100804) WATER MANAGEMENT PLAN
10/11/10 CBO Comments (10/11/10) Changing the Title of the Repor
Version 1.3
Superseded|
CIVIL1-GEO2 (REVO) SUBSURFACE INVESTIGATION AND FOUNDATION CBO Comments (10/4/10) in zip fie of document, Version 1.
7 CIVIL-1 25483-000-30R-K01G-00001 0 Report Civil 06/01/11 | DG GAKG-00010 8/26/10 by later
(100812) REPORT
revision
Response to CBO from Donald Gerken 9/30/10 - Cover Notflto
Subsurface Investigation Report in document version 1.1 zigffiile
and also included as the second page to Transmittal CIVIL1
GEO3 (REVO) (100813) G26-GAKG-00011
CIVIL1-GEO2 (REV3
8 CIVIL-1 25483-000-30R-K01G-00002 0 | ENGINEERING GEOLOGY REPORT Report Civil 06/01/11 | MW GAKG-00125 2/9/11 2/16/11 2116/11  [Approved
(110114)
11311 Superseded|
CIVIL1-GEO2 (REV2) Rejected again due to CBO requiring Calc (reference docunfnt)
9 CIVIL-1 25483-000-30R-K01G-00002 0 | ENGINEERING GEOLOGY REPORT Report civil 06/01/11 | MW GAKG-00125 1127111 Superseded 11911 by later
(110106) to be sealed. Re-submitted 1/14/11 under (REV3) (110114)
by Rev 3 revision
11311 Superseded|
CIVIL1-GEO2 Rejected due to no blank signature area for CBO
10 CIVIL-1 25483-000-30R-K01G-00002 0 | ENGINEERING GEOLOGY REPORT Report civil 06/01/11 | MW GAKG-00125 1124111 Superseded 11311 by later
(REV1) (110103) Re-submitted 1/6/11 under (REV2) (110106)
by Rev 2 revision
CBO Comments (10/11/10) Changing the Title of the Report
Version 1.3
11311
CIVIL1-GEO1
1 CIVIL-1 25483-000-30R-K01G-00002 0 | ENGINEERING GEOLOGY REPORT Report Civil 06/01/11 | MW GAKG-00009 8/2510 | Superseded 11311 by later
(REVO) (100811)
by Rev 1 revision
CBO Comments (10/4/10) in zip file of document, Version 1
DEVELOPMENT OF THE 2007 CALIFORNIA BUILDING
CIVIL1-GEO2 (REV3)
12 CIVIL-1 25483-000-30R-K01G-00003 CODE DESIGN RESPONSE SPECTRUM (ORIGINALLY Memorandum Civil 011411 | Mw GAKG-00125 2/4111 2116/11 2116/11 | Approved
(110114)
A BECHTEL INTEROFFICE MEMORANDUM)
Superseded|
CIVIL-1 CEO1 TECHNICAL SPECIFICATION FOR EARTHWORK, See Comment Response to 25483-001-C2-0000-00001 -
13 CIVIL-1 25483-000-3PS-CE01-00001 0 Specification Civil 08/02/10 | RK GAKG-00005 8117110 8/16/10 by later
(REV1) (100802) GRADING AND STRUCTURAL BACKFILL (8/16/10)
revision
Technical Specification for the Excavation, Backfill and
CIVIL-1 CE02 (REV1,
14 CIVIL-1 25483-000-3PS-CE02-00001 2 | Compaction of Trenches for Pipes, Electrical Ducts and GgheBpecification Civil 04/27/11 RK GAKG-00322 5/18/11 5/12/11 5/12/11 | Approved
(110427)
Underground Utilities
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25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13)

Project Address: 3862 Depot Road,

Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
Technical Specification for the Excavation, Backfill and 4122111 Superseded|
CIVIL-1 CE02 (REVO)
15 CIVIL-1 25483-000-3PS-CE02-00001 1| Compaction of Trenches for Pipes, Electrical Ducts and Other] ~ Specification Civil 04/05/11 | RK GAKG-00281 4126/11 | Superseded 4127111 by later | CBO comments rec'd zipped with doc in IW and distributed 425
(110405)
Underground Utilities by REV1 revision
121710
CIVIL-1 CE03
16 CIVIL-1 25483-000-3PS-CE03-00001 1 | TECHNICAL SPECIFICATION FOR SOIL STABILIZATION |  Specification Civil 0917110 | DG GAKG-00023 920110 | Superseded 921110 | Approved
(REV1) (100917)
by Rev 2
917110 Superseded|
CIVIL-1 CE03 SUPERSEDED BY REV 1 - PER CBO TRACKING LOG
17 CIVIL-1 25483-000-3PS-CE03-00001 0 | TECHNICAL SPECIFICATION FOR SOIL STABILIZATION | Specification civil 0913110 | DG GAKG-00020 9117110 | Superseded by later
(REVO) (100913) 9/24/10
by Rev 1 revision
CIVIL-1 DB02
18 CIVIL-1 25483-000-3PS-DB02-00001 0 | TECHNICAL SPECIFICATION FOR CONCRETE WORK Specification Civil 10007110 | RK GAKG-00043 10/21/10 1112110 1111110 | Approved
(REVO) (101007)
CIVIL-1 CEO3 (REV1)
19 CIVIL-1 25483-000-3PS-CE03-00001 1 | TECHNICAL SPECIFICATION FOR SOIL STABILIZATION |  Specification civil 0917110 | DG GAKG-00020 9120110 921110 9121110 | Approved
(100917)
CIVIL-1 CE03 (REV2
20 CIVIL-1 25483-000-3PS-CE03-00001 2 | TECHNICAL SPECIFICATION FOR SOIL STABILIZATION | Specification Civil 1207110 | DG GAKG-00097 12/14/10 4127111 4127111 | Approved
(101207)
STANDARD SPECIFICATION FOR EXTERNAL THERMAL
21 CIVIL-1 25483-000-3PS-NNPO-XXXXX Plant Design 2011, Q1
INSULATION AND LAGGING
PROJECT SPECIFICATION FOR STEAM TURBINE
22 CIVIL-1 25483-000-3PS-NNPO-XXXXX Plant Design 2011, Q1
EXTERNAL THERMAL INSULATION AND LAGGING
STANDARD SPECIFICATION FOR FIELD FABRICATION
23 CIVIL-1 25483-000-3PS-PS02-XXXXX Plant Design 2011, Q1
AND INSTALLATION OF PIPING
CIVIL-1 SY01 TECHNICAL SPECIFICATION FOR MATERIAL TESTING
24 CIVIL-1 25483-000-3PS-SY01-00001 3 Specification Civil 1207110 | RK GAKG-00098 12/14/10 4127111 4127111 | Approved
(REV1) (101207) SERVICES FOR CONCRETE AND EARTHWORK
12/710
CIVIL-1 SYO1 TECHNICAL SPECIFICATION FOR MATERIAL TESTING
25 CIVIL-1 25483-000-3PS-SY01-00001 0 Specification Civil 1007110 | RK GAKG-00042 102110 | superseded 1111710 | Approved Superseded by Rev 1
(REV0) (101007) SERVICES FOR CONCRETE AND EARTHWORK
byRev 1
CIVIL-1 SYO1 TECHNICAL SPECIFICATION FOR MATERIAL TESTING
26 CIVIL-1 25483-000-3PS-SY01-00001 2 Specification Civil 10007110 | RK GAKG-00042 10/21/10 1110210 11/2/10 | Approved
(REVO) (101007) SERVICES FOR CONCRETE AND EARTHWORK
TECHNICAL SPECIFICATION - FIELD DESIGN,
27 CIVIL-1 25483-000-3PS-PHOB-XXXXX Plant Design 2011, Q1
FABRICATION AND INSTALLATION OF PIPE SUPPORTS
Drawing
CIVIL-1 POKO1
28 CIVIL-1 25483-000-C2-0000-00002 J | CONSTRUCTION FACILITIES LAYOUT REFERENCE Civil 06/01/11 GAKG-00198 217111 2/17/11 2/1711 Reviewed for Referenced Only
(REV2) (110215)
DOCUMENT
ST PO DTEW TITTT ST oM By oW BToWT o REVIT RIo ToT 1T 00T
29 CIVIL-1 25483-000-C2-0000-00002 J | CONSTRUCTION FACILITIES LAYOUT REFERENCE Civil 06/01/11 GAKG-00178 2/8/11 Superseded 2115/11 by later | pkg from William Scotsman revised. Resubmit without CBO
(REV1) (110203)
Drawing 114111 Superseded|
CIVIL-1 POKO1 CBO Comment Response zipped with document in IW (doc
30 CIVIL-1 25483-000-C2-0000-00002 J | CONSTRUCTION FACILITIES LAYOUT REFERENCE Civil 06/01/11 GAKG-00147 1/26/11 | Superseded by later
(REVO) (110112) submitted for reference with new documents)
DOCUMENT by REV 1 revision
) 827110
Drawing Reviewed for Referenced Only (Listed on CBO Spreadsheeffas
CIVIL-1 CEO1 Superseded
31 CIVIL-1 25483-000-C2-0000-00002 H | CONSTRUCTION FACILITIES LAYOUT REFERENCE Civil 06/01/11 GAKG-00012 8/30/110 8/27/10 [ Unit 001) . Also submitted under GEN-2 WS1-0000 (REVA1)
(REV2) (100823) by REV 0 of
DOCUMENT (101116)
new COC #
Comment Response - RCEC Civil Document Plan Revie
Superseded|
CIVIL-1 CEO1 8/16/10 Comments - Civil1 CEO1 (Rev1); ABAG ESC Manual May
32 CIVIL-1 25483-001-C2-0000-00001 0 |sITE PLAN Drawing Civil 08/02/10 | RK GAKG-00005 8/17/10 by later
(REV1) (100802) ~ | 1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP -
revision

2 Jan 2003 (Old)
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25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13)

Project Address: 3862 Depot Road,

Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

CBO Re-Submittal CBO
SORT CBO Reference Responsible Scheduled to| Actual to | RPE Transmittal Letter Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline cBO CBO Seal Number Approval Datd]
Date Comments Date
8/2/10 Superseded|
CIVIL-1 CEO1-(REVO) Superseded by Rev 1Sent Rev 0 to CBO on 7/20 and agai
33 CIVIL-1 25483-001-C2-0000-00001 0 |SITE PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10 Superseded by later
(100720) 8/02
by Rev 1 revision
Drawing
CIVIL-1 CEO01
34 CIVIL-1 25483-000-C2K-0000-00001 C | CONSTRUCTION FENCE LAYOUT Reference Civil 06/01/11 GAKG-00012 8/13/10 8/27/10 8/27/10 | Reviewed for Referenced Only
(REV2) (100823)
Document
35 CIVIL-1 25483-000-CD-0100-00001 STORM WATER DRAINAGE PLAN Civil 3/30/11
CIVIL-1 CEO1
36 CIVIL-1 25483-000-CG-0100-00001 5 |ROUGH GRADING EXCAVATION PLAN (PHASE 1) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 | Approved
(REVS) (100917)
CIVIL-1 CEO1 RESPONSE TO PLAN CHECK COMMENTS - ROUGH 8/16/10 8/24/10 Bechtel Re to Plan Check C ts (8-24-10;
a7 CIVIL-1 25483-000-CG-0100-00001 4 Drawing Civil 08123110 | RK GAKG-00012 8/30/10 aomie | esponse folan Eheck Comments ( )
(REV2) (100823) GRADING EXCAVATION PLAN (PHASE 1) Sueerseded
VI GEo1 8/23/10 Superseded| Superseded by Rev 2RCEC Civil Document Plan Review
38 CIVIL-1 ) (100802 25483-000-CG-0100-00001 2 |ROUGH GRADING EXCAVATION PLAN Drawing Civil 08/02/10 RK GAKG-00005 8/17/10 Superseded by later Comments - Civil1 CE01 (Rev1); ABAG ESC Manual May
(REV1) (100802)
by REV2 revision | 1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP S
8/2/10 Superseded|
CIVIL-1 CEO1
39 CIVIL-1 ) (100720 25483-000-CG-0100-00001 1 |ROUGH GRADING EXCAVATION PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10 Superseded by later Superseded by Rev 1
(REV0) (100720)
by REV 1 revision
CIVIL-1 CEO1 (REVS5)
40 CIVIL-1 25483-000-CG-0100-00002 5 | ROUGH GRADING BACKFILL PLAN (PHASE 1) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved
(100017)
8116110
CIVIL-1 CEO1
41 CIVIL-1 REV2) (100823 25483-000-CG-0100-00002 4 |ROUGH GRADING BACKFILL PLAN (PHASE 1) Drawing Civil 08/23/10 RK GAKG-00012 8/30/10 Superseded 8/24/10 8/27/10 | Approved
( )
by REV 5
Superseded by Rev 2RCEC Civil Document Plan Review
8/23/10 Superseded|
CIVIL-1 CEO1 Comments - Civil1 CE01 (Rev1); ABAG ESC Manual May
2 cvIL- 25483-000-CG-0100-00002 2 |RoucH GRADING BACKFILL PLAN Drawing Civil osio2i10 | Re | eakG-00005 817110 | Superseded by later
(REV1) (100802) 1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP S
by REV 2 revision
2 Jan 2003 (Old) (8/16/10)
8/2/10 Superseded|
CIVIL-1 CEO1
43 CIVIL-1 25483-000-CG-0100-00002 1 |ROUGH GRADING BACKFILL PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10 Superseded by later Superseded by Rev 1
(REV0) (100720)
by REV1 revision
CIVIL-1 CEO1 (REVS)
44 CIVIL-1 25483-000-CG-0100-00003 5 |ROUGH GRADING PLAN (PHASE 2) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved
(100917)
8/16/10
CIVIL-1 CEO1
45 CIVIL-1 2) (100823 25483-000-CG-0100-00003 4 |JROUGH GRADING PLAN (PHASE 2) Drawing Civil 08/23/10 RK GAKG-00012 8/30/10 Superseded 8/24/10 8/27/10 | Approved
(REV2) (100823)
byRev5
23110 Superseded by Rev 2RCEC Civil Document Plan Review
CIVIL-1 CEO1 Comments - Civil1 CE01 (Rev1); ABAG ESC Manual May
46 CIVIL-1 25483-000-CG-0100-00003 2 | ROUGH GRADING PLAN Drawing Civil 08/02/10 RK GAKG-00001 8/3/10 Superseded by later
(REV1) (100802) 1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP S
by REV 2 revision
2 Jan 2003 (Old) (8/16/10)
8/2/10 Superseded|
CIVIL-1 CEO01
47 CIVIL-1 25483-000-CG-0100-00003 1 |ROUGH GRADING PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10 Superseded by later Superseded by later revision
(REV0) (100720)
by REV 1 revision
CIVIL-1 CEO1
48 CIVIL-1 (REVS) (100917) 25483-000-CG-0100-00004 0 | ROUGH GRADING BACKFILL PLAN (PHASE 1A) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21110 9/21/10 | Approved
CIVIL-1 CEO1 (REVS5)
49 CIVIL-1 25483-000-CG-0190-00001 5 |ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved
(100017)
8116110
CIVIL-1 CEO1
50 CIVIL-1 REV2) (100823 25483-000-CG-0190-00001 4 JROUGH GRADING DETAILS, SHEET 1 Drawing Civil 08/23/10 RK GAKG-00012 8/30/10 Superseded 8/24/10 8/27/10 | Approved
( )
byRev5
Superseded by Rev 2RCEC Civil Document Plan Review
8/23/10 Superseded|
CIVIL-1 CEO1 Comments - Civil1 CE01 (Rev1); ABAG ESC Manual May
51 cvIL- 25483-000-CG-0190-00001 2 |ROUGH GRADING DETAILS, SHEET 1 Drawing Civil osio2i10 | Re | eakG-00005 817110 | Superseded by later
(REV1) (100802) 1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP S
by REV 2 revision

2 Jan 2003 (Old) (8/16/10)

25483-000-G02-GGG-00014.xIs

Page 3 of 59




25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13)

Project Address: 3862 Depot Road,

Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
8120110 Superseded|
CIVIL-1 CEO1
52 CIVIL-1 25483-000-CG-0190-00001 1 |ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 07/20110 | RK GAKG-00001 8/3/10 Superseded by later | Superseded by later revision
(REV0) (100720)
by REV 1 revision
CIVIL-1 CEO1 (REV5,
53 CIVIL-1 } ) 25483-000-CG-0190-00002 6 |ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 09/17/10 | RK GAKG-00022 9/22/10 9/21/10 9/21110 | Approved
100917,
8/16/2010
CIVIL-1 CEO1
54 CIVIL-1 25483-000-CG-0190-00002 5 |ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 08/23/10 | RK GAKG-00012 830110 | Superseded 8/27/10 | Approved
(REV2) (100823)
by Rev 5
Superseded by Rev 2RCEC Civil Document Plan Review
8/23/10 Superseded|
CIVIL-1 CEO1 Comments - Civilt CE01 (Rev1); ABAG ESC Manual May
55 CIVIL-1 25483-000-CG-0190-00002 3 |ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 08/02/10 | RK GAKG-00005 8117110 | Superseded by later
(REV1) (100802) 1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP S
by REV 2 revision
2 Jan 2003 (Old) (8/16/10)
8/2/10 Superseded|
CIVIL-1 CEO1
56 CIVIL-1 REVO) (100720) 25483-000-CG-0190-00002 2 |ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 07/20110 | RK GAKG-00001 8/3/10 Superseded by later | Superseded by later revision
by ReEV1 revision
CIVIL-1 CEO1 DCN FOR ROUGH GRADING - EXCAVATION PLAN
57 CIVIL-1 | (REV3) (100901) Parf 25483-000-CGN-0100-00001 0 |(PHASE 1) (ADD CLARIFICATION OF EXISTING DCN Civil 09/01/10 GAKG-00015 97110 1012110 10/12/10 | Approved
10f2 UNDERGROUND UTILITIES)
CIVIL-1 CEO1 DCN FOR ROUGH GRADING - EXCAVATION PLAN
58 CIVIL-1 25483-000-CGN-0100-00002 0 DCN Civil 09/08/10 | RK GAKG-00019 9110110 910110 9/9/10 | Approved
(REV4) (100908) (PHASE 1)
CIVIL-1 CEO1 DCN - ADDITIONAL FILTERING ADDED TO
59 CIVIL-1 25483-000-CGN-0100-00005 0 DCN Civil 0112111 | RK GAKG-00150 11911 11411 1114111 | Approved
(REV8) (110112) SEDIMENTATION POND 1
CIVIL-1 CEO1 DCN FOR ROUGH GRADING - EXCAVATION PLAN
60 CIVIL-1 25483-000-CGN-0100-00103 0 DCN Civil 10/04/10 GAKG-00038 10/6/10 1017110 107110 | Approved
(REV6) (101004) (PHASE 1)
DCN - REVISED MAIN ACCESS ROAD ALIGNMENT,
CIVIL-1 CEO1 ADDED FIELD NOTE FOR UTILITY MANHOLE -
61 CIVIL-1 25483-000-CGN-0100-00004 0 DCN Civil 10007110 | RK GAKG-00039 10/8/01 10111110 10/11/10 | Approved
(REV7) (101007) MODIFICATION AND REVISED CONSTRUCTION
ACCESS ROAD TO SHOW EXISTING PAVED ROAD
CIVIL-1 CEO1 DCN - REVISED SECTION "D" TP ADD CONCRETE
62 CIVIL-1 25483-000-CGN-0190-00001 0 DCN Civil 0112111 | RK GAKG-00150 119111 11411 114111 | Approved
(REVS) (110112) BASE
CIVIL-1 CEO1
DCN FOR ROUGH GRADING DETAILS, SHEET 2
63 CIVIL-1 | (REV3) (100901) Par| 25483-000-CGN-0190-00002 0 DCN Civil 09/01/10 GAKG-00015 7110 10/12/10 10/12/10 | Approved
i (REVISED ROAD OVER EXCAVATION DEPTH)
1 of
CIVIL-1 CEO1
64 CIVIL-1 25483-000-CGN-0190-00003 0 | DCN FOR ROUGH GRADING DETAILS SHEET 2 DCN Civil 09/08/10 | RK GAKG-00019 9110110 9110110 9/9/10 | Approved
(REV4) (100908)
PILE LOAD TEST REPORT - GEOTECHNICAL &
65 CIVIL-1 25483-000-CPR-GCE-00001 Civil 12/15110
HYDRAULIC ENGINEERING SERVICES
66 CIVIL-1 25483-000-CS-0010-00001 FINISH GRADNG PLAN Grading Plan Civil 4/30/11
67 CIVIL-1 25483-000-CS-0010-00002 FINISH PAVING PLAN Paving Plan Civil 4/30/11
Grading Sections|
68 CIVIL-1 25483-000-CS-0090-00002 FINISH GRADING SECTIONS AND DETAILS Civil 4130111
& Details
Grading Sections|
69 CIVIL-1 25483-000-CS-0090-00003 FINISH GRADING SECTIONS AND DETAILS Civil 4130111
& Details
70 CIVIL-1 25483-000-CS-0200-00001 MAIN ACCESS ROAD PLAN AND PROFILE Civil 4/30/11
Drawing
CIVIL-1 POKO1 CONSTRUCTION TEMPORARY POWER LAYOUT &
71 CIVIL-1 25483-000-E1-UA00-00001 REFERENCE Electrical 06/01/11 GAKG-00198 211711 2117/11 2/17/11 [ Reviewed for Referenced Only
(REV2) (110215) SINGLE LINE
DOCUMENT
Drawing 21711 Superseded|
CIVIL-1 POKO1 CONSTRUCTION TEMPORARY POWER LAYOUT &
72 CIVIL-1 25483-000-E1-UA00-00001 5 REFERENCE Electrical 06/01/11 GAKG-00178 2/8/11 Superseded by later
(REV1) (110203) SINGLE LINE
DOCUMENT by REV2 revision
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Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

ceo Re-Submittal ceo
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type Response | Responsesto | Approval Comments
ORDER Number Discipline cBo cBo | sea Number Approval Datd
Date Comments Date
Drawing
CIVIL-1 POKOL CONSTRUCTION FACILITIES TEMPORARY LIGHTING
73 CIVIL-1 25483-000-ELK-0000-00001 B REFERENCE Electrical 06/01/11 GAKG-00198 211711 21711 2/17/11 Reviewed for Referenced Only
(REV2) (110215) PLAN
DOCUMENT
27711
Drawing Superseded|
CIVIL-1 POKO1 CONSTRUCTION FACILITIES TEMPORARY LIGHTING Superseded
74 oL 25483-000-ELK-0000-00001 B REFERENCE |  Electrical 06/01/11 GAKG-00178 2811 by later
(REVA) (110203) PLAN by REV2
DOCUMENT revision
CIVIL-1 POKO1 Reference
75 oLt 25483-000-G27-GEC-00002 0 |TEMPORARY SEWER EJECTION PUMP - TRIPLE D civil 06/01/11 GAKG-00198 21711 2n71 217111 |Reviewed for Referenced Only
(REV2) (110215) Document
27711
Superseded|
CIVIL-1 POKO1 Reference Superseded
76 oL 25483-000-G27-GEC-00002 0 |TEMPORARY SEWER EJECTION PUMP - TRIPLE D civi 06/01/11 GAKG-00178 2811 by later
(REVA) (110203) Document by REV2
revision
'SOIL & WATER-2 (Notice of Intent) NOI Reference Information Only - included in CBO Pkg for CIVIL1-CE01
I oL 25483-000-GPE-GGG-00001 0 |STATE WATER RESOURCE CONTROL BOARD NOTICE NoI civi Document (REV2) (100827) Part 1 and 2 and CIVIL1-DESP (REV1)
OF INTENT Only (100827) Rec'd 8-27-10
Reference Information Only - included in CBO Pkg for CIVIL1-CE01
SOIL & WATER-7
78 oL 25483-000-GPE-GXA-00010 0 civi Document (REV2) (100827) Part 1 and 2 and CIVIL1-DESP (REV1)
CONDITIONAL LETTER OF MAP REVISION FROM FEMA
Only (100827) Rec'd 8-27-10
CIVIL1-GEO2 (REV3) LIQUEFACTION POTENTIAL AND DYNAMIC
79 oLt 25483-000-K0C-0000-00003 0 Calculation civi ov1an1 | oG GAKG-00125 21411 21611 216111 | Approved
(110114) SETTLEMENT CALCULATION
116/11 Superseded|
CIVIL1-GEO1 LIQUEFACTION POTENTIAL AND DYNAMIC
80 oL 25483-000-KOC-0000-00003 0 Calculation civi 01/06/11 GAKG-00125 1127711 | Superseded 114711 by later | CBO Requesting this Calc to be sealed wiblank area for
(REV2) (110106) SETTLEMENT CALCULATION
by REV 3 revision
11311 Superseded] Rejected due to no blank signature area on 000-30R-K01G]
CIVIL-1 GEO1 LIQUEFACTION POTENTIAL AND DYNAMIC
81 oL 25483-000-KOC-0000-00003 0 Calculation civi 010311 | Mw | cakG-00125 1124111 | Superseded 11611 by later | 00002 for CBO
(REV1) (110103) SETTLEMENT CALCULATION
by REV 2 revision | Re-submitted 1/6/11 under (REV2) (110106)
CIVIL-1 GEO4 (REVO) AXIAL AND LATERAL PILE SPRINGS - STATIC AND GHES -
82 a1 26483-000-KOC-0000-00006 0 cvi 12122110 | DG GAKG-00118 11111 116111 116111 | Approved
(101222) DYNAMIC CALCULATION Calculation
CIVIL-1 GEOS (REVO) GHES -
83 a1 25483-000-KOC-0000-00007 o |pEEP FOUNDATIONS - LOAD TEST RESULTS cvi o201 | DG GAKG-00190 217111 21811 218111 | Approved
(110210) Calculation
CIVIL-L CEO1 GHES -
84 o1 25483-000-K0C-7400-00002 1 | SEDIMENTATION BASIN SIZING CALCULATION civil 08123110 | RK GAKG-00012 813010 8127110 827110 | Approved
(REV2) (100823) Calculation
8/23/10 Superseded|
CIVIL-1 CEO1 GHES -
8 CIvIL-1 25483-000-K0C-7400-00002 0 | SEDIMENTATION BASIN SIZING CALCULATION Civil 0720110 | RK GAKG-00001 8310 | Superseded by later
(REVO) (100720) Calculation
by REV 2 revision
86 CIviL-1 26483-000-G27-GEK-00002 A |ENGINEERING GEOLOGY REPORT Civi 08/10/10
'STORM WATER MANAGEMENT BASIN SIZING
87 oL 25483-000-K0C-7400-00001 civi 2010,03
CALCULATION
Drawing
CIVIL-1 POKOL
88 CIVIL-1 25483-000-P0OK-0000-00001 C JCONSTRUCTION FACILITY PLOT PLAN REFERENCE Plant Design 06/01/11 GAKG-00198 211711 21711 2/17/11 Reviewed for Referenced Only
(REV2) (110215)
DOCUMENT
2771
Drawing Superseded| Verbal comment by Lowell Brown to Kevin Kidd for one doc
CIVIL-1 POKO1 Superseded
89 oL 25483-000-POK-0000-00001 ¢ |consTRUCTION FACILITY PLOT PLAN REFERENCE | Plant Design 06/01/11 GAKG-00178 2811 by later | pkg from William Scotsman revised. Resubmit without CBO
(REVA) (110203)
DOCUMENT by REV2 revision | returning comment response
Drawing 1114111
CIVIL-1 POKO1
%0 oL 25483-000-POK-0000-00001 B | CONSTRUCTION FACILITY PLOT PLAN REFERENCE | Plant Design 06/01/11 GAKG-00147 1126111 | Superseded by later | CBO Comment Response zipped with document in IW
(REVO) (110112)
DOCUMENT by REV 1 revision
o1 CIVIL-1 25483-000-K0C-7400-00003 STORM DRAIN SYSTEM DESIGN Civi 4130110
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Bechtel Job 25483
GEN2-0004 (REV 13) Hayward, CA 94545
cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
Drawing
CIVIL-1 POKO1 CONSTRUCTION FACILITY POTABLE WATER &
92 CIVIL-1 25483-000-POK-0000-00003 B REFERENCE Plant Design 06/01/11 GAKG-00198 2/8/11 2/17/11 2/1711 Reviewed for Referenced Only
(REV2) (110215) WASTEWATER PLAN
DOCUMENT
211711
Drawing Superseded| Verbal comment by Lowell Brown to Kevin Kidd for one doc
CIVIL-1 POKO1 CONSTRUCTION FACILITY POTABLE WATER & Superseded
93 CIVIL-1 25483-000-POK-0000-00003 B REFERENCE | Plant Design 06/01/11 GAKG-00178 2/8/11 by later [ pkg from William Scotsman revised. Resubmit without CBO
(REV1) (110203) WASTEWATER PLAN by REV2
DOCUMENT revision [ returning comment response
Drawing 114111 Superseded|
CIVIL-1 POKO1 CONSTRUCTION FACILITY POTABLE WATER &
94 CIVIL-1 25483-000-POK-0000-00003 A REFERENCE | Plant Design 06/01/11 GAKG-00147 1/26/11 | Superseded by later | CBO Comment Response zipped with document in IW
(REVO0) (110112) WASTEWATER PLAN
DOCUMENT by REV 1 revision
Drawing
CIVIL-1 POKOL CONSTRUCTION FACILITY STAIR & HANDICAP RAMP
95 CIVIL-1 25483-000-POK-0000-00004 A REFERENCE | Plant Design 06/01/11 GAKG-00198 2/8/11 2117/11 2/17/11 [ Reviewed for Referenced Only
(REV2) (110215) DETAILS
DOCUMENT
CIVIL-1 POKO1 CONSTRUCTION FACILITY STAIR & HANDICAP RAMP. Urdwing ] Superseded ETDar COMMENT DY LOWET BTOWN 10 REVITT RIad 10T one aor
9 CIVIL-1 25483-000-POK-0000-00004 A REFERENCE | Plant Design 06/01/11 GAKG-00178 2/8/11 by later | pkg from William Scotsman revised. Resubmit without CBO
(REV1) (110203) DETAILS by REV2
General
CIVIL-1 P101 GENERAL ARRANGEMENT - STG/CTB TRANSFORMER Arrangement | Plant Design 8/18/10 8/18/110
o7 CIVIL-1 24583-000-P1-3312-00001 A 06/01/11 GAKG-00002 8117110 Reviewed for Referenced Only
(REVO) (100727) AREA - PLAN AT GRADE AND ABOVE REFERENCE
DOCUMENT
General
CIVIL-1 P103 (REVA GENERAL ARRANGEMENT RECYCLED WATER Arrangement
98 CIVIL-1 25483-000-P1-7111-00001 0 Plant Design 06/01/11 GAKG-00378 6/22/11 6/21/11 CBO Comments Received - zipped with doc in IW
(110518) FACILITY PLAN AT GRADE AND ABOVE REFERENCE
DOCUMENT
General
CIVIL-1 P103 (REVO] GENERAL ARRANGEMENT RECYCLED WATER Arrangement
99 CIVIL-1 25483-000-P1-7111-00001 A Plant Design 06/01/11 GAKG-00130 1127111 41911 4119111 | Reviewed for Reference Only
(110106) FACILITY PLAN AT GRADE AND ABOVE REFERENGCE
DOCUMENT
General
CIVIL-1 P103 (REVA GENERAL ARRANGEMENT RECYCLED WATER Arrangement
100 CIVIL-1 25483-000-P1-7111-00002 0 Plant Design 06/01/11 GAKG-00378 6/22/11 6/21/11 CBO Comments Received - zipped with doc in IW
(110518) FACILITY PLAN AT GRADE AND ABOVE REFERENCE
DOCUMENT
General
CIVIL-1 P103 (REVO} GENERAL ARRANGEMENT RECYCLED WATER Arrangement
101 CIVIL-1 25483-000-P1-7111-00002 A Plant Design 06/01/11 GAKG-00130 1127111 41911 4119111 | Reviewed for Reference Only
(110106) FACILITY PLAN AT GRADE AND ABOVE REFERENCE
DOCUMENT
CBO Response -HDPE for polable water is not gliowed by 1l
CIVIL-1 POK02 HIGH DENSITY POLYETHYLENE PIPE FOR POTABLE Potable Water
102 CIVIL-1 25483-000-G27-GEP-00003 0 Civil 0228111 | EG GAKG-00226 311111 4/6/11 ity of Havward Municipal Codezipped with doc in IW and
(REVO) (110228) WATER SERVICE FOR POTABLE WATER Document
distrib NO ACTION REQUIRED
General
CIVIL-1 P102 (REVO} GENERAL ARRANGEMENT - COOLING TOWER AREA - Arangement | Plant Design 8/18/10 8/18/110
103 CIVIL-1 25483-000-P1-7211-00001 A 06/01/11 GAKG-00004 8/20110 Reviewed for Referenced Only
(100730) PLAN AT GRADE AND ABOVE REFERENCE
DOCUMENT
General
CIVIL-1 P102 (REVO] GENERAL ARRANGEMENT - COOLING TOWER AREA - Arangement | Plant Design 8/18/10 8/18/10
104 CIVIL-1 25483-000-P1-7211-00002 A 06/01/11 GAKG-00004 8/20/10 Reviewed for Referenced Only
(100730) PLAN AT GRADE AND ABOVE REFERENCE
DOCUMENT
General
CIVIL-1 P102 (REVO} GENERAL ARRANGEMENT - COOLING TOWER AREA - Arrangement | Plant Design 8/18/10 8/18/110
105 CIVIL-1 25483-000-P1-7211-00003 A 06/01/11 GAKG-00004 8/20110 Reviewed for Referenced Only
(100730) PLAN AT GRADE AND ABOVE REFERENCE
DOCUMENT
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GEN2-0004 (REV 13)

Project Address: 3862 Depot Road,

Hayward, CA 94545
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Bechtel Job 25483

cBo Re-Submittal cBo
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline cBo cBo | seal Number Approval Date}
Date Comments Date
Hand caried to City of Hayward for approval for permit. (Ci
Issued for City of
CONSTRUCTION FACILITY POTABLE WATER & Hand Carried to Cit required Mylar copy). City perceded to markup the mylar c
106 CIVIL-1 Hayward Approval -| 25483-000-POK-0000-00003 Cc Drawing Plant Design 02/22/11
WASTEWATER PLAN for Approval kept for their files and issued the permit. We never got a o
site
the changes the city made in order to issue the permit,
GENERAL ARRANGEMENT WATER TREATMENT AREA
107 cvIL-1 25483-000-P1- Plant Design 2010, Q4
PLAN AT GRADE AND ABOVE
General
CIVIL-1 P104 (REVO Arangement CBO Comment Response zipped with document in IW -
108 cvIL-1 25483-001-P1-0010-00001 ¢ |potrLan Plant Design 06/01/11 GAKG-00132 1127111 1125111
(110106) REFERENCE distributed 1/28/11 iNotification 000001458
DOCUMENT
CIVIL-1 CEO1 General
V) (1 Plant Design NONE | GAKG-00001
109 cvIL-1 (REVO)(100720) | »5463.001-P1-0010-00001 A [RussELL cITY - PLOT PLAN Arangement 06/01/11 8/23/10 8/16/10 CBO Comment Response - 8/16/10
CIVIL-1 CEO1 REFERENCE BR GAKG-00005
(REV1) (100802) DOCUMENT
General
CIVIL-1 P101 GENERAL ARRANGEMENT - HRSG UNIT 1 AREAPLAN |  Arrangement | Plant Design 8/18/10 8118110
110 cvIL-1 25483-001-P1-1111-00001 A 06/01/11 GAKG-00002 817110 Reviewed for Referenced Only
(REVO) (100727) AT GRADE AND ABOVE REFERENCE
DOCUMENT
General
CIVIL-1 P101 GENERAL ARRANGEMENT - COMBUSTION TURBINE Arrangement | Plant Design 8/18/10 8/18/10
111 oL 26483-001-P1-1411-00001 A 06/01/11 GAKG-00002 8117110 Reviewed for Referenced Only
(REVO) (100727) Unit 1 AREA PLAN AT GRADE AND ABOVE REFERENCE
DOCUMENT
General
CIVIL-1 P101 GENERAL ARRANGEMENT - CTG TRANSFORMER Arangement | Plant Design 8/18/10 8/18/10
12 CIVIL-1 24583-001-P1-3311-00001 A 06/01/11 GAKG-00002 817110 Reviewed for Referenced Only
(REVO) (100727) AREA - PLAN AT GRADE AND ABOVE REFERENCE
DOCUMENT
General
CIVIL-1 P101 GENERAL ARRANGEMENT - HRSG UNIT 2 AREA - PLAN |  Arrangement | Plant Design 8/18/10 8/18/10
13 CIVIL-1 25483-002-P1-1112-00001 A 06/01/11 GAKG-00002 817110 Reviewed for Referenced Only
(REVO) (100727) AT GRADE AND ABOVE REFERENCE
DOCUMENT
General
CIVIL-1 P101 GENERAL ARRANGEMENT - COMBUSTION TURBINE Arangement | Plant Design 8/18/10 8/18/10
114 cvIL-1 25483-002-P1-1412-00001 A 06/01/11 GAKG-00002 817110 Reviewed for Referenced Only
(REVO) (100727) UNIT 2 AREA - PLAN AT GRADE AND ABOVE REFERENCE
DOCUMENT
General
CIVIL-1 P101 (REVL GENERAL ARRANGEMENT - STEAM TURBINE UNIT3 | Arrangement | Plant Design
115 CIVIL-1 25483-003-P1-2111-00001 0 06/01/11 GAKG-00129 12711 1/24/11 CBO Comment Response zipped with dwg in IW
(110106) AREA - PLAN AT GRADE AND ABOVE REFERENCE
DOCUMENT
General 8/18/10
CIVIL-1 P101 GENERAL ARRANGEMENT - STEAM TURBINE UNIT 3 Arrangement | Plant Design Superseded 8/18/10
116 CIVIL-1 25483-003-P1-2111-00001 A o 06/01/11 | None | GAKG-00002 817110 P Reviewed for Referenced Only
(REVO) (100727) AREA - PLAN AT GRADE AND ABOVE REFERENCE by REV 1
DOCUMENT
GENERAL ARRANGEMENT DRAWING,
17 cvIL-1 25483-000-P1- ADMINISTRATION / WAREHOUSE BLDG. AREA PLAN Plant Design 2010, Q4
AT GRADE AND ABOVE
GENERAL ARRANGEMENT DRAWING, GAS METERING
118 cvIL-1 25483-000-P1- AND COMPRESSOR AREA PLAN AT GRADE AND Plant Design 2010, Q4
ABOVE
LARGE BORE PIPING ISOMETRIC - MAIN STEAM
119 CIVIL-1 25483-000-P30-AB-XXXXX Plant Design 2011, Q1
SYSTEM (SAMPLE ISOMETRICS)
LARGE BORE PIPING ISOMETRIC - BOILER FEED
120 cvIL-1 25483-000-P30-AE-XXXXX Plant Design 2011, Q1
WATER SYSTEM (SAMPLE ISOMETRICS)
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cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
LARGE BORE PIPING ISOMETRIC - POTABLE WATER
121 CIVIL-1 25483-000-P30-PW-XXXXX Plant Design 2011, Q1
SYSTEM
122 CIVIL-1 25483-000-P30-XN-XXXXX LARGE BORE PIPING ISOMETRIC - SANITARY DRAINS Plant Design 2011,Q1
LARGE BORE PIPING ISOMETRIC - WASTEWATER
123 CIVIL-1 25483-000-P30-XW-XXXXX Plant Design 2011, Q1
SYSTEM
STRESS CALCULATION FOR MAIN STEAM SYSTEM
124 CIVIL-1 25483-000-PEC-AB-XXXXX Plant Design 2011, Q1
(SAMPLE)
STRESS CALCULATION FOR BOILER FEED WATER
125 CIVIL-1 25483-000-PBC-AE-XXXXX Plant Design 2011,Q1
(SAMPLE)
PIPE SUPPORT DESIGN CALCULATIONS - MAIN STEAM
126 CIVIL-1 25483-000-PHC-AB-XXXXX Plant Design 2011, Q1
SYSTEM (SAMPLE)
MR. ROBB KRUMPEN,, RPE CIVIL DRAINING/EROSION
127 CIVIL-1 25843-000-GPE-GXA-00004 0 Resume PE 06/22/10 716110 7115110 7115110 | Approved
CONTROL
Comment
CIVIL-1 CEO1 Repsonse 827110 Summary of Comments on Project Engineer - Author: A. Co
128 CIVIL-1 25483-000-G27-GEGC-00001 0 |RESPONSE TO PLAN CHECK COMMENTS Civil 8/31/10 06/01/11 GAKG-00013 9/21/10
(REV2) (100824) Reference Reviewed by Lowell Brown
Document Only
General
CIVIL-1 P106 (REVO] GENERAL IT FUEL GAS COI OR Arrangement | Plant Design CBO Comment Response zipped with document in IW - Dis
129 CIVIL-1 24583-000-P1-6101-00001 0 06/01/11 GAKG-00269 4120111 415111
(110330) AREA PLAN AT GRADE AND ABOVE REFERENCE iNoification 000002757
DOCUMENT
GENERAL ARRANGEMENT General
CIVIL-1 P105 (REVO} ZERO LIQUID DISCHARGE (ZLD) AREA — Arrangement CBO comments rec'd zipped with doc in IW - distrib -
130 CIVIL-1 25483-000-P1-7111-00003 0 Plant Design 06/01/11 GAKG-00268 412011 45111 X
(110330) PLAN AT GRADE AND ABOVE REFERENCE iNotification 000002756
DOCUMENT
PIPE SUPPORT DESIGN CALCULATIONS - BOILER
131 CIVIL-1 25483-000-PHC-AE-XXXXX Plant Design 2011, Q1
FEED WATER SYSTEM (SAMPLE)
SMALL BORE NON-ANALIZED PIPE HANGERS AND
132 CIVIL-1 25483-000-PHJ-PHO1-XXXXX Plant Design 2011, Q1
SUPPORT NOTES, SYMBOLS AND DETAILS
ELEC-1 CERKC Certificate of
133 ELEC-1 N/A N/A | Koushik Chanda - ELEC-1 Certificate of Compliance June 11 Electrical 06/01/11 | KC GAKG-00515 8/3/11 713111 711311 [Reference Only
0611 (REVO) (110713} Compliance
ELEC-1 CERKC Certificate of
134 ELEC-1 N/A N/A | Koushik Chanda - ELEC-1 Certificate of Compliance MAY|1 Electrical 06/01/11 | KC GAKG-00451 71511 6/16/11 6/16/11 |Reference Only
0511 (REV1) (110614 Compliance
Superseded Superseded|
ELEC-1 CERKC Certificate of
135 ELEC-1 N/A N/A | Koushik Chanda - ELEC-1 Certificate of Compliance MAY11 Electrical 06/01/11 | KC GAKG-00447 714111 by later by later | Superseded by later revision
0511 (REVO) (110613} Compliance
revision revision
ELEC-1 CERQP Certificate of
136 ELEC-1 N/A N/A | Qin Pan - ELEC-1 Certificate of Compliance FEB11_signed Electrical 06/01/11 | QP GAKG-00407 6/21/11 6111 6/1111 | Reference Only
0211 (REVO) (11053 Compliance
ELEC-1 CERKC
ELEC-1 Certificate of Compliance for Koushik Chanda Aug 2|10 Certificate of
137 ELEC-1 08100411 (REVO) |N/A N/A Electrical 06/01/11 | KC GAKG-00403 6/21/11 61111 6/1/11 | Reference Only
Apr2011 Compliance
(110531)
138 ELEC-1 25483-000-3DR-E001-00001 ELECTRICAL DESIGN CRITERIA Electrical 2011, Q3
139 ELEC-1 25483-000-E0C-ES01-00001 LOAD FLOW AND SHORT CIRCUIT CALCULATION Electrical 2011,Q3
ELEC-1 0007 (REVO} 5KV AND 600V ABOVE GROUND CABLE SIZING
140 ELEC-1 25483-000-E0C-EW-00001 0 Calculation Electrical 1203110 | KC GAKG-00092 12/24/10 12121110 12121110 | Approved
(101203) CALCULATION
ELEC-1 0007 (REVO}
141 ELEC-1 25483-000-E0C-EW-00002 0 | SIZING OF CABLES IN UNDERGROUND DUCTBANKS Calculation Electrical 1203110 | KC GAKG-00092 12/24/10 12121110 12121110 | Approved
(101203)
ELEC-1 0001 (REV3)
142 ELEC-1 25483-000-E1-0000-00001 3 | MAIN ONE LINE DIAGRAM Drawing Electrical 06/23/11 KC GAKG-00480 7/14/11 6/28/11 6/28/11 | Approved
(110623)
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ELEC-1 0001 (REV2
143 ELEC-1 25483-000-E1-0000-00001 2 | MAIN ONE LINE DIAGRAM Drawing Electrical 12115110 | KC GAKG-00108 112/11 12/23/10 12/23/10 | Approved
(101215)
12115110
ELEC-1 0001
144 ELEC-1 25483-000-E1-0000-00001 1 | MAIN ONE LINE DIAGRAM Drawing Electrical 10118110 | KC GAKG-00045 1111110 | Superseded 10/19/10 | Approved
(REV1) (101018)
by Rev 2
General Comments Rec'd from CBO: Select data shown on
single line dwg is identified as being on hold (clouded elemd]
10/18/10 Superseded|
ELEC-1 0001 (REVO] Items on hold include ratings of some buses, incoming brea
145 ELEC-1 25483-000-E1-0000-00001 0 | MAIN ONE LINE DIAGRAM Drawing Electrical 08/30/10 | KC GAKG-00014 9113110 | Superseded by later
(100830) and ratings of some motor feeders and transformer data. Pi
by Rev 1 revision
approval of this submittal, all info comprising entire single I
requested (9/14/10uperseded by Rev 1 (10/18/10)
SINGLE LINE METER & RELAY DIAGRAM 480V COMMO
ELEC-1 0008 (REV1)
146 ELEC-1 25483-000-E1-EK-00001 1 |AREA LOAD CENTER BUS A and B - 0-EK-EKL-001A ANO} Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 | Approved
(110614)
0-EK-EKL-001B
SINGLE LINE METER & RELAY DIAGRAM 480V COMMON
ELEC-1 0008 (REVO)
147 ELEC-1 25483-000-E1-EK-00001 0 | AREA LOAD CENTER BUS A and B - 0-EK-EKL-001A AND Drawing Electrical 12122110 | KC GAKG-00116 112111 116/11 1/6/11 | Approved
(101222)
0-EK-EKL-001B
SINGLE LINE METER & RELAY DIAGRAM 480V COOLING
ELEC-1 0008 (REV1)
148 ELEC-1 25483-000-E1-EK-00002 1 | TOWER-ZLD LOAD CENTER BUS A and B - 0-EK-EKL- Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 | Approved
(110614)
002A and 0-EK-EKL-002B
SINGLE LINE METER & RELAY DIAGRAM 480V COOLING
ELEC-1 0008 (REVO]
149 ELEC-1 25483-000-E1-EK-00002 0 | TOWER-ZLD LOAD CENTER BUS A and B - 0-EK-EKL- Drawing Electrical 12122110 | KC GAKG-00116 11211 116/11 1/6/11 | Approved
(101222)
002A and 0-EK-EKL-0028
SINGLE LINE METER & RELAY DIAGRAM 480V COOLING
ELEC-1 0008 (REV1)
150 ELEC-1 25483-000-E1-EK-00003 1 | TOWER LOAD CENTER BUS A and B 0-EK-EKL-003A and|  Drawing Electrical 06/14/11 | KC GAKG-00452 715111 6/28/11 6/28/11 [Approved
(110614)
0-EK-EKL-0038
SINGLE LINE METER & RELAY DIAGRAM 480V COOLING
ELEC-1 0008 (REVO}
151 ELEC-1 25483-000-E1-EK-00003 0 | TOWER LOAD CENTER BUS A and B 0-EK-EKL-003A and Drawing Electrical 12122110 | KC GAKG-00116 11211 116/11 1/6/11 | Approved
(101222)
0-EK-EKL-0038
SINGLE LINE METER & RELAY DIAGRAM 480V CTG-
ELEC-1 0008 (REV1)
152 ELEC-1 25483-001-E1-EK-00001 1 |HRSG-1LOAD CENTER BUS A and B - 1-EK-EKL-001A arfl  Drawing Electrical 06/14/11 | KC GAKG-00452 71511 6/28/11 6/28/11 [Approved
(110614)
1-EK-EKL-001B
SINGLE LINE METER & RELAY DIAGRAM 480V CTG-
ELEC-1 0008 (REVO}
153 ELEC-1 25483-001-E1-EK-00001 0 |HRSG-1 LOAD CENTER BUS Aand B - 1-EK-EKL-001Aand|  Drawing Electrical 12122110 | KC GAKG-00116 11211 116/11 1/6/11 | Approved
(101222)
1-EK-EKL-001B
SINGLE LINE METER & RELAY DIAGRAM 480V CTG-
ELEC-1 0008 (REV1)
154 ELEC-1 25483-002-E1-EK-00001 1 |HRSG-2 LOAD CENTER BUS A and B - 2-EK-EKL-001A arfl  Drawing Electrical 06/14/11 | KC GAKG-00452 715111 6/28/11 6/28/11 [Approved
(110614)
2-EK-EKL-001B
SINGLE LINE METER & RELAY DIAGRAM 480V CTG-
ELEC-1 0008 (REVO}
155 ELEC-1 25483-002-E1-EK-00001 0 |HRSG-2 LOAD CENTER BUS A and B - 2EK-EKL-001Aand|  Drawing Electrical 12122110 | KC GAKG-00116 112111 1/6/11 1/6/11 | Approved
(101222)
2-EK-EKL-001B
SINGLE LINE METER & RELAY DIAGRAM 480V STEAM
ELEC-1 0008 (REV1),
156 ELEC-1 25483-003-E1-EK-00001 1 | TURBINE LOAD CENTER BUS A and B - 3-EK-EKL-001A Drawing Electrical 06/14/11 | KC GAKG-00452 715111 6/28/11 6/28/11 [Approved
(110614)
and 3-EK-EKL-001B
SINGLE LINE METER & RELAY DIAGRAM 480V STEAM
ELEC-1 0008 (REVO)
157 ELEC-1 25483-003-E1-EK-00001 0 | TURBINE LOAD CENTER BUS A and B - 3-EK-EKL-001A Drawing Electrical 12122110 | KC GAKG-00116 112111 1/6/11 1/6/11 | Approved
(101222)
and 3-EK-EKL-001B
ELEC-1 0009 (REV1) SINGLE LINE & RELAY DIAGRAM 4160V SWITCHGEAR -
158 ELEC-1 25483-000-E1-ES-00001 1 Drawing Electrical 05/24/11 | KC GAKG-00394 6/14/11 6/7/11 6/7/11 | Approved
(110524) MCC NO 1BUS A - 0-ES-ESM-001A
ELEC-1 0009 (REVO} SINGLE LINE & RELAY DIAGRAM 4160V SWITCHGEAR -
159 ELEC-1 25483-000-E1-ES-00001 0 Drawing Electrical 12122110 | KC GAKG-00117 112111 116/6/11 1/6/11 | Approved

(101222)

MCC NO 1BUS A - 0-ES-ESM-001A
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ELEC-1 0009 (REV1) SINGLE LINE METER & RELAY DIAGRAM 4160V
160 ELEC-1 25483-000-E1-ES-00002 1 Drawing Electrical 05/24/11 | KC GAKG-00394 6/14/11 6/7/11 6/7/11 | Approved
(110524) SWITCHGEAR - MCC NO 1 BUS B - 0-ES-ESM-001B
ELEC-1 0009 (REVO} SINGLE LINE METER & RELAY DIAGRAM 4160V
161 ELEC-1 25483-000-E1-ES-00002 0 Drawing Electrical 12122110 | KC GAKG-00117 112111 1/6/6/11 1/6/11 | Approved
(101222) SWITCHGEAR - MCC NO 1 BUS B - 0-ES-ESM-0018
ELEC-1 0009 (REV1), SINGLE LINE METER & RELAY DIAGRAM 4160V
162 ELEC-1 25483-000-E1-ES-00003 1 Drawing Electrical 0524111 | KC GAKG-00394 6/14/11 6/7/11 6/7/11 | Approved
(110524) SWITCHGEAR - MCC NO 2 BUS A - 0-ES-ESM-002A
ELEC-1 0009 (REVO} SINGLE LINE METER & RELAY DIAGRAM 4160V
163 ELEC-1 25483-000-E1-ES-00003 0 Drawing Electrical 12122110 | KC GAKG-00117 11211 1/6/6/11 1/6/11 | Approved
(101222) SWITCHGEAR - MCC NO 2 BUS A - 0-ES-ESM-002A
ELEC-1 0009 (REV1) SINGLE LINE METER & RELAY DIAGRAM 4160V
164 ELEC-1 25483-000-E1-ES-00004 1 Drawing Electrical 05/24/11 | KC GAKG-00394 6/14/11 6/7/11 6/7/11 | Approved
(110524) SWITCHGEAR - MCC NO 2 BUS B - 0-ES-ESM-0028
ELEC-1 0009 (REVO} SINGLE LINE METER & RELAY DIAGRAM 4160V
165 ELEC-1 25483-000-E1-ES-00004 0 Drawing Electrical 12122110 | KC GAKG-00117 112111 1/6/6/11 1/6/11 | Approved
(101222) SWITCHGEAR - MCC NO 2 BUS B - 0-ES-ESM-0028
ELEC-1 0010 (REV2), SINGLE LINE METER AND RELAY DIAGRAM CTG-1
166 ELEC-1 25483-001-E1-EY-00001 2 Drawing 71311 | ke GAKG-00516 8/3/11 791 7119111 | Approved
(110713) GENERATOR, GSUT, AND UAT
ELEC-1 0010 SINGLE LINE METER AND RELAY DIAGRAM CTG-1
167 ELEC-1 25483-001-E1-EY-00001 1 Drawing Electrical 3128111 | ke GAKG-00264 411811 416111 416111 | Approved
(REV1) (110328) GENERATOR, GSUT, AND UAT
ELEC-1 0010 SINGLE LINE METER AND RELAY DIAGRAM CTG-1
168 ELEC-1 25483-001-E1-EY-00001 0 Drawing Electrical 12011 | KC GAKG-00159 2110111 21711 27111 | Approved
(REVO) (110120) GENERATOR, GSUT, AND UAT
ELEC-1 0010 SINGLE LINE METER AND RELAY DIAGRAM CTG-1
169 ELEC-1 25483-002-E1-EY-00001 0 Drawing Electrical 12011 | KC GAGK-00159 2110111 21711 27111 | Approved
(REV0) (110120) GENERATOR, GSUT, AND UAT
ELEC-1 0010 (REV2), SINGLE LINE METER AND RELAY DIAGRAM CTG-1
170 ELEC-1 25483-002-E1-EY-00001 2 Drawing 711311 | ke GAKG-00516 8/3/11 71911 7119111 | Approved
(110713) GENERATOR, GSUT, AND UAT
ELEC-1 0010 SINGLE LINE METER AND RELAY DIAGRAM CTG-1
171 ELEC-1 25483-002-E1-EY-00001 1 Drawing Electrical 3128111 | ke GAKG-00264 411811 416111 4/6111 | Approved
(REV1) (110328) GENERATOR, GSUT, AND UAT
ELEC-1 0012 (REV2) Single Line Meter and Relay Diagram STG Generator and
172 ELEC-1 25483-003-E1-EY-00001 2 Drawing 71311 | KC GAKG-00517 8/3/11 71911 7119111 | Approved
(110713) GSU Transformer
ELEC-1 0012 Single Line Meter and Relay Diagram STG Generator and G
173 ELEC-1 25483-003-E1-EY-00001 1 Drawing Electrical 3/28/11 | KC GAKG-00265 41811 4/6/11 4/6111 | Approved
(REV1) (110328) Transformer
ELEC-1 0012 Single Line Meter and Relay Diagram STG Generator and G
174 ELEC-1 25483-003-E1-EY-00001 0 Drawing Electrical 212311 | ke GAKG-00213 3/16/11 2124111 2124111 | Approved
(REVO) (110223) Transformer
ELEC-1 0006 (REV2) CONSTRUCTION TEMPORARY POWER LAYOUT & Layout & Singld
175 ELEC-1 25483-000-E1-UA00-00001 6 Electrical 6/2/11 KC GAKG-00421 6/23/11 6/7/11 6/7/11 Approved
(110602) SINGLE LINE Line Drawing
ELEC-1 0006 (REVA CONSTRUCTION TEMPORARY POWER LAYOUT & Layout & Single
176 ELEC-1 25483-000-E1-UA00-00001 5 Electrical 12115110 | KC GAKG-00107 12/20110 1220110 12120110 | Approved
(101119) SINGLE LINE Line Drawing
1217110 Superseded| CBO Comment Response Form zipped with document in |
ELEC-1 0006 (REVO] CONSTRUCTION TEMPORARY POWER LAYOUT & Layout & Single
177 ELEC-1 25483-000-E1-UA00-00001 4 Electrical 11119110 | KC GAKG-00069 12/8/10 | Superseded by later | RE Response to Plan Check Comments to CBO (REV1)
(101119) SINGLE LINE Line Drawing 12115/10
by REV 1 revision | (101215)
HAZARDOUS AREA CLASSIFICATION DRAWING- UNIT 1
178 ELEC-1 25483-001-E3-1401-00001 Electrical 2011,Q3
CTG AREA
HAZARDOUS AREA CLASSIFICATION DRAWING- UNIT 2
179 ELEC-1 25483-002-E3-1401-00001 Electrical 2011,Q3
CTG AREA
HAZARDOUS AREA CLASSIFICATION DRAWING- GAS
180 ELEC-1 25483-002-E3-6101-00001 Electrical 2011,Q3
COMPRESSOR AREA
Logic Diagram
ELEC-1 0017 (REV0) Drawing
181 ELEC-1 25483-000-E5-EY-00001 0 | Logic Diagram Typical CTG Unit Generator Protection A Electrical 06/01/11 GAKG-00328 5/19/11 5112111 5/12/11 | Reviewed for Reference Only
(110428) REFERENCE
DOCUMENT

25483-000-G02-GGG-00014.xIs Page 10 of 59
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Logic Diagram
ELEC-1 0017 (REV0) Drawing
182 ELEC-1 25483-000-E5-EY-00002 0 | Logic Diagram Typical CTG Unit Generator Protection B Electrical 06/01/11 GAKG-00328 5/19/11 5112111 5/12/11 | Reviewed for Reference Only
(110428) REFERENCE
DOCUMENT
Logic Diagram
ELEC-10017 (REV0) Logic Diagram Typical CTG GSU Transformer Protection Aald  Drawing
183 ELEC-1 25483-000-E5-EY-00003 0 Electrical 06/01/11 GAKG-00328 5/19/11 5/12/11 5/12/11 | Reviewed for Reference Only
(110428) B REFERENCE
DOCUMENT
Logic Diagram
ELEC-10017 (REV0) Logic Diagram Typical Unit Auxiliary Transformer Protection 4 Drawing
184 ELEC-1 25483-000-E5-EY-00004 0 Electrical 06/01/11 GAKG-00328 5/19/11 5/12/11 5/12/11 | Reviewed for Reference Only
(110428) and B REFERENCE
DOCUMENT
Logic Diagram
ELEC-10017 (REV0) Drawing
185 ELEC-1 25483-000-E5-EY-00005 0 |Logic Diagram Typical Generator Circuit Breaker Electrical 06/01/11 GAKG-00328 5/19/11 5/12/11 5/12/11 | Reviewed for Reference Only
(110428) REFERENCE
DOCUMENT
Logic Diagram
ELEC-10017 (REV0) Drawing
186 ELEC-1 25483-003-E5-EY-00001 0 | Logic Diagram STG Unit Generator Protection A Electrical 06/01/11 GAKG-00328 5/19/11 512111 5/12/11 | Reviewed for Reference Only
(110428) REFERENCE
DOCUMENT
Logic Diagram
ELEC-1 0017 (REV0) Drawing
187 ELEC-1 25483-003-E5-EY-00002 0 | Logic Diagram STG Unit Generator Protection B Electrical 06/01/11 GAKG-00328 5/19/11 5112111 5/12/11 | Reviewed for Reference Only
(110428) REFERENCE
DOCUMENT
Logic Diagram
ELEC-1 0017 (REV0) Drawing
188 ELEC-1 25483-003-E5-EY-00003 0 | Logic Diagram STG GSU Transformer Protection A and B Electrical 06/01/11 GAKG-00328 5/19/11 5112111 5/12/11 | Reviewed for Reference Only
(110428) REFERENCE
DOCUMENT
Logic Diagram
ELEC-1 0013 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER Drawing
189 ELEC-1 25483-000-E5-EK-00001 0 Electrical 06/01/11 GAKG-00223 312111 311011 311011 [Review for Reference Only
(REVO) (110228) MAIN I/C BREAKER 52A REFERENCE
DOCUMENT
Logic Diagram
ELEC-1 0013 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER TIE Drawing
190 ELEC-1 25483-000-E5-EK-00002 0 Electrical 06/01/11 GAKG-00223 312111 3/10/11 311011 [Review for Reference Only
(REVO) (110228) BREAKER 52C REFERENCE
DOCUMENT
Logic Diagram
ELEC-1 0013 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER Drawing
191 ELEC-1 25483-000-E5-EK-00003 0 Electrical 06/01/11 GAKG-00223 3121111 31011 3110111 [Review for Reference Only
(REVO) (110228) MAIN I/C BREAKER 52B REFERENCE
DOCUMENT
Logic Diagram
ELEC-1 0013 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER Drawing
192 ELEC-1 25483-000-E5-EK-00004 0 Electrical 06/01/11 GAKG-00223 3121111 31011 3/10/11 | Review for Reference Only
(REVO) (110228) FEEDER BREAKER 52D REFERENGCE
DOCUMENT
Logic Diagram
ELEC-1 0013 (REV1) LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN Drawing
193 ELEC-1 25483-000-E5-ES-00001 1 Electrical 06/01/11 GAKG-00485 7119/11 717111 77111 |Reviewed for Reference Only
(110628) BREAKER 52A FROM UAT-1 REFERENCE
DOCUMENT
Logic Diagram
ELEC-1 0013 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN Drawing
194 ELEC-1 25483-000-E5-ES-00001 0 Electrical 06/01/11 GAKG-00223 312111 3/10/11 311011 [Review for Reference Only
(REVO) (110228) BREAKER 52A FROM UAT-1 REFERENCE
DOCUMENT
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Logic Diagram
ELEC-1 0013 (REV1), LOGIC DIAGRAM 4.16 kV SWITCHGEAR TYPICAL TIE Drawing
195 ELEC-1 25483-000-E5-ES-00002 1 Electrical 06/01/11 GAKG-00485 7119/11 77111 77111 |Reviewed for Reference Only
(110628) BREAKER 52C REFERENCE
DOCUMENT
Logic Diagram
ELEC-1 0013 LOGIC DIAGRAM 4.16 kV SWITCHGEAR TYPICAL TIE Drawing
196 ELEC-1 25483-000-E5-ES-00002 0 Electrical 06/01/11 GAKG-00223 312111 31011 3110111 [Review for Reference Only
(REVO) (110228) BREAKER 52C REFERENCE
DOCUMENT
Logic Diagram
ELEC-1 0013 (REV1) LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN Drawing
197 ELEC-1 25483-000-E5-ES-00003 1 Electrical 06/01/11 GAKG-00485 7119/11 717111 77111 |Reviewed for Reference Only
(110628) BREAKER 52B FROM UAT-2 REFERENCE
DOCUMENT
Logic Diagram
ELEC-1 0013 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN Drawing
198 ELEC-1 25483-000-E5-ES-00003 0 Electrical 06/01/11 GAKG-00223 312111 311011 311011 [Review for Reference Only
(REVO) (110228) BREAKER 528 FROM UAT-2 REFERENCE
DOCUMENT
Logic Diagram
ELEC-1 0013 (REV1) LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 480 Drawing
199 ELEC-1 25483-000-E5-ES-00004 1 Electrical 06/01/11 GAKG-00485 7/19/11 77111 771 Reviewed for Reference Only
(110628) VOLT L.C. TRANSFORMER FEEDER REFERENCE
DOCUMENT
Logic Diagram
ELEC-1 0013 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 480 Drawing
200 ELEC-1 25483-000-E5-ES-00004 0 Electrical 06/01/11 GAKG-00223 312111 311011 311011 [Review for Reference Only
(REVO) (110228) VOLT L.C. TRANSFORMER FEEDER REFERENCE
DOCUMENT
Logic Diagram
ELEC-1 0013 (REV1), LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPCIAL MV Drawing
201 ELEC-1 25483-000-E5-ES-00005 1 Electrical 06/01/11 GAKG-00485 7119/11 77111 77111 |Reviewed for Reference Only
(110628) MOTOR CONTRACTOR REFERENCE
DOCUMENT
Logic Diagram
ELEC-1 0013 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPCIAL MV Drawing
202 ELEC-1 25483-000-E5-ES-00005 0 Electrical 06/01/11 GAKG-00223 312111 31011 3110111 [Review for Reference Only
(REVO) (110228) MOTOR CONTRACTOR REFERENCE
DOCUMENT
ELECTRICAL EQUIPMENT LOCATION MAIN
203 ELEC-1 25483-000-E4-3211-00001 Electrical 2011, Q4
SWITCHGEAR BUILDING
ELECTRICAL EQUIPMENT LOCATION COOLING TOWER
204 ELEC-1 25483-000-E4-7211-00001 Electrical 2011, Q4
SWITCHGEAR BUILDING
ELEC-1 E801 (REVO)|
205 ELEC-1 25483-000-E8-EC-00001 0 |RCEC Electrical Load List Load List Electrical 622111 | Kc GAKG-00469 71311 6/28/11 6/28/11 | Approved
(110622)
ELEC-1 0002 (REV0) GROUNDING NOTES, SYMBOLS AND DETAILS, SHEET Grounding
206 ELEC-1 25483-000-EG-0000-00001 0 Electrical 921110 | kc GAKG-00025 10/5/10 10112/10 10/12/10 | Approved
(100921) 10f3 Drawing
ELEC-1 0002 (REV0) GROUNDING NOTES, SYMBOLS AND DETAILS, SHEET Grounding
207 ELEC-1 25483-000-EG-0000-00002 0 Electrical 921110 | KC GAKG-00025 10/5/10 10112/10 10/12/10 | Approved
(100921) 20f3 Drawing
ELEC-1 0002 (REV0) GROUNDING NOTES, SYMBOLS AND DETAILS, SHEET Grounding
208 ELEC-1 25483-000-EG-0000-00003 0 Electrical 921110 | Kc GAKG-00025 10/5/10 10/12/10 10112/10 | Approved
(100921) 30f3 Drawing
ELEC-1 0005 (REVO) Grounding
209 ELEC-1 25483-000-EG-0100-00001 0 |SITE MAIN GROUNDING GRID Electrical 111210 | Ke GAKG-00056 11/23/10 1117110 1117110 | Approved
(101102) Drawing
LIGHTNING PROTECTION PLAN - STEAM TURBINE AND
210 ELEC-1 25483-000-EG-2001-00002 Electrical 2011, Q4
DEMIN AREA
ELEC-1 0018 (REV1)
211 ELEC-1 25483-003-EG-2101-00001 1 | Grounding Plan Steam Turbine Area at Grade and Below Grafle  Drawing Electrical 71311 | ke GAKG-00512 8/3/11 711911 7119111 | Approved
(110713)
ELEC-1 0018 (REV0) GROUNDING PLAN STEAM TURBINE AREA AT GRADE
212 ELEC-1 25483-003-EG-2101-00001 0 Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 51711 5117111 | Approved
(110503) AND BELOW GRADE
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ELEC-1 0018 (REV0) GROUNDING PLAN STEAM TURBINE AREA AT
213 ELEC-1 25483-003-EG-2101-00002 0 Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 517/11 5/17/11 | Approved
(110503) MEZZANINE & OPERATING FLOOR
GROUNDING AND LIGHTNING PROTECTION PLAN- MAIN|
214 ELEC-1 25483-000-EG-3201-00001 Electrical 2011, Q4
SWGR BUILDING
ELEC-10021 (REV1)
215 ELEC-1 o 25483-000-EG-6101-00001 1 | Grounding Plan Fuel Gas Compressor Area Drawing Electrical 711311 | ke GAKG-00510 8/3/11 711911 7119111 | Approved
(110713)
ELEC-1 0021 (REV0)
216 ELEC-1 1010) 25483-000-EG-6101-00001 0 | Grounding Plan Fuel Gas Compressor Area Drawing Electrical 5/10/11 GAKG-00360 5/31/11 5/24/11 5/24/11 | Approved
ELEC-1 EG02
217 ELEC-1 25483-000-EG-7101-00001 0 | GROUNDING PLAN- RWF Area Drawing Electrical 512511 | KC GAKG-00398 6/16/11 67111 6/7/11 | Approved
(REVO) (110525)
ELEC-1 EG02
218 ELEC-1 25483-001-EG-1401-00001 1 | GROUNDING PLAN - UNIT 1 CTG Area Drawing Electrical 7311 | Ke GAKG-00511 8/3/11 7119/11 7119711 [Approved
(REV2) (110713)
ELEC-1 EG02
219 ELEC-1 REVA) (110613 25483-000-EG-7101-00002 1 | GROUNDING PLAN- RWF Area Drawing Electrical 613111 | ke GAKG-00444 714111 6/16/11 6/16/11 | Approved
(! )
ELEC-1 EG02
220 ELEC-1 25483-000-EG-7101-00002 0 | GROUNDING PLAN- RWF Area Drawing Electrical 512511 | ke GAKG-00398 6/16/11 67111 6/7/11 | Approved
(REVO) (110525)
GROUNDING AND LIGHTNING PROTECTION PLAN- TITLH
221 ELEC-1 25483-000-EG-7102-00001 Electrical 2011, Q4
22 WATER TREATMENT AREA
ELEC-1 0018 (REV0) GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD)
222 ELEC-1 25483-000-EG-7201-00001 0 Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 51711 511711 | Approved
(110503) AREA
ELEC-1 0018 (REV0) GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD)
223 ELEC-1 25483-000-EG-7201-00002 0 Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 517/11 511711 | Approved
(110503) AREA
ELEC-1 0019 (REV0)
224 ELEC-1 10504) 25483-000-EG-7201-00003 0 | Grounding Plan Cooling Tower Area Drawing Electrical 5/4/11 KC GAKG-00343 5/25/11 5/18/11 511811 | Approved
ELEC-1 0019 (REV0)
225 ELEC-1 25483-000-EG-7201-00004 0 | Grounding Plan Cooling Tower Area Drawing Electrical 5/4/11 KC GAKG-00343 5/25/11 5/18/11 5/18/11 | Approved
(110504)
ELEC-1 0019 (REV0)
226 ELEC-1 (1050, 25483-000-EG-7201-00005 0 | Grounding Plan Cooling Tower Area Drawing Electrical 5/4/11 KC GAKG-00343 5/25/11 5/18/11 5118/11 | Approved
110504)
ELEC-1 0021 (REV0)
227 ELEC-1 25483-000-EG-7601-00001 0 | Grounding Plan Demin Tank and Hydrogen Trailer Area Drawing Electrical 5/10/11 GAKG-00360 5/31/11 5/24/11 5/24/11 | Approved
(110510)
ELEC-1 0022 (REV0)
228 ELEC-1 25483-000-EG-8101-00001 0 Plan Administration - Building Drawing Electrical 518111 | kc GAKG-00379 6/8/11 6/1/11 611111 | Approved
(110518)
ELEC-1 0022 (REV0)
229 ELEC-1 (10518 25483-000-EG-8101-00002 0 Plan - Building Drawing Electrical 518111 | KC GAKG-00379 6/8/11 6/1/11 611111 | Approved
110518)
ELEC-1 EGO1
230 ELEC-1 25483-001-EG-1101-00001 0 | GROUNDING PLAN- UNIT 1 HRSG AREA Drawing Electrical 524111 | ke GAKG-00393 6/14/11 612111 6/2/11 | Approved
(REVO) (110524)
231 ELEC-1 25483-001-EG-1101-00002 LIGHTNING PROTECTION PLAN - UNIT 1 HRSG AREA Electrical 2011, Q4
ELEC-1 0015 (REV0)
232 ELEC-1 25483-001-EG-3301-00001 0 | GROUNDING PLAN- UNIT 1 MAIN TRANSFORMER AREA Drawing Electrical 04/08/11 | KC GAKG-00286 412011 4120111 4120111 | Approved
(110408)
ELEC-1 0011
233 ELEC-1 25483-002-EG-1101-00001 0 | GROUNDING PLAN- UNIT 2 HRSG AREA Drawing Electrical 01/28/11 | KC GAKG-00171 2118/11 2110111 2110111 | Approved
(REVO) (110128)
ELEC-1 EG02
234 ELEC-1 25483-001-EG-1401-00001 0 | GROUNDING PLAN - UNIT 1 CTG Area Drawing Electrical 5125111 | KC GAKG-00398 6/16/11 6/7/11 6/7/11 | Approved
(REVO) (110525)
LIGHTNING PROTECTION PLAN - UNIT 1 COMBUSTION
235 ELEC-1 25483-001-EG-1401-00002 Electrical 2011, Q4
TURBINE
ELEC-1 E301 (REVO)|
236 ELEC-1 25483-001-E3-1111-00001 0 |Hazardous Area Classification Plan Unit 1 HRSG Area Drawing Electrical 711311 | ke GAKG-00513 8/3/11 71911 7119111 | Approved
(110713)
ELEC-1 E301 (REVO)| Hazardous Area Classification Plan and Section Unit 1 HRS!
237 ELEC-1 25483-001-E3-1411-00001 0 Drawing Electrical 711311 | ke GAKG-00513 8/3/11 71911 7119111 | Approved
(110713) Area
ELEC-1 E301 (REVO)|
238 ELEC-1 25483-001-E3-1191-00001 0 |Hazardous Area Classification Section Unit 1 HRSG Area Drawing Electrical 31 | ke GAKG-00513 8/3/11 71911 7119111 | Approved
(110713)
239 ELEC-1 25483-002-EG-1101-00002 LIGHTNING PROTECTION PLAN- UNIT 2 HRSG AREA Electrical 2011, Q4
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ELEC-10016 (REV0)
240 ELEC-1 25483-002-EG-1401-00001 0 | GROUNDING PLAN - UNIT 2 COMBUSTION TURBINE Drawing Electrical 04119111 | KC GAKG-00312 5/10/11 5/3/11 5/3/111 | Approved
(110419)
LIGHTNING PROTECTION PLAN - UNIT 2 COMBUSTION
241 ELEC-1 25483-002-EG-1401-00002 Electrical 2011, Q4
TURBINE
ELEC-10015 (REV0)
242 ELEC-1 25483-002-EG-3301-00001 0 | GROUNDING PLAN UNIT-2 CTG TRANSFORMER AREA Drawing Electrical 04/08/11 | KC GAKG-00286 412911 4120111 412011 | Approved
(110408)
ELEC-10015 (REV0)
243 ELEC-1 25483-003-EG-3301-00001 0 | GROUNDING PLAN UNIT-3 STG TRANSFORMER AREA Drawing Electrical 04/08/11 | KC GAKG-00286 412911 4120111 412011 | Approved
(110408)
ELEC-1 0004 (REVO;
244 ELEC-1 25483-000-EGC-EG-00001 0 | GROUND GRID CALCULATION Calculation Electrical 11/2/10 GAKG-00054 11/23/10 1117110 1117110 | Approved
(101102)
ELEC-1 0006 (REV1; CONSTRUCTION FACILITIES TEMPORARY LIGHTING
245 ELEC-1 25483-000-ELK-0000-00001 B DRAWING Electrical 12/15/10 | KC GAKG-00107 12/20/10 12/20/10 12/20/10 | Approved
(101119) PLAN
1217110 Superseded| CBO Comment Response Form zipped with document in I
ELEC-1 0006 (REVO; CONSTRUGTION FACILITIES TEMPORARY LIGHTING
246 ELEC-1 25483-000-ELK-0000-00001 B DRAWING Electrical 111910 | KC GAKG-00069 1218110 | Superseded by later | RE Response to Plan Check Comments to CBO (REV1)
(101119) PLAN 12/15/2010
by REV 1 revision  |(101215)
247 ELEC-1 25483-000-ELC-EL01-00001 LIGHTING ENERGY CALCULATIONS Electrical 2011, Q4
SETTINGS OF PROTECTIVE RELAYS ON 4.16KV
248 ELEC-1 25483-000-EMC-EM01-00001 SWITCHGEAR INCOMER, TIE AND TRANSFORMER Electrical 2012, Q1
FEEDERS
SETTINGS OF PROTECTIVE RELAYS ON 4.16KV
249 ELEC-1 25483-000-EMC-EM01-00002 Electrical 2012, Q1
SWITCHGEAR MOTOR FEEDERS
SETTINGS OF PROTECTIVE RELAYS ON 480V LOAD
250 ELEC-1 25483-000-EMC-EM01-00003 Electrical 2012, Q1
CENTERS
251 ELEC-1 25483-000-EMC-EM01-00004 SETTINGS OF PROTECTIVE RELAYS FOR CTG Electrical 2012, Q2
252 ELEC-1 25483-000-EMC-EM01-00005 SETTINGS OF PROTECTIVE RELAYS FOR STG Electrical 2012, Q2
ELECTRICAL PROTECTIVE RELAY SETTINGS FOR GSU
253 ELEC-1 25483-000-EMC-EM01-00006 TRANSFORMER FOR CTG AND STG, AND UNIT AUX Electrical 2012, Q1
TRANSFORMER FOR CTG
Notes & Details
ELEC-10014 (REV1) SACRIFICIAL ANODE CATHODIC PROTECTION NOTES
254 ELEC-1 25483-000-EQ-0000-00001 2 REFERENCE Electrical 06/01/11 GAKG-00436 6/17/11 6/16/11 6/16/11 | Review for Reference Only
(110610) AND DETAILS
DOCUMENT
Notes & Details 4/13/2011
ELEC-10014 (REV0) SACRIFICIAL ANODE CATHODIC PROTECTION NOTES
255 ELEC-1 25483-000-EQ-0000-00001 1 REFERENCE Electrical 06/01/11 GAKG-00256 | superseded by 4/6/11 4/6/11 | Review for Reference Only
(110323) AND DETAILS
DOCUMENT REV1
Cathodic
ELEC-1 0014 (REV1) CATHODIC PROTECTION PLAN UNDERGROUND
256 ELEC-1 25483-000-EQ-6101-00001 1 Protection Plan|  Electrical 6/10/11 | KC GAKG-00436 6/17/11 6/16/11 6/16/11 | Approved
(110610) CARBON STEEL PIPE FUEL GAS COMPRESSOR AREA
Drawings
Cathodic 4/13/2011
ELEC-10014 (REV0) CATHODIC PROTECTION PLAN UNDERGROUND
257 ELEC-1 25483-000-EQ-6101-00001 0 Protection Plan | Electrical 312311 | KC GAKG-00256 | superseded by~ 4/6/11 4/6/11 | Approved
(110323) CARBON STEEL PIPE FUEL GAS COMPRESSOR AREA
Drawings REV1
Cathodic
ELEC-10014 (REV1) CATHODIC PROTECTION PLAN UNDERGROUND
258 ELEC-1 25483-000-EQ-8101-00001 1 Protection Plan|  Electrical 61011 | KC GAKG-00436 6/17/11 6/16/11 6/16/11 | Approved
(110610) CARBON STEEL PIPE SOUTH EAST OF ADMIN AREA
Drawings
Cathodic 4/13/2011
ELEC-10014 (REV0) CATHODIC PROTECTION PLAN UNDERGROUND
259 ELEC-1 25483-000-EQ-8101-00001 0 Protection Plan | Electrical 3/23/11 | KC GAKG-00256 | superseded by 4/6/11 4/6/11 | Approved
(110323) CARBON STEEL PIPE SOUTH EAST OF ADMIN AREA
Drawings REV1
Cathodic
ELEC-10014 (REV1) CATHODIC PROTECTION PLAN UNDERGROUND
260 ELEC-1 25483-001-EQ-1401-00001 1 Protection Plan|  Electrical 61011 | KC GAKG-00436 6/17/11 6/16/11 6/16/11 | Approved
(110610) CARBON STEEL PIPE UNIT 1 CTG AND HRSG AREA
Drawings
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Cathodic 4/13/2011
ELEC-10014 (REV0) CATHODIC PROTECTION PLAN UNDERGROUND
261 ELEC-1 25483-001-EQ-1401-00001 0 Protection Plan | Electrical 3/23/11 | KC GAKG-00256 | superseded by 4/6/11 4/6/11 | Approved
(110323) CARBON STEEL PIPE UNIT 1 CTG AND HRSG AREA
Drawings REV1
Calculation
ELEC-10014 (REV1) Koushik to notify when RCEC comments are resolved t
262 ELEC-1 25483-000-EQC-EQ-00001 1 |CATHODIC PROTECTION CALCULATION REFERENCE Electrical 06/01/11 GAKG-00436 6/17/11 6/16/11 6/16/11
(110610) in W
DOCUMENT
Calculation 4/13/2011
ELEC-10014 (REV0)
263 ELEC-1 25483-000-EQC-EQ-00001 0 | CATHODIC PROTECTION CALCULATION REFERENCE Electrical 06/01/11 KC GAKG-00256 superseded b 4/6/11 4/6/11 Review for Reference Only
(110323)
DOCUMENT REV1
Raceway Notes
ELEC-1 0003 (REV1) UNDERGROUND RACEWAY NOTES, SYMBOLS AND
264 ELEC-1 25483-000-ER-0000-00001 1 Symbols & Electrical 71911 | ke GAKG-00526 8/9/11
(110719) DETAILS, SHEET 1 OF 2
Details
Raceway Notes,
ELEC-1 0003 (REVO; UNDERGROUND RACEWAY NOTES, SYMBOLS AND
265 ELEC-1 25483-000-ER-0000-00001 0 Symbols & Electrical 921110 | ke GAKG-00026 10/5/10 1077110 107110 | Approved
(100921) DETAILS, SHEET 1 OF 2
Dotoic
Raceway Notes
ELEC-1 0003 (REV1) UNDERGROUND RACEWAY NOTES, SYMBOLS AND
266 ELEC-1 25483-000-ER-0000-00002 1 Symbols & Electrical 71911 | KC GAKG-00526 8/9/11
(110719) DETAILS, SHEET 2 OF 2
Details
Raceway Notes,
ELEC-1 0003 (REVO; UNDERGROUND RACEWAY NOTES, SYMBOLS AND
267 ELEC-1 25483-000-ER-0000-00002 0 Symbols & Electrical 912110 | KC GAKG-00026 10/5/110 10/7/10 10/7110 | Approved
(100921) DETAILS, SHEET 2 OF 2
Details
Drawing
ELEC-1 ER00
268 ELEC-1 25483-000-ER-6101-00001 0 | Underground Raceway Plan Fuel Gas Compressor Area Reference Electrical 06/01/11 GAKG-00367 6/2/11 519/11 5/19/11 | Reviewed for Reference Only
(REV0) (110512)
Document
Drawing
ELEC-1 ER00
ELEC-1 25483-000-ER-6101-00002 1 |Underground Raceway Plan Fuel Gas Compressor Area Reference Electrical 06/01/11 GAKG-00531 8/10/11
(REV1) (110720)
Document
Drawing
ELEC-1 ER00
269 ELEC-1 25483-000-ER-6101-00002 0 | Underground Raceway Plan Fuel Gas Compressor Area Reference Electrical 06/01/11 GAKG-00367 6/2/11 519/11 5/19/11 | Reviewed for Reference Only
(REV0) (110512)
Document
Drawing
ELEC-1 ER00
270 ELEC-1 25483-000-ER-6101-00003 0 | Underground Raceway Plan Fuel Gas Compressor Area Reference Electrical 06/01/11 GAKG-00367 6/2/11 519/11 5/19/11 | Reviewed for Reference Only
(REV0) (110512)
Document
Drawing
ELEC-1 ER00
271 ELEC-1 25483-000-ER-6101-00004 0 | Underground Raceway Plan Fuel Gas Compressor Area Reference Electrical 06/01/11 GAKG-00367 6/2/11 519/11 5/19/11 | Reviewed for Reference Only
(REV0) (110512)
Document
Drawing
ELEC-1 ER00
272 ELEC-1 25483-000-ER-6101-00005 0 | Underground Raceway Plan Fuel Gas Compressor Area Reference Electrical 06/01/11 GAKG-00367 6/2/11 519/11 5/19/11 | Reviewed for Reference Only
(REV0) (110512)
Document
Drawing
ELEC-1 ER00
ELEC-1 25483-000-ER-7101-00001 2 |Underground Raceway Plan RWF Area Reference Electrical 06/01/11 GAKG-00531 8/10/11
(REV1) (110720)
Document
Drawing
ELEC-1 ER00
273 ELEC-1 25483-000-ER-7101-00001 0 |Underground Raceway Plan RWF Area Reference Electrical 06/01/11 GAKG-00367 6/2/11 519/11 5/19/11 | Reviewed for Reference Only
(REV0) (110512)
Document
Drawing
ELEC-1 ER00
274 ELEC-1 25483-000-ER-7101-00002 0 |Underground Raceway Plan RWF Area Reference Electrical 06/01/11 GAKG-00367 6/2/11 519/11 5/19/11 | Reviewed for Reference Only
(REV0) (110512)
Document
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Drawing
ELEC-1 ER00
275 ELEC-1 25483-000-ER-7101-00003 0 | Underground Raceway Plan RWF Area Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
276 ELEC-1 25483-000-ER-7101-00004 0 | Underground Raceway Plan RWF Area Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
277 ELEC-1 25483-000-ER-7101-00005 0 | Underground Raceway Plan RWF Area Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
278 ELEC-1 25483-000-ER-7101-00006 0 | Underground Raceway Plan RWF Area Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
279 ELEC-1 25483-000-ER-7201-00001 1 | underground Raceway Plan Zero Liquid Discharge Area Shedt 1 Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
280 ELEC-1 25483-000-ER-7201-00002 0 | underground Raceway Plan Zero Liquid Discharge Area Shedt 2 Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
281 ELEC-1 25483-000-ER-7201-00003 0 | underground Raceway Plan Zero Liquid Discharge Area Shedt 3 Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
282 ELEC-1 25483-000-ER-7201-00004 0 | underground Raceway Plan Zero Liquid Discharge Area Shedt 4 Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00 Underground Raceway Plan Cooling Tower Swichgear BLDG
283 ELEC-1 25483-000-ER-7201-00005 0 Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512) Area
Document
Drawing
ELEC-1 ER00
284 ELEC-1 25483-000-ER-7201-00006 0 | underground Raceway Plan Cooling Tower Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
285 ELEC-1 25483-000-ER-7201-00007 0 | underground Raceway Plan Cooling Tower Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
286 ELEC-1 25483-000-ER-7201-00008 0 | underground Raceway Plan Cooling Tower Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
287 ELEC-1 25483-000-ER-7601-00001 1 | underground Raceway Plan Demin Tank Area Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
288 ELEC-1 25483-000-ER-8101-00001 1 | underground Raceway Plan Admin Bldg - Warehouse - West|  Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
289 ELEC-1 25483-000-ER-8101-00002 1 | underground Raceway Plan Admin Bldg - Warehouse - East | Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
290 ELEC-1 25483-001-ER-1101-00001 1 | underground Raceway Plan Unit 1 HRSG Area - North Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
291 ELEC-1 25483-001-ER-1101-00002 1 | underground Raceway Plan Unit 1 HRSG Area - South Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
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Drawing
ELEC-1 ER00
292 ELEC-1 25483-001-ER-1401-00001 0 | underground Raceways Plan Unit 1 Gas Turbine Area - Nortf]  Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
293 ELEC-1 25483-001-ER-1401-00002 0 | underground Raceways Plan Unit 1 Gas Turbine Area - Soutf]  Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00 Underground Raceway Sections And Details Unit 1 Gas Turbife
294 ELEC-1 25483-001-ER-1491-00001 0 Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512) Area
Document
Drawing
ELEC-1 ER00
295 ELEC-1 25483-001-ER-3301-00001 0 | Underground Raceway Plan Unit 1 CTG Transformer Area Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
296 ELEC-1 25483-002-ER-1101-00001 0 | underground Raceway Plan Unit 2 HRGC Area - North Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
297 ELEC-1 25483-002-ER-1101-00002 1 | underground Raceway Plan Unit 2 HRGC Area - South Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
298 ELEC-1 25483-002-ER-1401-00001 1 | underground Raceway Plan Unit 2 Gas Turbine Area - North | Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
299 ELEC-1 25483-002-ER-1401-00002 0 | underground Raceway Plan Unit 2 Gas Turbine Area - South|  Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00 Underground Raceway Sections and Details Unit 2 Gas Turbifie
300 ELEC-1 25483-002-ER-1491-00001 0 Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512) Area
Document
Drawing
ELEC-1 ER00
301 ELEC-1 25483-002-ER-3301-00001 0 | Underground Raceway Plan Unit 2 CTG Transformer Area Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
302 ELEC-1 25483-003-ER-2101-00001 0 | underground Raceway Plan Steam Turbine area - North Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
303 ELEC-1 25483-003-ER-2101-00002 0 | Underground Raceway Plan Steam Turbine Area - South Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
304 ELEC-1 25483-003-ER-2101-00003 0 | underground Raceway Plan Steam Turbine Electrical Bldg Arpa Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
Drawing
ELEC-1 ER00
305 ELEC-1 25483-003-ER-3301-00001 0 | underground Raceway Plan Unit 3 STG Transformer Area Reference Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 | Reviewed for Reference Only
(REVO) (110512)
Document
ELEC-1 ER00L Conduit & Tray|
Response to Plan Check Comments CONDUIT AND TRA'
306 ELEC-1 (REV2) (110622) | 25483-000-ER-0000-00003 1 Notes, Symbols| ~ Electrical 622711 | KC GAKG-00473 6/29/11 6/28/11 6/28/11 [Approved
NOTES, SYMBOLS AND DETAILS SHEET 1 OF 7
comMBO & Details
ELEC-1 ER001 Conduit & Tray Superseded|
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS KC CBO Comment on STRUC-1 ER001 (REV0) (110314)
307 ELEC-1 (REV1) (110228) | 25483-000-ER-0000-00003 0 Notes, Symbols | Electrical 2/28/11 GAKG-00220 312111 31411 by later
SHEET 1 OF 7 aP COMBO Only - zipped with doc in IW & distributed
COMBO & Details revision
ELEC-1 ER001 Conduit & Tray 2/28/11 Superseded|
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS
308 ELEC-1 (REVO) (110225) | 25483-000-ER-0000-00003 0 Notes, Symbols | Electrical 2125111 | KC GAKG-00220 3118111 | Superseded by later [ Correction to drawings to add add' seal
SHEET 1 OF 7
COMBO & Details by REV1 revision

25483-000-G02-GGG-00014.xIs
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00014-000 Project Address: 3862 Depot Road,
Bechtel Job 25483
GEN2-0004 (REV 13) Hayward, CA 94545
cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
ELEC-1 ER00L Conduit & Tray|
Response to Plan Check Comments CONDUIT AND TRA'
309 ELEC-1 (REV2) (110622) | 25483-000-ER-0000-00004 1 Notes, Symbols| ~ Electrical 622711 | KC GAKG-00473 6/29/11 6/28/11 6/28/11 [Approved
NOTES, SYMBOLS AND DETAILS SHEET 2 OF 7
comMBO & Details
ELEC-1 ER001 Conduit & Tray Superseded|
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS KC CBO Comment on STRUC-1 ER001 (REV0) (110314)
310 ELEC-1 (REV1) (110228) | 25483-000-ER-0000-00004 0 Notes, Symbols | Electrical 2/28/11 GAKG-00220 312111 31411 by later
SHEET 2 OF 7 aP COMBO Only - zipped with doc in IW & distributed
COMBO & Details revision
ELEC-1 ER001 Conduit & Tray 2/28/11 Superseded|
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS
311 ELEC-1 (REVO) (110225) | 25483-000-ER-0000-00004 0 Notes, Symbols | Electrical 2125111 | KC GAKG-00220 3118111 | Superseded by later [ Correction to drawings to add add' seal
SHEET 2 OF 7
COMBO & Details by REV1 revision
ELEC-1 ER00L Conduit & Tray|
Response to Plan Check Comments CONDUIT AND TRA
312 ELEC-1 (REV2) (110622) | 25483-000-ER-0000-00005 1 Notes, Symbols| Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 | Approved
NOTES, SYMBOLS AND DETAILS SHEET 3 OF 7
COMBO & Details
ELEC-1 ER001 Conduit & Tray Superseded|
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS KC CBO Comment on STRUC-1 ER001 (REV0) (110314)
313 ELEC-1 (REVA1) (110228) | 25483-000-ER-0000-00005 0 Notes, Symbols | Electrical 2/28/11 GAKG-00220 312111 314/11 by later
SHEET 3 OF 7 QP COMBO Only - zipped with doc in IW & distributed
COMBO & Details revision
ELEC-1 ER001 Conduit & Tray 2/28/11 Superseded|
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS
314 ELEC-1 (REVO) (110225) | 25483-000-ER-0000-00005 0 Notes, Symbols | Electrical 2125111 | ke GAKG-00220 3118111 | Superseded by later [ Correction to drawings to add add' seal
SHEET 3 OF 7
COMBO & Details by REV1 revision
ELEC-1 ER00L Conduit & Tray|
Response to Plan Check Comments CONDUIT AND TRA'
315 ELEC-1 (REV2) (110622) | 25483-000-ER-0000-00006 1 Notes, Symbols| ~ Electrical 622711 | KC GAKG-00473 6/29/11 6/28/11 6/28/11 [Approved
NOTES, SYMBOLS AND DETAILS SHEET 4 OF 7
comMBO & Details
ELEC-1 ER001 Conduit & Tray Superseded|
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS KC CBO Comment on STRUC-1 ER001 (REV0) (110314)
316 ELEC-1 (REV1) (110228) | 25483-000-ER-0000-00006 0 Notes, Symbols | Electrical 2/28/11 GAKG-00220 312111 31411 by later
SHEET 4 OF 7 aP COMBO Only - zipped with doc in IW & distributed
COMBO & Details revision
ELEC-1 ER001 Conduit & Tray 2/28/11 Superseded|
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS
317 ELEC-1 (REVO) (110225) | 25483-000-ER-0000-00006 0 Notes, Symbols | Electrical 2125111 | KC GAKG-00220 3118111 | Superseded by later [ Correction to drawings to add add' seal
SHEET 4 OF 7
COMBO & Details by REV1 revision
ELEC-1 ER00L Conduit & Tray|
Response to Plan Check Comments CONDUIT AND TRA
318 ELEC-1 (REV2) (110622) | 25483-000-ER-0000-00007 1 Notes, Symbols| Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 | Approved
NOTES, SYMBOLS AND DETAILS SHEET 5 OF 7
COMBO & Details
ELEC-1 ER001 Conduit & Tray Superseded|
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS KC CBO Comment on STRUC-1 ER001 (REV0) (110314)
319 ELEC-1 (REVA1) (110228) | 25483-000-ER-0000-00007 0 Notes, Symbols | Electrical 2/28/11 GAKG-00220 312111 314/11 by later
SHEET 5 OF 7 QP COMBO Only - zipped with doc in IW & distributed
COMBO & Details revision
ELEC-1 ER001 Conduit & Tray 2/28/11 Superseded|
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS
320 ELEC-1 (REVO) (110225) | 25483-000-ER-0000-00007 0 Notes, Symbols | Electrical 2125111 | ke GAKG-00220 3118111 | Superseded by later [ Correction to drawings to add add' seal
SHEET 5 OF 7
COMBO & Details by REV1 revision
ELEC-1 ER00L Conduit & Tray|
Response to Plan Check Comments CONDUIT AND TRA'
321 ELEC-1 (REV2) (110622) | 25483-000-ER-0000-00008 1 Notes, Symbols| ~ Electrical 622711 | KC GAKG-00473 6/29/11 6/28/11 6/28/11 [Approved
NOTES, SYMBOLS AND DETAILS SHEET 6 OF 7
comMBO & Details
ELEC-1 ER001 Conduit & Tray Superseded|
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS KC CBO Comment on STRUC-1 ER001 (REV0) (110314)
322 ELEC-1 (REV1) (110228) | 25483-000-ER-0000-00008 0 Notes, Symbols | Electrical 2/28/11 GAKG-00220 312111 31411 by later
SHEET 6 OF 7 aP COMBO Only - zipped with doc in IW & distributed
COMBO & Details revision
ELEC-1 ER001 Conduit & Tray 2/28/11 Superseded|
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS
323 ELEC-1 (REVO) (110225) | 25483-000-ER-0000-00008 0 Notes, Symbols | Electrical 2125111 | KC GAKG-00220 3118111 | Superseded by later [ Correction to drawings to add add' seal
SHEET 6 OF 7
COMBO & Details by REV1 revision
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00014-000 Project Address: 3862 Depot Road,
Bechtel Job 25483
GEN2-0004 (REV 13) Hayward, CA 94545
cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
ELEC-1 ER00L Conduit & Tray|
Response to Plan Check Comments CONDUIT AND TRA'
324 ELEC-1 (REV2) (110622) | 25483-000-ER-0000-00010 1 Notes, Symbols| ~ Electrical 622711 | KC GAKG-00473 6/29/11 6/28/11 6/28/11 [Approved
NOTES, SYMBOLS AND DETAILS SHEET 7 OF 7
comMBO & Details
ELEC-1 ER001 Conduit & Tray Superseded|
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS KC CBO Comment on STRUC-1 ER001 (REV0) (110314)
325 ELEC-1 (REV1) (110228) | 25483-000-ER-0000-00010 0 Notes, Symbols | Electrical 2/28/11 GAKG-00220 312111 31411 by later
SHEET 7 OF 7 aP COMBO Only - zipped with doc in IW & distributed
COMBO & Details revision
ELEC-1 ER001 Conduit & Tray 2/28/11 Superseded|
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS
326 ELEC-1 (REVO) (110225) | 25483-000-ER-0000-00010 0 Notes, Symbols | Electrical 2125111 | KC GAKG-00220 3118111 | Superseded by later [ Correction to drawings to add add' seal
SHEET 7 OF 7
COMBO & Details by REV1 revision
Construction
GEN-2 Area Key Underground Construction Areas Key Plan (Constr
GEN-2 N/A NIA Plan Reference|  General 06/01/11 GAKG-00533 8/10/11
(REV1) (110720) Volumes.pdf)
Only
Superseded|
GEN-2 Area Key Construction Plar]
327 GEN-2 N/A N/A | Underground Construction Areas Key Plan General 06/01/11 GAKG-00522 8/4/11 7H9M1 712011 by later | CBO Comments Received - emailed to Krumpen.
(REVO) (110714) Reference Only
revision
GEN-2 CERRK 1010 Certificate of
328 GEN-2 N/A N/A | Robert Krumpent - GEN-2 Certificate of Compliance OCT: Civil 06/01/11 RK GAKG-00455 7/6/11 6/16/11 6/16/11 Reference Only
(REV1) (110615) Compliance
Superseded Superseded|
GEN-2 CERRK 1010 Certificate of
329 GEN-2 N/A N/A | Robert Krumpent - GEN-2 Certificate of Compliance OCT10 Civil 060111 | RK GAKG-00442 714111 by later 6/15/11 by later Superseded by later revision
(REVO) (110613) Compliance
revision revision
330 GEN-2 25483-000-3PS-CS01-00001 PAVING, BITUMINOUS, ROADS AND PARKING AREAS Civil 4/30/11
GEN-2 DBO1

TECHNICAL SPECIFICATION FOR FURNISHING
331 GEN-2 (REVO0) (101011) |25483-000-3PS-DB01-00001 0 Specification Civil 10/11/10 RK GAKG-00041 10/25/10 10/21/10 10/22/10 | Approved
PORTLAND CEMENT CONCRETE

(COMBO)
Construction
Emergency
GEN-2 WS1-0000 EMERGENCY PREPAREDNESS PLAN FOR RUSSELL Construction
332 GEN-2 25483-000-4SP-T01G-00003 0 Preparedness 06/01/11 GAKG-00065 1212110 5/18/11 5/18/11 [Reviewed for Reference Only
(REV1) (101116) CITY ENERGY CENTER (RCEC) PROJECT
Plan Reference
Document
Construction
Emergency 10121110 Superseded|
GEN-2 WS1-0000 EMERGENCY PREPAREDNESS PLAN FOR RUSSELL Construction
333 GEN-2 25483-000-4SP-T01G-00003 0 Preparedness 06/01/11 GAKG-00036 10117110 | Superseded 11/16/10 by later | Comments - zipped with document in IW 10/21/10
(REV0) (100930) CITY ENERGY CENTER (RCEC) PROJECT o
Plan Reference by REV1 revision
Document
Drawing

GEN-2 WS1-0000
334 GEN-2 25483-000-C2-0000-00002 J | CONSTRUCTION FACILITIES LAYOUT Reference Civil 06/01/11 GAKG-00065 12/2/10 5/18/11 5/18/11 |Reviewed for Reference Only
(REV1) (101116)

Document
GEN-2 NUMBERING Engineering Design Standard for Standard Piping Class Sheefs  Reference
335 GEN-2 25483-000-3DS-P72G-00001 1 Plant Design 06/01/11 GAKG-00432 6/29/11 6/20/11 CBO Comments Received - zipped with doc in IW
(REV0) (110608) for Russell City Energy Center Project (Excerpt) Document
GEN-2 NUMBERING Reference
336 GEN-2 25483-000-E0-0000-00001 0 | Electrical General Notes and Component Numbering Sheet 1 bf 2 Electrical 06/01/11 GAKG-00432 6/29/11 6/29/11 CBO Comments Received - zipped with doc in IW
(REVO) (110608) Document
GEN-2 NUMBERING Reference
337 GEN-2 25483-000-E0-0000-00002 0 | Etectrical General Notes and Component Numbering Sheet 2 pf 2 Electrical 06/01/11 GAKG-00432 6/29/11 6/20/11 CBO Comments Received - zipped with doc in IW
(REV0) (110608) Document
GEN-2 NUMBERING Reference
338 GEN-2 N/A N/A | Russell City Model Volumes Plant Design 06/01/11 GAKG-00432 6/29/11 6/20/11 CBO Comments Received - zipped with doc in IW
(REV0) (110608) Document
PROPOSED LIST OF DOCUMENTS FOR THE CTG
339 GEN-2 LisT PE 2011,Q3

EQUIPMENT FOR SIEMENS WESTINGHOUSE
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25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13)

Project Address: 3862 Depot Road,

Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

cBo Re-Submittal cBo
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline cBo cBo | seal Number Approval Date}
Date Comments Date
PROPOSED LIST OF DOCUMENTS FOR THE STG
340 GEN-2 LisT PE 201,03
EQUIPMENT FOR GENERAL ELECTRIC
Comment Response Form to include Fire Safety During
GEN-2 0001 (REV1 RESPONSE TO CBO COMMENTS ON 'RCEC - GEN-2 | Master Drawing
341 GEN-2 25483-000-G27-GEGC-00002 1 General 07/27/10 GAKG-00003 8/10/10 8/13/10 Construction and Demolition (chapter 14); Emergency Plan
(100727) SUBMITTALS LIST 6-14-2010' Specification Lis
and Preparedness (Chapter 4)
Submittals List
GEN-2 0004 (REV11)
342 GEN-2 25483-000-G02-GGG-00013 12 | RCEC CBO Submittals List 6-20-11 Reference General 06/01/11 GAKG-00463 71 6/21/11 6/21/11 | Reviewed for Reference
(110620)
Document
GEN-4 CERDG 0311 Certificate of
343 GEN-4 NIA N/A | Donald Gerken - GEN-4 Certificate of Compliance MART1 RE 060111 | DG GAKG-00413 6/22/11 6/1/11 6/1/11  |Reference Only
(REVO) (110601) Compliance
GEN-4 REMO1 RESIDENT ENGINEER'S MONTHLY REPORT FOR
344 GEN-4 25483-000-G70-GCE-00001 0 Monthly Report RE 060111 | DG GAKG-00243 4111 31511 31511 | Approved
(REVO) (110311) FEBRUARY, 2011
Reviewed for Referemnce Only - Reference Only (Per Lowell
GEN-4 REM02 RESIDENT ENGINEER'S MONTHLY REPORT FOR Monthly Report Brown) will not be reviewing the reports. See email from D
345 GEN-4 25483-000-G70-GCE-00002 0 RE 060111 | DG GAKG-00271 4120111 5411 54/11
(REVO) (110330) SEPTEMBER, 2010 Reference Only Gerken regarding Lowell Brown's email consenting o return
drawings stamped "For Review for Reference Only"
R Tor Ref: Iy - Ref Iy (Per Lowel
GEN-4 REM02 RESIDENT ENGINEER'S MONTHLY REPORT FOR Monthly Report eviewed for Reference Only - Reference Only (Per Lowel
346 GEN-4 25483-000-G70-GCE-00003 0 RE 060111 | DG GAKG-00271 4120111 5411 511 g, Il not b the reports. S I from D
(REV0) (110330) OCTOBER, 2010 Reference Only rown) will not be reviewing the reports. See email from
Gerken regarding Lowell Brown's email foretur
Reviewed for Reference Only - Reference Only (Per Lowell
GEN-4 REM02 RESIDENT ENGINEER'S MONTHLY REPORT FOR Monthly Report Brown) will not be reviewing the reports. See email from D
347 GEN-4 25483-000-G70-GCE-00004 0 RE 060111 | DG GAKG-00271 42011 514111 514111
(REV0) (110330) NOVEMBER, 2010 Reference Only Gerken regarding Lowell Brown's email consenting to return|
drawings stamped "For Review for Reference Only"
Reviewed for Reference Only - Reference Only (Per Lowell
GEN-4 REM02 RESIDENT ENGINEER'S MONTHLY REPORT FOR Monthly Report Brown) will not be reviewing the reports. See email from D
348 GEN-4 25483-000-G70-GCE-00005 0 RE 060111 | DG GAKG-00271 42011 514111 514111
(REV0) (110330) DECEMBER, 2010 Reference Only Gerken regarding Lowell Brown's email consenting to return|
drawings stamped "For Review for c
Reviewed for Reference Only - Reference Only (Per Lowell
GEN-4 REM02 RESIDENT ENGINEER'S MONTHLY REPORT FOR Monthly Report Brown) will not be reviewing the reports. See email from D
349 GEN-4 25483-000-G70-GCE-00006 0 RE 060111 | DG GAKG-00271 4120111 51411 54111
(REVO) (110330) JANUARY, 2011 Reference Only Gerken regarding Lowell Brown's email consenting to return|
drawings stamped "For Review for c
Reviewed for Reference Only - Reference Only (Per Lowell
GEN-4 REM03 RESIDENT ENGINEER'S MONTHLY REPORT FOR Monthly Report Brown) will not be reviewing the reports. See email from D
350 GEN-4 25483-000-G70-GCE-00007 0 RE 0601111 | DG GAKG-00303 5/4/11 514111 54111
(REVO) (110413) MARCH, 2011 Reference Only Gerken regarding Lowell Brown's email consenting to return|
drawings stamped "For Review for Reference Only"
GEN-4 REM04 RESIDENT ENGINEER'S MONTHLY REPORT FOR Monthly Report
351 GEN-4 25483-000-G70-GCE-00008 0 RE 060111 | DG GAKG-00431 6/29/11 6/20/11 6/20/11 | Reviewed for Reference Only
(REVO) (110608) APRIL, 2011 Reference Only
GEN-4 REM04 RESIDENT ENGINEER'S MONTHLY REPORT FOR MAY, | Monthly Report
352 GEN-4 25483-000-G70-GCE-00009 0 RE 060111 | DG GAKG-00431 6/29/11 6/29/11 6/29/11 | Reviewed for Reference Only
(REVO) (110608) 2011 Reference Only
ROBB KRUMPEN - RESUME (BECHTEL) - NEW
GEN-4 0001 (REVO0)
353 GEN-4 25483-000-GPE-GXA-00004 1 |RESIDENT ENGINEER Resume RE 313111 GAKG-00273 42111 44111 44111 | Approved
(110331)
STEPHEN ELLIOTT- RESUME (SIEMENS) -
GEN-5 PEOS (REV1) STRUCTURAL DESIGN/CALCS, HVAC DETAIL,
354 GEN-5 25483-000-G27-GEGS-00054 1 Resume Mechanical 2719711 GAKG-00210 03/12/11 311 03/01/11 | Approved
(110219) ELECTRICAL
12/16/10 CBO Requests of number for
GEN-5 PEO5 (REV0)
355 GEN-5 26483-000-G27-GEGS-00054 0 |STEPHEN ELLIOTT- RESUME (SIEMENS) Resume Mechanical 11124110 GAKG-00087 12115110 | Superseded 211911 by later | Registered Engineer in the State of Callf. iNotification sent
(101124)
by REV1 revision | RCEC 12/17/10
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25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13)

Project Address: 3862 Depot Road,

Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

cBo Re-Submittal cBo
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline cBo cBo | seal Number Approval Date}
Date Comments Date
GEN-50001 (REVO) CHRIS LOY, RPE MECHANICAL ENGINEER (BECHTEL)
356 GEN-5 25483-000-GPE-GXA-00002 0 Resume PE 07/02/10 o750 | 071510 07115110 | Approved
(100724) MECHANICAL PLANT SYSTEMS INCLUDING P&IDs
DON GERKEN - RESUME (BECHTEL) - RPE/ RFE
GEN-50001 (REVO) RESIDENT FIELD ENGINEER - GEOTECHNICAL
357 GEN-5 25483-000-GPE-GXA-00003 0 Resume PE 07/02/10 0715110 | 0715/10 07115110 | Approved
(100724) ENGINEERING, PILING, EARTHWORKS INCLUDING
GRADING AND DRAINAGE
ROBERROUMPEN—RESUMETSECHTEDTRPE
CIVIUSTRUCTURAL ENGINEER (BECHTEL) -
GEN-50001 (REVO)
358 GEN-5 25483-000-GPE-GXA-00004 o |resposisLE FoR: Resume PE 07/02/10 o710 | o71s/10 07115110 | Approved
(100724)
1. Grading and earthwork, including finish grading, paving,
" i
O R R S A e TRICAT
RESPONSIBLE ENGINEER - RESPONSIBLE FOR
GEN-5 0001 (REV1
359 GEN-5 25483-000-GPE-GXA-00006 0 | ELECTRICAL SYSTEM DESIGNS, INCLUDING Resume Electrical 08/09/10 GAKG-00008 8123110 08/23/10 08/23110 | Approved
(100809)
GROUNDING AND LIGHTING
GEN-5 PEO1 (REVO), JAMES THOMPSON - RESUME (SIEMENS) -
360 GEN-5 25483-000-GPE-GXA-00008 0 Resume Mechanical 912110 GAKG-00024 10/4/10 9/24/10 9/24/10 | Approved
(100921) BIOGRAPHICAL INFORMATION
RYAN S, BURKHARDT - RESUME (NOOTER-ERIKSEN)
GEN-5 NEO1 (REVO)
361 GEN-5 25483-000-GPE-GXA-00019 0 |Hrse civiLsTRUCTURAL Resume Mechanical 10011110 GAKG-00040 1025010 | 10128110 10/28/10 | Approved
(101011)
Rejected - Signature 15 Tvalid - Resubmit with Vand Signat
JERRY LUCZENCZYN - RESUME (FOUNDATON
GEN-5 FCI01 (REVO) (Electronic)
362 GEN-5 25483-000-GPE-GXA-00020 0 | CONSTRUCTORS) - PRESTRESSED CONCRETE PILE Resume cviL 10126/10 GAKG-00051 1119110
(101026)
RPE 11/17/2010 | Resubmitted after uploading electronic signature info - STRC1-
ECu0d (V0 040
QIN PAN - RESUME (BECHTEL) CIVIL ENGINEER -
GEN-5 0002 (REVO)
363 GEN-5 25483-000-GPE-GXA-00021 0 | MISCELLANEOUS SUPPORT STEEL INCLUDING CABLE Resume Civil 11102110 GAKG-00053 1neno | 1112110 11112110 | Approved
(101102)
TRAY SUPPORTS, PIPE SUPPORTS & PLATFORMS
GEN-5 PEO2 (REVO) JAMES POREBSKI - RESUME (SIEMENS)- CT
364 GEN-5 25483-000-GPE-GXA-00022 0 Resume Mechanical 1110110 GAKG-00062 1211110 12/16/10 12116110 | Approved
(101110) Mechanical Package Structure
df file and Digital Certfication Validation Form Emailed to
GEN-5 (REVO) NEIL MOORE - RESUME (SIEMENS) - AMERICAN FIRE
365 GEN-5 25483-000-GPE-GXA-00024 0 Resume Mechanical 11116110 GAKG-00066 1217110 12116110 12/16/10 | Michelle Masterman 11-16-10. Resume uploaded to Basecgmp
(101116) PE
11-16-10
ESWARA GOLLAPUDI - RESUME (BECHTEL) PLANT
GEN-5 0003 (REVO)
366 GEN-5 25483-000-GPE-GXA-00034 0 | DESIGN ENGINEER - WILL BE SEALING PIPING Resume PD 12120110 GAKG-00111 11011 12121/10 12/21/10 | Approved
(101220)
STRESS DESIGN
CHRIS S. WARNER - RESUME (GE) - CIVIL ENGINEER -
GEN-5 GEOL (REV1)
367 GEN-5 25483-000-GPE-GXA-00035 0 | as of 312411 Chris Warner wil be sealing for GE (Steam Turfne Resume Mechanical ov1y11 GAKG-00137 2111 126111 01/26/11 | Approved
(110111
Generator -all) and Siemens (CT Enclosure Structure)
12129/10 Superseded|
GEN-5 GEO1 (REVO)
368 GEN-5 25483-000-GPE-GXA-00035 0 |cHRIS 5. WARNER - RESUME Resume Mechanical 12123110 GAKG-00120 11311 | Superseded 11111 by later | CBO Comments zipped with document in IW and notified Cifpnt
(101223)
by REV1 revision
RAAFAT SHEHATA - RESUME (SIEMENS)
GEN-5 PEO7 (REV1)
369 GEN-5 25483-000-GPE-GXA-00036 1 | Responsible for sealing documents pertaining to the Inlet Air | Resume Mechanical 031711 GAKG-00249 a1 03/20/11 03/20/11 | Approved
(110817
Structure supplied by Pneumafil
Superseded|
GEN-5 PE07 (REVO) CBO Comments zipped with doc in IW and distributed to clieft
370 GEN-5 25483-000-GPE-GXA-00036 0 |RAAFAT SHEHATA - RESUME (SIEMENS) Resume Mechanical 01/03/11 GAKG-00121 112411 1711 31711 by later
(110103) ~ |for Response to Plan Check Comments
revision
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WATER PIPE/STRUCTURAL ENGINEER -
GEN-5 HPPO1 RESPONSIBLE FOR BUOYANCY CALCULATIONS, PIPE
371 GEN-5 25483-000-GPE-GXA-00046 0 Resume civil 04/11/11 GAKG-00289 5/2/11 41911 04/19/11 | Approved
(REV2) (110411) DESIGN (UDP) AND THRUST RESTRAINT
CALCULATIONS
HUGH MARTIN -RESUME (HANSON) -CIRCULATING
WATER PIPE/STRUCTURAL ENGINEER -
2/22/2011 Superseded|
GEN-5 HPPO1 RESPONSIBLE FOR BUOYANCY CALCULATIONS, PIPE CBO comments zipped with doc in IW - distrib to RE &
372 GEN-5 25483-000-GPE-GXA-00046 0 Resume Civil 217111 GAKG-00186 2/28/11 | Superseded 04/11/11 by later
(REVA1) (110207) DESIGN (UDP) AND THRUST RESTRAINT uploaded to eRoom for Hanson's retrieval
by REV2 revision
CALCULATIONS
1/26/2011
GEN-5 HPPO1
373 GEN-5 25483-000-GPE-GXA-00046 0 |HUGH MARTIN - RESUME (HANSON) Resume Civil 01/19/11 GAKG-00157 2/9/11 Superseded 27111 by later | CBO comments zipped with doc in IW & distrib to RE
(REVO) (110119)
by REV1 revision
AJAY MALHOTRARESUME (BECHTEL) - CIVIL
ENGINEER
GEN-5 0004 (REV1)
374 GEN-5 25483-000-GPE-GXA-00051 1 | Responsible for all Bechtel initiated foundation & superstructufe ~ Resume Civil 2/2/11 GAKG-00177 2/8/11 2/9/11 2/9/11 | Approved
(110202)
steel / concrete designs. With reference to GEN-5 condition
responsible for segment C.
22111 Superseded|
GEN-5 0004 (REVO)| AJAY MALHOTRA - RESUME (BECHTEL)
375 GEN-5 25483-000-GPE-GXA-00051 0 Resume Civil 01/28/11 GAKG-00170 2/4111 Superseded 212111 by later | CBO Comment Response zipped with document in IW
(110128) CIVILISTRUCTURAL ENGINEER
by REV1 revision
GEN-5 TWO1 (REV1) ISAO KAWASAKI - RESUME (TRENWA) - WILL BE
376 GEN-5 25483-000-GPE-GXA-00052 1 Resume PE 2/25/11 GAKG-00219 03/18/11 3111 03/01/11 | Approved
(110225) SEALING ELECTRICAL PRECAST TRENCH DESIGN
2/23/11 Superseded|
GEN-5 TWO1 (REV0)
377 GEN-5 25483-000-GPE-GXA-00052 0 [1SA0 KAWASAKI - RESUME (TRENWA) Resume PE 217111 GAKG-00206 311011 | Superseded 2/25/11 by later | CBO Comment Response zipped with document in IW
(110217)
by REV1 revision

BABANNA BIRADAR - RESUME (BECHTEL)
GEN-5 0005 (REVO)|
378 GEN-5 25483-000-GPE-GXA-00055 0 |MECHANICAL ENGINEER - WILL BE SEALING FIRE Resume Mechanical 3/4111 GAKG-00234 3/25/11 3/115/11 03/15/11 | Approved

(110304)
PROTECTION SYSTEM DOCUMENTS
GEN-5 PE06 (REV1) JOSEPH LUCCA - RESUME (SIEMENS) - ELECTRICAL
379 GEN-5 25483-000-G27-GEGS-00056 0 Resume Mechanical 2/28/11 GAKG-00222 3/21/11 3111 3/1/11 | Approved
(110228) BUS SUPPORTS AND FOUNDATION LOADING
12/28/10 Superseded|
GEN-5 PE06 (REVO) JOSEPH LUCCA - RESUME (SIEMENS) - ELECTRICAL Comments placed in eRoom for Client and zipped with
380 GEN-5 25483-000-G27-GEGS-00056 0 Resume Mechanical 12/16/110 GAKG-00109 1/6/11 Superseded 2/28/11 by later
(101216) BUS SUPPORTS AND FOUNDATION LOADING document in IW & client notified
by REV1 revision
GEN-5 GEW02 ROGER HEERINGA - RESUME (GE - MEVV) - LEAD - Zero|
381 GEN-5 25483-000-GPE-GXA-00065 1 Resume Mechanical 4/5/11 GAKG-00279 4/126/11 458111 4811 | Approved
(REV1) (110405) Liquid Discharge System
Superseded| Comments zipped with document in IW and uploaded to eRdpm
GEN-5 GEW02 ROGER HEERINGA - RESUME (GE - MEVV) - LEAD - Zero)
382 GEN-5 25483-000-GPE-GXA-00065 0 Resume Mechanical 315111 GAKG-00244 4/5/11 3122111 by later [ for Vendor response iNotification 000002493 uploaded to eRbom
(REVO) (110315) Liquid Discharge System
revision [3/28/11
GEN-5 GEW02 TOM XIA - RESUME (GE - MEVV) WATER TREATMENT
383 GEN-5 25483-000-GPE-GXA-00066 1 Resume Mechanical /5111 GAKG-00279 4/26/11 458111 4811 | Approved
(REV1) (110405) AND ZLD AREAS
Superseded| Comments zipped with document in IW and uploaded to eR
GEN-5 GEW02 TOM XIA - RESUME (GE - MEVV) WATER TREATMENT
384 GEN-5 25483-000-GPE-GXA-00066 0 Resume Mechanical 311511 GAKG-00244 4/5/11 3722111 bylater | for Vendor response iNotification 000002493 uploaded to efbom
(REVO) (110315) AND ZLD AREAS
revision [3/28/11
GEN-5 PE08 (REV1) CHANDER NANGIA - RESUME (Siemens) - CT Exhaust
385 GEN-5 25483-000-GPE-GXA-00069 0 Resume Mechanical 4128111 GAKG-00324 5/19/11 5/9/11 5/9/11 | Approved
(110428) Transition Duct Structural Engineer
3/30/2011 Superseded|
GEN-5 PE08 (REVO) CHANDER NANGIA - RESUME - SIEMENS - CT Exhaust CBO Comments rec'd, zipped with doc in IW & distributed t
386 GEN-5 25483-000-GPE-GXA-00069 0 Resume Mechanical 3/25/11 GAKG-00259 4115111 | Superseded 414111 by later
(110325) Transition Duct Structural Engineer client - iNotification 000002627
by REV1 revision
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GEN-5 PE09 (REV1)
387 GEN-5 25483-000-GPE-GXA-00070 0 | DALE WHEELER - Resume (Siemens) & Calif License Resume Mechanical 411111 GAKG-00287 5/2/11 411911 4/19/11 | Approved
(110411)
3/31/2011 Superseded|
GEN-5 PE09 (REVO) DALE WHEELER - RESUME & CALIF LICENSE - CBO Comments rec'd, zipped with doc in IW & distributed t
388 GEN-5 25483-000-GPE-GXA-00070 0 Resume Mechanical 03/25/11 GAKG-00262 4115111 | Superseded 41111 by later
(110325) SIEMENS client - iNoification 000002630
by REV1 revision
GEN.5 IDIO1 REVI) Harold JohnsonResume- Infilco Degremont Inc. -
389 GEN-5 25483-000-GPE-GXA-00071 0 | Respoonsible for sealing Foundation Interface Details and Resume Mech 4112111 GAKG-00293 5/3/11 4118/11 4/18/11 | Approved
(110412)
Load d ts - Recvcled Water Far
Harold JohnsonResume - Infilco Degremont Inc. - 3/31/2011 Superseded|
GEN-5IDI01 (REVO) CBO Comments rec'd, zipped with doc in IW & distributed t
390 GEN-5 25483-000-GPE-GXA-00071 0 | Respoonsible for sealing Foundation Interface Details and Resume Mech 3/30/11 GAKG-00270 4120111 | Superseded by later
(110330) DI - iNotification 000002628
Foundation Load documents - Recycled Water Facility by REV1 revision
O OIS TE T 2 2P e T oT T T
GEN-5 PE10 (REVO) STEVEN HALL - RESUME - (SIEMENS) - No Longer iNofification 000002959; Per Dave Anderson's email on 4/2
391 GEN-5 25483-000-GPE-GXA-00072 0 Resume Mechanical 04/11/11 GAKG-00288 5/2/11 41911 N/A
(110411) Engaged in the Project Robert Fossati will be sealing documents in place of Steven
sal
Salvatore Granata Resume- Infilco Degremont Inc. -
GEN-5 IDI03 (REVO)
392 GEN-5 25483-000-GPE-GXA-00073 0 |Respoonsible for sealing Structural Calculations - Recycled Resume Mech 41111 GAKG-00291 51211 4191 411912011 | Approved
(110411)
Water Facility
GEN-5 PE11 (REV1) Robert Fossatti - Resume (Siemens) - CT Generator
393 GEN-5 25483-000-GPE-GXA-00074 ) Resume Mechanical 5/4/11 GAKG-00338 5/25/11 05/13/11 05/13/11 Approved
(110505) Enclosure Structure
Superseded|
GEN-5 PE11(REV0) ROBERT FOSSATTI- RESUME - SIEMENS - CT Generator
394 GEN-5 25483-000-GPE-GXA-00074 0 Resume Mech 411811 GAKG-00308 5/9/11 5/212011 by later [ CBO Comments Received
(110418) Enclosure Structure
revision
GEN-5 SPI01 (REV1)
395 GEN-5 25483-000-GPE-GXA-00075 0 |Resume for Greg McCombs - Spig Resume 5/10/11 GAKG-00361 5/31/11 5/11/2011 05/11/11 | Approved
(110510
Superseded|
GEN-5 SPI01 (REVO)
39 GEN-5 25483-000-GPE-GXA-00075 0 |Resume foiGreg McCombs- Spig Resume 04/28/11 GAKG-00327 5/19/11 5/3/2011 by later Comments Received - zipped with Document in IW
(110428)
revision
GEN-6 NEO1 (REV0) SPECIAL INSPECTOR - NOOTER ERIKSEN -
397 GEN-6 25483-000-GPE-GXA-00076 0 Inspector Resum PE 5/2/11 GAKG-00333 5/23/11 5111/11 5/11/11 | Approved
(110502) TEERASAK INTASAN
GEN-6 BSI01 (REVO) Special Inspector] CBO Comments Received - zipped with doc in IW - distributq
398 GEN-6 25483-000-GPE-GXA-00077 0 |Ron Cable Bechtel Special Inspector PE 5/9/11 GAKG-00354 5/30/11 51111
(110509) Resume to RE
GEN-6 BSI01 (REVO) Special Inspector] CBO Comments Received - zipped with doc in IW - distributd
399 GEN-6 25483-000-GPE-GXA-00078 0 | Andrew Scelfo- Bechtel Special Inspector PE 5/9/11 GAKG-00354 5/30/11 5/11/11
(110509) Resume toRE
GEN-5 HOLO1 CBO Comments Received zipped with doc in IW. Placed)
400 GEN-5 25483-000-GPE-GXA-00079 1 |Ajay Ray - Resume - Holtec Resume Civil 6/1/11 GAKG-00415 6/22/11 6/2/11
(REV1) (110601) eRoom - iNote 000003978
superseded
GEN-5 HOLO1 Superseded
401 GEN-5 25483-000-GPE-GXA-00079 0 |Ajay Ray- Resume - Holtec Resume Civil 517111 GAKG-00376 6/7/11 6/1/2011 by later
(REVO) (110517 by Rev 1
revision
GEN-5 KOBO1 CBO Comments Received Zipped with doc in IW. Place
402 GEN-5 25483-000-GPE-GXA-00080 Resume for Scott Rosier - Kobelco Resume 711211 GAKG-00506 8212011 7115/11
(REV1) (110712) eRoom - iNote 000005025
superseded
GEN-5 KOBO1
403 GEN-5 25483-000-GPE-GXA-00080 0 | Resume foScott Rosier- Kobelco Resume 05/24/11 GAKG-00392 6/14/2011 5/24/11 711272011 by later | CBO Comments Received
(REVO) (110524)
revision
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GEN-6 SY11 (REV0) SPECIAL INSPECTOR - SIGNET - HENRY LODEL - Special Inspector]|
404 GEN-6 25483-000-GPE-GXA-00081 0 05/31/11 GAKG-00408 06/07/11 06/01/11 06/01/11 | Approved
(110531) RESUME Resume
GEN-6 SY11 (REVO0) SPECIAL INSPECTOR - SIGNET - HENRY LODEL - ICC
405 GEN-6 25483-000-GPE-GXA-00082 0 Special Inspector| 05/31/11 GAKG-00408 06/07/11 06/01/11 06/01/11 | Approved
(110531) REPORT
STRUC-1 SSC01
Resume for
406 STRUC-1 Derivation (REV0) | 25483-000-GPE-GXA-00051 1 |Resume - Ajay Malhotra - Bechtel Structural 06/01/11 GAKG-00425 6/27/11 6/10/11 CBO Comments Received for Calc.
Reference Only
(110606)
STRUC-1 SSC01
Resume for
407 STRUC-1 Derivation (REV0) | 25483-000-GPE-GXA-00083 0 ]Resume - Sanj Malushte - Bechtel Structural 06/01/11 GAKG-00425 6/27/11 6/10/11 CBO Comments Received for Calc.
Reference Only
(110606)
STRUC-1 SSC01
Resume for
408 STRUC-1 Derivation (REV0) | 25483-000-GPE-GXA-00084 0 JResume - Dr. Stephen Weinbeck - Bechtel Structural 06/01/11 GAKG-00425 6/27/11 6/10/11 CBO Comments Received for Calc.
Reference Only
(110606)
STRUC-1 SSC01
Resume for
409 STRUC-1 Derivation (REV0) | 25483-000-GPE-GXA-00085 0 ]Resume - Krishnamurthy Raghu - Bechtel Structural 06/01/11 GAKG-00425 6/27/11 6/10/11 CBO Comments Received for Calc.
Reference Only
(110606)
GEN-5 AGO1 (REV1) Response to CBO Comments - Resumden Riehl- Agate -
410 GEN-5 25483-000-GPE-GXA-00086 1 Resume Structural 07/01/11 GAKG-00490 7122111 7/15/11 7115/11 | Approved
(110701) Civil/Structural
Superseded|
GEN-5 AGO1 (REV0) CBO Comments Received - zipped with doc in IW - put in
411 GEN-5 25483-000-GPE-GXA-00086 0 JResume -Ben Riehl- Agate - Civil/Structural Resume Structural 06/07/11 GAKG-00427 6/28/11 6/20/11 7mn by later
(110607) eRoom for retrieval
revision
GEN-5 AGO1 (REV1) Response to CBO Comments - Resumdoon Tee Agate -
412 GEN-5 25483-000-GPE-GXA-00087 1 Resume Structural 07/01/11 GAKG-00490 7122111 7/15/11 7/15/11 | Approved
(110701) Electrical
Superseded|
GEN-5 AGO1 (REV0) CBO Comments Received - zipped with doc in IW - put in
413 GEN-5 25483-000-GPE-GXA-00087 0 |Resume -Boon Tee Agate - Electrical Resume Electrical 06/07/11 GAKG-00427 6/28/11 6/20/11 711 by later
(110607) eRoom for retrieval
revision
GEN-5 AGO1 (REV1) Response to CBO Comments - ResumdRandyChristenson
414 GEN-5 25483-000-GPE-GXA-00088 1 Resume Structural 07/01/11 GAKG-00490 7122111 7/15/11 7/15/11 | Approved
(110701) Agate - Mechanical
Superseded
GEN-5 AGO1 (REV0) BO Comments Received - zipped with doc in IW - put in
415 GEN-5 25483-000-GPE-GXA-00088 0 JResume -RandyChristenson Agate - Mechanical Resume Mechanical 06/07/11 GAKG-00427 6/28/11 6/20/11 7M1 by later
(110607) eRoom for retrieval
revision
GEN-5 AG01 (REV1) Response to CBO Comments - Resumeloehn Brown- Agate -
416 GEN-5 25483-000-GPE-GXA-00089 1 Resume Structural 07/01/11 GAKG-00490 7/22/11 7/15/11 7/15/11 | Approved
(110701) Architectural
Superseded
GEN-5 AGO1 (REV0) BO Comments Received - zipped with doc in IW - put in
417 GEN-5 25483-000-GPE-GXA-00089 0 JResume -John Brown Agate - Architectural Resume Architectural 06/07/11 GAKG-00427 6/28/11 6/20/11 7 by later
(110607) eRoom for retrieval
revision
GEN-5 AGO1 (REV1)
418 GEN-5 25483-000-GPE-GXA-00090 1 |Response to CBO Comments - Resumelon Mohs Agate Resume Structural 07/01/11 GAKG-00490 7122/11 7/15/11 7/15/11 | Approved
(110701)
Superseded
GEN-5 AG01 (REVO0) CBO Comments Received - zipped with doc in IW - put in
419 GEN-5 25483-000-GPE-GXA-00090 0 ]Resume -Jon Mohs Agate Resume Mechanical 06/07/11 GAKG-00427 6/28/11 6/20/11 7mn by later
(110607) eRoom for retrieval
revision
GEN-5 PE12 (REV0)
420 GEN-5 25483-000-GPE-GXA-00091 0 |Resume - Bill Mcwilliams - Siemens Resume Structural 6/23/11 GAKG-00478 71411 6/28/11 6/28/11 | Approved - iNote 000004576
(110623)
GEN-5 PP01 (REVO0)
421 GEN-5 25483-000-GPE-GXA-00092 0 JResume -Eugene Wilkins Peerless Pump - Electrical Engineqr ~ Resume Electrical 7/412011 GAKG-00491 7125111 7115111 CBO comments received - zipped with document - emailed tc
(110704)
GEN-5 PP01 (REVO0) Resume -Jim Shummon - Peerless Pump - Mechanical
422 GEN-5 25483-000-GPE-GXA-00093 0 Resume Mechanical 7/412011 GAKG-00491 712511 715111 CBO comments received - zipped with document - emailed tc

(110704)

Engineer
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GEN-5 PPO1 (REVO)
423 GEN-5 25483-000-GPE-GXA-00094 0 |Resume -John GibbinsPeerless Pump - Electrical Engineer Resume Electrical 71412011 GAKG-00491 7125111 711511 CBO comments received - zipped with document - emailed tc
(110704)
GEN-5 PP01 (REVO)
424 GEN-5 25483-000-GPE-GXA-00095 0 |Resume Richard Flower Peerless Pump - Structural Enginepr ~ Resume Structural 71412011 GAKG-00491 7125111 711511 CBO comments received - zipped with document - emailed tc
(110704)
GEN-6 SYO1 SPECIAL INSPECTOR - SIGNET TESTING LABS INC- | Special Inspector]
425 GEN-6 25483-000-GPE-GXA-00012 0 PE 10/04/10 GAKG-00037 10/11/10 1011510 10/15/10 | Approved
(REVO) (101003) JEFF BOSQUE RESUME - GENS Resume
SPECIAL INSPECTOR - JOHN DAMM RESUME - SENIOR
GEN-6 SYO1 (REVO) Special Inspector]
426 GEN-6 25483-000-GPE-GXA-00013 0 | ENGINEER - GEOTECHNICAL AND HYDRAULIC PE 10/04/10 GAKG-00037 10/11/10 1011510 10/15/10 | Approved
(101003) Resume
ENGINEERING SERVICES - BECHTEL POWER CORP -
PECTATTNSPEC TOR —SANHUTRESUME=SENTOR
GEN-6 SYO1 (REVO) Special Inspector]
427 GEN-6 25483-000-GPE-GXA-00014 0 | PRINCIPAL ENGINEER HYDRAULICS AND PE 10/04/10 GAKG-00037 10111110 10/15/10 10/15/10 | Approved
(101003) Resume
Special Inspector]
GEN-6 SYO1 (REVO) SPECIAL INSPECTOR - SIGNET TESTING LABS
428 GEN-6 25483-000-GPE-GXA-00015 0 Qualification PE 10/04/10 GAKG-00037 10/11/10 10115110 10/15/10 | Approved
(101003) QUALIFICATON MATRIX
Matir
SPECIAL INSPECTOR - (GEOTECHNICAL RPE
GEN-6 SYO1 (REVO) Special Inspector]
429 GEN-6 25483-000-GPE-GXA-00016 APPROVED BY CBO) MR. DON GERKEN, RPE/ RFE PE 10/04/10 GAKG-00037 10111110 10/15/10 10/15/10 | Approved
(101003) Resume
RESIDENT FIELD ENGINEER (CIVIL ENGINEER)
GEN-6 FCIO1 (REV2) SPECIAL INSPECTOR - TREADWELL AND ROLLO - LORI | Special Inspectd
430 GEN-6 25483-000-GPE-GXA-00025 2 CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved
(110228) SIMPSON Resume
2110/11 Superseded|
GEN-6 FCI01 (REV1) SPECIAL INSPECTOR - TREADWELL AND ROLLO - LORI | Special Inspector] CBO Comments Rec'd and zipped with doc in IW. Distribute]
431 GEN-6 25483-000-GPE-GXA-00025 1 cvIL 01/28/11 GAKG-00172 2118111 | Superseded 2/28/11 by later
(110128) SIMPSON Resume to Foundation Pile 2/11/11
by REV2 revision
1728111
Superseded|
GEN-6 FCIO1 (REVO) SPECIAL INSPECTOR - TREADWELL AND ROLLO - LORI | Special Inspector] Superseded CBO Comments Rec'd and zipped with doc in IW. Distribute]
432 GEN-6 25483-000-GPE-GXA-00025 0 cviL 12/08/10 GAKG-00099 12/29/10 1128/11 by later
(101208) SIMPSON Resume by REV1 to Foundation Pile 1/4/11
revision
GEN-6 FCIO1 (REV2) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspect
433 GEN-6 25483-000-GPE-GXA-00026 2 cviL 02/28/11 GAKG-00224 3111 3/2/11 3/2/11 | Approved
(110228) CHRISTIAN DIVIS Resume
211011 Superseded|
GEN-6 FCI01 (REV1) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector] CBO Comments Rec'd and zipped with doc in IW. Distriflited
434 GEN-6 25483-000-GPE-GXA-00026 1 cviL 01/28/11 GAKG-00172 2118111 | Superseded 2/28/11 by later
(110128) CHRISTIAN DIVIS Resume to Foundation Pile 2/11/11
by REV2 revision
1128/11
28 Superseded|
GEN-6 FCI01 (REVO) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector] Superseded CBO Comments Rec'd and zipped with doc in IW. Distribute]
435 GEN-6 25483-000-GPE-GXA-00026 0 cviL 12/08/10 GAKG-00099 12/29/10 1/28/11 by later
(101208) CHRISTIAN DIVIS Resume by REVA to Foundation Pile 1/4/11
revision
GEN-6 FCIOL (REV2) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspect
436 GEN-6 25483-000-GPE-GXA-00027 2 cviL 02/28/11 GAKG-00224 3111 3/2/11 3/2111 | Approved
(110228) KRISTEN LEASE Resume
211011 Superseded|
GEN-6 FCI01 (REV1) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector] CBO Comments Rec'd and zipped with doc in IW. Distriited
437 GEN-6 25483-000-GPE-GXA-00027 1 civiL 01/28/11 GAKG-00172 2118111 | Superseded 2/28/11 by later
(110128) KRISTEN LEASE Resume to Foundation Pile 2/11/11
by REV2 revision
1/28/11
Superseded|
GEN-6 FCI01 (REVO) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector] Superseded CBO Comments Rec'd and zipped with doc in IW. Distribute]
438 GEN-6 25483-000-GPE-GXA-00027 0 cvIL 12/08/10 GAKG-00099 12/29/10 1/28/11 by later
(101208) KRISTEN LEASE Resume by REVA to Foundation Pile 1/4/11
revision
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00014-000 Project Address: 3862 Depot Road,
Bechtel Job 25483
GEN2-0004 (REV 13) Hayward, CA 94545
CBO Re-Submittal CcBO
SORT CBO Reference Responsible | Scheduled to| Actual to | RPE Transmittal Letter Requested
COC Number Document Number Rev Document Title Document Type] Response | Responsesto | Approval Comments
ORDER Number Discipline CcBO CBO Seal Number Approval Date]
Date Comments Date
GEN-6 FCIO1 (REV2) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspectd
439 GEN-6 25483-000-GPE-GXA-00028 2 CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/211  |Approved
(110228) NATHAN SHERWOOD Resume
211011 Superseded,|
GEN-6 FCIO1 (REV1)| SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspects CBO Comments Rec'd and zipped with doc in IW. Distriguted
440 GEN-6 25483-000-GPE-GXA-00028 1 CIvIL 01/28/11 GAKG-00172 2/18/11 Superseded 2/28/11 by later
(110128) NATHAN SHERWOOD Resume to Foundation Pile 2/11/11
by REV2 revision
1/28/11
Superseded
GEN-6 FCIO1 (REVO)| SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector] Superseded CBO Comments Rec'd and zipped with doc in IW. Distribute]
441 GEN-6 25483-000-GPE-GXA-00028 0 CIviL 12/08/10 GAKG-00099 12/29/10 1/28/11 by later
(101208) NATHAN SHERWOOD Resume by REV1 o to Foundation Pile 1/4/11
revision
GEN-6 FCIO1 (REV2) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspects
442 GEN-6 25483-000-GPE-GXA-00029 2 CIviL 02/28/11 GAKG-00224 3111 3/2111 3/2111 Approved
(110228) RACHAEL SEVERN Resume
2110111 Superseded|
GEN-6 FCIO1 (REV1)| SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector] CBO Comments Rec'd and zipped with doc in IW. Distrifited
443 GEN-6 25483-000-GPE-GXA-00029 1 CIviL 01/28/11 GAKG-00172 2/18/11 Superseded 2/28111 by later
(110128) RACHAEL SEVERN Resume to Foundation Pile 2/11/11
by REV2 revision
1/28/1
128/11 Superseded
GEN-6 FCIO1 (REVO)| SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector] Superseded CBO Comments Rec'd and zipped with doc in IW. Distribute]
444 GEN-6 25483-000-GPE-GXA-00029 0 CIVIL 12/08/10 GAKG-00099 12/29/10 1/28/11 by later
(101208) RACHAEL SEVERN Resume by REV1 to Foundation Pile 1/4/11
revision
GEN-6 FCIO1 (REV2) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspectd]
445 GEN-6 25483-000-GPE-GXA-00030 2 CIviL 02/28/11 GAKG-00224 3111 3/2/11 3/2/11 Approved
(110228) ROMAN NELSON Resume
211011 Superseded,|
GEN-6 FCIO1 (REV1)| SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector| CBO Comments Rec'd and zipped with doc in IW. Distritfuted
446 GEN-6 25483-000-GPE-GXA-00030 1 CIviL 01/28/11 GAKG-00172 2/18/11 Superseded 2/28/11 by later
(110128) ROMAN NELSON Resume to Foundation Pile 2/11/11
by REV2 revision
128011 Superseded|
GEN-6 FCIO1 (REVO)| SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector] Superseded CBO Comments Rec'd and zipped with doc in IW. Distribute]
447 GEN-6 25483-000-GPE-GXA-00030 0 CiviL 12/08/10 GAKG-00099 12/29/10 1/28/11 by later
(101208) ROMAN NELSON Resume by REV1 to Foundation Pile 1/4/11
revision
GEN-6 FCIO1 (REV2) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspects
448 GEN-6 25483-000-GPE-GXA-00031 2 CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 | Approved
(110228) RONALD REINDL Resume
211011 Superseded,|
GEN-6 FCIO1 (REV1)| SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector] CBO Comments Rec'd and zipped with doc in IW. Distriguted
449 GEN-6 25483-000-GPE-GXA-00031 1 CIviL 01/28/11 GAKG-00172 2/18/11 Superseded 2/28/11 by later
(110128) RONALD REINDL Resume to Foundation Pile 2/11/11
by REV2 revision
1/28/11
Superseded
GEN-6 FCIO1 (REVO)| SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector] Superseded CBO Comments Rec'd and zipped with doc in IW. Distribute]
450 GEN-6 25483-000-GPE-GXA-00031 0 CIviL 12/08/10 GAKG-00099 12/29/10 1/28/11 by later
(101208) RONALD REINDL Resume by REV1 o to Foundation Pile 1/4/11
revision
GEN-6 FCIO1 (REV2) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspects
451 GEN-6 25483-000-GPE-GXA-00032 2 CIviL 02/28/11 GAKG-00224 3111 3/2111 3/2111 Approved
(110228) SARA MAGALLON Resume
2110111 Superseded|
GEN-6 FCIO1 (REV1)| SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector] CBO Comments Rec'd and zipped with doc in IW. Distribute]
452 GEN-6 25483-000-GPE-GXA-00032 1 CIviL 01/28/11 GAKG-00172 2/18/11 Superseded 2/28111 by later
(110128) SARA MAGALLON Resume to Foundation Pile 2/11/11
by REV2 revision
1/28/1
128011 Superseded,|
GEN-6 FCI01 (REVO)| SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector] Superseded CBO Comments Rec'd and zipped with doc in IW. Distribute]
453 GEN-6 25483-000-GPE-GXA-00032 0 CIVIL 12/08/10 GAKG-00099 12/29/10 1/28/11 by later
(101208) SARA MAGALLON Resume by REVA to Foundation Pile 1/4/11
revision
GEN-6 FCIO1 (REV2) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspectd]
454 GEN-6 25483-000-GPE-GXA-00033 2 CIvIL 02/28/11 GAKG-00224 3111 3/2/11 3/2/11 Approved
(110228) STEVEN WOLFE Resume
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00014-000 Project Address: 3862 Depot Road,
Bechtel Job 25483
GEN2-0004 (REV 13) Hayward, CA 94545
cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
211011 Superseded|
GEN-6 FCI01 (REV1) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector] CBO Comments Rec'd and zipped with doc in IW. Distribute]
455 GEN-6 25483-000-GPE-GXA-00033 1 cviL 01/28/11 GAKG-00172 2118111 | Superseded 2/28/11 by later
(110128) STEVEN WOLFE Resume to Foundation Pile 2/11/11
by REV2 revision
1/28/11
Superseded|
GEN-6 FCI01 (REVO) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector] Superseded CBO Comments Rec'd and zipped with doc in IW. Distribute]
456 GEN-6 25483-000-GPE-GXA-00033 0 cviL 12/08/10 GAKG-00099 12/29/10 1/28/11 by later
(101208) STEVEN WOLFE Resume by REV1 to Foundation Pile 1/4/11
revision
GEN-6 SY02 (REVO) Special Inspector]
457 GEN-6 25483-000-GPE-GXA-00037 0 | SIGNET INSPECTOR QUALIFICATION MATRIX PE 01/14/11 GAKG-00148 2/4111 01/25/11 CBO Comments zipped with doc in IW and distributed
(110114) Resume
GEN-6 SY02 (REVO) SPECIAL INSPECTOR - SIGNET TESTING LABS - Special Inspector]
458 GEN-6 25483-000-GPE-GXA-00038 0 PE 01/14/11 GAKG-00148 2/4111 01/25/11 CBO Comments zipped with doc in IW and distributed
(110114) MICHAEL EVERSON RESUME Resume
GEN-6 SY02 (REVO) SPECIAL INSPECTOR - SIGNET TESTING LABS - PAUL | Special Inspector]
459 GEN-6 25483-000-GPE-GXA-00039 0 PE 01/14/11 GAKG-00148 2/4111 01/25/11 CBO Comments zipped with doc in IW and distributed
(110114) COLBY RESUME Resume
GEN-6 SY02 (REVO) SPECIAL INSPECTOR - SIGNET TESTING LABS - Special Inspector]
460 GEN-6 25483-000-GPE-GXA-00040 0 PE 01/14/11 GAKG-00148 2/4111 01/25/11 CBO Comments zipped with doc in IW and distributed
(110114) ROBERT LEON RESUME Resume
GEN-6 SY02 (REVO) SPECIAL INSPECTOR - SIGNET TESTING LABS - SCOTT | Special Inspector]
461 GEN-6 25483-000-GPE-GXA-00041 0 PE 01/14/11 GAKG-00148 2/4111 01/25/11 CBO Comments zipped with doc in IW and distributed
(110114) EDBERG RESUME Resume
GEN-6 SY02 (REVO) SPECIAL INSPECTOR - SIGNET TESTING LABS - Special Inspector]
462 GEN-6 25483-000-GPE-GXA-00042 0 PE 01/14/11 GAKG-00148 2/4111 01/25/11 CBO Comments zipped with doc in IW and distributed
(110114) TIMOTHY RODRIGUEZRESUME Resume
GEN-6 SY02 (REVO) SPECIAL INSPECTOR - SIGNET TESTING LABS - Special Inspector]
463 GEN-6 25483-000-GPE-GXA-00043 0 PE 01/14/11 GAKG-00148 2/4111 01/25/11 CBO Comments zipped with doc in IW and distributed
(110114) WILLIAM WAHBEH RESUME Resume
GEN-6 SY03 (REVO) SPECIAL INSPECTOR (BECHTEL) - JESSICA BARRON- Special Inspector]
464 GEN-6 25483-000-GPE-GXA-00044 0 PE 01/14/11 GAKG-00148 2/4111 01/26/11 CBO Comments zipped with doc in IW and distributed
(110114) RESUME Resume
GEN-6 SY04 (REVO) SPECIAL INSPECTOR - SIGNET TESTING LABS - DAVE | Special Inspector]
465 GEN-6 25483-000-GPE-GXA-00045 0 PE 01/19/11 GAKG-00156 2/9/11 01/26/11 CBO Comments zipped with doc in IW and distributed
(110119) PERRY RESUME Resume
GEN-6 SY09 (REVO) SPECIAL INSPECTOR - SIGNET TESTING LABS - Special Inspector]
466 GEN-6 25483-000-GPE-GXA-00047 0 PE 01/26/11 GAKG-00167 2116/11 01/28/11 01/2811 | Approved
(110126) CHRISTOPHER WALTERS RESUME Resume
GEN-6 SY09 (REVO) SPECIAL INSPECTOR - SIGNET TESTING LABS - Special Inspector]
467 GEN-6 25483-000-GPE-GXA-00048 0 PE 01/26/11 GAKG-00167 2116/11 01/28/11 01/2811 | Approved
(110126) FRED MANGRUM RESUME Resume
GEN-6 SY09 (REVO) SPECIAL INSPECTOR - SIGNET TESTING LABS - Special Inspector]
468 GEN-6 25483-000-GPE-GXA-00049 0 PE 01/26/11 GAKG-00167 2116/11 01/28/11 01/2811 | Approved
(110126) JOHN GILLESPIE RESUME Resume
GEN-6 SY09 (REVO) SPECIAL INSPECTOR - SIGNET TESTING LABS - Special Inspector]
469 GEN-6 25483-000-GPE-GXA-00050 0 PE 01/26/11 GAKG-00167 2116/11 01/28/11 01/2811 | Approved
(110126) WILLIAM BOOTHRESUME Resume
GEN-6 FCI02 (REV0) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector]
470 GEN-6 25483-000-GPE-GXA-00053 0 PE 02/28/11 GAKG-00225 311111 3111 311111 | Approved
(110228) KEYTON RODGERS Resume
GEN-6 FCI03 (REVO) SENIOR SPECIAL INSPECTOR - TREADWELL AND Special Inspector]
471 GEN-6 25483-000-GPE-GXA-00054 1 PE 03/02/11 GAKG-00231 3/3/11 31311 3/3/11 | Approved
(110302) ROLLO -MICHAEL HANDEL Resume
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25483-000-G02-GGG-00014-000
GEN2-0004 (REV 13)

Project Address: 3862 Depot Road,
Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
GEN-6 FCI02 (REV0) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector]
472 GEN-6 25483-000-GPE-GXA-00054 0 PE 02/28/11 GAKG-00225 31111 372111 311111 | Approved
(110228) MICHAEL HANDEL Resume
GEN-6 SY10 (REVO) SPECIAL INSPECTOR - SIGNET TESTING LABS - DAVE | Special Inspector]
473 GEN-6 25483-000-GPE-GXA-00056 0 PE 3/9/11 GAKG-00240 3/30111 31111 3111111 | Approved
(110309) BENZLER RESUME Resume
Statement of
GEN-6 GQO1 (REV0)
474 GEN-6 (10302 25483-000-GQM-GCE-00001 0 | STATEMENT OF REQUIRED SPECIAL INSPECTIONS Required Speciall 03/02/11 GAKG-00232 3/23/11 31711 3117111 |Approved
1 )
Inspections
MECH-1 CERBB Certificate of
475 MECH-1 N/A N/A | Babanna Biradar - MECH-1 Certificate of Compliance JUNE1 Mechanical 06/01/11 | BB GAKG-00500 7128111 77 77111 | Reviewed for Reference
0611 (REVO) (110707] Compliance
MECH-1 CERBB Certificate of
476 MECH-1 N/IA N/A |Babanna Biradar - MECH-1 Certificate of Compliance MAY11 Mechanical 06/01/11 BB GAKG-00449 7/5/11 6/16/11 6/16/11 Reviewed for Reference
0511 (REV1) (110614 Compliance
Superseded Superseded|
MECH-1 CERBB Certificate of
477 MECH-1 N/A N/A | Babanna Biradar - MECH-1 Certificate of Compliance MAY11 Mechanical 06/01/11 | BB GAKG-00445 714111 by later by later | Superseded by later revision
0511 (REVO) (110613} Compliance
revision revision
478 MECH- | MECH-1 CEREG Eswara Gollapudi - MECH-1 Certificate of Compliance for Certificate of 0610111 8111 61111 | Reviewed for Reference
0411 (REVO) (110531| N/A N/A |APR11 Compliance Mechanical EG GAKG-00409 06/21/11
MECH-1 CERBB
Babanna Biradar - MECH-1 Certificate of Compliance MAR11} ~ Certificate of
479 MECH-1 | 0311-0411 (REVO) [N/A N/A Mechanical 06/01/11 | BB GAKG-00406 6/21/11 6/3/11 6/3/11 | Reviewed for Reference
APR11 Compliance
(110531)
480 MECH-1 25483-000-3DR-M10-00001 MECHANICAL DESIGN CRITERIA Mechanical 2010, Q4
Fire Protection
MECH-1 0006 Response to Plan Check Comments FIRE PROTECTION Plan CBO Comments Received - zipped with doc in IW - same}
481 MECH-1 25483-000-30R-M82G-00001 2 Mechanical 06/01/11 | BB GAKG-00481 6/30/2011 6/30/11
(REV4) (110624) HAZARDS EVALUATION PLAN REFERENCE REV as previous package
DOCUMENT
Fire Protection Superseded|
MECH-1 0006
482 MECH-1 25483-000-30R-M82G-00001 2 | FIRE PROTECTION HAZARDS EVALUATION PLAN Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 by later | Comments Received - zipped only with this main doc
(REV3) (110425)
revision
Fire Protection
MECH-1 0006
483 MECH-1 REVE) (110425) 25483-000-V1A-MECM-00040 0 |Flame Spread Report for Gooling Tower Components Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
Fire Protection
MECH-1 0006
484 MECH-1 25483-1-P1-0010-00001 ¢ |PiotPian Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425)
Fire Protection
MECH-1 0006
485 MECH-1 25483-0-P1-0090-00001 A |Plant Etevation Views Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425)
Fire Protection
MECH-1 0006
486 MECH-1 REVE) (110425) 25483-000-A1-8110-00001 0 | Administration/Warehouse Building Conceptual Plans Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
Fire Protection
MECH-1 0006 Administration/Warehouse Building Conceptual Elevations an|
487 MECH-1 25483-000-A2-8190-00001 0 Plan Mechanical 04125111 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425) Sections
Fire Protection
MECH-1 0006 General STG-CTG T and
488 MECH-1 25483-000-P1-3312-00001 0 Plan Mechanical 04125111 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425) Plan at Grade and Above
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25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13)

Project Address: 3862 Depot Road,

Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
Fire Protection
MECH-1 0006 General Arrangement Fuel Gas Compressor Area Plan at GreHe
489 MECH-1 25483-000-P1-6101-00001 0 Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425) and Above
TS PTOTECToT
MECH-1 0006 General Arrangement Recycled Water Facility Plan at Grade gnd
490 MECH-1 25483-000-P1-7111-00001 A Plan Mechanical 04/25/11 | BB GAKG-00319 5/16/11 5119/11 Comments Received
(REV3) (110425) Above
Fire Protection
MECH-1 0006 General Arrangement Recycled Water Facility Plan at Grade 4n
491 MECH-1 25483-000-P1-7111-00002 A Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425) Above
Fire Protection
MECH-1 0006 General Arrangement Zero Liquid Discharge (ZLD) Area Planfat
492 MECH-1 25483-000-P1-7111-00003 Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425) Grade and Above
Fire Protection
MECH-1 0006 General Arrangement Cooling Tower Area Plan at Grade and
493 MECH-1 25483-000-P1-7211-00001 0 Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425) Above
Fire Protection
MECH-1 0006 General Arrangement Cooling Tower Area Plan at Grade and
494 MECH-1 25483-000-P1-7211-00002 0 Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425) Above
Fire Protection
MECH-1 0006 General Arrangement Cooling Tower Area Plan at Grade and
495 MECH-1 25483-000-P1-7211-00003 0 Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425) Above
Fire Protection
MECH-1 0006 General Arrangement Demineralized Water Area Plan at Grade
496 MECH-1 25483-000-P1-7611-00001 A Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425) and Above
Fire Protection
MECH-1 0006 General Arrangement HRSG Unit 1 Area Plan at Grade and
497 MECH-1 25483-001-P1-1111-00001 0 Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425) Above
Fire Protection
MECH-1 0006 General Arrangement Combustion Turbine Unit 1 Area Plan 4t
498 MECH-1 25483-001-P1-1411-00001 0 Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425) Grade and Above
Fire Protection
MECH-1 0006 General Arrangement CTG Transformer Area Plan at Grade ghd
499 MECH-1 25483-001-P1-3311-00001 0 Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425) Above
Fire Protection
MECH-1 0006 General Arrangement HRSG Unit 2 Area Plan at Grade and
500 MECH-1 25483-002-P1-1112-00001 0 Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425) Above
Fire Protection
MECH-1 0006 General Arrangement Combustion Turbine Unit 2 Area Plan
501 MECH-1 25483-002-P1-1412-00001 0 Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425) Grade and Above
Fire Protection
MECH-1 0006 General Arrangement Steam Turbine Unit 3 Area Plan at Grae
502 MECH-1 25483-003-P1-2111-00001 A Plan Mechanical 04i25/11 | BB GAKG-00319 5/16/11 5/19/11 Comments Received
(REV3) (110425) and Above
Fire Protection CBO Comments Rec'd and zipped with doc in IW. Copy giv}
Superseded|
MECH-1 0006 Plan to Bruce 3/24/11 Attmts:25483-000-P1-0090-00001,
503 MECH-1 25483-000-30R-M82G-00001 1 | FIRE PROTECTION HAZARDS EVALUATION PLAN Mechanical 06/01/11 GAKG-00246 4/5/11 312411 by later
(REV2) (110315) REFERENCE 25483-000-P1-0090-00001, 25483-000-P1-0090-00001,
revision
DOCUMENT 25483-000-A2-8190-00001
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00014-000 Project Address: 3862 Depot Road,
Bechtel Job 25483
GEN2-0004 (REV 13) Hayward, CA 94545
cBo Re-Submittal cBo
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline cBo cBo | seal Number Approval Date}
Date Comments Date
CBO response recd 2/18/11 zipped with doc in IW
Fire Protection
2/18/2011 Superseded
MECH-1 0006 Plan luded al
504 MECH-1 25483-000-30R-M82G-00001 1 | FIRE PROTECTION HAZARDS EVALUATION PLAN Mechanical 06/01/11 GAKG-00165 2115111 | Superseded 3115011 by later | "euded along w/document: Response to Plan Check
(REV1) (110125) REFERENCE - Comments, Rev A of Fire Protection Hazards Evaluation
by REV2 revision
DOCUMENT Plan doc, 4 Attmts:25483-000-P1-0090-00001,
25483-000-P1-0090-00001, 25483-000-P1-0090-00001,
25483-000-A2-8190-00001
Comments for Fire Review RCEC included in IW 25483-00!
Fire Protection
Superseded| 30R-M82G-
MEGHA 0006 Plan 30R-MB2G-00001 zip file
505 MECH-1 25483-000-30R-M82G-00001 0 | FIRE PROTECTION HAZARDS EVALUATION PLAN Mechanical 06/01/11 GAKG-00035 101810 | 1026110 112511 by later
(REVO) (101004) REFERENCE -
revision i
BOGUMENT Superseded Amended Comments for Fire Review RCEC included in IW
by REV1 25483-000-30R-M82G-00001 Zip file
superseded|
superseded by Package being resubmitted (same document revision) per
by MECH-1
MECH-1 MoCo1 MECH-1 4 request of Lowell Brown. Ref. Docs include Hydrant Allocatfin
506 MECH-1 25483-000-MOC-PF-00002 0 |Fire Protection (PF): A/G Line sizing and Main Fire Pump Sizifig Calculation Mechanical 061311 | B8 GAKG-00439 71411 P40t
(REV1) (110613) P401 (REV4) Table; Clow 860 Flow Loss Test; 850/865 Wet Barrel Hydra
(REV4)
110617) Flow Test
110617)
MECH-1 M0CO1
507 MECH-1 25483-000-MOC-PF-00002 0 |Fire Protection (PF): A/G Line sizing and Main Fire Pump Sizifig Calculation Mechanical osi111 | B8 GAKG-00363 6/1/11 519/11 519/11 | Approved
(REVO) (110511)
P&ID
MECH-1 0005 P&ID MAIN STEAM SYSTEM (HP Steam) AND HOT
508 MECH-1 25483-000-M6-AB-00001 3 REFERENCE | Mechanical 06/01/11 GAKG-00471 6122111 71111 711111 |Reviewed for Referenced
(REV2) (110622) REHEAT STEAM SYSTEM
DOCUMENT
P&ID
MECH-1 0005 P&ID MAIN STEAM SYSTEM (HP Steam) AND HOT
509 MECH-1 25483-000-M6-AB-00001 1 REFERENCE | Mechanical 06/01/11 GAKG-00068 121310 | 121310 12/13/10 | Reviewed for Referenced Only
(REV1) (101122) REHEAT STEAM SYSTEM
DOCUMENT
P&ID 10115110
MECH-1 0005
510 MECH-1 25483-000-M6-AB-00001 0 |aip- sTEAM SYSTEM REFERENCE | Mechanical 06/01/11 GAKG-00034 10114110 | Superseded 10/15/10 | Reviewed for Referenced Only
(REVO) (100930)
DOCUMENT by REV 1
P&ID
MECH-1 0005
511 MECH-1 25483-000-M6-AB-00002 3 | paio wan steam svsTEm (P sieam) Anb conTroL vaLvE DRAINs | REFERENCE | Mechanical 06/01/11 GAKG-00471 6122111 71111 71111 | Reviewed for Referenced
(REV2) (110622)
DOCUMENT
P&ID
MECH-1 0005
512 MECH-1 25483-000-M6-AB-00002 1 | paio wan steam svsTem (P sieam) Anb controL vaLve Drans | REFERENCE | Mechanical 06/01/11 GAKG-00068 121310 | 121310 12/13/10 | Reviewed for Referenced Only
(REV1) (101122)
DOCUMENT
P&ID 10/15/10
MECH-1 0005
513 MECH-1 25483-000-M6-AB-00002 0 |Psio-sTEAM SYSTEM REFERENCE | Mechanical 06/01/11 GAKG-00034 10114110 | Superseded 10/15/10 | Reviewed for Referenced Only
(REVO) (100930)
DOCUMENT by REV 1
P&ID
MECH-1 0005
514 MECH-1 25483-000-M6-AB-00003 3 | P&ID MAIN STEAM SYSTEM (STEAM TURBINE) REFERENCE Mechanical 06/01/11 GAKG-00471 6/22/11 7/11/11 7/11/11 Reviewed for Referenced
(REV2) (110622)
DOCUMENT
P&ID
MECH-1 0005
515 MECH-1 25483-000-M6-AB-00003 1 |P&ID MAIN STEAM SYSTEM (STEAM TURBINE) REFERENCE Mechanical 06/01/11 GAKG-00068 12/13/10 12/13/10 12/13/10 |Reviewed for Referenced Only
(REV1) (101122)
DOCUMENT
P&ID 10/15/10
MECH-1 0005
516 MECH-1 25483-000-M6-AB-00003 o |ain- sTEAM SYSTEM REFERENCE | Mechanical 06/01/11 GAKG-00034 10114110 | Superseded 10/15/10 | Reviewed for Referenced Only
(REVO) (100930)
DOCUMENT by REV 1
P&ID
MECH-1 0005 P&ID MAIN STEAM SYSTEM (COLD REHEAT & IP
517 MECH-1 25483-000-M6-AB-00004 3 REFERENCE | Mechanical 06/01/11 GAKG-00471 6122111 71111 71111 |Reviewed for Referenced
(REV2) (110622) STEAM)
DOCUMENT
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00014-000 Project Address: 3862 Depot Road,
Bechtel Job 25483
GEN2-0004 (REV 13) Hayward, CA 94545
cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
P&ID
MECH-1 0005 P&ID MAIN STEAM SYSTEM (COLD REHEAT & IP
518 MECH-1 25483-000-M6-AB-00004 1 REFERENCE Mechanical 06/01/11 GAKG-00068 12/13/10 12/13/10 12/13/10 | Reviewed for Referenced Only
(REV1) (101122) STEAM)
DOCUMENT
P&ID 10/15/2010
MECH-1 0005
519 MECH-1 25483-000-M6-AB-00004 0 |P&ID - STEAM SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00034 10114110 | Superseded 10115110 | Reviewed for Referenced Only
(REV0) (100930)
DOCUMENT by REV 1
P&ID
MECH-1 0005 P&ID MAIN STEAM SYSTEM (HP & HRH STEAM
520 MECH-1 25483-000-M6-AB-00005 3 REFERENCE Mechanical 06/01/11 GAKG-00471 6/22/11 71111 7111711 [Reviewed for Referenced
(REV2) (110622) BYPASS)
DOCUMENT
P&ID
MECH-1 0005 P&ID MAIN STEAM SYSTEM (HP & HRH STEAM
521 MECH-1 25483-000-M6-AB-00005 1 REFERENCE Mechanical 06/01/11 GAKG-00068 12/13/10 12/13/10 12113110 | Reviewed for Referenced Only
(REV1) (101122) BYPASS)
DOCUMENT
P&ID 10/15/10
MECH-1 0005
522 MECH-1 25483-000-M6-AB-00005 0 |P&ID - STEAM SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00034 10114110 | Superseded 10/15/10 | Reviewed for Referenced Only
(REV0) (100930)
DOCUMENT by REV 1
P&ID
MECH-1 0005
523 MECH-1 25483-000-M6-AB-00006 3 | P&ID - MAIN STEAM SYSTEM (LP STEAM BYPASS) REFERENCE Mechanical 06/01/11 GAKG-00471 6/22/11 71111 7111711 [Reviewed for Referenced
(REV2) (110622)
DOCUMENT
P&ID
MECH-1 0005
524 MECH-1 25483-000-M6-AB-00006 1 |P&ID - MAIN STEAM SYSTEM (LP STEAM BYPASS) REFERENCE Mechanical 06/01/11 GAKG-00068 12/13/10 12/13/10 12/13/10 | Reviewed for Referenced Only
(REV1) (101122)
DOCUMENT
P&ID 1011510
MECH-1 0005
525 MECH-1 25483-000-M6-AB-00006 0 |P&ID - STEAM SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00034 10114110 | Superseded 10/15/10 | Reviewed for Referenced Only
(REV0) (100930)
DOCUMENT by REV 1
P&ID
MECH-1 0010
526 MECH-1 25483-000-M6-AD-00001 1 |P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00460 6/22/11 7511 7/5/11 | Reviewed for Reference
(REV2) (110617)
DOCUMENT
MECH-1 0001 .
(REV0) (100907)
527 MECH-1 25483-000-M6-AD-00001 0 | P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00017 11/25/10 11119110 11119110 | Reviewed for Referenced Only
MECH-1 0010
DOCUMENT
(REVO) (101104)
P&ID
MECH-1 0010
528 MECH-1 25483-000-M6-AD-00002 1 |P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00460 6/22/11 715111 715111 | Reviewed for Reference
(REV2) (110617)
DOCUMENT
MECH-1 0001 paid
(REVO) (100907)
529 MECH-1 25483-000-M6-AD-00002 0 | P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00017 11/25/10 11119110 11719110 | Reviewed for Referenced Only
MECH-
ECH-1 0010 DOCUMENT
(REVO) (101104)
P&ID
MECH-1 0010
530 MECH-1 25483-000-M6-AD-00003 1 |P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00460 6/22/11 715111 7/5/11 | Reviewed for Reference
(REV2) (110617)
DOCUMENT
MECH-1 0001
P&ID
(REVO) (100907)
531 MECH-1 25483-000-M6-AD-00003 0 | P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00017 11/25/10 11119110 11719110 | Reviewed for Referenced Only
MECH-1 0010 DOGUMENT
(REVO) (101104)
P&ID
MECH-1 0010
532 MECH-1 25483-000-M6-AD-00004 1 |P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00460 6/22/11 7/5111 7/5/11 | Reviewed for Reference
(REV2) (110617)
DOCUMENT
MECH-1 0001
P&ID
(REVO) (100907)
533 MECH-1 25483-000-M6-AD-00004 0 | P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00017 11/25/10 11119110 11719110 | Reviewed for Referenced Only
MECH-1 0010 DOCUMENT
(REVO) (101104)
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00014-000 Project Address: 3862 Depot Road,
Bechtel Job 25483
GEN2-0004 (REV 13) Hayward, CA 94545
cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
P&ID
MECH-1 0011
534 MECH-1 25483-000-M6-AE-00001 2 |P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00418 6/22/11 6/21/11 6/21/11 | Approved
(REV2) (110602)
DOCUMENT
P&ID Superseded|
MECH-1 0011
535 MECH-1 25483-000-M6-AE-00001 1 |P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00128 1127111 1121111 by later [ CBO Comment Sheet zipped with doc in IW
(REV1) (110106)
DOCUMENT revision
MECH-1 0001
P&ID 11119110
(REVO) (100907)
536 MECH-1 25483-000-M6-AE-00001 0 | P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00018 11125110 | Superseded 11719110 | Reviewed for Referenced Only
MECH-1 0011 DOCUMENT by REV 1
(REVO) (101104)
P&ID
MECH-1 0011
537 MECH-1 25483-000-M6-AE-00002 2 | P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00418 6/22/11 6/21/11 6/21/11 [Approved
(REV2) (110602)
DOCUMENT
P&ID Superseded|
MECH-1 0011
538 MECH-1 25483-000-M6-AE-00002 1 |P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00128 1127111 1121111 by later [ CBO Comment Sheet zipped with doc in IW
(REV1) (110106)
DOCUMENT revision
MECH-1 0001
CH-1 000 P&ID 11119110
(REV0) (100907)
539 MECH-1 25483-000-M6-AE-00002 0 | P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00018 11125110 | Superseded 11/19/10 | Reviewed for Referenced Only
MECH-1 0011
DOCUMENT by REV 1
(REVO) (101104)
P&ID
MECH-1 0015 (REV2
540 MECH-1 25483-000-M6-AG-00001 1 | P&ID - Unit-1 Combustion Turbine System REFERENCE Mechanical 06/01/11 GAKG-00180 2/23/11 2/18/11 2118/11  [Approved
(110203)
DOCUMENT
P&ID 1121111
MECH-1 0015 (REV1
541 MECH-1 25483-000-M6-AG-00001 0 | P&ID - Unit-1 Combustion Turbine System REFERENCE Mechanical 06/01/11 GAKG-00127 112711 | Superseded 1/21/11 | Reviewed for Referenced Only
(110106)
DOCUMENT by REV2
P&ID 11011
MECH-1 0015
542 MECH-1 25483-000-M6-AG-00001 A | P&ID - Unit-1 Combustion Turbine System REFERENCE Mechanical 06/01/11 GAKG-00115 112111 | Superseded 110111 | Reviewed for Referenced Only
(REVO) (101222)
DOCUMENT by REV 1
P&ID
MECH-1 0015
543 MECH-1 25483-000-M6-AG-00002 1 |P&ID - Unit-1 Combustion Turbine System REFERENCE Mechanical 06/01/11 GAKG-00180 2/23/11 2/18/11 211811 [Approved
(REV2) (110203)
DOCUMENT
P&ID 1121111
MECH-1 0015 (REV1
544 MECH-1 25483-000-M6-AG-00002 0 | P&ID - Unit-1 Combustion Turbine System REFERENCE Mechanical 06/01/11 GAKG-00127 112711 | Superseded 1/21/11 | Reviewed for Referenced Only
(110106)
DOCUMENT by REV2
P&ID 111012011
MECH-1 0015
545 MECH-1 25483-000-M6-AG-00002 A | P&ID - Unit-1 Combustion Turbine System REFERENCE Mechanical 06/01/11 GAKG-00115 112111 | Superseded 1110/11 | Reviewed for Referenced Only
(REVO) (101222)
DOCUMENT by REV 1
P&ID
MECH-1 0015 (REV2)
546 MECH-1 25483-000-M6-AG-00003 1 P&ID - Unit-2 Combustion Turbine System REFERENCE Mechanical 06/01/11 GAKG-00180 2/23/11 2/18/11 2/18/11 | Approved
(110203)
DOCUMENT
P&ID 1121111
MECH-1 0015 (REV1
547 MECH-1 25483-000-M6-AG-00003 0 |P&ID - nit-2 Combustion Turbine System REFERENCE Mechanical 06/01/11 GAKG-00127 112711 | Superseded 1/21/11 | Reviewed for Referenced Only
(110106)
DOCUMENT by REV2
P&ID 11011
MECH-1 0015
548 MECH-1 25483-000-M6-AG-00003 A |P&ID - Unit-2 Combustion Turbine System REFERENCE Mechanical 06/01/11 GAKG-00115 112111 | Superseded 1110/11 | Reviewed for Referenced Only
(REVO) (101222)
DOCUMENT by REV 1
P&ID
MECH-1 0015 (REV2)
549 MECH-1 25483-000-M6-AG-00004 1 |P&ID - Unit-2 Combustion Turbine System REFERENCE Mechanical 06/01/11 GAKG-00180 2/23/11 2/18/11 2/18/11 | Approved
(110203)
DOCUMENT
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00014-000 Project Address: 3862 Depot Road,
Bechtel Job 25483
GEN2-0004 (REV 13) Hayward, CA 94545
CBO Re-Submittal CcBO
SORT CBO Reference Responsible | Scheduled to| Actual to | RPE Transmittal Letter Requested
COC Number Document Number Rev Document Title Document Type] Response | Responsesto | Approval Comments
ORDER Number Discipline CcBO CBO Seal Number Approval Date]
Date Comments Date
P&ID 12111
MECH-1 0015 (REV1
550 MECH-1 25483-000-M6-AG-00004 0 JP&ID - Unit-2 Combustion Turbine System REFERENCE Mechanical 06/01/11 GAKG-00127 127111 Superseded 1/21/11 | Reviewed for Referenced Only
(110106)
DOCUMENT by REV2
P&ID 11011
MECH-1 0015
551 MECH-1 25483-000-M6-AG-00004 A |P&ID - Unit-2 Combustion Turbine System REFERENCE Mechanical 06/01/11 GAKG-00115 11211 Superseded 1/10/11 | Reviewed for Referenced Only
(REV0) (101222)
DOCUMENT by REV 1
P&ID
MECH-1 0024 (REVO]
552 MECH-1 25483-000-M6-AJ-00001 0 | P&ID Condensate and Feed Water Chemical Feed System REFERENCE Mechanical 06/01/11 GAKG-00396 6/8/11 6711 6/7/11 Reviewed for Reference Only
(110525)
DOCUMENT
P&ID
MECH-1 0024 (REVO]
553 MECH-1 25483-000-M6-AJ-00002 0 |P&ID Condensate and Feed Water Chemical Feed System REFERENCE Mechanical 06/01/11 GAKG-00396 6/8/11 6711 6/7/11 Reviewed for Reference Only
(110525)
DOCUMENT
P&ID
MECH-1 0024 (REVO)]
554 MECH-1 25483-000-M6-AJ-00003 0 | P&ID Condensate and Feed Water Chemical Feed System REFERENCE Mechanical 06/01/11 GAKG-00396 6/8/11 6711 6/7/11 Reviewed for Reference Only
(110525)
DOCUMENT
P&ID
MECH-1 0020 (REVO)]
555 MECH-1 25483-000-M6-AR-00001 0 |P&ID Condenser Air Removal System REFERENCE Mechanical 06/01/11 GAKG-00290 5/2/11 4/28111 4/28/11 | Reviewed for Reference Only
(110411)
DOCUMENT
P&ID
MECH-1 0020 (REVL, Piping And Instrument Diagram unit-1 HRSG Blowdown
556 MECH-1 25483-000-M6-BM-00001 1 REFERENCE Mechanical 06/01/11 GAKG-00430 6/22/11 6/24/11 6/24/11 | Reviewed for Reference
(110608) System
DOCUMENT
P&ID
MECH-1 0020 (REVO]
557 MECH-1 25483-000-M6-BM-00001 0 ] Piping And Instrument Diagram unit-1 HRSG Blowdown SystgnREFERENCE Mechanical 06/01/11 GAKG-00290 5/2/11 4128111 4/28/11 | Reviewed for Reference Only
(110411)
DOCUMENT
P&ID
MECH-1 0020 (REV1, Piping And Instrument Diagram unit-2 HRSG Blowdown
558 MECH-1 25483-000-M6-BM-00002 1 REFERENCE Mechanical 06/01/11 GAKG-00430 6/22/11 6/24/11 6/24/11 | Reviewed for Reference
(110608) System
DOCUMENT
P&ID
MECH-1 0020 (REVO]
559 MECH-1 25483-000-M6-BM-00002 0 |Piping And Instrument Diagram unit-2 HRSG Blowdown SystgmREFERENCE Mechanical 06/01/11 GAKG-00290 512111 4128/11 4/28/11 | Reviewed for Reference Only
(110411)
DOCUMENT
P&ID
MECH-1 0023 (REVO]
560 MECH-1 25483-000-M6-BS-00001 0 | P&ID Ammonia Storage and transfer REFERENCE Mechanical 06/01/11 GAKG-00323 5/18/11 51311 CBO Comments Received - zipped with doc in IW
(110427)
DOCUMENT
P&ID
MECH-1 0002
561 MECH-1 25483-000-M6-FG-00001 2 |PID - Natural Gas System REFERENCE Mechanical 06/01/11 GAKG-00335 6/22/11 5/24/11 5/24/11 |Reviewed for Reference
(REV2) (110503)
DOCUMENT
P&ID Superseded|
MECH-1 0002
562 MECH-1 25483-000-M6-FG-00001 1 | PID - Natural Gas System REFERENCE Mechanical 06/01/11 GAKG-00194 3/4/11 2/28111 by later ] CBO Comment Response zipped with doc in IW and distrib
(REV1) (110211)
DOCUMENT revision
P&ID 10/14/10
MECH-1 0002
563 MECH-1 25483-000-M6-FG-00001 C | P&ID - FUEL GAS SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00031 10/12/10 Superseded 10/14/10 | Reviewed for Referenced Only
(REV0) (100928)
DOCUMENT by REV1
P&ID
MECH-1 0002
564 MECH-1 25483-000-M6-FG-00002 1 |PID - Natural Gas System REFERENCE Mechanical 06/01/11 GAKG-00335 6/22/11 5/24/11 5/24/11 JReviewed for Reference
(REV2) (110503)
DOCUMENT
P&ID Superseded
MECH-1 0002
565 MECH-1 25483-000-M6-FG-00002 0 |PID - Natural Gas System REFERENCE Mechanical 06/01/11 GAKG-00194 3/4111 2/28111 by later ] CBO Comment Response zipped with doc in IW and distrib
(REV1) (110211)
DOCUMENT revision
P&ID 10/14/2010
MECH-1 0002
566 MECH-1 25483-000-M6-FG-00002 B | P&ID - FUEL GAS SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00031 10/12/10 Superseded 10/14/10 | Reviewed for Referenced Only
(REVO) (100928)
DOCUMENT by REV1
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00014-000 Project Address: 3862 Depot Road,
Bechtel Job 25483
GEN2-0004 (REV 13) Hayward, CA 94545
CBO Re-Submittal CcBO
SORT CBO Reference Responsible | Scheduled to| Actual to | RPE Transmittal Letter Requested
COC Number Document Number Rev Document Title Document Type] Response | Responsesto | Approval Comments
ORDER Number Discipline CcBO CBO Seal Number Approval Date]
Date Comments Date
P&ID
MECH-1 0002
567 MECH-1 25483-000-M6-FG-00003 1 |PID - Natural Gas System REFERENCE Mechanical 06/01/11 GAKG-00335 6/22/11 5/24/11 5/24/11 |Reviewed for Reference
(REV2) (110503)
DOCUMENT
P&ID Superseded,|
MECH-1 0002
568 MECH-1 25483-000-M6-FG-00003 0 |PID - Natural Gas System REFERENCE Mechanical 06/01/11 GAKG-00194 3/4/11 2128111 by later ] CBO Comment Response zipped with doc in IW and distrib
(REV1) (110211)
DOCUMENT revision
P&ID 10/14/10
MECH-1 0002
569 MECH-1 25483-000-M6-FG-00003 B | P&ID - FUEL GAS SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00031 10/12/10 Superseded 10/14/10 | Reviewed for Referenced Only
(REVO) (100928)
DOCUMENT by REV1
P&ID
MECH-1 0020 (REVO]
570 MECH-1 25483-000-M6-FL-00001 0 | P&ID Lube Oil System REFERENCE Mechanical 06/01/11 GAKG-00290 512111 4128/11 4/28/11 | Reviewed for Reference Only
(110411)
DOCUMENT
P&ID
MECH-1 0020 (REVO]
571 MECH-1 25483-000-M6-FL-00002 0 | P&ID Seal Oil System REFERENCE Mechanical 06/01/11 GAKG-00290 5/2/11 4128111 4/28/11 | Reviewed for Reference Only
(110411)
DOCUMENT
P&ID
MECH-1 0020 (REVO]
572 MECH-1 25483-000-M6-FL-00003 0 | P&ID Hydraulic Oil System REFERENCE Mechanical 06/01/11 GAKG-00290 5/2/11 4128111 4/28/11 | Reviewed for Reference Only
(110411)
DOCUMENT
P&ID
MECH-1 0013
573 MECH-1 25483-000-M6-PA-00001 1 |P&ID - COMPRESSED AIR SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00276 6/22/11 4122111 4/22/11 | Review for Reference Only
(REV2) (110405)
DOCUMENT
P&ID
MECH-1 0013
574 MECH-1 25483-000-M6-PA-00001 0 |P&ID - COMPRESSED AIR SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00151 2/3111 1/28/11 by later | CBO Comments zipped with dwg in IW/
(REV1) (110113)
DOCUMENT revision
P&ID 12/16/2010
MECH-1 0013
575 MECH-1 25483-000-M6-PA-00001 A | P&ID - COMPRESSED AIR SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00080 12/13/10 Superseded 12/16/10 | Reviewed for Referenced Only
(REVO) (101122)
DOCUMENT by REV 1
P&ID
MECH-1 0013
576 MECH-1 25483-000-M6-PA-00002 1 |P&ID - COMPRESSED AIR SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00276 6/22/11 4/22/11 4/22/11 | Review for Reference Only
(REV2) (110405)
DOCUMENT
P&ID Superseded|
MECH-1 0013
577 MECH-1 25483-000-M6-PA-00002 0 |P&ID - COMPRESSED AIR SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00151 2/3/11 1/28/11 by later ] CBO Comments zipped with dwg in IW/
(REV1) (110113)
DOCUMENT revision
P&ID
MECH-1 0013
578 MECH-1 25483-000-M6-PA-00002 A | P&ID - COMPRESSED AIR SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00080 12/13/10 12/16/10 12/16/10 | Reviewed for Referenced Only
(REV0) (101122)
DOCUMENT
P&ID
MECH-1 0019 (REVO]
579 MECH-1 25483-000-M6-PA-00003 0 |P&ID - COMPRESSED AIR SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00277 6/22/11 4122111 4/22/11 | Review for Reference Only
(110405)
DOCUMENT
P&ID
MECH-1 0019 (REVO]
580 MECH-1 25483-000-M6-PA-00004 0 |P&ID - COMPRESSED AIR SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00277 6/22/11 4122111 4/22/11 | Review for Reference Only
(110405)
DOCUMENT
P&ID
MECH-1 0019 (REVO]
581 MECH-1 25483-000-M6-PA-00005 0 |P&ID - COMPRESSED AIR SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00277 6/22/11 4122111 4/22/11 | Review for Reference Only
(110405)
DOCUMENT
P&ID Approved- Conditional Approval - email received from
MECH-1 0003 5/10/11;
582 MECH-1 25483-000-M6-PF-00001 1 |P&ID FIRE PROTECTION SYSTEM FOR Mechanical 03/25/11 BB GAKS-00258 4/15/11 5/10/11 |Masterman stating REV 4 is exactly the same as REV 3 whi|
(REV4) (110325) 412212011
APPROVAL was approved. Email saved in Outgoing GAKS-00258 foldefjfor
VEGHA 0003 P&ID 4/512011 Superseded| wrong public key applied to dwg - reissued REV4 with corre
583 MECH-1 25483-000-M6-PF-00001 1 | P&ID FIRE PROTECTION SYSTEM FOR Mechanical 03/18111 | BB GAKS-000251 4/8/11 Superseded by later | public key
(REV3) (110318)
APPROVAL by REV4 revision ] CBO Comments rec'd "Conditions of Approval for RCEC
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00014-000 Project Address: 3862 Depot Road,
Bechtel Job 25483
GEN2-0004 (REV 13) Hayward, CA 94545
cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
P&ID Superseded|
MECH-1 0003
584 MECH-1 25483-000-M6-PF-00001 0 | P&ID FIRE PROTECTION SYSTEM FOR Mechanical 012711 | cL GAKG-00153 211711 2/15/11 by later | Comment sheet included in zip file of P&ID
(REV2) (110127)
APPROVAL revision
P&ID 11911 Superseded|
MECH-1 0003 Resubmitted Under REV2
585 MECH-1 25483-000-M6-PF-00001 C |P&ID FIRE PROTECTION SYSTEM REFERENCE Mechanical 06/01/11 | CL GAKG-00032 114111 Superseded by later
(REV1) (110114) REJECTED due to invalid public key for Christopher Loy
DOCUMENT by REV 2 revision
P&ID 10/14/10 Superseded|
MECH-1 0003
586 MECH-1 25483-000-M6-PF-00001 C |P&ID FIRE PROTECTION SYSTEM REFERENCE Mechanical 06/01/11 | CL GAKG-00032 1011210 | Superseded by later | Comment sheet included in zip file of P&ID
(REV0) (100928)
DOCUMENT by REV 1 revision
paid Approved- Conditional Approval - email received from
MECH-1 0003 . 5/10/11; Masterman stating REV 4 is exactly the same as REV 3 whi
587 MECH-1 25483-000-M6-PF-00002 1 | P&ID FIRE PROTECTION SYSTEM FOR Mechanical 03/25/11 | BB GAKS-00258 4/15/11 5/10/11
(REVA4) (110325) APPROVAL 412212011 was approved. Email saved in Outgoing GAKS-00258 foldeffor
reference
wrong public key applied to dwg - reissued REV4 with corre
P&ID 4/5/2011 Superseded| public key
MECH-1 0003
588 MECH-1 25483-000-M6-PF-00002 1 |P&ID FIRE PROTECTION SYSTEM FOR Mechanical 03118111 | BB GAKS-000251 418111 Superseded bylater | cBO Comments rec'd "Conditions of Approval for RCEC
(REV3) (110318)
APPROVAL by REV4 revision IREV3 - zipped with doc in IW and distrib w/explanation - iNte
000002761
P&ID Superseded|
MECH-1 0003
589 MECH-1 25483-000-M6-PF-00002 0 | P&ID FIRE PROTECTION SYSTEM FOR Mechanical 012711 | cL GAKG-00153 211711 2115/11 by later | Comment sheet included in zip file of P&ID
(REV2) (110127)
APPROVAL revision
P&ID 11911 Superseded|
MECH-1 0003 Resubmitted Under REV2
590 MECH-1 25483-000-M6-PF-00002 C |P&ID FIRE PROTECTION SYSTEM REFERENCE Mechanical 06/01/11 | CL GAKG-00032 114111 Superseded by later
(REV1) (110114) REJECTED due to invalid public key for Christopher Loy
DOCUMENT by REV 2 revision
P&ID 10/14/10 Superseded|
MECH-1 0003
591 MECH-1 25483-000-M6-PF-00002 C |P&ID FIRE PROTECTION SYSTEM REFERENCE Mechanical 06/01/11 | CL GAKG-00032 10112110 | Superseded by later | Comment sheet included in zip file of P&ID
(REV0) (100928)
DOCUMENT by REV 1 revision
oald Approved- Conditional Approval - email received from
MECH-1 0003 510/11; i
592 MECH-1 25483-000-M6-PF-00003 1 |P&ID FIRE PROTECTION SYSTEM FOR Mechanical 03/25/11 BB GAKS-00258 4/15/11 5/10/11 Masterman stating REV 4 is exactly the same as REV 3 whi
(REV4) (110325) 412212011 was approved. Email saved in Outgoing GAKS-00258 foldefjfor
APPROVAL
reference
wrong public key applied to dwg - reissued REV4 with corre
P&ID 41512011 Superseded| public ke
MECH-1 0003 public key
593 MECH-1 25483-000-M6-PF-00003 1 |P&ID FIRE PROTECTION SYSTEM FOR Mechanical 0318/11 | BB GAKS-000251 4/8/11 Superseded by later | cBO Comments recd "Conditions of Approval for RCEC
(REV3) (110318) o
APPROVAL by REV4 revision | REV3 - zipped with doc in IW and  distrib w/explanation - iNgte
000002761
P&ID Superseded|
MECH-1 0003
594 MECH-1 25483-000-M6-PF-00003 0 | P&ID FIRE PROTECTION SYSTEM FOR Mechanical 012711 | cL GAKG-00153 217111 2115/11 by later | Comment sheet included in zip file of P&ID
(REV2) (110127)
APPROVAL revision
P&ID 11911 Superseded|
MECH-1 0003 Resubmitted Under REV2
595 MECH-1 25483-000-M6-PF-00003 A | P&ID FIRE PROTECTION SYSTEM REFERENCE Mechanical 06/01/11 | CL GAKG-00032 114111 Superseded by later
(REV1) (110114) REJECTED due to invalid public key for Christopher Loy
DOCUMENT by REV 2 revision
P&ID 10/14/10 Superseded|
MECH-1 0003
596 MECH-1 25483-000-M6-PF-00003 A | P&ID FIRE PROTECTION SYSTEM REFERENCE Mechanical 06/01/11 | CL GAKG-00032 10/12/10 | Superseded by later | Comment sheet included in zip file of P&ID
(REV0) (100928)
DOCUMENT by REV 1 revision
P&ID
MECH-1 0018 (Rev0)
597 MECH-1 25483-000-M6-PG-00001 0 | P&ID- Service Gas System REFERENCE Mechanical 06/01/11 GAKG-00248 4711 41411 414111 [ Reviewed for Reference Only
(110317)
DOCUMENT
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13)

Project Address: 3862 Depot Road,
Hayward, CA 94545

Bechtel Job 25483

cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
P&ID
MECH-1 0018 (Rev0)
598 MECH-1 25483-000-M6- PG-00002 0 | P&ID- Service Gas System REFERENCE Mechanical 06/01/11 GAKG-00248 4711 44111 414111 | Reviewed for Reference Only
(110317)
DOCUMENT
P&ID
MECH-1 0018 (Rev0)
599 MECH-1 25483-000-M6- PG-00003 0 | P&ID- Service Gas System REFERENCE Mechanical 06/01/11 GAKG-00248 4711 44111 414111 | Reviewed for Reference Only
(110317)
DOCUMENT
P&ID
MECH-1 0018 (Rev0)
600 MECH-1 25483-000-M6- PG-00004 0 | P&ID- Service Gas System REFERENCE Mechanical 06/01/11 GAKG-00248 4711 44111 414111 | Reviewed for Reference Only
(110317)
DOCUMENT
P&ID
MECH-1 0009
601 MECH-1 25483-000-M6-PW-00001 2 |P&ID POTABLE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00298 6/22/11 4/29/11 4/29/11 Reviewed for Reference Only
(REV4) (110413)
DOCUMENT
P&ID
MECH-1 0009
602 MECH-1 25483-000-M6-PW-00001 1 |P&ID POTABLE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00199 6/22/11 304111 3/4111 || Reviewed for Reference Only
(REV3) (110216)
DOCUMENT
P&ID 12/28/2010 Superseded|
MECH-1 0009
603 MECH-1 25483-000-M6-PW-00001 0 |P&ID POTABLE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00101 1229110 | Superseded by later | CBO Comments for drawing Rev0 zipped with doc in IW
(REV1) (101208)
DOCUMENT by REV2 revision
P&ID
MECH-1 0009
604 MECH-1 25483-000-M6-PW-00001 A | P&ID POTABLE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00112 110111 1121111 1/20/11 | Reviewed for Reference Only
(REV2) (101220)
DOCUMENT
P&ID 1117110 Superseded| CBO Comment sheet included in zip file of P&ID.
MECH-1 0009
605 MECH-1 25483-000-M6-PW-00001 A | P&ID POTABLE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00052 11122110 | Superseded 12/20110 by later [ Revision 0 of drawing Submitted 12/8/10 before REV A
(REVO) (101101)
DOCUMENT by REV 1 revision | Approved Superseded by Rev 2
P&ID
MECH-1 0021
606 MECH-1 25483-000-M6-PW-00002 0 | P&ID POTABLE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00299 5/4/11 4129111 4120111 | Reviewed for Reference Only
(REVO) (110413)
DOCUMENT
P&ID
MECH-1 0016
607 MECH-1 25483-000-M6-SA-00001 3 | P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00486 6/22/11 7/18/11 7/18/11 Reviewed for Reference
(REV3) (110629)
DOCUMENT
P&ID
MECH-1 0016
608 MECH-1 25483-000-M6-SA-00001 2 | P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00321 5/17/11 5/13/11 5/13/11 [ Reviewed for Reference Only
(REV2) (110426)
DOCUMENT
P&ID
MECH-1 0016
609 MECH-1 25483-000-M6-SA-00001 1 |P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00233 3/24/11 321111 3121111 | Approved
(REV1) (110303)
DOCUMENT
P&ID 112811 Superseded|
MECH-1 0016
610 MECH-1 25483-000-M6-SA-00001 0 | P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00135 21111 Superseded 3/3/11 by later | CBO Comments zipped with dwg in IW
(REVO) (110111)
DOCUMENT by REV1 revision
P&ID
MECH-1 0016
611 MECH-1 25483-000-M6-SA-00002 3 | P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00486 6/22/11 7118/11 7118/11 [ Reviewed for Reference
(REV3) (110629)
DOCUMENT
P&ID
MECH-1 0016
612 MECH-1 25483-000-M6-SA-00002 2 | P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00321 5/17/11 5/13/11 5/13/11 [Reviewed for Reference Only
(REV2) (110426)
DOCUMENT
P&ID
MECH-1 0016
613 MECH-1 25483-000-M6-SA-00002 1 |P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00233 3/24/11 3121111 3121111 | Approved
(REV1) (110303)
DOCUMENT
P&ID 1/28/11 Superseded|
MECH-1 0016
614 MECH-1 25483-000-M6-SA-00002 0 | P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00135 21111 Superseded 3/3/11 by later | CBO Comments zipped with dwg in IW
(REVO) (110111)
DOCUMENT by REV1 revision
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00014-000 Project Address: 3862 Depot Road,
Bechtel Job 25483
GEN2-0004 (REV 13) Hayward, CA 94545
cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
P&ID
MECH1-0008 (REV2) P&ID DEMIN WATER STORAGE & DISTRIBUTION
615 MECH-1 25483-000-M6-SC-00001 1 REFERENCE Mechanical 06/01/11 GAKG-00238 6/22/11 4/6/11 4/6/11 Review for Reference Only
(110308) SYSTEM
DOCUMENT
P&ID
MECH1-0008 (REV1) P&ID DEMIN WATER STORAGE & DISTRIBUTION
616 MECH-1 25483-000-M6-SC-00001 0 REFERENCE Mechanical 06/01/11 GAKG-00103 12/30110 12/28/10 12/28110 | Reviewed for Referenced Only
(101209) SYSTEM
DOCUMENT
P&ID 11/8110
MECH-1 0008 P&ID DEMIN WATER STORAGE & DISTRIBUTION
617 MECH-1 25483-000-M6-SC-00001 A REFERENCE Mechanical 06/01/11 GAKG-00048 115110 | Superseded 11/8/10 | Reviewed for Referenced Only
(REVO) (101022) SYSTEM
DOCUMENT by REV 1
P&ID
MECH-1 0014
618 MECH-1 25483-000-M6-SL-00001 0 |P&ID STEAM SEAL SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00184 2/25/11 2/23/11 2/23/11 Reviewed for Referenced Only
(REV1) (110204)
DOCUMENT
P&ID 12/28/10 Superseded|
MECH-1 0014
619 MECH-1 (REVO) (101208) 25483-000-M6-SL-00001 A | P&ID STEAM SEAL SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00100 12/29/10 | Superseded by later | Comment sheet included in zip file of P&ID
DOCUMENT by REV 1 revision
P&ID
MECH-1 0025 (REVO]
620 MECH-1 10525) 25483-000-M6-TL-00001 0 | P&ID Circullating Water Chemical Feed System REFERENCE Mechanical 06/01/11 GAKG-00397 6/8/11 67111 6/7/11 | Reviewed for Reference Only
DOCUMENT
P&ID
MECH-1 0025 (REVO]
621 MECH-1 10525) 25483-000-M6-TL-00002 0 | P&ID Circullating Water Chemical Feed System REFERENCE Mechanical 06/01/11 GAKG-00397 6/8/11 67111 6/7/11 | Reviewed for Reference Only
DOCUMENT
P&ID
MECH-1 0025 (REVO]
622 MECH-1 10525) 25483-000-M6-TL-00003 0 | P&ID Circullating Water Chemical Feed System REFERENCE Mechanical 06/01/11 GAKG-00397 6/8/11 67111 6/7/11 | Reviewed for Reference Only
DOCUMENT
P&ID

MECH-1 0007A
623 MECH-1 ( 2 %) 25483-000-M6-TW-00001 1 |P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00188 3/111 2/24/11 2/24/11 | Reviewed for Referenced Only
REV?2) (11020

DOCUMENT
P&ID 112811 Superseded|
MECH-1 0007A
624 MECH-1 25483-000-M6-TW-00001 1 |P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00138 21111 Superseded 2/8/11 by later | Comment sheet included in zip file of P&ID
(REV1) (110111)
DOCUMENT by REV 2 revision
P&ID 11/5/10
MECH-1 0007
625 MECH-1 25483-000-M6-TW-00001 A |P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00047 11310 | Superseded 11/5/10 | Reviewed for Referenced Only
(REVO) (101020)
DOCUMENT by REV 1
P&ID
MECH-1 0004 (REV3)
626 MECH-1 25483-000-M6-WB-00001 2 | P&ID Closed Cooling Water System REFERENCE Mechanical 06/01/11 GAKG-00457 6/22/11 7I5/11 7/5/11 | Reviewed for Reference
(110616)
DOCUMENT
P&ID
MECH-1 0004 (REV2
627 MECH-1 25483-000-M6-WB-00001 1 |P&D Closed Cooling Water System REFERENCE Mechanical 06/01/11 GAKG-00200 3/9/11 3/4111 3/4111 | Reviewed for Reference Only
(110216)
DOCUMENT
P&ID 12/13/2010
MECH-1 0004 (REV1
628 MECH-1 25483-000-M6-WB-00001 0 | P&ID CLOSE COOLING WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00081 12113110 | Superseded 12/13/10 | Reviewed for Referenced Only
(101122)
DOCUMENT by REV2
P&ID 10/14/10
MECH-1 0004
629 MECH-1 25483-000-M6-WB-00001 A | P&ID CLOSE COOLING WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00033 10112110 | Superseded 10/14/10 | Reviewed for Referenced Only
(REV0) (100928)
DOCUMENT by REV 1
P&ID
MECH-1 0004 (REV3)
630 MECH-1 25483-000-M6-WB-00002 2 | P&ID Closed Cooling Water System REFERENCE Mechanical 06/01/11 GAKG-00457 6/22/11 7I5/11 7/5/11 | Reviewed for Reference
(110616)
DOCUMENT
P&ID
MECH-1 0004 (REV2
631 MECH-1 25483-000-M6-WB-00002 1 |P&D Closed Cooling Water System REFERENCE Mechanical 06/01/11 GAKG-00200 3/9/11 3/4111 3/4111 | Reviewed for Reference Only
(110216)
DOCUMENT
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00014-000 Project Address: 3862 Depot Road,

Hayward, CA 94545

Bechtel Job 25483
GEN2-0004 (REV 13)

cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
P&ID 12/13/2010
MECH-1 0004 (REV1
632 MECH-1 25483-000-M6-WB-00002 0 | P&ID CLOSE COOLING WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00081 12113110 | Superseded 12/13/10 | Reviewed for Referenced Only
(101122)
DOCUMENT by REV2
P&ID 10/14/10
MECH-1 0004
633 MECH-1 25483-000-M6-WB-00002 A | P&ID CLOSE COOLING WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00033 10112110 | Superseded 10/14/10 | Reviewed for Referenced Only
(REV0) (100928)
DOCUMENT by REV 1
P&ID
MECH-1 0001
634 MECH-1 25483-000-M6-WL-00001 1 |P&ID CIRCULATING WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00197 9/2/11 3/4/11 3/4/11 Reviewed for Referenced Only
(REV1) (110215)
DOCUMENT
P&ID 10120110
MECH-1 0001
635 MECH-1 25483-000-M6-WL-00001 A | P&ID CIRCULATING WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00021 9/28110 | Superseded 2115/11 10120110 | Reviewed for Referenced Only
(REVO) (100914)
DOCUMENT by REV1
P&ID
MECH-1 0001
636 MECH-1 25483-000-M6-WL-00002 1 |P&ID CIRCULATING WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00197 9/2/11 3/4/11 3/4/11 Reviewed for Referenced Only
(REV1) (110215)
DOCUMENT
P&ID 10120110
MECH-1 0001
637 MECH-1 25483-000-M6-WL-00002 A | P&ID CIRCULATING WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00021 9/28/10 | Superseded 2115/11 10/20110 | Reviewed for Referenced Only
(REVO) (100914)
DOCUMENT by REV1
P&ID
MECH-1 0007
638 MECH-1 25483-000-M6-WR-00001 3 |P&ID Recycle Water System REFERENCE Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 [Reviewed for Reference Only
(REV1) (110505)
DOCUMENT
P&ID
MECH-1 0007
639 MECH-1 25483-000-M6-WR-00002 0 |P&ID Recycle Water System REFERENCE Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 [ Reviewed for Referenced Only
(REVA) (110505)
DOCUMENT
P&ID
MECH-1 0007
640 MECH-1 25483-000-M6-WR-00003 1 |P&ID Recycle Water System REFERENCE Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 [ Reviewed for Referenced Only
(REVA) (110505)
DOCUMENT
P&ID
MECH-1 0007
641 MECH-1 25483-000-M6-WR-00004 0 |P&ID Recycle Water System REFERENCE Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 [ Reviewed for Referenced Only
(REVA) (110505)
DOCUMENT
P&ID
MECH-1 0007
642 MECH-1 25483-000-M6-WR-00005 0 |P&ID Recycle Water System REFERENCE Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 [ Reviewed for Referenced Only
(REVA) (110505)
DOCUMENT
P&ID
MECH-1 0007
643 MECH-1 25483-000-M6-WR-00006 1 |P&ID Recycle Water System REFERENCE Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 [ Reviewed for Referenced Only
(REVA) (110505)
DOCUMENT
P&ID
MECH-1 0007
644 MECH-1 25483-000-M6-WR-00007 0 |P&ID Recycle Water System REFERENCE Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 [ Reviewed for Referenced Only
(REVA) (110505)
DOCUMENT
P&ID
MECH-1 0007
645 MECH-1 25483-000-M6-WR-00008 0 |P&ID Recycle Water System REFERENCE Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 [ Reviewed for Referenced Only
(REVA) (110505)
DOCUMENT
P&ID
MECH-1 0007
646 MECH-1 25483-000-M6-WR-00001 A |P&ID- RECYCLED WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00047 11/3/10 1115110 11/5/10 | Reviewed for Referenced Only
(REVO) (101020)
DOCUMENT
P&ID
MECH-1 0008
647 MECH-1 25483-000-M6-WS-00001 1 | P&ID SERVICE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00252 4/8/11 3/23/11 3/23/11  [Reviewed for Referenced Only
(REV2) (110318)
DOCUMENT
P&ID 12/28/10
MECH-1 0008
648 MECH-1 25483-000-M6-WS-00001 0 | P&ID SERVICE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00102 12/29/10 | Superseded 12/28/10 | Reviewed for Referenced Only
(REV1) (101208)
DOCUMENT by REV2
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00014-000 Project Address: 3862 Depot Road,
Bechtel Job 25483
GEN2-0004 (REV 13) Hayward, CA 94545
cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
P&ID 11/8110
MECH-1 0008
649 MECH-1 25483-000-M6-WS-00001 A | P&ID SERVICE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00048 11/5/10 | Superseded 11/8/10 | Reviewed for Referenced Only
(REVO) (101022)
DOCUMENT by REV 1
P&ID
MECH-1 0008
650 MECH-1 25483-000-M6-WS-00002 1 |P&ID SERVICE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00252 4/8/11 3/23/11 3/23/11 Reviewed for Referenced Only
(REV2) (110318)
DOCUMENT
P&ID 12/28/10
MECH-1 0008
651 MECH-1 25483-000-M6-WS-00002 0 |P&ID SERVICE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00102 1229110 | Superseded 12/28110 | Reviewed for Referenced Only
(REV1) (101208)
DOCUMENT by REV2
P&ID 11/8110
MECH-1 0008
652 MECH-1 25483-000-M6-WS-00002 A |P&ID SERVICE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00048 115110 | Superseded 11/8/10 | Reviewed for Referenced Only
(REVO) (101022)
DOCUMENT by REV 1
P&ID
MECH-1 0013
653 MECH-1 25483-000-M6-XN-00001 2 |P&ID SANITARY SERVICE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00320 5/16/11 5/13/11 5/13/11 Reviewed for Reference Only
(REV4) (110425)
DOCUMENT
P&ID
MECH-1 0013
654 MECH-1 25483-000-M6-XN-00001 1 |P&ID SANITARY SERVICE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00237 3/29/11 3/23/11 3/23/11 [ Reviewed for Referenced Only
(REV3) (110308)
DOCUMENT
P&ID 13111 Superseded|
MECH-1 0013
655 MECH-1 25483-000-M6-XN-00001 0 | P&ID SANITARY SERVICE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00155 2/7111 Superseded 3/8/11 by later | CBO Comments Rec'd and zipped with drawing in IW
(REV2) (110117)
DOCUMENT by REV2 revision
P&ID 12/16/10
MECH-1 0013
656 MECH-1 25483-000-M6-XN-00001 A | P&ID SANITARY SERVICE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00080 1213110 | Superseded 12/16/10 | Reviewed for Referenced Only
(REVO) (101122)
DOCUMENT by REV 1
P&ID
MECH-1 0014
657 MECH-1 25483-000-M6-XW-00001 1 |P & ID WASTE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00300 5/4/11 412911 4/20/11 | Reviewed for Reference Only
(REV2) (110413)
DOCUMENT
P&ID
MECH-1 0014
658 MECH-1 25483-000-M6-XW-00001 0 |P &ID WASTE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00163 211711 211011 2110111 [Reviewed for Referenced Only
(REV1) (110204)
DOCUMENT
P&ID 12/28/10 Superseded|
MECH-1 0014
659 MECH-1 25483-000-M6-XW-00001 A |P &ID WASTE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00100 12/29/10 | Superseded 1127111 by later | Comment sheet included in zip file of P&ID
(REVO) (101208)
DOCUMENT by REV 1 revision
P&ID
MECH-1 0014
660 MECH-1 25483-000-M6-XW-00002 1 |P & ID WASTE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00300 5/4/11 412011 4120111 | Reviewed for Reference Only
(REV2) (110413)
DOCUMENT
P&ID
MECH-1 0014
661 MECH-1 25483-000-M6-XW-00002 0 |P &ID WASTE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00163 211711 211011 2110111 | Reviewed for Referenced Only
(REV1) (110204)
DOCUMENT
P&ID 12/28/10 Superseded|
MECH-1 0014
662 MECH-1 25483-000-M6-XW-00002 A |P &ID WASTE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00100 12/29/10 | Superseded 1127111 by later | Comment sheet included in zip file of P&ID
(REVO) (101208)
DOCUMENT by REV 1 revision
P&ID
MECH-1 0017 (REV1)
663 MECH-1 25483-000-M6-XW-00003 1 |P & ID WASTE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00301 5/4/11 412011 4120111 | Reviewed for Reference Only
(110413)
DOCUMENT
P&ID
MECH-1 0017 (REVO]
664 MECH-1 25483-000-M6-XW-00003 0 |P &ID WASTE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00164 2/15/11 211011 2110111 | Reviewed for Referenced Only
(110125)
DOCUMENT
P&ID
MECH-1 0022 (REVO]
665 MECH-1 25483-000-M6-XW-00004 0 |P &ID WASTE WATER SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00302 5/4/11 412011 4120111 | Reviewed for Reference Only
(110413)
DOCUMENT
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P&ID
MECH-1 0022 (REVO)
666 MECH-1 25483-000-MB-X\W-00005 0 |P&ID SANITARY WASTE SYSTEM REFERENCE Mechanical 06/01/11 GAKG-00302 5/4/11 412011 4120111 | Reviewed for Reference Only
(110413)
DOCUMENT
P&ID Reviewed for Reference - Doc previously submitted and
MECH-1 0003 510/11;
667 MECH-1 25483-000-M6J-YA-00001 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00258 4/15/11 5/10/11 approved - included in Pkg MECH-10003 (REV4) (110325)
(REV4) (110325) 4/22/2011
DOCUMENT Reference Only
Doc previously submitted and approved - included in Pkg
MECH-1 0003 P&ID 41512011 Superseded| MECH-10003 (REV3) (110318) for Reference Only. Return|
668 MECH-1 25483-000-M6J-YA-00001 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00251 4/8/11 Superseded bylater | 4/5/11 (Public Key Invalid - Pkg re-submitted wivalid key
(REV3) (110318) -
DOCUMENT by REV4 revision | REV4) with Conditions of Approval Statement - zipped w/dof{i
IW and distrib
P&ID
MECH-1 0010
669 MECH-1 25483-000-M6J-YA-00001 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00067 12/16/10 1219110 12/9/10 | Reviewed for Referenced Only
(REVO) (101118)
DOCUMENT
P&ID Reviewed for Reference - Doc previously submitted and
MECH-1 0003 510/11;
670 MECH-1 25483-000-M6J-YA-00002 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00258 4/15/11 5/10/11 [approved - included in Pkg MECH-10003 (REV4) (110325)
(REV4) (110325) 4/22/2011
DOCUMENT Reference Only
Doc previously submitted and approved - included in Pkg
MECH-1 0003 P&ID 4/5/2011 Superseded] MECH-10003 (REV3) (110318) for Reference Only. Return|
671 MECH-1 25483-000-M6J-YA-00002 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00251 4/8/11 Superseded by later | 4/5/11 (Public Key Invalid - Pkg re-submitted wivalid key
(REV3) (110318)
DOCUMENT by REV4 revision | REV4) with Conditions of Approval Statement - zipped w/dol
IW and distrib
P&ID
MECH-1 0010
672 MECH-1 25483-000-M6J-YA-00002 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00067 12/16/10 12/9/10 12/9/10 | Reviewed for Referenced Only
(REVO) (101118)
DOCUMENT
P&ID Reviewed for Reference - Doc previously submitted and
MECH-1 0003 5/10111;
673 MECH-1 25483-000-M6J-YA-00003 1 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00258 4/15/11 5/10/11 [approved - included in Pkg MECH-10003 (REV4) (110325)
(REV4) (110325) 4/22/2011
DOCUMENT Reference Only
Doc previously submitted and approved - included in Pkg
MEGHA 0003 P&ID 4/5/2011 Superseded] MECH-10003 (REV3) (110318) for Reference Only. Return|
674 MECH-1 25483-000-M6J-YA-00003 1 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00251 4/8/11 Superseded by later | 4/5/11 (Public Key Invalid - Pkg re-submitted wivalid key
(REV3) (110318) isi
DOCUMENT by REV4 revision | REV4) with Conditions of Approval Statement - zipped w/do
IW and distrib
P&ID
MECH-1 0010
675 MECH-1 25483-000-M6J-YA-00003 1 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00133 1127111 172111 1/21/11 | Reviewed for Referenced Only
(REV1) (110106)
DOCUMENT
P&ID 1219110
MECH-1 0010
676 MECH-1 25483-000-M6J-YA-00003 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00067 12116110 | Superseded 12/9/10 | Reviewed for Referenced Only
(REVO) (101118)
DOCUMENT by REV 1
P&ID Reviewed for Reference - Doc previously submitted and
MECH-1 0003 510/11;
677 MECH-1 25483-000-M6J-YA-00004 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00258 4/15/11 5/10/11 approved - included in Pkg MECH-10003 (REV4) (110325)
(REV4) (110325) 4/22/2011
DOCUMENT Reference Only
Doc previously submitted and approved - included in Pkg
MECH-1 0003 P&ID 41511 Superseded| MECH-10003 (REV3) (110318) for Reference Only. Return|
678 MECH-1 25483-000-M6J-YA-00004 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00251 4/8/11 Superseded by later | 4/5/11 (Public Key Invalid - Pkg re-submitted wivalid key
(REV3) (110318) -
DOCUMENT by REV4 revision | REV4) with Conditions of Approval Statement - zipped w/dof{i
IW and distrib
P&ID
MECH-1 0010
679 MECH-1 25483-000-M6.J-YA-00004 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00067 12/16/10 1219110 12/9/10 | Reviewed for Referenced Only
(REVO) (101118)
DOCUMENT
P&ID Reviewed for Reference - Doc previously submitted and
MECH-1 0003 5M10/11;
680 MECH-1 25483-000-M6J-YA-00005 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00258 4/15/11 5/10/11 [approved - included in Pkg MECH-10003 (REV4) (110325)
(REV4) (110325) 4/22/2011
DOCUMENT Reference Only

5

5
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cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
EATEEITER TR T e —
I - inclt t
—_— w511 Suporsedod] 0°C PeVIOUS!y sUbmItied and approved - inaluded n
MECH-1 0003 MECH-10003 (REV3) (110318) for Reference Only. Return,
681 MECH-1 25483-000-MBJ-YA-00005 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00251 418111 Superseded by later REVI)( ) 4
(REV3) (110318) 4/5/11 (Public Key Invalid - Pkg re-submitted wivalid key
DOCUMENT by REV4 revision
REVA) with Conditione of | Siatamant -
P&ID
MECH-1 0010
682 MECH-1 25483-000-MBJ-YA-00005 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 06/01/11 GAKG-00067 12/16/10 12/9/110 12/9/10 | Reviewed for Referenced Only
(REVO) (101118)
DOCUMENT
MECH-1 P601 Embedded and Underground Piping General Notes and Standard
683 MECH-1 25483-000-P0-0000-00001 1 Drawing Plant Design 042011 | EG GAKG-00311 5/11/11 5110/11 5/10/11 | Approved
(REVO) (110420) Details
ded
MECH-1 P401 superseded b supersede
ponse to Plan Check C Allocation, Tabl by P401
684 MECH-1 Hydrants (REV1) | N/A N/A Table Mechanical 06/01/11 GAKG-00428 6/10/11 | P401 (REV4) Not in IW
1, dated 05/20/11 (REV4)
(110607) (110617)
(110617)
superseded
MECH-1 P401 superseded b P
Email J. Begley to B. Ritter dated May 19, 2011, "RCEC Email Reference| by P401
685 MECH-1 Hydrants (REV1) | N/A N/A Mechanical 06/01/11 GAKG-00428 6/10/11 | P401 (REV4) Not in IW
Underground Review" Only (REV4)
(110607) (110617)
(110617)
Deleted from TRB website. Repackaged with MECH-1 P40:
MECH.L 2402
686 MECH-1 5423.000.24.000) 2 0 | Ganasaliotas-aad Standacd Datailsfor Eisa-Reotact t Deauing RlactDasign QauziL GAKG.00AG e aid Maid | (REV0) (110617) and resubmitted by M. Bogart per request Jif B.
(REM0L105817)
Ritter.
POTSE IO P CITETR T gouliacy
MECH-1 P401
687 MECH-1 25483-000-P4-0000-00001 3 | composite —Fire Protection System Drawing Plant Design 06/17/11 | BB GAKG-461 718111 6/20/11 6/20/11 [Approved
(REV4) (110617)
Drawing
MECH-1 P401
688 MECH-1 25483-000-P4-0000-00002 0 | Response to Plan Check Comments - General Notes and Standard Reference Plant Design 06/01/11 GAKG-461 7/8/11 6/20/11 6/20/11 Reviewed for Reference
(REV4) (110617)
Detais for Fire Protection System Document
MECH-1 P401 Response to Plan Check Comments - Fire Protection: AG Line
689 MECH-1 25483-000-MOC-PF-00002 0 Calculation | Plant Design 06/17/11 | BB GAKG-461 718111 6/20/11 6/20/11 [Approved
(REV4) (110617) Sizing and Main Fire Pump Sizing
Catalog Cut
MECH-1 P401
690 MECH-1 N/A N/A | Response to Plan Check Comments - Watts LF709 Sheet Reference] Plant Design 06/01/11 GAKG-461 718111 6/20/11 6/20/11 | Reviewed for Reference
(REV4) (110617)
Only
Catalog Cut
MECH-1 P401
691 MECH-1 N/A N/A ponse to Plan Check Ct ts - bingh_taylor-4905 | Sheet Plant Design 06/01/11 GAKG-461 71811 6/20/11 6/20/11 [Reviewed for Reference
(REV4) (110617)
Only
Catalog Cut
MECH-1 P401
692 MECH-1 N/A N/A | Response to Plan Check Comments - Kennedy 29454 | Sheet Reference Plant Design 06/01/11 GAKG-461 718111 6/20/11 6/20/11 | Reviewed for Reference
(REV4) (110617)
Only
Catalog Cut
MECH-1 P401
693 MECH-1 N/A N/A |Response to Plan Check Comments - Kennedy 4701 Sheet Reference]  Plant Design 06/01/11 GAKG-461 71811 6/20/11 6/20/11 [Reviewed for Reference
(REV4) (110617)
Only
Deleted from TRB website. Repackaged with MECH-1 P40;
Mecua ol WARER GRQUND COMROSITE CIRE DRATECTION,
694 MECH 25422.000.24.0000.00001 ) Reauiag RlactDasiga oauzay | Ba GAKG.00MG2 F7-) aid Maid | (REVO) (110617) and resubmitted by M. Bogart per request jif B.
(REMA110817) SysTEM
Ritter.
Superseded Superseded|
MECH-1 P401 Response to Plan Check Comments - UNDER GROUND
695 MECH-1 25483-000-P4-0000-00001 2 Drawing Plant Design 06/14/11 | BB GAKG-00448 6/18/11 by later by later | Response Submitted to CBO - same REV as previous packgbe
(REV3) (110614) COMPOSITE ~FIRE PROTECTION SYSTEM -
revision revision
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Superseded|
MECH-1 P401 Response to Plan Check Comments - UNDER GROUND
696 MECH-1 25483-000-P4-0000-00001 2 Drawing Plant Design osront1 | B8 GAKG-00437 6114111 6/13/11 6/14/11 by later | CBO Comments Received
(REV2) (110610) COMPOSITE -FIRE PROTECTION SYSTEM
revision
Drawing Superseded|
MECH-1 P401 OEMBEDDED & UNDERGROUND PIPING -GENERAL CBO Comments Received - Zipped with Document in
697 MECH-1 25483-000-P0-0000-00002 1 REFERENCE | Plant Design 06/01/11 GAKG-00257 4n4i11 41111 by later
(REVO) (110324) NOTES AND STANDARD DETAILS InfoWorks
DOCUMENT revision
Superseded|
MECH-1 P401 UNDER GROUND COMPOSITE ~FIRE PROTECTION
698 MECH-1 25483-000-P4-0000-00001 1 Drawing Plant Design o501 | B8 GAKG-00387 610111 512311 6/10/11 by later | Comments Received - zipped with doc
(REV1) (110520) SYSTEM
revision
Superseded|
MECH-1 P401 UNDER GROUND COMPOSITE ~FIRE PROTECTION CBO Comments Received - Zipped with Document in
699 MECH-1 25483-000-P4-0000-00001 0 Drawing Plant Design o34t | B8 GAKG-00257 414111 41111 6/10/11 by later
(REVO) (110324) SYSTEM InfoWorks
revision
”
MECH-1 P401 Drawing superseded by superseded
by P401
700 MECH-1 | Hydrants (REV1) | 25483-000-P4-0000-00001 1 | underground Composite Fire Protection System REFERENCE | Plant Design 06/01/11 GAKG-00428 610111 | P40t (REVA) Y superseded by P401 (REV4) (110617)
REV4
(110607) DOCUMENT (110617) (REVE)
(110617)
) superseded
MECH-1 P401 Drawing superseded by
Embedded & Underground Piping - General Notes and Stand}rd by P401
701 MECHA | Hydrants (REVT) | 25483-000-P0-0000-00002 0 REFERENCE | Mechanical 06/01/11 GAKG-00428 610111 | P40t (REVA) superseded by P401 (REV4) (110617)
Details REV4
(110607) DOCUMENT (110617) (REV4)
(110617)
ded
MECH-1 P401 Test Document superseded b supersede
Clow Valved Company, "Model #860 Wet Barrel Fire Hydrant by P40
702 MECHA | Hydrants REVT) |NiA NA Reference Mecharnical 06/01/11 GAKG-00428 610111 | P40t (REVA) Notin IW
Frictional Flow Loss Test", Dated 10/23/03 (REV4)
(110607) Document (110617)
(110617)
superseded
MECH-1 P401 Test Document superseded by i
Clow Valve Company, "Model 850 and 865 Wet Barre Fire by P401
703 MECHA | Hydrants REVT) |NiA NA Reference Mecharnical 06/01/11 GAKG-00428 610111 | P40t (REVA) Notin IW
Hydrant Frictional Flow Loss Test", dated 10/10/00 (REV4)
(110607) Document (110617)
(110617)
superseded
MECH-1 P401 Drawing superseded by
by P401
704 MECHA | Hydrants (REVT) | 25483-000-M6-PW-00001 2 [PaiD Potable Water System REFERENCE | Mechanical 06/01/11 GAKG-00428 610111 | P40t (REV4) Y superseded by P401 (REV4) (110617)
REV4
(110607) DOCUMENT (110617) ReV)
(110617)
MECH-1 P601 Underground Piping Isometric Natural Gas System From Fuel
705 MECH-1 26483-000-P34-FG-00005 0 Drawing Plant Design 040111 | EG GAKG-00311 511111 510111 510111 | Approved
(REVO) (110420) Gas Comp to FG Supply Unit
MECH-1 P601 Underground Piping Isometric Natural Gas System From Fuel
706 MECH-1 25483-000-P34-FG-00006 0 Drawing Plant Design o401 | EG GAKG-00311 51111 511011 510111 | Approved
(REVO) (110420) Gas Comp to Gas Supply Unit
MECH-1 P601 Underground Piping Isometric Natural Gas System From Fuel
707 MECH-1 25483-000-P34-FG-00007 0 Drawing Plant Design o401 | EG GAKG-00311 51111 511011 510111 | Approved
(REVO) (110420) Gas Comp to Gas Supply Unit
MECH-1 P601 Underground Piping Isometric Natural Gas System From Fuel
708 MECH-1 25483-000-P34-FG-00008 0 Drawing Plant Design 0420111 | EG GAKG-00311 51111 51011 510111 | Approved
(REVO) (110420) Gas Comp to Gas Supply Unit
MECH-1 P601 Underground Piping Isometric Natural Gas System From Fuel
709 MECH-1 25483-000-P34-FG-00009 0 Drawing Plant Design 0412011 | EG GAKG-00311 511111 510111 510111 | Approved
(REVO) (110420) Gas Comp to FG Supply Unit
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MECH-1 P601 Underground Piping Isometric Natural Gas System From Fuel
710 MECH-1 25483-000-P34-FG-00010 0 Drawing Plant Design 042011 | EG GAKG-00311 511111 5/10/11 5110111 | Approved
(REVO) (110420) Gas Comp to FG Supply Unit
MECH-1 P601 Underground Piping Isometric Natural Gas System From Gas|
71 MECH-1 25483-000-P34-FG-00011 0 Drawing Plant Design 042011 | EG GAKG-00311 511111 5/10/11 5110111 | Approved
(REVO) (110420) Comp. To FG Supply Unit
MECH-1 P601
712 MECH-1 25483-000-P6C-FG-00001 0 |FG SYSTEM - UNDERGROUND PIPING CALCULATION Calculation Plant Design 042011 | EG GAKG-00311 5/11/11 5110/11 5110111 | Approved
(REVO) (110420)
MECH-1 3PS01 Technical Specification for Internal and External Coatings of |  Reference
713 MECH-1 25483-000-3PS-NX00-00002 1 Plant Design 06/01/11 GAKG-00317 5/13/11 5/10/11 5/10/11 | Reviewed for Reference Only
(REVO) (110422) Above and Below Ground Pipes and Fittings Document
FURNISHING, DESIGNING, INSTALLING AND TESTING
714 MECH-3 25483-000-3PS-MA00-00000 Mechanical 2011, Q2
OF HVAC SYSTEMS
715 MECH-3 25483-000-MOC-VB-00001 HVAC SYSTEM REQUIREMENTS (MISC BUILDINGS) Mechanical 2011, Q2 CPM Submittal List - Notify Michelle when document receive
STRUC-1 CERRK Certificate of
716 STRUC-1 N/A N/A | Robert Krumpen - STRUC-1 Certificate of Compliance June 1 Civil 06/01/11 | RK GAKG-00514 8/3/11 7311 7113111 [Reference Only
0611 (REVO) (110713} Compliance
STRUC-1 CERQP Certificate of
77 STRUC-1 N/A N/A | @in Pan - STRUC-1 Certificate of Compliance JUNE11 Civil 06i01/11 | QP GAKG-00493 7125111 7511 715111 | Reference Only
0611 (REVO) (110708] Compliance
STRUC-1 CERAM Certificate of
718 STRUC-1 N/A N/A | Ajay Malhotra - STRUC-1 Certificate of Compliance JUNE11 Civil 06/01/11 | AM GAKG-00495 712711 7/6/11 7/6/11 | Reference Only
0611 (REVO) (110708| Compliance
STRUC-1 CERAM Certificate of
719 STRUC-1 N/A N/A | Ajay Malhotra - STRUC-1 Certificate of Compliance MAY11 Civil 06/01/11 | AM GAKG-00450 71511 6/16/11 6/16/11 | Reference Only
0511 (REVO) (110614 Compliance
STRUC-1 CERRK Robert Krumpen - STRUC-1 Certificate of Compliance Certificate of
720 STRUC-1 N/A N/A civil 06/01/11 | RK GAKG-00456 716111 6/16/11 6/16/11 |Reference Only
0511 (REV1) (110615) MAY11 Compliance
Superseded Superseded|
STRUC-1 CERRK Certificate of
721 STRUC-1 N/A N/A | Robert Krumpen - STRUC-1 Certificate of Compliance MAY1 Civil 06/01/11 | RK GAKG-00446 714111 by later by later | Superseded by later revision
0511 (REVO) (110613} Compliance
revision revision
STRUC-1 CERRK
Robert Krumpen - STRUC-1 Certificate of Compliance OCf10gertificate of
722 STRUC-1 1010-0411 (REV1) |N/A N/A Civil 06/01/11 RK GAKG-00454 7/6/11 6/16/11 6/16/11 Reference Only
APR11 Compliance
(110615)
STRUC-1 CERRK Superseded Superseded|
Robert Krumpen - STRUC-1 Certificate of Compliance OCT1¢-  Certificate of
723 STRUC-1 | 10100411 (REVO) |NIA N/A Civil 06/01/11 | RK GAKG-00441 714111 by later by later Superseded by later revision
APR11 Compliance
(110613) revision revision
STRUC-1 CERAM
Ajay Malhotra - STRUC-1 Certificate of Compliance MAR11- | ~ Certificate of
724 STRUC- | 0311-0411 (REVO) |N/A N/A Mechanical 06/01/11 | AM GAKG-00405 6/21/11 6/1/11 6/1/11 | Reference Only
APR11 Compliance
(110531)
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STRUC-1 CERDG Certificate of
725 STRUC-1 N/A N/A | Donald Gerken - STRUC-1 Certificate of Compliance OCT10 Civil 06/01/11 | DG GAKG-00411 6/21/11 6/1/11 6/1/11 | Reference Only
1010 (REVO) (110601 Compliance
STRUC-1 C04G CIVIL/STRUCTURAL DESIGN CRITERIA FOR THE Design
726 STRUC-1 25483-000-3DR-C04G-00001 1 Civil 06/21/11 RK GAKG-00467 7112111 7/11/11 711111 CBO Comments Received
(REV1) (110621) RUSSELL CITY ENERGY CENTER Document
Superseded|
STRUC-1 C04G CIVILISTRUCTURAL DESIGN CRITERIA FOR THE Reference CBO Comment Response Rec'd 12/14/10 zipped with
727 STRUC-1 25483-000-3DR-C04G-00001 0 Civil 06/01/11 GAKG-00085 12/14/10 12114110 6/21/11 by later
(REVO) (101123) RUSSELL CITY ENERGY CENTER Document document in IW
revision
728 STRUC-1 25483-003-3DR-C11-00001 CIVIL'STRUCTURAL DESIGN CRITERIA Civil 2010, Q3
TECHNICAL SPECIFICATION FOR THE DESIGN AND
729 STRUC-1 25483-000-3PS-CGO1-00001 Civil 2011, Q2
CONSTRUCTION OF THE SITE ROAD
TECHNICAL SPECIFICATION FOR DESIGNING,
STRUC-1 CPOO
730 STRUC-1 25483-000-3PS-CP00-00001 2 | FURNISHING, INSTALLING, AND TESTING DRIVEN Specification Civil s5/6/11 | RK GAKG-00347 5/27/11 5/25/11 52511 [Approved
(REV2) (110506)
PRECAST PRESTRESSED CONCRETE PILES
TECHNICAL SPECIFICATION FOR DESIGNING, Superseded|
STRUC-1 CPOO
731 STRUC-1 25483-000-3PS-CP00-00001 2 | FURNISHING, INSTALLING, AND TESTING DRIVEN Specification Civil 421111 | RK GAKG-00315 5/12/11 5/6/11 by later | CBO Comments received - zipped with doc in IW
(REV1) (110421)
PRECAST PRESTRESSED CONCRETE PILES revision
TECHNICAL SPECIFICATION FOR DESIGNING,
STRUC-1 CPOO
732 STRUC-1 25483-000-3PS-CP00-00001 1 | FURNISHING, INSTALLING, AND TESTING DRIVEN Specification Civil 10118110 | DG GAKG-00046 1111110 10/29/10 10120110 | Approved
(REVO) (101018)
PRECAST PRESTRESSED CONCRETE PILES
STRUC-1 DBO1
TECHNICAL SPECIFICATION FOR FURNISHING
733 STRUC-1 (REVO0) (101011) | 25483-000-3PS-DB01-00001 0 Specification Civil 1011110 | RK GAKG-00041 10/25/10 10121110 10/22/10 | Approved
PORTLAND CEMENT CONCRETE
(COMBO)
STRUC-1 DDOO TECHNICAL SPECIFICATION FOR EMBEDDED STEEL
734 STRUC-1 25483-000-3PS-DD00-00001 0 Specification Civil 02/16/11 | RK GAKG-00201 3/9/11 372111 32111 | Approved
(REVO) (110216) AND ANCHOR BOLTS
STRUC-1 DGO1 TECHNICAL SPECIFICATION FOR FURNISHING AND
735 STRUC-1 25483-000-3PS-DG01-00001 0 Specification Civil 11109110 | RK GAKG-00059 11/30/10 11119110 11/18/10 | Approved
(REVO) (101109) FABRICATING REINFORCING STEEL FOR RCEC
TECHNICAL SPECIFICATION FOR PURCHASE OF
STRUC-1 SS01
736 STRUC-1 25483-000-3PS-SS01-00001 1 | STRUCTURAL AND MISCELLANEOUS STEEL FOR Specification Civil 06/06/11 | RK GAKG-00426 6/27/111 6/20/11 6/20/11 [Approved
(REV1) (110606)
RCEC
TECHNICAL SPECIFICATION FOR PURCHASE OF
STRUC-1 SS01
737 STRUC-1 25483-000-3PS-SS01-00001 0 | STRUCTURAL AND MISCELLANEOUS STEEL FOR Specification civil 11/09/10 | RK GAKG-00060 11/30110 11119110 11/18/10 | Approved
(REVO) (101109)
RCEC
STRUC-2
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-50001 11 | Brazing Performance Specifications BQ-1 Specification Civil 0719/11 GAKG-00527 8/9/11
EO1 (REVO) (110719
STRUC-2
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-S0005 4 | General Brazing/Soldering Standard GBS/GSS Specification Civil 071911 GAKG-00527 8/9/11
EO1 (REVO) (110719
STRUC-2
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-50014 21 | General Welding standard GWS-2 Specification Civil 0719111 GAKG-00527 8/9/11
EO1 (REVO) (110719
STRUC-2
Weld Standard Weling Fabrication and Quality Control
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-S0037 Specification civil 07119111 GAKG-00527 8/9/11

E01 (REVO) (110719

Documentation Requirements WD-2
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STRUC-2
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-50039 10 | Welding Specifiaction Welding Filler Metal Control WFMC-2 | Specification Civil 071911 GAKG-00527 8/9/11

E01 (REVO) (110719

STRUC-2
Welding Performance Qualification Specification ASME IX W@-
STRUC-2 WELDPROCEDUR | 25483-000-4MP-T040-S0078 27 Specification Civil 07/19/11 GAKG-00527 8/9/11

1
EO01 (REVO) (110719,

STRUC-2
Nondestructive Examination Standard Magnetic Particle
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-50086 12 Specification Civil 0719111 GAKG-00527 8/9/11

Examination MT-ASME
EO1 (REVO) (110719,

STRUC-2

Nondestructive Examination Standard Magnetic Particle

STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-50088 3 Specification civil 07119111 GAKG-00527 8/9/11
Examination MT-AWS-D1.1

E01 (REVO) (110719

STRUC-2

Nondestructive Examination Standard Liquid Penetrant

STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-S0091 13 Specification Civil 071911 GAKG-00527 8/9/11
Examination PT SR - ASME

E01 (REVO) (110719

STRUC-2
Nondestructi Standard
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-50094 3 Specification Civil 07/19/11 GAKG-00527 8/9/11
RT-ASME X
EO1 (REVO) (110719
STRUC-2
Nondestructi Standard Visual ination VT
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-50104 3 Specification Civil 07119/11 GAKG-00527 8/9/11
AWS D1.1
E01 (REVO) (110719
STRUC-2
Nondestructi Standard
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-50106 5 Specification Civil 07119111 GAKG-00527 8/9/11
RT-ASME
EO1 (REVO) (110719
STRUC-2
Nondestructi Standard Visual i VT
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-50107 5 Specification Civil 0719111 GAKG-00527 8/9/11
ASME

EO1 (REVO) (110719,

STRUC-2

Nondestructive Examination Standard Liquid Penetrant

STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-50116 2 Specification civil 07119111 GAKG-00527 8/9/11
Examination PT SR - AWS d1.1

E01 (REVO) (110719

STRUC-2
STRUC-2 WELDPROCEDUR | 25483-000-4MP-T040-S0163 4 | Non Metallic Pwerformance Specification NMQ-2 Specification Civil 07/19/11 GAKG-00527 8/9/11
EO1 (REVO) (110719,

STRUC-2
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-50183 0 | ARC Welding of Reinforcing Steel GWS-Rebar D1.4-2005 Specification Civil 071911 GAKG-00527 8/9/11
EO1 (REVO) (110719

STRUC-2
Welding Performance Qualification Specification AWS D1.4
STRUC-2 WELDPROCEDUR | 25483-000-4MP-T040-S0185 0 Specification Civil 07/19/11 GAKG-00527 8/9/11

wa-7
EO1 (REVO) (110719
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STRUC-2
STRUC-2 | WELDPROCEDUR
E01 (REVO) (110719

25483-000-4MP-T040-S0260

V tructural Ce g g and Té Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2
STRUC-2 WELDPROCEDUR
EO01 (REVO) (110719,

25483-000-4MP-T040-S0261

Welding Performance Qualification Specification D1.1 WQ-2 Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2
STRUC-2 | WELDPROCEDUR
EO1 (REVO) (110719,

25483-000-4MP-T040-W0008

Bonding Procdure Specification CPVC-SC-1 Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2
STRUC-2 WELDPROCEDUR
E01 (REVO0) (110719,

25483-000-4MP-T040-W0044

Welding Procedure Specification P1-A-c-Lh Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2
STRUC-2 WELDPROCEDUR
EO1 (REVO) (110719,

25483-000-4MP-T040-W0052

Welding Procdure Specification P1-AF-c Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2
STRUC-2 | WELDPROCEDUR
EO1 (REVO) (110719

25483-000-4MP-T040-W0054

Welding Procedure Specification P1-A-Lh Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2
STRUC-2 | WELDPROCEDUR
E01 (REVO) (110719

25483-000-4MP-T040-W0070

Welding Procedure Specification P1-AT-Lh Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2
STRUC-2 WELDPROCEDUR
EO01 (REVO) (110719,

25483-000-4MP-T040-W0094

Welding Procedure Specification P1-FT Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2
STRUC-2 | WELDPROCEDUR
EO1 (REVO) (110719,

25483-000-4MP-T040-W0109

Welding Procedure Specification P1-T Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2
STRUC-2 WELDPROCEDUR
E01 (REVO0) (110719,

25483-000-4MP-T040-W0134

Welding Procedure Specification P1-S-c Structural Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2
STRUC-2 | WELDPROCEDUR
EO1 (REVO) (110719

25483-000-4MP-T040-W0136

Welding Procedure Specification P1-A-c-Lh Structural Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2
STRUC-2 | WELDPROCEDUR
EO1 (REVO) (110719

25483-000-4MP-T040-W0140

Welding Procedure Specification P1-A-Lh Structural Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2
STRUC-2 | WELDPROCEDUR
EO1 (REVO) (110719

25483-000-4MP-T040-W0144

Welding Procedure Specification P1-F A-CO2 Structural Specification Civil 07/19/11 GAKG-00527 8/9/11
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STRUC-2
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-W0146 1| Welding Procedure Specification P1-F Co2 Structural Specification Civil 07119/11 GAKG-00527 8/9/11
E01 (REVO) (110719
STRUC-2
STRUC-2 | WELDPROCEDUR |25483-000-4MP-T040-W0147 9 | Welding Procedure Specification P1-F Structural Specification Civil 0719111 GAKG-00527 8/9/11
EO1 (REVO) (110719
STRUC-2
STRUC-2 | WELDPROCEDUR |25483-000-4MP-T040-W0156 4 |Brazing Procedure Specification P107-H101-2 Specification civil 07/19/11 GAKG-00527 8/9/11
EO1 (REVO) (110719,
STRUC-2
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-W0159 3 | Soldering Procedure Specification Specification civil 071911 GAKG-00527 8/9/11
E01 (REVO) (110719
STRUC-2
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-W0539 0 | Welding Procedure Specification P1-Rebar 0.87 CE Specification civil 071911 GAKG-00527 8/9/11
E01 (REVO) (110719
STRUC-2
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-W0555 1 | Welding Procedure Specification P1-Rebar Inderect - 0.57 CH ~ Specification Civil 071911 GAKG-00527 8/9/11
EO1 (REVO) (110719
STRUC-2
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-W0564 1 | Welding Procedure Specification P1-AM-Lh STT Specification Civil 071911 GAKG-00527 8/9/11
E01 (REVO) (110719
STRUC-2
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-W0565 2 | Welding Procedure Specification P1-FM STT Specification Civil 07/19/11 GAKG-00527 8/9/11
EO1 (REVO) (110719
STRUC-2
HDPE Pipe Fitting Butt Fusion Bonding Procedure HDPE-BP$-
STRUC-2 | WELDPROCEDUR |25483-000-4MP-T040-W0638 1 Specification Civil 0719111 GAKG-00527 8/9/11
BF-2
EO1 (REVO) (110719,
STRUC-2
STRUC-2 | WELDPROCEDUR | 25483-000-4MP-T040-F0001 1 | Weldinf and NDE Matrix - Form 167 Specification civil 071911 GAKG-00527 8/9/11
E01 (REVO) (110719
STRUC-2
STRUC-2 | WELDPROCEDUR | 25483-000-GMX-GCE-00001 1| Welding Standards and Procedures Master Index Specification civil 071911 GAKG-00527 8/9/11
EO1 (REVO) (110719
738 STRUC-1 25483-000-3RC-H01G-00004 NOISE CONTROL PLAN Mechanical 2010, Q4
TECHNICAL SPECIFICATION FOR PURCHASE OF
739 STRUC-1 25483-000-35S-5S-701 Civil 2011, Q1
STRUCTURAL AND MISCELLANEOUS STEEL
740 STRUC-1 25843-000-A1-3210-00001 COOLING TOWER ELECTRICAL BUILDING PLAN Architectural 2011, Q1
741 STRUC-1 25843-000-A1-3210-00002 ELECTRICAL SWITCHGEAR BUILDING PLAN Architectural 2011, Q1
742 STRUC-1 25843-000-A1-3210-00003 STG ELECTRICAL BUILDING PLAN Architectural 2011, Q1
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COOLING TOWER ELECTRICAL BUILDING ELEVATIONS,
743 STRUC-1 25843-000-A2-3290-00001 Architectural 2011, Q1
SECTIONS
ELECTRICAL SWITCHGEAR BUILDING ELEVATIONS
744 STRUC-1 25843-000-A2-3290-00002 Architectural 2011, Q1
AND SECTIONS
STG ELECTRICAL BUILDING ELEVATIONS AND
745 STRUC-1 25843-000-A2-3290-00003 Architectural 2011, Q1
SECTIONS
STRUC-1 CP1101
746 STRUC-1 25483-000-CP-1100-00001 2 |HRSG AND STACK PILE LOCATION PLAN Drawing Civil 01/29/11 GAKG-00174 1/31/11 1/31/11 1131111 Approved
(REV3) (110129)
1/28/11 Superseded|
STRUC-1 CP1101
747 STRUC-1 25483-000-CP-1100-00001 1 |HRSG AND STACK PILE LOCATION PLAN Drawing Civil 01/28/11 GAKG-00169 1/28/11 Superseded by later CBO Comment Response zipped with doc in IW and distrib
(REV2) (110128)
by REV3 revision
1/28/11 Si ded
STRUC-1 CP1101 upersede
748 STRUC-1 25483-000-CP-1100-00001 1 |HRSG AND STACK PILE LOCATION PLAN Drawing Civil 01/27/11 GAKG-00169 1/28/11 Superseded by later Rejected - Reference document needs doc number
(REV1) (110127)
by REV2 revision
STRUC-1 CP1101 11/22110
749 STRUC-1 25483-000-CP-1100-00001 0 |HRSG AND STACK PILE LOCATION PLAN Drawing Civil 11/15/10 RK GAKG-00064 11/22/10 Superseded 11/22/10 | Approved
(REV0) (101115)
by REV1
STRUC-1 DB1301 BOILER FEED WATER PUMP, UNIT #1 & UNIT #2, PILE
750 STRUC-1 25483-000-CP-1300-00001 0 Drawing Structural 2/3/2011 RK GAKG-00179 29111 21711 21711 Approved
(REV0) (110203) LOCATION PLAN & DETAILS
STRUC-1 CP1401 COMBUSTION TURBINE GENERATOR, PILE LOCATON Approved - Raghu emailed to Foundation (Brandon Watson!
751 STRUC-1 25483-000-CP-1400-00001 1 Drawing Civil 02/10/11 RK GAKG-00193 21711 2/15/11 2/15/11
(REV2) (110210) PLAN
111412011
STRUC-1 CP1401 COMBUSTION TURBINE GENERATOR, PILE LOCATON
752 STRUC-1 25483-000-CP-1400-00001 0 Drawing Civil 12/30/10 RK GAKG-00124 11711 Superseded 114111 Approved
(REV1) (101230) PLAN
by REV2
12/17/2010 Superseded|
STRUC-1 CP1401 COMBUSTION TURBINE GENERATOR, PILE LOCATON CBO Comment Response Rec'd 12/17/10 zipped with
753 STRUC-1 25483-000-CP-1400-00001 0 Drawing Civil 12/01/10 RK GAKG-00093 12/22/10 Superseded 12/30/10 by later
(REVO0) (101201) PLAN document in IW
by REV1 revision
STRUC-1 CP1402 COMBUSTION TURBINE #1 & #2, AREA SLAB, PILE
754 STRUC-1 25483-000-CP-1400-00002 1 Drawing Civil 02/08/11 RK GAKG-00187 2114111 2/14/11 2/14/11 | Approved
(REV1) (110208) LOCATION PLAN
1/26/11 Superseded|
STRUC-1 CP1402 COMBUSTION TURBINE #1 & #2, AREA SLAB, PILE
755 STRUC-1 25483-000-CP-1400-00002 0 Drawing Civil 01/07/11 RK GAKG-00134 1127111 Superseded 02/08/11 by later | CBO Comment Response Rec'd and zipped with doc in IW/
(REVO0) (110107) LOCATION PLAN
by REV1 revision
STRUC-1CP6101
756 STRUC-1 25483-000-CP-6100-00001 1 | Gas compressor Skid, Pile location plan Drawing Civil 04/15/11 AM GAKG-00305 4/22/11 4/15/11 4/15/11 Approved
(REV1) (110415)
STRUC-1CP6101
757 STRUC-1 25483-000-CP-6100-00001 0 | Gas compressor Skid, Pile location plan Drawing Civil 03/11/11 AM GAKG-00242 31711 317111 31711 Approved
(REVO) (110311)
STRUC-1 CP7100 Zero Liquid Discharge Area, BC Evaporator Foundation, Hile
758 STRUC-1 25483-000-CP-7100-00001 0 Drawing Civil 03/10/11 AM GAKG-00241 3/16/11 3/16/11 3/16/11 Approved
(REV1) (110310) location plan
33/2011 Superseded|
STRUC-1 CP7100 Zero Liquid Discharge Area, BC Evaporator Foundation, Pile
759 STRUC-1 25483-000-CP-7100-00001 0 Drawing Civil 02/24/11 AM GAKG-00216 313111 Superseded 3/10/11 by later | CBO Comments Rec'd and zipped with doc - distrib
(REV0) (110224) location plan
by REV1 revision
STRUC-1 DB1110
760 STRUC-1 25483-000-CP-9200-00001 0 |HRSG PIPERACK PILE LOCATION PLAN Drawing Civil 02/18/11 RK GAKG-00209 2/2111 2/18/11 2/18/11 | Approved
(REV1) (110218)
2117111 Superseded|
STRUC-1 DB1110
761 STRUC-1 25483-000-CP-9200-00001 0 |HRSG PIPERACK PILE LOCATION PLAN Drawing Civil 02/10/11 RK GAKG-00192 21711 Superseded 2/18/11 by later | CBO Comments Rec'd and zipped with doc in IW
(REV0) (110210)
by Revl revision
762 STRUC-1 25483-001-CP-1400-00001 COMBUSTION TURBINE #1 PILE LOCATION Civil 2011, Q2
763 STRUC-1 25483-001-CP-1400-00001 COMBUSTION TURBINE #1 PILE LOCATION Civil 2011, Q1
STRUC-1 CP3301
764 STRUC-1 25483-001-CP-3300-00001 0 | CTG Unit #1 Main & Auxiliary Transformer Pile Location Plan Drawing Civil 03/16/11 AM GAKG-00245 3/22/11 3121111 32111 Approved
(REVO0) (110316)
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STRUC-1 CP3301
765 STRUC-1 25483-002-CP-3300-00001 0 | CTG Unit #2 Main & Auxiliary Transformer Pile Location Plan| ~ Drawing Civil 03/16/11 | AM GAKG-00245 3122111 3121111 3121111 | Approved
(REV0) (110316)
STRUC-1 CP2101
766 STRUC-1 25483-003-CP-2100-00001 0 | STG PIPERACK PILE LOCATION PLAN Drawing civil 0216/11 | AM GAKG-00202 2/22/11 2/22/11 2122111 | Approved
(REVO) (110216)
STRUC-1 CP2401 STEAM TURBINE PEDESTAL, FOUNDATION MAT, PILE
767 STRUC-1 25483-003-CP-2400-00001 1 Drawing Civil 021111 | AM GAKG-00195 2/18/11 2/18/11 2118/11 [ Approved
(REV1) (110211) LOCATION PLAN
21711 Superseded|
STRUC-1 CP2401 STEAM TURBINE PEDESTAL, FOUNDATION MAT, PILE
768 STRUC-1 25483-003-CP-2400-00001 0 Drawing Civil 0112111 | RK GAKG-00160 211011 | Superseded 21111 by later | CBO Comment Response Rec'd and zipped with doc in IW
(REVO) (110121) LOCATION PLAN
by REV1 revision
STRUC-1 CP3303
769 STRUC-1 25483-003-CP-3300-00001 0 |Main STG GSU Transformer, Pile Location Plan Drawing Civil 03/16/11 | AM GAKG-00247 3/22/11 03/18/11 3/18/2011 | Approved
(REV1) (110316)
3110111 Superseded|
STRUC-1 CP3303
770 STRUC-1 25483-003-CP-3300-00001 0 |Main STG GSU Transformer, Pile Location Plan Drawing civil 03/07/11 | AM GAKG-00235 3114711 Superseded 3116/11 bylater | CBO Comment Response Rec'd and zipped with doc in IW
(REVO) (110307)
by REV1 revision
STRUC-1 CPC HRSG AND STACK PILE ARRANGEMENT AND
77 STRUC-1 25483-000-CPC-1100-00001 1 Calculation Civil 113010 | RK GAKG-00091 1217/10 12/14/10 12/14/10 | Approved
(REV1) (101130) ADEQUACY CALCULATION
Comment Response from CBO zipped with document in IW|
11115110 Superseded|
STRUC-1 CPC HRSG AND STACK PILE ARRANGEMENT AND Comment Response from Bechtel RE zipped with documend
772 STRUC-1 25483-000-CPC-1100-00001 0 Calculation Civil 1102110 | RK GAKG-00055 11116110 | Superseded 11/30110 by later
(REVO) (101102) ADEQUACY CALCULATION IW and (REV1) Submitted to CBO
by REV 1 revision
Superseded by REV 1
STRUC-1 CP1402
773 STRUC-1 25483-000-CPC-1411-00001 1 |CTG AREA FOUNDATION PILE ADEQUACY CHECK Drawing Civil 02/08/11 | RK GAKG-00187 2/14/11 2/14/11 2114111 [Approved
(REV1) (110208)
1/26/11 Superseded|
STRUC-1 CP1402
774 STRUC-1 25483-000-CPC-1411-00001 0 | CTG AREA FOUNDATION PILE ADEQUACY CHECK Drawing Civil 01/07/11 | RK GAKG-00134 1127111 Superseded 02/08/11 by later | CBO Comment Response Rec'd and zipped with doc in IW
(REV0) (110107)
by REV1 revision
STRUC-1 CP2101 STG PIPERACK FOUNDATION - PILE ADEQUACY
775 STRUC-1 25483-000-CPC-2100-00001 0 Calculation Civil 02/16/11 | AM GAKG-00202 2/22111 2122111 2122111 | Approved
(REVO) (110216) CHECK CALCULATION
Approved by Latchezar Radev - Calculation was returned in
CBO Trans Dated 2/18/11 NDEU did not make corrections
STRUC-1 CP2401 Steam Turbine Generator Pile Arrangement & Adequacy
776 STRUC-1 (REVD) @0211) 25483-000-CPC-2410-00001 O | heek Calculation civil 218/11 2/18/11 | calc nor include in Rev 1 package back to CBO with respon:
to comments
2/712011 CBO Comment Response Rec'd and zipped with doc in IW
Superseded|
STRUGA CP2401 NOT Calc needs correction (same doc # on each pg, orientation)
777 STRUC-1 25483-000-CPC-2410-00001 0 |Steam Turbine Generator Pile Arrangement & Adequacy Chefk ~ Calculation Civil 012111 | RK GAKG-00160 210111 | INcLUDED by later | before resubmitting to CBO
(REVO) (110121)
INREV 1 revision
PKG CALC WAS NOT INCLUDED IN REV 1 OF THIS COC#
STRUC-1 CP3301
778 STRUC-1 25483-000-CPC-3300-00001 0 | CTG Transformer Foundation, Pile Adequacy Check Calculatipn Calculation Civil 03/16/11 | AM GAKG-00245 3122111 3121111 3121111 | Approved
(REVO) (110316)
STRUC-1 CP7100
779 STRUC-1 25483-000-CPC-7100-00001 1 |BC Pile Adeq Check C Icul Civil 03/10/11 AM GAKG-00241 3/16/11 3/16/11 3/16/11 | Approved
(REV1) (110310)
3/3/2011 Superseded|
STRUC-1 CP7100
780 STRUC-1 25483-000-CPC-7100-00001 0 | BC Evaporator Foundation, Pile Adequacy Check Calculatior] ~ Calculation Civil 02124111 | AM GAKG-00216 3/3/11 Superseded 310/11 by later | CBO Comments Rec'd and zipped with Calc in IW
(REVO) (110224)
by REV1 revision
STRUC-1 DB1110 HRSG PIPERACK FOUNDATION - PILE ADEQUACY
781 STRUC-1 25483-000-CPC-9200-00001 0 Calculation Civil 021811 | RK GAKG-00209 2/21/11 2/18/11 2118/11  [Approved
(REV1) (110218) CHECK CALCULATION
217111 Superseded|
STRUC-1 DB1110 HRSG PIPERACK FOUNDATION - PILE ADEQUACY
782 STRUC-1 25483-000-CPC-9200-00001 0 Calculation Civil 0210111 | RK GAKG-00192 2117711 | Superseded 2118/11 by later | CBO Comments Rec'd and zipped with Calc in IW
(REVO) (110210) CHECK CALCULATION
by Rev1 revision
STRUC-1 CP3303
783 STRUC-1 25483-003-CPC-3300-00001 1 | STG Transformer Foundation, Pile adequacy check Calculation Civil 03/16/11 | AM GAKG-00247 3/22/11 03/18/11 3/18/2011 | Approved

(REV1) (110316)
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STRUC-1 CP3303
784 STRUC-1 25483-003-CPC-3300-00001 0 | STG Transformer Foundation, Pile adequacy check Calculation Civil 03/07/11 AM GAKG-00235 3/14/11 3/10/2011 by later ] CBO Comments Rec'd and zipped with Calc in IW
(REVO) (110307)
revision
STRUC-1 D001 Civil-Structural Standards Concrete Sheet 1 General Note]
785 STRUC-1 25483-000-D0-0000-00001 2 Drawing Civil 04/28/11 AM GAKG-00325 5/5/11 5/5/11 5/5/11 Approved
(REV1) (100428) and Legend
Superseded
STRUC-1 D001 Civil-Structural Standards Concrete Sheet 1 General Notes arjd
786 STRUC-1 25483-000-D0-0000-00001 1 Drawing Civil 12/23110 RK GAKG-00119 11311 1/12/10 by later ] CBO Comments Rec'd and zipped with drawings in IW
(REVO) (101223) Legend
revision
STRUC-1 D001 Civil/Structural Standards Concrete Sheet 2 Typical Sectigns
787 STRUC-1 25483-000-D0-0000-00002 1 Drawing Civil 04/28/11 AM GAKG-00325 5/5/11 5/5/11 5/5/11 Approved
(REV1) (100428) and Details
Superseded
STRUC-1 D001 Civil/Structural Standards Concrete Sheet 2 Typical Sections
788 STRUC-1 25483-000-D0-0000-00002 0 Drawing Civil 12123110 RK GAKG-00119 11311 112/10 by later ] CBO Comments Rec'd and zipped with drawings in IW
(REVO) (101223) and Details
revision
STRUC-1 D001 Civil/Structural Standards Concrete Sheet 3 Typical Sectigns
789 STRUC-1 25483-000-D0-0000-00003 0 Drawing Civil 04/28/11 | RK GAKG-00325 5/5/11 5/5/11 5/5/11 | Approved
(REV1) (100428) and Details
Superseded|
STRUC-1 D001 Civil/Structural Standards Concrete Sheet 3 Typical Sections
790 STRUC-1 25483-000-D0-0000-00003 0 Drawing Civil 12123110 RK GAKG-00119 11311 112/10 by later ] CBO Comments Rec'd and zipped with drawings in IW
(REVO) (101223) and Details
revision
STRUC-1 D001 Civil/Structural Standards Concrete Sheet 4 Typical Secti§ns
791 STRUC-1 25483-000-D0-0000-00004 1 Drawing Civil 04/28/11 AM GAKG-00325 5/5/11 5/5/11 5/5/11 Approved
(REV1) (100428) and Details
Superseded|
STRUC-1 D001 Civil/Structural Standards Concrete Sheet 4 Typical Sections
792 STRUC-1 25483-000-D0-0000-00004 0 Drawing Civil 12/23110 RK GAKG-00119 113/11 1/12/10 by later ] CBO Comments Rec'd and zipped with drawings in IW
(REVO) (101223) and Details
revision
STRUC-1 DB7201
793 STRUC-1 25483-000-DA-7210-00001 0 ] Cooling Tower Basin, Pre Cast Panels Sections and details drawing Civil 07/11/11 AM GAKG-00505 8/1/11
(REVO) (110711)
Response to Plan Check CommentsGTG unit #1 Main &
STRUC-1 DB3301
794 STRUC-1 25483-001-DA-3310-00001 1 |Auxiliary transformer,, detail of precast concrete fire wall Drawing Civil 07/07/11 | AM GAKG-00497 7/28/11 7/14/11 7114111 | Approved
(REV1) (110707)
plan, sections & details
superseded
STRUC-1 DB3301 CTG unit #1 Main & Auxiliary transformer,, detail of precast
795 STRUC-1 25483-001-DA-3310-00001 0 drawing Civil 05/13/11 AM GAKG-00373 6/3/11 6/7/111 by later ] CBO Comments Received
(REVO) (110513) concrete fire wall, plan, sections & details
revision
superseded
STRUC-1 DB3301 CTG unit #2 Main & Auxiliary transformer,, detail of precast
796 STRUC-1 25483-002-DA-3310-00001 0 drawing Civil 05/13/11 AM GAKG-00373 6/3/11 6/7/111 by later ] CBO Comments Received
(REVO) (110513) concrete fire wall, plan, sections & details
revision
Response to Plan Check CommentsGTG unit #2 Main &
STRUC-1 DB3301
797 STRUC-1 25483-002-DA-3310-00001 1 |Auxiliary transformer,, detail of precast concrete fire wall Drawing Civil 07/07/11 | AM GAKG-00497 7/28/11 714111 7/14/11 | Approved
(REV1) (110707)
plan, sections & details
STRUC-1 DB3303 Main STG GSU transformer, detail of precast concrete fir
798 STRUC-1 25483-3-DA-3310-00001 2 Drawing Civil 07/20/11 AM GAKG-00528 712711
(REV2) (110720) wall, plan, sections & details
RESPONSE TO PLAN CHECK COMMENTS - Main STG
STRUC-1 DB3303
798 STRUC-1 25483-3-DA-3310-00001 1 | GSU transformer, detail of precast concrete fire wall, plan, Drawing Civil 05/23/11 AM GAKG-00390 6/13/11 6/14/11 6/14/11 | Approved
(REV1) (110523)
sections & details
Superseded
STRUC-1 DB3303 Main STG GSU transformer, detail of precast concrete fire wajl,
799 STRUC-1 25483-3-DA-3310-00001 0 Drawing Civil 04/29/11 AM GAKG-00332 5/20/11 517111 5/23/11 by later | Comments Received - zipped with Document in IW
(REVO) (110429) plan, sections & details
revision
STRUC-1DB1111
800 STRUC-1 25483-0-DB-1111-00002 0 |HRSG Unit#1 & 2, E House Foundation Plan and Sections Drawing Civil 07/11/11 AM GAKG-00503 71811 715111 7/15/11 | Approved
(REV1) (110711)
Superseded
STRUC-1DB1111
801 STRUC-1 25483-0-DB-1111-00002 0 JHRSG Unit#1 & 2, E House Foundation Plan and Sections Drawing Civil 06/21/11 AM GAKG-00465 7211 6/29/11 7M1 by later ] CBO Comments Received - zipped with document in IW/
(REVO) (110621)
revision
STRUC-1DB1111 HRSG Unit # 1 &2 Area, HRSG Chemical Skid Foundation
802 STRUC-1 25483-0-DB-1111-00003 0 Drawing Civil 07/11/11 AM GAKG-00503 7/18/11 715111 7/15/11 | Approved
(REV1) (110711) plan, Sections & Details
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STRUC-1 DB1111 HRSG Unit # 1 &2 Area, HRSG Chemical Skid Foundation
803 STRUC-1 25483-0-DB-1111-00003 0 Drawing civil 0621111 | AM GAKG-00465 71211 6/20/11 7M1 by later | CBO Comments Received - zipped with document in IW
(REVO) (110621) plan, Sections & Details
revision
STRUC-1 DB1301 Response to CBO Comments - Boiler Feed Water Pump, Unit #1 &
STRUC-1 25483-000-DB-1310-00001 1 Drawing Structural 0720111 | AM GAKG-00532 7126/11
(REV2) (110720) Unit #2, Foundation Plan & Details
Superseded|
STRUC-1 DB1301 Boler Fead Watr Pump, Unit #1 & Unit #2, Foundaton Plan &
804 STRUC-1 25483-000-DB-1310-00001 T, Drawing Structural 07714111 | AM GAKG-00179 712111 7191 7120011 by later | CBO Comments Received - zipped with Document
(REV1) (110714) etails
revision
STRUC-1 DB1301 HRSG Unit # 1 82 Area, HRSG Chemical Skid Foundation
805 STRUC-1 25483-000-DB-1310-00001 0 Drawing Structural 02/03/11 | RK GAKG-00179 2/9/11 217111 7HaM1 2117111 | Approved
(REVO) (110203) plan, Sections & Details
STRUC-1 DB1411 HRSG Unit#1, Load Center Transformer, Foundation Planj&
806 STRUC-1 25483-0-DB-1411-00001 1 Drawing Civil 07/07/11 | AM GAKG-00498 7128/11 7113711 711311 [Approved
(REV1) (110707) Sections
Superseded|
STRUC-1 DB1411 HRSG Unit#1, Load Center Transformer, Foundation Plan &
807 STRUC-1 25483-0-DB-1411-00001 0 Drawing Civil 051111 | AM GAKG-00364 6/1/11 6/6/11 7711 by later | CBO Comments Received - Zipped with Doc in IW
(REVO) (110511) Sections
revision
STRUC-1 DB1411 HRSG Unit#2, Load Center Transformer, Foundation Planj&
808 STRUC-1 25483-0-DB-1491-00001 1 Drawing Civil 07/07/11 | AM GAKG-00498 7128/11 7113711 711311 [Approved
(REV1) (110707) Sections
Superseded|
STRUC-1 DB1411 HRSG Unit#2, Load Center Transformer, Foundation Plan &
809 STRUC-1 25483-0-DB-1491-00001 0 Drawing Civil 051111 | AM GAKG-00364 6/1/11 6/6/11 7711 by later | CBO Comments Received - Zipped with Doc in IW
(REVO) (110511) Sections
revision
INTERNAL DRAIN TANK PIT PLAN, SECTIONS &
810 STRUC-1 25483-000-DB-2111-00001 Civil 2011, Q2
DETAILS
811 STRUC-1 25483-000-DB-2111-00002 INTERNAL DRAIN TANK PIT SECTIONS AND DETAILS Civil 2011, Q2
812 STRUC-1 25483-000-DB-3200-00001 ELECTRICAL/SWITCHGEAR BUILDING FOUNDATION Civil 2011, Q2
ELECTRICAL/SWITCHGEAR BUILDING FOUNDATION
813 STRUC-1 25483-000-DB-3290-00001 Civil 2011, Q2
SECTIONS AND DETAILS
814 STRUC-1 25483-000-DB-3290-00002 ELECTRICAL/SWITCHGEAR BUILDING FOUNDATION Civil 2011, Q1
STRUC-1 DB6102
815 STRUC-1 25483-000-DB-6110-00001 0 | Gas compressor Skid, Foundation plan, Section & details Drawing Civil 04/18/11 | AM GAKG-00307 5/9/11 511111 5/11/11 | Approved
(REVO) (110418)
superseded b superseded
STRUC1 by STRUC1
STRUC-1 DB6101 4 COC# DB6101 used on GAKG-242 zip file. Actual Transmi
816 STRUC-1 25483-000-DB-6110-00001 0 | Gas compressor Skid, Foundation plan, Section & details Drawing Civil 041511 | AM GAKG-00306 5/5/11 DB6102 4/18/11 DB6102
(REVO) (110415) Resubmitted to CBO with fresh submittal no.
(REVO) (REVO)
(110418) (110418)
STRUC-1 DB6103
817 STRUC-1 25483-000-DB-6110-00002 0 | Gas Compressor area foundation, Plan, Section and details Drawing Civil 07/07/11 | AM GAKG-00496 7128111
(REV0) (110707)
STRUC-1 DB7102 Recycled Water Facility, Chlorine Contact Basin, Screen & Stjp
818 STRUC-1 25483-000-DA-7110-00001 0 drawing Civil 06/30/11 | AM GAKG-00489 712111 711811 CBO Comments Received - zipped with document
(REVO) (110630) Log Details
STRUC-1 DB7103 Recycled Water Facility, Clarifier and Filter, Foundation Plan|&
819 STRUC-1 25483-000-DB-7110-00001 0 drawing civil 0714111 | AM GAKG-00520 8/3/11
(REVO) (110714) Details
STRUC-1 DB7102 Recycled Water Facility, Chlorine Contact Basin, Plan, Sectio
820 STRUC-1 25483-000-DB-7110-00002 0 drawing Civil 06/30/11 | AM GAKG-00489 712111 711811 CBO Comments Received - zipped with document
(REV0) (110630) & Details
STRUC-1 DB7101
821 STRUC-1 25483-000-DB-7110-00003 0 | Recycled Water Facility, Chiorine Contact Basin, Sections Drawing Civil 07111 | AM GAKG-00504 71811 711511 7115111 | Approved
(REV1) (110711)
Superseded|
STRUC-1 DB7101
822 STRUC-1 25483-000-DB-7110-00003 0 | Recycled Water Facility, Chiorine Contact Basin, Sections Drawing Civil 06/13/11 | AM GAKG-00438 714111 6/24/11 711 by later | CBO Comments Received - Zipped with Document in IW
(REVO) (110613)
revision
STRUC-1 DB7104 WATER TREATMENT MISC. YARD EQUIPMENT
823 STRUC-1 25483-000-DB-7110-00004 0 drawing Civil 071511 | AM GAKG-00523 8/5/11

(REVO0) (110715)

FOUNDATION
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STRUC-1 DB7111 Zero Liquid Discharge (ZLD) Area,
824 STRUC-1 25483-000-DB-7111-00001 4 Drawing Civil o07/14/11 | AM GAKG-00521 7121/11
(REV1) (110714) B C Evaporator Foundation plan & Details
Superseded|
STRUC-1 DB7111 Zero Liquid Discharge (ZLD) Area,
825 STRUC-1 25483-000-DB-7111-00001 0 Drawing Civil 06/28/11 | AM GAKG-00483 711911 7H2111 7HaM1 by later | CBO Comments Received - zipped with document
(REV0) (110628) B C Evaporator Foundation plan & Details
revision
STRUC-1 DB7103
826 STRUC-1 25483-000-DB-7190-00001 0 |Recycled Water Faciliy, Clarifier and Filter, Sections drawing civil 071411 | AM GAKG-00520 8/3/11
(REVO) (110714)
STRUC-1 DB7102
827 STRUC-1 25483-000-DB-7190-00002 0 | Recycled Water Facility, Chiorine Contact Basin, Sections drawing civil 06/30/11 | AM GAKG-00489 7121711 711811 CBO Comments Received - zipped with document
(REV0) (110630)
STRUC-1 DB7201 Cooling Tower Basin, Foundation Plan, Section & Details Shept
828 STRUC-1 25483-000-DB-7210-00001 0 Drawing Civil 071111 | AM GAKG-00505 8/1/11
(REVO) (110711) 1
STRUC-1 DB7201 Cooling Tower Basin, Foundation Plan, Section & Details Shept
829 STRUC-1 25483-000-DB-7210-00002 0 Drawing Civil 071111 | AM GAKG-00505 8/1/11
(REVO) (110711) 2
830 STRUC-1 25483-000-DB-7210-00004 COOLING TOWER CONCRETE FOUNDATIONS SHEET 3 Civil 2011, Q2
831 STRUC-1 25483-000-DB-7210-00005 COOLING TOWER CONCRETE FOUNDATIONS SHEET 4 Civil 2011, Q2
COOLING TOWER CONCRETE NEAT LINE AND
832 STRUC-1 25483-000-DB-7290-00001 Civil 2011, Q2
REINFORCING
STRUC-1 DB7301 RESPONSE TO PLAN CHECK COMMENTS - Cooling
833 STRUC-1 25483-0-DB-7310-00001 0 Drawing Civil 0530111 | AM GAKG-00402 6/20/11 6/15/11 6/15/11 [Approved
(REV1) (110530) Tower Forebay, Plan, section and details
Superseded|
STRUC-1 DB7301
834 STRUC-1 (REV) (110503) 25483-000-DB-7310-00001 0 | Cooling Tower Forebay, Plan, section and details Drawing Civil 05/03/11 | AM GAKG-00334 5/24/11 5/23/11 5/30/11 by later | Comments Received - zipped with doc & distributed
revision
STRUC-1 DB7301 RESPONSE TO PLAN CHECK COMMENTS - Cooling
835 STRUC-1 25483-000-DB-7310-00002 0 Drawing Civil 0530111 | AM GAKG-00402 6/20/11 6/15/11 6/15/11 [Approved
(REV1) (110530) Tower Forebay, screen and stop log details
Superseded|
STRUC-1 DB7301
836 STRUC-1 REVO) (110503) 25483-000-DB-7310-00002 0 | cooling Tower Forebay, screen and stop log details Drawing Civil 05/03/11 | AM GAKG-00334 5/24/11 5/23/11 5/30/11 by later | Comments Received - zipped with doc & distributed
revision
STRUC-1 DB7601 Fire Water/ Service Water Storage Tank Foundation plan and
837 STRUC-1 25483-000-DB-7610-00001 0 drawing Civil 071811 | AM GAKG-00524 8/8/11
(REVO) (110718) details
STRUC-1 DB7602
STRUC-1 25483-000-DB-7610-00002 0 [ Cooling Tower Blow down Tank Foundation plan and details drawing civil 072011 | AM GAKG-00529 811011
(REVO) (110720)
STRUC-1 DB7602
STRUC-1 25483-000-DB-7610-00003 0 | Recycled Water Storage Tank Foundation plan and details drawing civil 072011 | AM GAKG-00s29 8/10/11
(REV0) (110720)
STRUC-1 DB7602
STRUC-1 25483-000-DB-7610-00004 0 | Sludge collection Tank Foundation plan and details drawing Civil 0720111 | AM GAKG-00529 8/10/11
(REVO) (110720)
OIL/WATER SEPARATOR-FOUNDATIONS PLAN
838 STRUC-1 25483-000-DB-7710-00001 Civil 2011, Q2
SECTIONS AND DETAILS
839 STRUC-1 25483-000-DB-9010-00001 MISCELLANEOUS CONCRETE FOUNDATION Civil 2011, Q2
840 STRUC-1 25483-000-DB-9010-00002 MISCELLANEOUS CONCRETE FOUNDATION SHEET 2 civil 2011, Q2
STRUC-1 DB9210 Response to Plan Check Comments - HRSG Pipe rack —
841 STRUC-1 25483-000-DB-9210-00001 1 Drawing Civil 071111 | AM GAKG-00506 718711 714111 7114111 [Approved
(REV1) (110711) Foundation Plan, Sections & Details
Superseded|
STRUC-1 DB9210
842 STRUC-1 REVO) (110629) 25483-000-DB-9210-00001 0 |HRSG Pipe rack ~ Foundation Plan, Sections & Details Drawing Civil 06/29/11 | AM GAKG-00487 716/11 718111 71111 by later | CBO Comments Received - issued for Response to Commel
revision
PIPE RACK FOUNDATION CONCRETE NEAT LINE &
843 STRUC-1 25483-000-DB-9210-00002 Civil 2011, Q2
REINFORCING PLAN, SHEET 2
STRUC-1 DB9210 Response to Plan Check Comments - HRSG Pipe rack
844 STRUC-1 25483-000-DB-9290-00001 1 Drawing civil 071111 | AM GAKG-00506 718/11 7114111 71411 [Approved

(REV1) (110711)

Foundations-Rebar Sections & Details
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STRUC-1 DB9210
845 STRUC-1 25483-000-DB-9290-00001 0 |HRSG Pipe rack Foundations-Rebar Sections & Details Drawing Civil 06/29/11 AM GAKG-00487 716111 718111 7M1 by later ] CBO Comments Received - issued for Response to Comme]
(REVO) (110629)
revision
STRUC-1 DB9210 Response to Plan Check Comments - HRSG Pipe rack
846 STRUC-1 25483-000-DB-9290-00002 0 Drawing Civil 07/11/11 AM GAKG-00506 7/18/11 7/14/11 7/14/11 | Approved
(REV1) (110711) Foundations-Rebar Sections & Details
Superseded
STRUC-1 DB9210
847 STRUC-1 25483-000-DB-9290-00002 0 |HRSG Pipe rack Foundations-Rebar Sections & Details Drawing Civil 06/29/11 AM GAKG-00487 7/6111 71811 7M1 by later ] CBO Comments Received - issued for Response to Commef
(REVO) (110629)
revision
STRUC-1 SSC01 Response to Plan Check Comments - Wind Exposure 7/19/11 7/19/11
848 STRUC-1 25483-000-SSC-0000-00001 0 Calculation Structural 06/29/11 | AM GAKG-00488 7/20/11 Approved
(REV1) (110629) Calculation 7/15/2011 7/15/2011
STRUC-1 SSC01 superseded
849 STRUC-1 25483-000-SSC-0000-00001 0 | Wind Exposure Calculation Calculation Structural 05/24/11 AM GAKG-00395 6/1/11 6/6/11 CBO Comments Received
(REVO) (110525) by Rev 1
STRUC-1 DB1101
850 STRUC-1 25483-001-DB-1110-00001 2 |HRSG & Stack Unit #1, Foundation concrete Neat Line (Shee} 1) Drawing Civil 06/08/11 AM GAKG-00429 6/11/11 6/14/11 6/14/11 | Approved
(REV4) (110608)
Superseded
STRUC-1 DB1101
851 STRUC-1 25483-001-DB-1110-00001 2 |HRSG & Stack Unit #1, Foundation concrete Neat Line (Shee] 1) Drawing Civil 05/10/11 AM GAKG-00357 5/31/11 6/2/11 by later ]CBO Comments Received - zipped with Doc.
(REV3) (110510)
revision
Superseded
STRUC-1 DB1101 CBO Comments Received - Zipped with Document in
852 STRUC-1 25483-001-DB-1110-00001 2 |HRSG & Stack Unit #1, Foundation concrete Neat Line (Shee] 1) Drawing Civil 04/21/11 AM GAKG-00314 512111 5/4/11 by later
(REV2) (110421) InfoWorks
revision
2/24111
STRUC-1 DB1101
853 STRUC-1 25483-001-DB-1110-00001 1 |HRSG & Stack Unit #1, Foundation concrete Neat Line (Shee} 1) Drawing Civil 02/16/11 AM GAKG-00205 2/24/11 Superseded 2/24/11 | Approved
(REV1) (110217)
by REV2
2111 Superseded,|
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT CBO Comments received - zipped with doc in IW and
854 STRUC-1 25483-001-DB-1110-00001 0 Drawing Civil 01/25/11 RK GAKG-00161 2/15/11 Superseded 2116111 by later
(REVO) (110125) LINE (SHEET 1) distributed to RE
by REV1 revision
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT
855 STRUC-1 25483-001-DB-1110-00002 1 Drawing Civil 06/08/11 AM GAKG-00429 6/11/11 6/14/11 6/14/11 | Approved
(REV4) (110608) LINE (SHEET 2)
Superseded|
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT
856 STRUC-1 25483-001-DB-1110-00002 1 Drawing Civil 05/10/11 AM GAKG-00357 5/31/11 6/2/11 by later ]CBO Comments Received - zipped with Doc.
(REV3) (110510) LINE (SHEET 2)
revision
Superseded|
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT CBO Comments Received - Zipped with Document in
857 STRUC-1 25483-001-DB-1110-00002 1 Drawing Civil 04/21/11 AM GAKG-00314 51211 5/4111 by later
(REV2) (110421) LINE (SHEET 2) InfoWorks
revision
2/24111
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT
858 STRUC-1 25483-001-DB-1110-00002 0 Drawing Civil 02/16/11 RK GAKG-00205 2/24/11 Superseded 2/24/11 | Approved
(REV1) (110217) LINE (SHEET 2)
by REV2
2111111 Superseded
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT CBO Comments received - zipped with doc in IW and
859 STRUC-1 25483-001-DB-1110-00002 0 Drawing Civil 01/25/11 RK GAKG-00161 2/15/11 Superseded 2/16/11 by later
(REV0) (110125) LINE (SHEET 2) distributed to RE
by REV1 revision
HRSG #1 AREA SLAB NEAT LINE & ANCHOR BOLT
860 STRUC-1 25483-001-DB-1111-00001 Civil 2011, Q1
LOCATION PLAN
STRUC-1DB1111 HRSG Unit#1, Load Center Transformer, Foundation Plan &
861 STRUC-1 25483-001-DB-1111-00002 0 Drawing Civil 07/11/11 AM GAKG-00503 7118/11 715111 7/15/11 | Approved
(REV1) (110711) Sections
Superseded
STRUC-1DB1111 HRSG Unit#1, Load Center Transformer, Foundation Plan &
862 STRUC-1 25483-001-DB-1111-00002 0 Drawing Civil 06/21/11 AM GAKG-00465 7211 6/29/11 7M1 by later ] CBO Comments Received - zipped with document in IW/
(REVO) (110621) Sections
revision
BOILER FEEDPUMP BUILDING #1 FOUNDATION PLAN
863 STRUC-1 25483-001-DB-1210-00001 Civil 2011, Q2
AND SECTIONS
BOILER FEEDWATER PUMP 1A & 1B FOUNDATION
864 STRUC-1 25483-001-DB-1210-00002 Civil 2011, Q2
PLAN AND SECTIONS
UNIT 1 BOILER FEED PUMP CHEMICAL SUN SHADE
865 STRUC-1 25483-001-DB-1210-00003 Civil 2011, Q2

FDN
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MISCELLANEOUS SUMPS PLAN, SECTIONS AND
866 STRUC-1 25483-001-DB-1400-00001 Civil 2011, Q2
DETAILS
STRUC-1DB1401 COMBUSTION TURBINE NO. 1 NEAT LINE &
867 STRUC-1 25483-001-DB-1410-00001 1 Drawing Civil 06/02/11 AM GAKG-00417 6/7/11 6/7/11 6/7/11 Approved
(REV2) (110602) EMBEDMENT PLAN
Superseded|
STRUC-1 DB1401 COMBUSTION TURBINE NO. 1 NEAT LINE &
868 STRUC-1 25483-001-DB-1410-00001 1 Drawing Civil 03/29/11 AM GAKG-00260 4119111 41811 by later ] CBO Comments received, zipped with doc in IW and distriby
(REV1) (110329) EMBEDMENT PLAN
revision
Superseded|
STRUC-1 DB1401 COMBUSTION TURBINE NO. 1 NEAT LINE & CBO Comments received, zipped with doc in IW and distriby
869 STRUC-1 25483-001-DB-1410-00001 0 Drawing Civil 03/01/11 AM GAKG-00228 3/21/11 31411 by later
(REVO) (110301) EMBEDMENT PLAN - iNotification 000002301
revision
STRUC-1DB1411 Exhaust diffuser & Fire Protection skid, Unit #1, Foundation Pfan
870 STRUC-1 25483-001-DB-1411-00001 0 drawing Civil 07/07/11 AM GAKG-00498 7/28/11 7113111 7/13/11 | Approved
(REV1) (110707) & details
Superseded
STRUC-1DB1411 Exhaust diffuser & Fire Protection skid, Unit #1, Foundation Pfan
871 STRUC-1 25483-001-DB-1411-00001 0 drawing Civil 05/11/11 AM GAKG-00364 6/1/11 6/6/11 7 by later ] CBO Comments Received - Zipped with Doc in IW
(REVO) (110511) & details
revision
872 STRUC-1 25483-001-DB-1490-00001 COMBUSTION TURBINE NO. 1 SECTIONS & DETAILS Civil 2011, Q2
873 STRUC-1 25483-001-DB-1491-00001 CT #1 AREA SLAB SECTION AND DETAILS Civil 2011, Q2
COMBUSTION TURBINE #1 ELECTRICAL VAULT
874 STRUC-1 25483-001-DB-1491-00004 Civil 2011, Q2
SECTIONS & DETAILS
superseded
STRUC-1 DB3301 COMBUSTION TURBINE #1 MAIN AND UNIT AUX
875 STRUC-1 25483-001-DB-3310-00001 0 drawing Civil 05/13/11 AM GAKG-00373 6/3/11 6/7111 by later ] CBO Comments Received
(REVO) (110513) TRANSFORMER FOUNDATION PLAN & SECTIONS
revision
Response to Plan Check CommentsGOMBUSTION
STRUC-1 DB3301
876 STRUC-1 25483-001-DB-3310-00001 0 JTURBINE #1 MAIN AND UNIT AUX TRANSFORMER Drawing Civil 07/07/11 AM GAKG-00497 7128/11 7/14/11 7/14/11 | Approved
(REV1) (110707)
FOUNDATION PLAN & SECTIONS
COMBUSTION TURBINE #1 MAIN AND UNIT AUX
877 STRUC-1 25483-001-DB-3390-00001 Civil 2011, Q2
TRANSFORMER FOUNDATION SECTIONS & DETAILS
AIR INLET FILTER/SILENCER #1 FOUNDATION PLAN
878 STRUC-1 25483-001-DB-4110-00001 Civil 2011, Q2
SECTIONS & DETAILS
UNIT 1 CEMS FOUNDATION CONCRETE NEAT LINE &
879 STRUC-1 25483-001-DB-4410-00001 Civil 2011, Q2
REINFORCING
STRUC-1 DB1101 HRSG & STACK UNIT #2, FOUNDATION CONCRETE
880 STRUC-1 25483-002-DB-1110-00001 2 Drawing Civil 06/08/11 AM GAKG-00429 6/11/11 6/14/11 6/14/11 | Approved
(REV4) (110608) NEAT 1 LINE (SHEET 1)
Superseded
STRUC-1 DB1101 HRSG & STACK UNIT #2, FOUNDATION CONCRETE
881 STRUC-1 25483-002-DB-1110-00001 2 Drawing Civil 05/10/11 AM GAKG-00357 5/31/11 6/2/11 by later ]CBO Comments Received - zipped with Doc.
(REV3) (110510) NEAT 1 LINE (SHEET 1)
revision
Superseded
STRUC-1 DB1101 HRSG & STACK UNIT #2, FOUNDATION CONCRETE BO Comments Received - Zipped with Document in
882 STRUC-1 25483-002-DB-1110-00001 2 Drawing Civil 04/21/11 AM GAKG-00314 5/12/11 5/4/11 by later
(REV2) (110421) NEAT 1 LINE (SHEET 1) InfoWorks
revision
STRUC-1 DB1101 HRSG & STACK UNIT #2, FOUNDATION CONCRETE
883 STRUC-1 25483-002-DB-1110-00001 1 Drawing Civil 02/16/11 AM GAKG-00205 2/24/11 2/24/11 2/24/11 | Approved
(REV1) (110217) NEAT 1 LINE (SHEET 1)
2111 Superseded,|
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT CBO Comments received - zipped with doc in IW and
884 STRUC-1 25483-002-DB-1110-00001 0 Drawing Civil 01/25/11 RK GAKG-00161 2/15/11 Superseded 2116111 by later
(REVO) (110125) LINE (SHEET 1) distributed to RE
by REV1 revision
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT
885 STRUC-1 25483-002-DB-1110-00002 1 Drawing Civil 06/08/11 AM GAKG-00429 6/11/11 6/14/11 6/14/11 | Approved
(REV4) (110608) LINE (SHEET 2)
Superseded|
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT
886 STRUC-1 25483-002-DB-1110-00002 1 Drawing Civil 05/10/11 AM GAKG-00357 5/31/11 6/2/11 by later ]CBO Comments Received - zipped with Doc.
(REV3) (110510) LINE (SHEET 2)
revision
Superseded|
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT CBO Comments Received - Zipped with Document in
887 STRUC-1 25483-002-DB-1110-00002 1 Drawing Civil 04/21/11 AM GAKG-00314 5/12/11 5/4/11 by later
(REV2) (110421) LINE (SHEET 2) Infoworks
revision
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STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT
888 STRUC-1 25483-002-DB-1110-00002 0 Drawing Civil 02/16/11 | RK GAKG-00205 2/24/11 2/24/11 224111 [Approved
(REVA) (110217) LINE (SHEET 2)
2111111 Superseded|
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT CBO Comments received - zipped with doc in IW and
889 STRUC-1 25483-002-DB-1110-00002 0 Drawing Civil 01/25/11 | RK GAKG-00161 2115111 | Superseded 2116/11 by later
(REVO) (110125) LINE (SHEET 2) distributed to RE
by REV1 revision
STRUC-1 DB1102
890 STRUC-1 25483-002-DB-1111-00001 0 |HRSG Area Slab Unit 2 Plan Sections and Details Drawing civil 06/06/11 | AM GAKG-00424 6/10/11 6/14/11 6/14/11 [Approved
(REV1) (110606)
superseded
STRUC-1 DB1102
891 STRUC-1 25483-002-DB-1111-00001 0 |HRSG Area Slab Unit 2 Plan Sections and Details Drawing Civil 05/18/11 | AM GAKG-00377 5/25/11 5/25/11 by later [ Comments Received - Zipped with Doc and distributed in |
(REVO) (110518)
revision
STRUC-1 DB1111 HRSG Unit#2, Load Center Transformer, Foundation Plan &
892 STRUC-1 25483-002-DB-1111-00002 0 Drawing Civil 0711111 | AM GAKG-00503 71811 7115011 7115111 | Approved
(REV1) (110711) Sections
Superseded|
STRUC-1 DB1111 HRSG Unit#2, Load Center Transformer, Foundation Plan &
893 STRUC-1 25483-002-DB-1111-00002 0 Drawing civil 0621111 | AM GAKG-00465 71211 6/20/11 7M1 by later | CBO Comments Received - zipped with document in IW
(REVO) (110621) Sections
revision
BOILER FEEDPUMP BUILDING #2 FOUNDATION PLAN
894 STRUC-1 25483-002-DB-1210-00001 Civil 2011, Q2
AND SECTIONS
BOILER FEEDWATER PUMP 2A & 2B FOUNDATION
895 STRUC-1 25483-002-DB-1210-00002 Civil 2011, Q2
PLAN AND SECTIONS
UNIT 2 BOILER FEED PUMP CHEMICAL SUN SHADE
896 STRUC-1 25483-002-DB-1210-00003 Civil 2011, Q2
FDN
MISCELLANEOUS SUMPS PLAN, SECTIONS AND
897 STRUC-1 25483-002-DB-1400-00001 Civil 2011, Q1
DETAILS
STRUC-1 DB1401 COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT LINE|
898 STRUC-1 25483-002-DB-1410-00001 1 Drawing Civil 06/02/11 | AM GAKG-00417 6/7/11 6/7/11 6/7/11 | Approved
(REV2) (110602) AND EMBEDMENT PLAN
Superseded|
STRUC-1 DB1401 COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT LINE|
899 STRUC-1 25483-002-DB-1410-00001 1 Drawing Civil 0320111 | AM GAKG-00260 41911 411811 by later | CBO Comments received, zipped with doc in IW and distribffed
(REVA1) (110329) AND EMBEDMENT PLAN
revision
Superseded|
STRUC-1 DB1401 COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT LINE| CBO Comments received, zipped with doc in IW and distribffed
900 STRUC-1 25483-002-DB-1410-00001 0 Drawing Civil 0301711 | AM GAKG-00228 312111 314111 by later
(REVO) (110301) AND EMBEDMENT PLAN - iNofification 000002301
revision
STRUC-1 DB1411 Exhaust diffuser & Fire Protection skid, Unit #2, Foundation Pfan
901 STRUC-1 25483-002-DB-1411-00001 0 drawing Civil 07/07/11 | AM GAKG-00498 7128111 7113711 711311 [Approved
(REV1) (110707) & details
Superseded|
STRUC-1 DB1411 Exhaust diffuser & Fire Protection skid, Unit #2, Foundation Pfan
902 STRUC-1 25483-002-DB-1411-00001 0 drawing civil 051111 | AM GAKG-00364 6/1/11 6/6/11 71711 by later | CBO Comments Received - Zipped with Doc in IW
(REVO) (110511) & details
revision
903 STRUC-1 25483-002-DB-1490-00001 CT #2 SECTIONS AND DETAILS Civil 2011, Q2
904 STRUC-1 25483-002-DB-1491-00001 CT #2 AREA FOUNDATION SECTION AND DETAILS Civil 2011, Q2
COMBUSTION TURBINE #2 ELECTRICAL VAULT
905 STRUC-1 25483-002-DB-1491-00003 Civil 2011, Q2
CONCRETE NEAT LINE & REINFORCING
COMBUSTION TURBINE #2 ELECTRICAL VAULT
906 STRUC-1 25483-002-DB-1491-00004 Civil 2011, Q2
SECTIONS & DETAILS
superseded
STRUC-1 DB3301 COMBUSTION TURBINE #2 MAIN AND UNIT AUX
907 STRUC-1 25483-002-DB-3310-00001 0 Drawing civil 051311 | AM GAKG-00373 6/3/11 67111 by later | CBO Comments Received
(REVO) (110513) TRANSFORMER FOUNDATION PLAN & SECTIONS
revision
Response to Plan Check CommentsGOMBUSTION
STRUC-1 DB3301
908 STRUC-1 25483-002-DB-3310-00001 0 | TURBINE #2 MAIN AND UNIT AUX TRANSFORMER Drawing Civil 07/07/11 AM GAKG-00497 7/28/111 7/14/11 7/14/11 | Approved
(REV1) (110707)
FOUNDATION PLAN & SECTIONS
COMBUSTION TURBINE #2 MAIN AND UNIT AUX
909 STRUC-1 25483-002-DB-3390-00001 Civil 2011, Q2
TRANSFORMER FOUNDATION SECTIONS & DETAILS
AIR INLET FILTER/SILENCER #2 FOUNDATION PLAN
910 STRUC-1 25483-002-DB-4110-00001 Civil 2011, Q2
SECTIONS & DETAILS
911 STRUC-1 25483-003-DB-2110-00001 STEAM TURBINE AREA FOUNDATION PLAN Civil 2011, Q2
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912 STRUC-1 25483-003-DB-2111-00003 GLAND STEAM SKID PLATFORM FOUNDATION Civil 2011, Q2
913 STRUC-1 25483-003-DB-2112-00001 STEAM JET AIR EJECTOR FOUNDATIONS Civil 2011, Q2
STEAM TURBINE AREA FOUNDATION SECTIONS AND
914 STRUC-1 25483-003-DB-2190-00001 Civil 2011, Q2
DETAILS
STRUC-1 DB2401 Response to Plan Check CommentsSteam Turbine Pedestal
915 STRUC-1 25483-003-DB-2410-00001 2 Drawing Civil 07/14/11 AM GAKG-00519 7121/11 7120111 7/20/11 | Approved
(REV3) (110714) Foundation Mat, Concrete neat line and Embedment Plan
Superseded|
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Mat, Concrete neat line gnd
916 STRUC-1 25483-003-DB-2410-00001 1 Drawing Civil 07/06/11 AM GAKG-00494 71311 71311 7411 by later ] CBO comments received & zipped with documents
(REV2) (110706) Embedment Plan
revision
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Mat, Concrete neat line pnd
917 STRUC-1 25483-003-DB-2410-00001 0 Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6711 6/7/11 Approved
(REV1) (110513) Embedment Plan
Superseded
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Mat, Concrete neat line pnd
918 STRUC-1 25483-003-DB-2410-00001 0 Drawing Civil 04/06/11 AM GAKG-00282 427111 4127111 71411 by later ] CBO comments received & zipped with documents
(REVO) (110406) Embedment Plan
revision
STRUC-1 DB2401
919 STRUC-1 25483-003-DB-2420-00001 0 | Steam Turbine Pedestal, Operating Deck, Concrete neat line plan Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 67111 6/7/11 Approved
(REV1) (110513)
Superseded
STRUC-1 DB2401
920 STRUC-1 25483-003-DB-2420-00001 0 | Steam Turbine Pedestal, Operating Deck, Concrete neat line plan Drawing Civil 04/06/11 AM GAKG-00282 4127111 4127111 5/13/11 by later ] CBO comments received & zipped with documents
(REVO) (110406)
revision
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Concrete, Elevations an|
921 STRUC-1 25483-003-DB-2490-00001 0 Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6711 6/7/11 Approved
(REV1) (110513) Sections Sheet #1
Superseded|
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Concrete, Elevations an|
922 STRUC-1 25483-003-DB-2490-00001 0 Drawing Civil 04/06/11 AM GAKG-00282 4127111 4127111 51311 by later ] CBO comments received & zipped with documents
(REVO) (110406) Sections Sheet #1
revision
STRUC-1 DB3303 Main STG GSU transformer, Foundation Plan, sections &
923 STRUC-1 25483-003-DB-3310-00001 0 Drawing Civil 07/20/11 AM GAKG-00528 712711
(REV2) (110720) details
STRUC-1 DB3303 RESPONSE TO PLAN CHECK COMMENTS - Main STG
923 STRUC-1 25483-003-DB-3310-00001 0 Drawing Civil 05/23/11 AM GAKG-00390 6/13/11 6/14/11 6/14/11 | Approved
(REV1) (110523) GSU transformer, Foundation Plan, sections & details
Superseded
STRUC-1 DB3303
924 STRUC-1 25483-003-DB-3310-00001 0 ]Main STG GSU transformer, Foundation Plan, sections & detgils ~Drawing Civil 04/29/11 AM GAKG-00332 5/20/11 517111 by later ] Comments Received - zipped with Documents in IW
(REVO) (110429)
revision
STEAM TURBINE FOUNDATION NEAT LINE PLAN AND
925 STRUC-1 25483-003-DB-3410-00001 Civil 2011, Q2
SECTIONS
926 STRUC-1 25483-003-DB-3490-00001 STEAM TURBINE FOUNDATION PLAN AND SECTIONS Civil 2011, Q2
927 STRUC-1 25483-003-DB-3490-00002 STEAM TURBINE FOUNDATION SECTIONS AND DETAIL Civil 2011, Q2
STRUC-1 CPC02
928 STRUC-1 25483-000-DBC-0000-00001 1 |Fixed-Head Pile Embedment Calculation Calculation Civil 05/05/11 RK GAKG-345 5/26/11 5/24/11 5/24/11 | Approved
(REV1) (110505)
Superseded|
STRUC-1 CPC02 CBO Comments Received - Zipped with Document in
929 STRUC-1 25483-000-DBC-0000-00001 0 [Fixed-Head Pile Embedment Calculation Calculation Civil 12/09/10 RK GAKG-00105 12/30/10 12/29/110 by later
(REVO0) (101209) InfoWorks
revision
STRUC-1 DB1101
930 STRUC-1 25483-000-DBC-1100-00001 1 |HRSG & STACK PILECAP CALCULATION Calculation Civil 02/16/11 AM GAKG-00205 2/24/11 2/24/11 2/24/11 | Approved
(REV1) (110217)
2111 Superseded,|
STRUC-1 DB1101 CBO Comments received - zipped with doc in IW and
931 STRUC-1 25483-000-DBC-1100-00001 0 JHRSG & STACK PILECAP CALCULATION Calculation Civil 01/25/11 RK GAKG-00161 2115111 Superseded 2116111 by later
(REVO) (110125) distributed to RE
by REV1 revision
STRUC-1DB1110 DESIGN OF HRSG STAIRTOWER FOUNDATION
932 STRUC-1 25483-000-DBC-1110-00002 1 Calculation Civil 05/10/11 AM GAKG-00356 5/31/11 6/2/11 6/2/11 Approved
(REV2) (110510) CALCULATION
STRUC-1DB1110 DESIGN OF HRSG STAIRTOWER FOUNDATION
933 STRUC-1 25483-000-DBC-1110-00002 0 Calculation Civil 02/18/11 RK GAKG-00209 2/2111 2118111 2/18/11 | Approved
(REV1) (110218) CALCULATION
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21711 Superseded,|
STRUC-1 DB1110 DESIGN OF HRSG STAIRTOWER FOUNDATION
934 STRUC-1 25483-000-DBC-1110-00002 0 Calculation Civil 02/10/11 RK GAKG-00192 211711 Superseded 2118111 by later ] CBO Comments Rec'd and zipped with Calc in IW
(REVO) (110210) CALCULATION
by Rev1 revision
935 STRUC-1 25483-000-DBC-1110-00004 HRSG STAIR FOUNDATION, UNIT 2 Civil 2011, Q1
936 STRUC-1 25483-000-DBC-1110-00005 HRSG AREA SLAB Civil 2011, Q1
937 STRUC-1 25483-000-DBC-1110-00006 KETTLE BOILER PIERS Civil 2011, Q2
STRUC-1DB1111
938 STRUC-1 25483-000-DBC-1111-00002 0 |HRSG Area Misc Foundation- Analysis & Design Calculation Civil 07/11/11 AM GAKG-00503 7/118/11 7115111 7115111 | Approved
(REV1) (110711)
Superseded
STRUC-1DB1111
939 STRUC-1 25483-000-DBC-1111-00002 0 |HRSG Area Misc Foundation- Analysis & Design Calculation Civil 06/21/11 AM GAKG-00465 7211 6/29/11 7M1 by later ] CBO Comments Received - zipped with document in IW/
(REVO) (110621)
revision
940 STRUC-1 25483-000-DBC-1210-00001 BOILER FEEDWATER PUMP BUILDING FOUNDATION Civil 2011, Q2
941 STRUC-1 25483-000-DBC-1210-00002 BOILER FEEDWATER PUMP FOUNDATION DESIGN Civil 2011, Q2
CHEMICAL SUN SHADE AND FEED SYSTEM
942 STRUC-1 25483-000-DBC-1210-00003 Civil 2011, Q2
FOUNDATIONS
STRUC-1 DB1301
943 STRUC-1 25483-000-DBC-1310-00001 0 | Design of Boiler Feed Water Pump Foundation Calculation Civil 2/3/11 RK GAKG-00179 2/9111 21711 2117111 | Approved
(REVO0) (110203)
COMBUSTION TURBINE WASH WATER SUMP
944 STRUC-1 25483-000-DBC-1400-00001 Civil 2011, Q2
CALCULATION
MISCELLANEOUS SUMPS PLAN, SECTIONS AND
945 STRUC-1 25483-000-DBC-1400-00002 Civil 2011, Q1
DETAILS
STRUC-1 CP1401 CTG FOUNDATION - ANALYSIS AND DESIGN
946 STRUC-1 25483-000-DBC-1410-00001 1 Calculation Civil 03/09/11 AM GAKG-00236 3/11/11 3/16/11 3/16/11 | Approved
(REV4) (110309) CALCULATION
Superseded] Removed approved 25483-000-CP-1400-00001 drawing frof
STRUC-1 CP1401 CTG FOUNDATION - ANALYSIS AND DESIGN Superseded
947 STRUC-1 25483-000-DBC-1410-00001 1 Calculation Civil 03/08/11 AM GAKG-00236 3/10/11 by later [response to CBO package. Per CBO - dwg not to be submifled
(REV3) (110308) CALCULATION by REV4
revision | as reference since it was already approved
3/4111 Superseded,|
STRUC-1 CP1401 CTG FOUNDATION - ANALYSIS AND DESIGN
948 STRUC-1 25483-000-DBC-1410-00001 1 Calculation Civil 03/01/11 AM GAKG-00229 3711 Superseded 3/8/11 by later ] CBO Comments zipped with doc in IW and distrib
(REV2) (110301) CALCULATION
by REV3 revision
1/14/12011
STRUC-1 CP1401 COMBUSTION TURBINE FOUNDATION DESIGN, UNIT 1
949 STRUC-1 25483-000-DBC-1410-00001 0 Calculation Civil 12/30/110 RK GAKG-00124 1711 Superseded 12/30/10 1/14/11 | Approved
(REV1) (101230) CALC
by REV2
1217110 Superseded,|
STRUC-1 CP1401 CTG FOUNDATION - ANALYSIS AND DESIGN CBO COMMENT Response Rec'd 12/17/10 zipped with
950 STRUC-1 25483-000-DBC-1410-00001 0 Calculation Civil 12/01/10 RK GAKG-00093 12/22/10 Superseded by later
(REVO) (101201) CALCULATION document in IW/
by REV1 revision
STRUC-1 DB1401 CTG FOUNDATION - PILE CAP AND EMBED DESIGN
951 STRUC-1 25483-000-DBC-1410-00002 1 Calculation Civil 06/02/11 AM GAKG-00417 6/7/11 6/7/11 6/7/11 Approved
(REV2) (110602) CALCULATION
Superseded|
STRUC-1 DB1401 CTG FOUNDATION - PILE CAP AND EMBED DESIGN
952 STRUC-1 25483-000-DBC-1410-00002 1 Calculation Civil 03/29/11 AM GAKG-00260 419111 41811 by later ] CBO Comments received, zipped with doc in IW and distribiged
(REVA) (110329) CALCULATION
revision
Superseded|
STRUC-1 DB1401 CTG FOUNDATION - PILE CAP AND EMBED DESIGN CBO Comments received, zipped with doc in IW and distribged
953 STRUC-1 25483-000-DBC-1410-00002 0 Calculation Civil 03/01/11 AM GAKG-00228 32111 31411 by later
(REVO) (110301) CALCULATION - iNotification 000002301
revision
COMBUSTION TURBINE - AIR INLET AND SILENCER
954 STRUC-1 25483-000-DBC-1411-00001 Civil 2011, Q2
FOUNDATION, UNIT 1 CALC
STRUC-1DB1411
955 STRUC-1 25483-000-DBC-1411-00002 1 |CTG Area Foundation-Analysis and Design Calculation Civil 07/07/11 AM GAKG-00498 7/28/11 713111 7/13/11 JApproved
(REV1) (110707)
Superseded
STRUC-1DB1411
956 STRUC-1 25483-000-DBC-1411-00002 0 ] CTG Area Foundation-Analysis and Design Calculation Civil 05/11/11 AM GAKG-00364 6/1/11 6/6/11 77 by later ] CBO Comments Received - Zipped with Doc in IW
(REVO) (110511)
revision
957 STRUC-1 25483-000-DBC-1411-00003 COMBUSTION TURBINE AREA SLAB Civil 2011, Q2
958 STRUC-1 25483-000-DBC-1411-00004 DESIGN OF EXHAUST FOUNDATION INTERFACE Civil 2011, Q2
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GEN2-0004 (REV 13)

Project Address: 3862 Depot Road,

Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

CBO Re-Submittal CcBO
SORT CBO Reference Responsible | Scheduled to| Actual to | RPE Transmittal Letter Requested
COC Number Document Number Rev Document Title Document Type] Response | Responsesto | Approval Comments
ORDER Number Discipline CcBO CBO Seal Number Approval Date]
Date Comments Date
959 STRUC-1 25483-000-DBC-1411-00005 CT GENERATOR BREAKER FOUNDATION Civil 2011, Q2
COMBUSTION TURBINE ELECTRIC PEEC STEEL
960 STRUC-1 25483-000-DBC-1491-00001 Civil 2011, Q2
DESIGN CALC
COMBUSTION TURBINE - ANCHOR BOLT ON PEEC
961 STRUC-1 25483-000-DBC-1491-00002 Civil 2011, Q2
PACKAGE
962 STRUC-1 25483-000-DBC-2111-00001 INTERNAL DRAIN TANK SUMP Civil 2011, Q2
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Concrete, Elevations an|
963 STRUC-1 25483-003-DB-2490-00002 Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 /711 6/7/11 Approved
(REV1) (110513) Sections Sheet #2
Superseded
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Concrete, Elevations an|
964 STRUC-1 25483-003-DB-2490-00002 0 Drawing Civil 04/06/11 AM GAKG-00282 42711 4127111 5/13/11 by later ] CBO comments received & zipped with documents
(REVO) (110406) Sections Sheet #2
revision
965 STRUC-1 25483-000-DBC-3200-00001 DESIGN OF SWITCHGEAR BUILDING VAULT Civil 2011, Q2
DUCT BANK OPENINGS IN PIT WALLS OF
966 STRUC-1 25483-000-DBC-3200-00002 Civil 2011, Q1
SWITCHGEAR BUILDING
967 STRUC-1 25483-000-DBC-3200-00003 SWITCHGEAR BUILDING SLAB ON GRADE Civil 2011, Q1
superseded
STRUC-1 DB3301 DESIGN OF FOUNDATION AND PIT FOR CTG
968 STRUC-1 25483-000-DBC-3310-00001 0 calculation Civil 05/13/11 AM GAKG-00373 6/3/11 6711 by later ] CBO Comments Received
(REVO) (110513) TRANSFORMER AND UNIT AUX TRANSFORMER
revision
Response to Plan Check CommentsDESIGN OF
STRUC-1 DB3301
969 STRUC-1 25483-000-DBC-3310-00001 1 | FOUNDATION AND PIT FOR CTG TRANSFORMER AND calculation Civil 07/07/11 | AM GAKG-00497 7/28/11 7/14/11 7114111 | Approved
(REV1) (110707)
UNIT AUX TRANSFORMER
DESIGN OF EMBEDDED PLATES FOR CTG
970 STRUC-1 25483-000-DBC-3310-00002 Civil 2011, Q2
TRANSFORMER AND UNIT AUX TRANSFORMER
971 STRUC-1 25483-000-DBC-4410-00001 CEMS FOUNDATION DESIGN Civil 2011, Q2
STRUC-1CP6101
972 STRUC-1 REVO) (110311 25483-000-DBC-6110-00001 0 ] Design of Gas Compressor Skid Foundation Calculation Civil 03/11/11 AM GAKG-00242 3711 31711 3/17111 | Approved
( )
STRUC-1 DB6103
973 STRUC-1 25483-000-DBC-6110-00002 0 |Design of F G Compressor Area slab Calculation Civil 07/07/11 AM GAKG-00496 7/28/11
(REV0) (110707)
STRUC-1 DB7103 RWEF area mat for Sand filters, Clarifiers, Sludge Skid and Pip)
974 STRUC-1 25483-000-DBC-7110-00001 0 Calculation Civil 07/14/11 AM GAKG-00520 8/3/11
(REVO) (110714) rack
STRUC-1 DB7102
975 STRUC-1 REVO) (110630 25483-000-DBC-7110-00002 0 ] Chlorine Contact Basin Calculation Civil 06/30/11 AM GAKG-00489 712111 71811 CBO Comments Received - zipped with document
( )
STRUC-1DB7101
976 STRUC-1 25483-000-DBC-7110-00003 1 | Reinforced Concrete Design of Wet Well calculation Civil 07/11/11 AM GAKG-00504 7118/11 7115111 7115111 | Approved
(REV1) (110711)
Superseded|
STRUC-1DB7101
977 STRUC-1 REVO) (10613 25483-000-DBC-7110-00003 0 JReinforced Concrete Design of Wet Well calculation Civil 06/13/11 AM GAKG-00438 714111 6/24/111 7M1 by later ] CBO Comments Received - Zipped with Document in IW
( )
revision
STRUC-1 DB7104 MISC. WATER TREATMENT SYSTEM YARD EQUIPMENT
978 STRUC-1 25483-000-DBC-7110-00004 0 calculation Civil 07/15/11 AM GAKG-00523 8/5/11
(REVO) (110715) FOUNDATION
STRUC-1DB7111
979 STRUC-1 25483-000-DBC-7111-00001 1 |BC Evaporator Foundation Design Calculation Civil 07/14/11 AM GAKG-00521 72111
(REV1) (110714)
Superseded
STRUC-1DB7111
980 STRUC-1 25483-000-DBC-7111-00001 0 |BC Evaporator Foundation Design Calculation Civil 06/28/11 AM GAKG-00483 71911 712111 by later ] CBO Comments Received - zipped with document
(REVO) (110628)
revision
981 STRUC-1 25483-000-DBC-7200-00001 CONDENSATE PUMP FOUNDATION CALCULATIONS Civil 2011, Q2
STRUC-1 DB7201
982 STRUC-1 25483-000-DBC-7210-00001 0 ] Design of Cooling Tower Basin calculation Civil 07/11/11 AM GAKG-00505 8/1/11
(REVO) (110711)
983 STRUC-1 25483-000-DBC-7210-00003 COOLING TOWER ANCHOR BOLT DUCTILITY CALC Civil 2011, Q2
984 STRUC-1 25483-000-DBC-7210-00004 COOLING TOWER STAIR FOUNDATION CLACULATION Civil 2011, Q2
985 STRUC-1 25483-000-DBC-7210-00005 CONDENSATE COOLING TOWER TANK FOUNDATION Civil 2011, Q2
986 STRUC-1 25483-000-DBC-7210-00009 COOLING TOWER/MCC BUILDING SLAB ON GRADE Civil 2011, Q2
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cBO Re-Submittal CBO
SORT CBO Reference Responsible | Scheduled to| Actualto | RPE | Transmittal Letter | Requested
COC Number Document Number Rev Document Title Document Type} Response | Responsesto | Approval Comments
ORDER Number Discipline CBO CBO seal Number Approval Date}
Date Comments Date
STRUC-1 DB7301 RESPONSE TO PLAN CHECK COMMENTS - Design of
987 STRUC-1 25483-000-DBC-7310-00001 4 Calculation Civil 0530111 | AM GAKG-00402 6/20/11 6/15/11 6/15/11 [Approved
(REVA) (110530) CW Forebay
Superseded|
STRUC-1 DB7301
988 STRUC-1 25483-000-DBC-7310-00001 0 |Design of CW Forebay Calculation Civil 050311 | AM GAKG-00334 5/24/11 5/23/11 5/30/11 by later | Comments Received - zipped with doc & distributed
(REVO) (110503)
revision
STRUC-1 DB7601
989 STRUC-1 25483-000-DBC-7610-00001 0 | Design of ring beam foundation for fire water tank calculation civil 071811 | AM GAKG-00524 8/8/11
(REVO) (110718)
STRUC-1 DB7602
STRUC-1 25483-000-DBC-7610-00002 0 | C T Blow down Tank-Design of Ring Beam Foundation calculation Civil 072011 | AM GAKG-00s29 8/10/11
(REVO) (110720)
STRUC-1 DB7602
STRUC-1 25483-000-DBC-7610-00003 0 | Design of Ring Beam Foundation For Recycled water Facility | calculation Civil 072011 | AM GAKG-00s29 8/10/11
(REVO) (110720)
STRUC-1 DB7602
STRUC-1 25483-000-DBC-7610-00004 0 | Design of Ring Beam FoundationFor Sludge Collection Tank | calculation civil 072011 | AM GAKG-00529 8/10/11
(REVO) (110720)
STRUC-1 DB9210 Response to Plan Check Comments - HRSG Pipe rack
990 STRUC-1 25483-000-DBC-9200-00001 1 Calculation civil 071111 | AM GAKG-00506 718/11 714711 7114711 [Approved
(REV1) (110711) ~Analysis & Design
Superseded|
STRUC-1 DB9210
991 STRUC-1 25483-000-DBC-9200-00001 0 |HRSG Pipe rack ~Analysis & Design Calculation Civil 06/29/11 | AM GAKG-00487 706111 718111 71111 by later | CBO Comments Received - issued for Response to Comme
(REVO) (110629)
revision
992 STRUC-1 25483-000-DBC-9210-00001 PIPE RACK AND STAIR TOWER FOUNDATION Civil 2011, Q2
993 STRUC-1 25483-000-DBC-9210-00002 GAS PREHEATER PIER DESIGN Civil 2011, Q2
STRUC-1 DB1102
994 STRUC-1 25483-002-DBC-1111-00001 0 | Unit 2 HRSG area slab foundation-Analysis and design Calculation Civil 06/06/11 AM GAKG-00424 6/10/11 6/14/11 6/14/11 Approved
(REV1) (110606)
superseded
STRUC-1 DB1102
995 STRUC-1 25483-002-DBC-1111-00001 0 | unit 2 HRSG area slab foundation-Analysis and design Calculation Civil 05/18/11 | AM GAKG-00377 5/25/11 5/25/11 by later | Comments Received - Zipped with Doc and distributed in I
(REVO) (110518)
revision
996 STRUC-1 25483-003-DBC-2110-00001 DESIGN OF STEAM TURBINE AREA SLAB FOUNDATION Civil 2011, Q2
DESIGN OF STEAM TURBINE GENERATOR AIR INLET
997 STRUC-1 25483-003-DBC-2110-00002 Civil 2011, Q2
FILTER FOUNDATION
998 STRUC-1 25483-003-DBC-2110-00003 GLAND STEAM SKID FOUNDATION Civil 2011, Q2
999 STRUC-1 25483-003-DBC-2110-00006 STEAM JET AIR EJECTOR PLATFORM FOUNDATIONS Civil 2011, Q2
STRUC-1 DB2401
1000 § STRUC-1 25483-000-DBC-2410-00001 0 | steam Turbine Generator Dynamic Analysis and MTM Calculation Civil 05/13/11 | AM GAKG-00374 6/3/11 67111 6/7/11 | Approved
(REV1) (110513)
Superseded|
STRUC-1 DB2401
1001 STRUC-1 25483-000-DBC-2410-00001 0 |Steam Turbine Generator Dynamic Analysis and MTM Calculation civil 04/06/11 | AM GAKG-00282 4127111 4127111 5/13/11 by later | CBO comments received & zipped with documents
(REV0) (110406)
revision
STRUC-1 DB3303
1002 | sTRUC-L 25483-3-DBC-3310-00001 1 | STG Transformer Foundation Calculation civil 072011 | AM GAKG-00528 7127711
(REV2) (110720)
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Allison Bryan

From: Todd R. Bailey [tbailey@trbplus.com]
Sent: Friday, August 05, 2011 4:46 PM

To: Allison Bryan

Subject: RE: Russell City Energy Center
Allison

Confirming payment in July 2011 for DCBO Services.
Best,

Todd Bailey, P.E., LEED AP

TRB + Associates, Inc.

3180 Crow Canyon Place, Suite 216
San Ramon, CA 94583

ph: (925) 866-2633

fx: (925) 790-0011
thailey@trbplus.com

From: Allison Bryan [mailto:allison.bryan@calpine.com]
Sent: Friday, August 05, 2011 2:40 PM

To: Todd Bailey

Subject: Russell City Energy Center

Todd,

Would please confirm that payment for Delegate CBO services was received
during the month of July?

Thanks,

Allison Bryan
EHS Manager
Russell City Energy Center

CONFIDENTIALITY NOTICE:The information in this e-mail may be confidential
and/or privileged and protected by work product immunity or other legal
rules. No confidentiality or privilege is waived or lost by mistransmission.
IT you are not the intended recipient or an authorized representative of the
intended recipient, you are hereby notified that any review, dissemination,
or copying of this e-mail and its attachments, if any, or the information
contained herein is prohibited. If you have received this e-mail in error,
please immediately notify the sender by return e-mail and delete this e-mail
from your computer system. Thank you.
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1
@ Responsible Engineer: Robert Krumpen

Russell City Energy Center Project ) )
CBO Plan Submittal Package (01-AFC-7C) | ©O-C-Nos STRUCH

Certificate of Compliance for Month of: June 2011

DOCUMENT TRANSMITTAL

| hereby attest that the designs represented by the below referenced
documents have been completed in accordance with local ordinances,
regulations, and standards, and the requirements of the California Energy
Commission (CEC) Final Commission Decision, with respect to the area of
facility design.

Digitally signed by
REVI EW REVIEWED FOR Robert P.
REFERENCE ONLY Krumpen 1l

ED FOR on:en=reviewen | am approving

FOR REFERENCE
this document

REFERE i&otaee e
ou=Delegate CBO, 201 1 07 1 3

N C E i(r)nrsflz\;vsgsys@trbplus. ' o 06:16:55
ONLY — EiZios 0700

Responsible Engineering Seal, Signature and Date

STRUC-1 Krumpen
June 2011 - Page 1of 2
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&

Russell City Energy Center Project
CBO Plan Submittal Package (01-AFC-7C)

Responsible Engineer: Ajay Malhotra

C.0.C. No.: STRUC-1

Certificate of Compliance for Month of: June 2011

DOCUMENT TRANSMITTAL

| hereby attest that the designs represented by the below referenced
documents have been completed in accordance with local ordinances,
regulations, and standards, and the requirements of the California Energy
Commission (CEC) Final Commission Decision, with respect to the area of
facility design.

Digitally signed by
Ajay Malhotra

DN: cn=Ajay
Malhotra, o=Bechtel
Corporation,
ou=Engineering
Group Supervisor,
email=axmalhot@be
chtel.com, c=US
Reason: | have
reviewed this
document

Date: 2011.07.06
10:55:52 +05'30'

Responsible Engineering Seal, Signature and Date

REVIEWE

FOR

REFEREN
CE ONLY

Digitally signed by REVIEWED
FOR REFERENCE ONLY

DN: cn=REVIEWED FOR
REFERENCE ONLY, 0=TRB +
Associates, Inc., ou=Delegate
CBO,
email=websys@trbplus.com,
c=US

Date: 2011.07.06 09:25:08
-07'00'

STRUC-1 Malhotra
June 2011 - Page 1 of 6




9 Jo 7 d8eq - 110 dun(
BNoYEI [-DNYLS

(0€901L1)

| L/0E/90 e | 0 20000-0642-80-000-e8v5z | O3

‘uiseg j0eju0g suloly) ‘Ajjioe Jere W pajohosy 20L29d

1-ONYLS

Ammooer

s|ieloq % ue|d uonepuno4 Joyeloden 9 g ) A~ 0ATY

11/82/90 2oy (q12) obieosiq pinbry oiez | © 10000~} +12-8@-000€8¥5Z | ')\ W e
1-ONYLS

AN&@S WV

suoiosg At 0ATY

LL/ELI90 uISBg 1EIN0S BUNOID “Aoed Jelem pephoey | O €0000-0}12-8A-000€8¥ST | o5 aq
1-ONYLS

Awm@oer

s|lejeQ ' uonoes At AEN

LLIOEI90 | g,y ‘uiseq 1oBIU0D BULIOIYD ‘ANjioe Joje M pophosy | © 200000} 12-8Q-000€8YSZ | 4,5 aq
1-ONYLS

b Awm@or WV

s|ieyo@ 6o doyg @ usalos A A AEN

L 1/0€/90 LIseg 19B1U0n BULOYD “ANDES J01EM popkosy | O 10000-041£-¥Q-000€8YST | 01" a
1-ONYLS

. ( A&@or WV

s|leyo@ ¢ suonoag ‘ueld uolepunod U e 0ATY

b1/12/90 PIIS [EOIWAYD DSYH ‘BaIY 28 | #HUN OSuH | O €0000-b111-aa-0esvac | ), qq
1-ONYLS

AMN@oFWV

suol08g ) A ON3d

L1/12/90 DUE UE|J UONEPUNO SNOH I 2% LN osun | © 20000-4111-80-0€8¥SC | || Taq
1-ONY1S

J9qUWINN
089 911 Juswnsoq ADY JagquinpN juawnosoq ERIVETETE )|

0} |enjoy 099




9Jo ¢ d8eq - 110 dun(
BNoYEI [-DNYLS

AMN@oFWV
sSuoI108S R ueld ) A A oONTd
LL/12/90 uoljepuno4 ‘Jewiojsuel] Jsjua peoT ‘L #IUN OSHH 0 ¢0000-4111-9d-100-e8YSe Lriiaa
1-ONYLS
A | chwchV
Z 133HS) 3NM 1vaN OLLL-90-100- YA3d
WHBOISO | 3} 340N0D NOILYANNOA ‘} LINN MOVIS 8 OSHH | c0000-0111-80°100°€8YSe | 4, g4
1-ON¥LS
A | chwchV
|l 198ySs _ a1 A YA
V8090 | 5u1 jeeN ejeiou00 uogepUNOS ‘L4 U OBIS B OSUH | ¢ HO000-0LYLBATL00E8YSE | 15,180
1-ONYLS
(62901 1)
L1/62/90 UORGINIED | o | 1000-0000-08S-000-c8bsz | (AT
aINsodx3 PUIpA - SJUBWILIOY) M3o3YD ue|d 0} asuodsay L0DSS
1-ON¥LS
Ammooer
s|ieleq ) CAAAAA ON3d
1 1/62/90 $ SUCINOBS JEqeY-SUONEPUND YoBi adid 5y | © 20000-0626-80-000€8YST | 5 5ec
1-ONYLS
AmN@oFWV
siieyoq AT A AN 0ATY
1 1/62/90 $ SUCN0BS JEqeY-SUOHEPUND YoBi adid 5y | © 10000-0626-80-000€8YSC | 5 5ec
1-ONYLS
AmN@oFWV
s|ieleq ) CAAAAA ONTd
1 1/62/90 2 SUONDSS ‘U] UONEPUNO — Yol odid Sl | © 10000-0+26-80-000€8YST | 5 5ec
1-ONYLS
JaquinN
089 9311 jJuswnooq AY Jaquinp jusawnosoq CRITEVETEY|
0} |jen}dy (0]= o)




9Jo 7 98eq - 110 dun(
BNoYEI [-DNYLS

L1/12/90

ubBisaq % sisAjeuy -uonepuno4 osij\l ealy OSHH

¢0000-1 1 11-09a-000-€8¥5¢

(12901 1)
VELS)
LLriaa
L-ONYLS

11/20/90

NV1d INJWNA39NT ANV INIT LV3N
NOILVANNOAL ¢ LINN ANIgdNL NOILSNAINOD

10000-0}L¥1-9Ad-200-€815C

(zo9oL1)
(znay)
LoviLaa

L-ONYLS

L1/12/90

suoloes R ued
uonepuno ‘JswWliojsuel| Jeyua) peoT ‘Z#IuN OSYH

¢0000-1 1 11-90-¢00-€8¥S5¢C

(12901 1)
(OATY)
LLriaa
L-ONYLS

11/90/90

s|le}aQ puUE SUONISS Ueld Z JIUN GB|S BalY OSHH

10000-L1 1 1-90d-200-€815¢C

(9090L1)
(LA3Y)
zorigaa

L-ONYLS

11/80/90

(2 133HS) INIT LVaN
J1IHONOD NOILYANNOA ‘L LINN MOVLS ® OSHH

¢0000-01 1 1-90-¢00-€8¥S5C

(s090L1)
(¥A3Y)
loriaa

L-ONYLS

11/80/90

(1 L33HS) IANIT L LVYAN ILIHONOD
NOILVYANNO4 ‘Z# LINN MOVLS ® OSHH

10000-0} 1 1-9Ad-200-€815¢

(s090L1)
(¥A3Y)
loriaa

L-ONYLS

L1120/90

NV1d LNJNA39N3
® IANIT LVAN I "'ON INIGdNL NOILSNEAINOD

10000-0L¥1-9A-100-€8¥5C

(zo9oL1)
(zn3y)
LoviLaa

1-ONYLS

089
0} [enjoy

3311 Jusawnooq

ADY

Jaquinp juawnooq

JaquinN
CLITETETENY
04gd




9Jo G a8eq - 110 dun(
BNoYEI [-DNYLS

11/80/90

ST1Iv13d A3X dV3HS ® 31V1d 3710S
NOILVANNO4 ¢ LINN ® | LINN MOVLS ® OSHH

10000-0L}1-aA-000-€8¥SC

(s090L1)
(PATN)
Loriaa

1-ONALS

11/90/90

ubisap
pue sisAjeuy-uoijepunoj qejs eaie 9SYH Z Jun

10000-LL11-090-200-€8YSC

(9090L1)
(tA3¥)
zorigaa

L-ONYLS

L1/62/90

ubisaq % sisAjeuy— yoel adid HSHH

10000-00¢6-090d-000-€8¥S5¢C

(62901 1)
(OATY)
olzegaa
L-ONYLS

L1/82/90

ubisaq uonepuno4 Jojeioden] Og

10000-1112-090-000-€8¥S5C

(82901 1)
(OATY)
LLL24aa
L-ONYLS

LL/ELIO0

1M 19 JO uBisa( 8)210u0)) padiojuley

€0000-0112-090-000-€8¥5¢

(€190L1)
(OATY)
LoL29d

L-ONYLS

L1/0€/90

uiseg JoBju0 D duLolyD

¢0000-0112-09A-000-€8¥5¢

(0€901L 1)
(OATY)
zor.aa
L-ONYLS

L1120/90

NOILVTNIO1VI NOIS3A
d39nN3 ANV dvO T1Id - NOILVANNO4 910

20000-01v1-090-000-€8¥S¢C

(zo9oLL)
(zn3y)
LoviLaa

1-ONYLS

0o8ad
0} |enjoy

3311 Jusawnooq

ADY

Jaquinp juawnooq

JaquinN
CLITEIETEN
(012 o)




9Jo 9 d8eq - 110 dun(
BNoYEI [-DNYLS

S1709 HOHONY Aw%\mmw_%
L1/20/90 ANNOYY TIVLIA ONIDHOANITY NOILYANNO4 | 1 10000-06v1-90-000-€8v5Z | SIS
Z ANV | 1INN 3NIF8NL NOILSNEINOD
1-ONYLS
AMSSJV
NV1d ONIONO4NIZN NOILYANNOA ZA3Y
L1120/90 Z ANV | LINN 3NISNYL NOILSNaGwod | * 10000-01¥1-O0"000"€8YSZ | | 1) aq
1-ONYLS
ST1IV.13d ANV Aw%mw_%
L1/20/90 NV1d NOILVD01 1709 HOHONY NOILVANNO4 | 0 10000-0471-00-000-€8YSZ | | S
Z ANV | LINN 3NIS¥NL NOILSNENOD -
1-ONYLS
JaquinpN
089 aj}IL Juswinooq ASY Jaquinp juswnsoq 2oUa19)9Yy
03 [enjoy oF5




&

Russell City Energy Center Project
CBO Plan Submittal Package (01-AFC-7C)

Responsible Engineer: Qin Pan

C.0.C. No.: STRUC-1

Certificate of Compliance for Month of: June 2011

DOCUMENT TRANSMITTAL

| hereby attest that the designs represented by the below referenced
documents have been completed in accordance with local ordinances,
regulations, and standards, and the requirements of the California Energy
Commission (CEC) Final Commission Decision, with respect to the area of
facility design.

REVIEWED
FOR
REFERENCE
ONLY

Digitally signed by Qin Pan
DN: cn=Qin Pan, o=Bechtel
Power, ou=Senior Civil
Engineer,
email=gpan1@bechtel.com,
c=US

Date: 2011.07.05 09:59:25
-04'00'

Digitally signed by REVIEWED
FOR REFERENCE ONLY

DN: cn=REVIEWED FOR
REFERENCE ONLY, o=TRB +
Associates, Inc., ou=Delegate
CBO, email=websys@trbplus.com,
c=US

Date: 2011.07.05 13:59:19 -07'00'

Responsible Engineering Seal, Signature and Date

STRUC-1 Pan
June 2011- Page 1 of 3
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CONDITION OF CERTIFICATION
MECH-1

Russell City Energy Center
Monthly Compliance Report #12
July 2011



&

Russell City Energy Center Project
CBO Plan Submittal Package (01-AFC-7C)

Responsible Engineer: Babanna Biradar

C.0.C. No.: MECH-1

Certificate of Compliance for Month of: June 2011

DOCUMENT TRANSMITTAL

| hereby attest that the designs represented by the below referenced
documents have been completed in accordance with local ordinances,
regulations, and standards, and the requirements of the California Energy
Commission (CEC) Final Commission Decision, with respect to the area of
facility design.

Digitally signed by
Babanna Biradar, P.E.
DN: cn=Babanna
Biradar, P.E.,
o=Bechtel, ou=Senior
Engineer,
email=bbiradar@becht
el.com, c=IN

Reason: | agree to the
terms defined by the

“placement of my
« sighature on this

document
Date: 2011.07.07
09:22:45 +05'30"

Responsible Engineering Seal, Signature and Date

REVIEW
ED FOR

REFER
ENCE
ONLY

Digitally signed by
REVIEWED FOR
REFERENCE ONLY
DN: cn=REVIEWED
FOR REFERENCE
ONLY, o=TRB +
Associates, Inc.,
ou=Delegate CBO,
email=websys@trbpl
us.com, c=US

Date: 2011.07.07
12:34:07 -07'00'

MECH-1 Biradar
June 2011 - Page 1 of 2
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CONDITION OF CERTIFICATION
ELEC-1

Russell City Energy Center
Monthly Compliance Report #12
July 2011



] .
@ Responsible Engineer: Koushik Chanda

Russell City Energy Center Project ) )
CBO Plan Submittal Package (01-AFC-7¢C) | ©O-C-No+ FLEC

Certificate of Compliance for Month of: June 2011

DOCUMENT TRANSMITTAL

| hereby attest that the designs represented by the below referenced
documents have been completed in accordance with local ordinances,
regulations, and standards, and the requirements of the California Energy
Commission (CEC) Final Commission Decision, with respect to the area of
facility design.

Digitally signed by Koushik
Chanda

DN: cn=Koushik Chanda,
o=Bechtel Power
Corporation, ou=Electrical,
email=kchanda@bechtel.c
om, c=US

Date: 2011.07.13 10:14:14
-04'00'

Responsible Engineering Seal, Signature and Date

REVIEWED gy signea vy revieweo

FOR REFERENCE ONLY

FOR REFERENGE ONLY, 02TRE
REFERENCE c56; emaiwebsys@iramis.com
c=US

O N LY Date: 2011.07.13 11:02:40 -07'00'

ELEC-1 Chanda
June 2011 - Page 1 of 4
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CONDITION OF CERTIFICATION
AQ-SC3 and AQ-SC4

Russell City Energy Center
Monthly Compliance Report #12
July 2011
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Source of Weather Data - Rain-0.9' _wino,_*4 @ TemperaTure - 2% 7 SUPERVISOR REVIEW/ ‘?-.g ) Return sheet to CEL
\
Confidential € 2010 Bechtal Pawer Corporation { Bechtel) This docurment prepared under contract 25483 between and Russell City Energy Company, LLC (RCEC, LLC), contains infarmation confidential and/or proprietary 1o Bechtal that is not to
be used. All right reserved

Condition of Certification AQ-SC3 AQ-SC4

Fugitive Dust Log
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RCEC PROJECT 5( | _H/~
ATTACHMENT A _ FUGITIVE DUST LOG J 0 lr\f\g{; E/
Condition of Certification AQ-SC3 & AQ-SC4
MONTH:| July YEAR: 2011 Material Stock Pile Treatment wﬁg;’j’;:’::f;;::?f;n use lgn,u;cta Bac:tol ¢ - \*?.D'WUJLK
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il Bl e R e R B e
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RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Condition of Certification AQ-SC3 (d.)

MONTH:  April, 2011
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Comiments:

Conlidentat © 2010 Bechiet Power Corporabion { Bechtal) Trhis document prepared under conlract 25483 batween and Russell Cily Energy Company, LLC (RCEC, LLC}, contams
informanon confidenbial andfor propristary 1o Bechtiel Lhat 15 nol 1o ba used All righl reserved




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Condition of Certification AQ-SC2 (d.)

MONTH:  April, 2011
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Commaeants:

Confidential @ 2010 Bechte! Powar Corporatron ( Bechtal) This docurmant prepared under contract 25483 between and Russall Gily Energy Company, LLC (RCEC, LLC), contains
infermation confidantial andior propriatary to Bechlel Ihat 1s not 1o be used All nght reserved




830 W. Burbank Blvd., Burbank, CA 91506

STARS & STRIPES PROTECTIVE SERVICES

Office (818) 846-8394 Fax (818) 846-8397 Toll-Free (§77) 986-801 1

DAILY ACTIVITY REPORT
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RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG

Condition of Certification AQ-5C3 (d.}
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RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Condition of Certification AQ-SC3 (d.)

YEAR:
Date Time Amipw| Contruction Equipment Tires Check ActionNeeded Secunity Guard
Vehlcal Initials

2-2 2 AMIPRI g : fa . ,'
ras |y { th o= e Yes | NO O 5 A =

2o 2 o, |amink) - Yes P NO O . 4
AZE |13 o Xd AMIPRIC . vesg  NO O 3
7-25 |j2 el |amirl|f L. TRk, s Yes @ NO O afh
R R L | Yes@ NO O ; g
S22l d e |AamiPR| ) doart ot ves@ NO O e i
28 | 1 ze |AMIPM|[T o e vesW NO O e S
oA = AMIPR E I Truo Re g Yesd NO O - i L,
7o |2 S L e P v Yesfi  NO O 3
ZoS | & vl |AMIPNM .. g Yes@ NO O " 4T
- 3 I r -
7=t Ea ”Lx MIPM r\clml'gn.z”c“-- E;L'L- Ve Yes]ﬂ' NO O l <
— - LN ) - |

2 " A IPML M Flab, 7| vesd  No O L o &
. ; L2 Nk e I : P
720 2 waM_-‘.E - g Mo g Yes/ ND O ot c
EX AR Al L Ll Cnrmyr - KK-T vesd  NO O |ec ol
72£ | l} HEE A!m{PM+(:L_NIL» xu”c- -C&"‘(’-‘_‘{'T YESF{ NO O - - ‘f- J
7-2¢ | & e ‘QIMJPM-“‘,‘M;MQ[I&-DJ- oy bl ves@d NO O F | A
- Bl v "
ZAg |8 i (AemMI et Lpmgur | YesP MO B o £ o
D20 | R [ NPMI S Yes@ NO O | e

5 . T — F - .
22 (€ 7 AP T Cepnedla | Yes® w0 O |
734 1 Jjo 33 |(AMIPMI»e 7 ' vaesrd nNO O = L
23c [/ 31 [APM]Cepias T yatl] Yesh_ N0 @ |z ]
| Sde || iAf | AMIPML L pA Yesfl WO O : S
2Ry cte (AMiPmI Lol Te ke| Yesd w0 o
=y T T 3 — T
'J AL i.l : < |A¢IPM“ Coadrdg, " 7 {‘\)ﬂqh-[ld;'l- YESEV NO O Lo = '!r' -
200 27 [amremo ., ves@d wNo O | - I
= = r F ¥ F T s
7ol /2 0% |amiel| i, T e, o fs vesd NO O .., F
Comments:
16 B e Cotooratio i TRAET Dt 4 gy, Camparn C ‘|
C ar i i} taty 12 o Faspr e




RCEC PROJECT
FUGITIVE DUST TIRE INSPECTION LOG
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CONDITION OF CERTIFICATION
AQ-SC5

Russell City Energy Center
Monthly Compliance Report #12
July 2011



RUSSELL CITY ENERGY CENTER

DIESEL ENGINE INVENTORY

Condition of Certification AQ-SC5

Equipment > 100 HP >100 HP > 100 HP DATE
Identification . Vehicle . ENGINE [ COMPLIANCE | COMPLIANCE COMPLIANCE
. - . E
Numbers Vehicle Type Manufacturer Vehicle Model Vehicle Model Year/Engine Model Year HP WITH ARB TIER |WITH ARB TIER 1| WITH ARB TIER 0 ARR;\IIE:E) ON DATE REMOVED FROM SIT|
(EINs) 2 ENGINE ENGINE ENGINE W CARB
7/ 14/2011
Contractor concluded pile driving operation on
late May. Equipment was only stored on site
TS8X6E6 FORKLIFT PETTIBONE 939NA04 1969 - ENGINE MODEL YR 1969 335 2/10/2011 during the month of July. operated on site.
Rubber_Tired_|
LU3DE3 Loaders BOBCAT S205 2005 - ENGINE MODEL YR 2005 66 NA NA NA 2/10/2011 7/28/2011

CERTIFICATION: All engines listed above have been maintained properly, on a schedule consistent with and turned to the engine manufactures specification.

2
g A=
siaNeD:_\ (JOM—T 11100 L Print N %P\MIL&-Q_\A&A—%Q
COMPANY:___Foundation Construction DOOR # 939 MONTH: July 2011

FCI- DIESEL ENG. INV. JUNE 11




RCEC PROJECT

DIESEL ENGINE INVENTORY

Condition of Certification AQ-SCH

T T
|

I ] > 100 HP > 100 HP

| . Edulpment i Vehicie _ | ENGINE > Auazy COMPLIANCE | COMPLIANCE WITH | DATE ARRIVED|  DATE REMOVED

N::::{?:?;I;In‘] Vehicle Type Vehicle Manufacturer Model Vehicle Model Year/Engine Mode! Year ! o :g:?;;;!:C:Ng:LIé WITH ARB TIER 1 | ARB TIER 0 ENGINE ON SITE FROM SITE

! ENGINE W CARB

| —

i ERCAL: Tractors/ oaderst DEERE 2104 | 000N i g8 NA 4152011

| ovexee Crana TEREX {1335 2003 FNGINE IMODLL YR 2005 o | % 41172011

[SE TLTE Crawler Tractors CATERPILLAR 4G 2005 ENGINE /MODEL YR 2005 8/ NA 411172011

| wmpanes Crane o LIEBHERR LR1280 7003 INGINEIMODH| YR2003 | 535 X 5/23/2011

| KTEes Tractors/| oaders/Backhoes DEERE 3103 2008 | NGINE AMODI | YR2505 i NA 41112011

| wviexes Skid Stear L oaders BOBCAT 2185 _ 2007 ENGINEMODIL YR200/ | 40 NA 41272011

SP/VER Forklifts INGERSOLL-RAND VHE43 2007 [NGINE/MODEL YR7006 | 87 | NA 41272011

L A Crane LINK-BELT RTC 8080 2009 ENGINE MODEL. YR 2008 w75 X 41202011

Ui f CATERPILLAR 33601 2008 ENGINE MODIT YR2000 | 786 X 41212011

' K3Ka5 Rubber Tired Loaders CATERPILLAR IT38H 7008 | NGINE MODEL YA 2008 po X% 411202011

| dvegg Roller CATERPILLAR Csbe 7008 ENGINF MODEL YR2008 | w9 % 4122011

L e Excavators - CATERPILLAR 3200k 2010 ENGINE MODEL YR 2008 148 X 51612011

| mossy francher ditch Witch R14D 2005 ENGINE MODEL YR 7004 ' % 51432011 71712011

!_ V485 Cranc GROVE RT530E 2007 ENGINEMODEL YR 1868 | 180 X 511312011

| usscrs i _ CATERPILLAR 3458l 2005 ENGINE /MODEL YR 2004 Aty % 51612011

L VNGB Cranes LINK-BELT 218iiS 2007 ENGINE MODEL ¥R 2 8/ X 8137011

| nuswss Aerial_Lifts GENIE /6034 7006 ENGINCIMODIT YR2008 | 5o X 6/20/2011

! CT8i 68 Excavators DEERE 35000 2008 NGINE /MODEL YR 2008 211 X 812042011 71502011

§A3E 43 Whise) asdae John Deere 644 7004 INGINE /MODET YR 2004 185 X 812112011
| vALVB4 tel-hanaler GRADALL G6 428 2005 ENCINE IMODEL YR 2005 e NA 712502011

CERTIFICATION: All engines li: above have been maintained properly, on a schedule consistent with and turned to the engine manufactures specification,
. ~

o, - R ——
Gl I Nn ) pntemen C2AENND Ee B

COMPANY: Bechtel Power Corp.  DOOR ID -12610 MONTH: _ June, 2011

IS0 BEL ENG. INVENT. JUL 11



RUSSELL CITY ENERGY CENTER
DIESEL ENGINE INVENTORY

Condition of Certification AQ-SC5

|
Equipment i > 100 HP =100 HP > 100 HP DATE
Identification Vehicle ’ , A ENGINE | COMPLIANCE COMPLIANCE COMPLIANCE
N Vehicle Type PR Vehicle Model Vehicle Model Year/Engine Model Year HP | WITH ARB TIER |WITH ARB TIER 1| WITH ARB TIER 0 nRR;\;‘Fg ON DATE REMOVED FROM SITE
[EINs) | 2 ENGINE ENGINE ENGINE W CARB
|
|
|
|
| !
Rubber Tired_ |
| witirs | Loaders BOBCAT 5205 2008 -~ ENGINE MODEL YR 7008 abs NAL NA NA 7127/2011
|
| RA3i3s FORKLIFT REACH XRM1245 2008 - (NGINt MODLL YR?058 | 172 | X 712612011
. |
| |
; |
| = == - I - —

‘ CERTIFICATION: All engines listed above have been maintained properly, on a schedule consistont with and turned to the engine manufactures  specification,

+ - =
{ - ~

| / A
[sineD: M\ o Ko |

= 4 A
"I Qg

e A
Y

.

| - Print Names: ‘; - \-\—1-&-(:{".-—'{-—)\ (’_.»'(_—',‘( *’...;\__

iCOMPANY:__ Rosendine Construction DOOR # 939 _ MONTH: _ July 2011 e

PO ENESEL ENG. INV. JUL 11




REMIT TO:
m mm SOUTHERN COUNTIES LUBRICANTS, LLC
| P.O. BOX 5765

ORANGE, CA 92863-5765

Lubricants LLC | DnANGE, OA 6065+ o

1825 W. COLLINS AVE. 7954 DAGGET ST. 992 HENSLEY STREET o .
ORAI;IEE, CA 92867  SAN DIEGO, CA 92111  RICHMOND, CA 94801 DELIVERY TICKET NUMBER 7134956
1 858) 277-3822 510) 215-4191 B )
TIRUOTN it o ACCOUNT NUMBER: 17955 DATE @7-19-11
SOLD TOo: BECHTEL CORPORATION SHIP TO: BECHTEL CORPORATION
P.0. BOX 770 3862 DEPOT ROAD
GLENDALE, AZ 85312 HAYWARD, CA 94545

DUE DATE

PURCHASE ORDER NUMBER SALESPERSON TERMS

NOTE: SEE P.0. BE 26 BRETT LEGGITT NET 20 DAYS —

@7-19-11 K ;r///
- di PRODUCT DELIVERED ORDERED | DELIVERED PRICE AMOUNT

PIESEL |FUEL, 3, NA1993, PGIII COMBUSTIBLE LIQUID
DYED DIESEL, NON-TAXABLE USK ONLY, PENALTY FOR
TAXABLE USE.
CALIFORNIA DIESEL FUEL, MAXIMUM 1S5 PPM SULFUR
DSL 2 RED 15PPM SULFUR CA ULLSD mee®l
FEDERAL LUST FUEL TAX 118D
FEDERAL ENVIRONMENTAL FEE
CA_SPILL FEE

BEFORE AFTER
ENVIORNMENTAL SURCHARGE 1200
FUEL SURCHARGE 1200

rx* DELIVERY MESSAGE #«»
P. . NO. 25483-230-FPA-UCIT-0000@7 REV.
PURLCHASE URDER NU. REWUIRED FUR FUELSI
VISIT US AT WWW.SCLUBRICANTS. COM

va8-08-11 18. 000

PAST DUE AFTER . If account unpaid within time permitted, customer agrees to pay interest at SUB TOTAL

PER ANNUM and attorney’s fees if %Mam Nl'mcp The ondersigngs Btﬂ%mm he is authorized to bind the 7 7S

principal to the terms hereof. SALES TAX

ERRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION w D \b&,‘,ﬂ,f\, PLEASE PAY FROM THIS INVOICE
D

THIS IS TO CERTIFY THAT THE ABOVE NAMED ARTICLES ARE PROPERLY CLASSIFIED, CRIBED, PACKAGED, MARKED AND LABELED, AND ARE IN PROPER
CONDITION FOR TRANSPORTATION, ACCORDING TO THE APPLICABLE REGULATIONS OF THE DEPARTMENT OF TRANSPORTATION.
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CONDITION OF CERTIFICATION
WORKER SAFETY-3

Russell City Energy Center
Monthly Compliance Report #12
July 2011



Russell City Energy Center Monthly Compliance Reports (MCRS)

Worker Safety — 3

July1 —July31, 2011

The month of July was heavily focused on safety training and accelerating the
implementation of our safety training and awareness plans. Bechtel conducted a
number of the workshops and training sessions with the non-manuals and craftin

July.

Following are the activities for ESH during the month:

Project continues the weekly Supervisors Safety Walk-down process
utilizing the BESH Core Process Assessment and Life Critical Assessment
checklists.

RF measurements, training, procedure writing, and continued assessment
of the mitigation efforts continue with the RF Safety Engineer.

Extensive efforts continue on grounding cranes and mobile machinery.
Hirtzer insulating Main load line links are still in production. Measurements
continue to indicate a significant improvement in RF Safety protection
where the links have been installed on the whip lines of all cranes on-site.
As additional data has become available, ESH is in the process of revising
the RF/EME Policy and Procedure.

Supervisor Safety Weekly and Safely Speaking meetings continue.
Continued daily monitoring all subcontractor site work for ESH
compliance.

Conduct New Hire Orientations for new employees.

Conducted Fall Prevention/Protection and Confined Space Training.
Continued to provide coordination and supervision of Security.

Made contact with Hayward Fire Department and arranged for the fire
crews to visit the site as their schedule allows. Also, Chief Contreras said
he would support our Emergency Response Team training, as possible.
The Emergency Response Team is in the early formation stage and in
process to secure First Aid and CPR/AED training for Team Members.

A total of 33 supervisors, General Foremen, Foremen, and FNM attended
Safety Leadership Workshop and 27 attended the new Hazard
Recognition training during the week of July 25, 2011.

Explanation of People Based Safety program for supervisors rolled-out
week of July 18, 2011

Daily observations continue for trench and excavation safety.

Safety Staff participated in the CEC sponsored Webinar as recommended
by RCEC. Part1, on Gas Line Safety regulatory issues was the topic.
Three more sessions will be held between now and the end of the year.
The Project ESH Manager continues to work with Cal-OSHAto reach an
acceptable altemative access/egress plan for the HRSG units to eliminate
a regional determination that a Construction Personnel Hoist will be
required on each HRSG.



Russell City Energy Center Monthly Compliance Reports (MCRS)

Look-Ahead:
. Continue efforts to control and quantify RFl hazards.
. Continue focus on trench and excavation safety.
. Continued support and review of documents and submittals for next
phase.
. People Based Safety Training scheduled for August 15-19, 2011.
. JLG “Train the Trainer” instruction requisitioned to occur in August.

Complaints: No complaints were brought to Bechtel’s attention in July.

Additions to the on-site compliance file:
e New Hire Orientation/WEAP training records
e Fugitive Dust Monitoring Log
e Tire Inspection Log
e Diesel Engine Inventory Log
e ULSD Receipt
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COURSE ROSTER

PAGE 1 OF 1

7
DATE: - / 'ff;/ (1
COURSE ID: COURSE TITLE:
ES& H New Hire Training Orientation &
Worker Environmental Awareness Program (WEAP)
INSTRUCTOR NAME(S): (=L R e Lm S:\NU
LOCATION WHERE GIVEN: [X Bechtel [J Other (specify)
COURSE COMPLETION DATE: K ;-}/| ( COURSE LENGTH: \_Q,_r__r I
PRINT NAME SIGNATURE BECHTEL
EMPLOYEE NO.
LAST FIRST P
=, S - - )
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** By signing this attendee ackno {edged receiving lrainin tRderst wds/[he
Condition of Cerlification set forth in

FORM T_TRAIN.DOC 2006:REV 3
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pate: L {1Qy/B01 |

COURSE ID:

COURSE TITLE:
ES& H New Hire Training Orientation & 1€ <

Worker Environmental Awareness Program (WEAP)

/

INSTRUCTOR NAME(S): (=1 JEiENT 4 T2

LOCATION WHERE GIVEN: [X] Bechtel [T] Other (specify)

COURSE COMPLETION DATE: COURSE LENGTH:
PRINT NAME SIGNATURE BECHTEL
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Condifion of Cartification sef forth in WEAP.
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Russell City Energy Center

MONTHLY BIOLOGICAL COMPLIANCE REPORT

July, 2011



BIO-2: The Designated Biologist shall perform the following during any site (or
related facilities) mobilization, ground disturbance, grading, construction,
operation, and closure activities:

1. Advise the project owner's Construction/Operation Manager,

supervising construction and operations engineer on the implementation

of the biological resources conditions of certification;

2. Be available to supervise or conduct mitigation, monitoring, and other
biological resources compliance efforts, particularly in areas requiring
avoidance or containing sensitive biological resources, such as

wetlands and special status species or their habitat;

3. Clearly mark sensitive biological resource areas and inspect these

areas at appropriate intervals for compliance with regulatory terms and
conditions;

4. Inspect active construction areas where animals may have become
trapped prior to construction commencing each day. Inspect for the
installation of structures that prevent entrapment or allow escape during
periods of construction inactivity at the end of the construction day.
Periodically inspect areas with high vehicle activity (parking lots) for

animals in harms way. This inspection may be carried out by a person

with qualifications in biological resources who is identified and selected

by the Designated Biologist;

5. Notify the project owner and the CPM of any non-compliance with any
biological resources condition of certification; and

6. Respond directly to inquiries of the CPM regarding biological resource
issues.

Verification: The Designated Biologist shall maintain written records of the
tasks described above, and summaries of these records shall be submitted in the
Monthly Compliance Reports.

During project operation, the Designated Biologist shall submit record summaries
in the Annual Compliance Report.

Biological Resource Monitoring. Construction activities during the month of July consisted
of foundation work as well as installation of underground water and electrical lines.
Weekly monitoring by the designated biologist, Russell Huddleston and/or CH2M HILL
Biologist, Holly Barbare, was conducted on July 7, 14, 20 and 29, 2011. Most of the wildlife
observed in and around the site is comprised of various bird species. Birds are most
common along the western fence line, in and around the storm water detention basin,
outside the project area or flying overhead. The most common and abundant species
observed were cliff swallows and house finches.

Several house finch nests were observed in the metal shed at the north end of the parking
area at the west end of Depot Road. No active nests were observed on the project site or in
any of the off-site laydown areas.



House finch nests in metal building in the parking area at the west end of Depot Road

There continues to be little to no biological activity associated with the off-site laydown and
staging areas. No new wildlife species were observed during the July 2011 monitoring. A
complete list of species observed to date is included in Table A.

Table A
Cumulative Wildlife Species Observed in or Near the Russell City Energy Center
Common Name Scientific Name Comments
BIRDS
American Coot Fulica americana Common around project site — two

dead individuals observed on site

American Crow Corvus brachyrhynchos Common in and around project areas

American white pelican Pelecanus erythrorhynchos Observed flying overhead southwest of
site

Anna’s hummingbird Calypte anna Observed along fences at the Runnels

and Chess laydown areas
Barn Swallow Hirundo rustica One individual observed at project site

Black Phoebe Sayornis nigricans Observed perched on fence at Laydown



Table A

Cumulative Wildlife Species Observed in or Near the Russell City Energy Center

Common Name

Scientific Name

Comments

Black-neck Stilt

Brewer’s blackbird

Brown-headed cowbird

Bushtit
California Gull

California towhee

Canada Goose

Cliff swallow

Cormorant

Cooper’s hawk

European Starling

Great Egret

Gulls

House Finch

Killdeer
Mallard

Mourning Dove
Northern Mockingbird
Raven

Red-winged Blackbird

Ring-billed Gull

Himantopus mexicanus

Euphagus cyanocephalus

Molothrus ater

Psaltriparus minimus
Larus californicus

Pipilo crissalis

Branta canadensis

Petrochelidon pyrrhonota

Phalacrocorax sp.

Acciptercooperii

Sturnus vulgaris

Casmerodius albus

Larus spp.

Carpodacus mexicanus

Charadrius vociferus

Anus platyrhynchos

Zenaida macroura
Mimus polyglottos
Corvus corax

Agelaius phoeniceus

Larus delawarensis

Area 2 and around project site

Observed in open stormwater channel
west of RCEC site

Common along western fence line of
project site.

One individual observed along fence at
Chess parcel.

Observed in fennel at Laydown Area 3
Common in and around project areas

Observed on site and in Chess laydown
area.

Observed in open stormwater channel
west of RCEC site

Laydown area 1 and around project site

Few individuals observed in flight west
of project site

One individual observed flying
overhead.

Observed on transmission tower at
Laydown Area 3

Flying near sediment ponds west of
Depot Road

Common on and around the project
site.

Common in ruderal vegetation in and
around project area

Observed in project area

Observed in open stormwater channel
west of RCEC site

Common on and around project site
Observed on fence at Laydown Area 3
Observed on project site

Few individuals observed west of
project site

Common in and around project areas



Table A

Cumulative Wildlife Species Observed in or Near the Russell City Energy Center

Common Name

Scientific Name

Comments

Rock Dove

Snowy Egret

Song Sparrow

Turkey Vulture

Western gull

Western sandpiper

Western Tanager

White crowned sparrow

Yellow legs

MAMMALS
Black-tailed Jackrabbit

California ground squirrel

Mice/Voles

Norway Rat

Raccoon

Striped skunk

REPTILES
Gopher snake

Western fence lizard

Columba livia

Egretta thula

Melospiza melodia

Cathartes aura

Larus occidentalis

Calidris mauri

Piranga ludoviciana

Zonotrichia leucophrys

Tringa melanoleuca

Lepus californicus

Otospermophilus beecheyi
Microtus spp.

Rattus norvegicus

Procyon lotor

Mephitis mephitis

Pituophis catenifer catenifer

Sceloporus occidentalis

Common in and around project areas

One individual observed west of
project site

Common in ruderal vegetation in and
around project area

One observed overhead south of
Runnels parcel

Common in and around project site.

Several individuals observed around
edge of the stormwater detention pond

Observed on fence at Laydown Area 3

Common along fences west side of
project site

One individual observed around edge
of the stormwater detention pond

One individual observed on project site
One individual observed adjacent to
project site

Few individuals noted on site during
clearing and grading activities

One individual observed on project site

Tracks observed only along east fence
line.

One dead individual observed on site

Observed caught in erosion mat netting
around sediment pond - extricated and
removed off site.

Observed on site by Cultural Resource
Monitors
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Russell City Energy Center Monthly Compliance Reports (MCRS)

Soil & Water -1
July1-July 31,2011

Drainage, Erosion and Sediment Control Measures

Minor modifications to BMP’s were performed in July including silt fence
maintenance, routine maintenance on tire wash station debris bin, and off site
laydown perimeter BMP’s.

The construction project received a groundwater discharge pemit (Pemmit No.
11-672711.01-5GR) from the City of Hayward to discharge pretreatment
groundwater into the City of Hayward sanitary sewer. Groundwater was
withdrawn using small portable diesel engine driven centrifugal pumps and
transferred into a pretreatmentsystem before discharging off site. Continuing
construction fugitive dust controls included daily wet street sweeper on paved
roads, water tanker truck, and tire wash station.

Site Conditions and Weather
Unseasonably low temperatures were noted throughout the month of July.

¢ Monthly Weather: Rainfall/precipitation in July 2011 was seasonally normal
with a trace of precipitation recorded on July 13. The average month total of
**0.00 inch. ( **Hayward Regional Airport)

e Temperatures for the month of July 2011 averaged 69.0 ° with daytime highs
averaging *75 ° and overnight lows averaging 59 ° (** avg. temp. established
atthe Hayward Regional Airport)

July precipitation total = 0.01”

Monitoring and Maintenance Activities

Routine maintenance of erosion control measures (e.g., inlet protection, straw
wattles, and silt fencing) was preformed during the month of July.
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TECHNICAL MEMORANDUM CH2MHILL

Weekly Report of Cultural Resources Monitoring Activities for
the Russell City Energy Center Project; COC CUL-6

Prepared For: Karen Parker, RCEC Project Manager
Prepared By: Clint Helton/RCEC CRS
Reporting For Period:  July 1 through July 2, 2011

This report covers cultural resources monitoring activities at the Russell City Energy
Center project for the week of July 1 through July 2, 2011, as required by Condition of
Certification CUL-6.

Personnel Active in Cultural Monitoring This Period
Dimitra Zalarvis-Chase and Sonia Sifuentes participated as CRMs for this week.

Monitoring and Associated Activities This Period

Monitoring of ground disturbance included the excavation of an electric duct bank
trench and the continuation of the gas compressor slab area excavation in Area 12.
Native sub-soils were encountered during excavation in Areas 5/14, 6 and 13. A
number of modern fill layers appeared during excavation at a depth of approximately 3
feet AMSL overlaying native soils consisting of blocky dark brown grey silty clay.

PG&E Transmission Line Foundation Excavations

Monitoring of ground disturbance continued for foundation preparation and excavation
at Poles (P) 0/4a and 0/4b. A backhoe, an excavator, and a large auger were engaged for
soil removal.

Native sub-soils continued to be encountered in new excavations. Commercial base-rock
and fill were present at the top of P 0/4a and P 0/4b to a depth of 2.5 feet below grade.
Previously observed profiles of dark black or light tan clay with few inclusions (< 2 cm
in size) continued to be the norm, along with an occasional sandy lens.

Cultural Resources Discoveries This Period

None.

Anticipated Changes in the Next Period

Excavations will continue in Area 13 for UG trench and Area 6 for trenwa trench. The
CRM will remain on site to continue monitoring and to respond to discoveries if they
occur.

PG&E Transmission Line Foundation Excavations

Excavations for next week will continue for foundation perimeter preparation,
foundation excavation, and central auguring within the excavations. The CRM will
remain on site to continue monitoring and to respond to discoveries if they occur.



Comments, Issues or Concerns

None.

PG&E Transmission Line Foundation Excavations
CRM Dimitra Zalarvis-Chase will continue monitoring activities through July 8.

Excavations from July 9 through the end of this activity will be completed by CRM Kurt
Lambert.



TECHNICAL MEMORANDUM CH2MHILL

Weekly Report of Cultural Resources Monitoring Activities for the
Russell City Energy Center Project; COC CUL-6

Prepared For: Karen Parker, RCEC Project Manager
Prepared By: Clint Helton/RCEC CRS
Reporting For Period:  July 3 through 9, 2011

This report covers cultural resources monitoring activities for construction of the Russell City
Energy Center project for the week of July 3rd through July 9th, 2011, as required by
Condition of Certification CUL-6.

Personnel Active in Cultural Monitoring This Period

Sonia Sifuentes, Dimitra Zalarvis-Chase and Kurt Lambert participated as CRM’s for this
week.

Monitoring and Associated Activities This Period

Monitoring of ground disturbance included the continued excavation of the gas compressor
area and fire water line excavation in Area 12, excavation of UG lines in Area 13 along the
eastern fence line, excavation of circulation water pipe trench in Area 14 and excavations for
UG pipes in Area 9. Native sub-soils were encountered during all excavations this week. A
number of modern fill layers appeared during excavation at an approximate depth of 3 feet
AMSL, overlaying native soils consisting of blocky dark brown grey silty clay.

PG&E Transmission Line Foundation Excavations

Monitoring of ground disturbance continued for foundation preparation and excavations. A
backhoe, an excavator, and a large auger were engaged for soil removal. Activities occurred
at Poles (P) P 0/4a,0/4b, P1/11a, P1/11b, P1/12a and P 1/12b.

Primary excavation and benching work concluded at the double foundations of P 0/4a and
0/4b, and also at P 1/11a, P 1/11b, and P 1/12a. Auguring of the central bore was
completed at both P 0/4a and P 0/4b. Auguring was also completed at P 0/3. This pole
deviated from the norm and was dug to a depth of 36 feet. All poles are located on drawing
number 223614.

Native sub-soils continued to be encountered in all excavations. Commercial base-rock and
fill are present at the top of each excavation, ranging from 6 to 24 inches deep, as excavations
are still located in paved parking lots or gravel/graded lots. Beneath the base-rock, the
typical profiles are dark black or light tan clay with few inclusions, < 2cm in size. Underlying
the initial clay is another clay-based layer, but this one contains a high percentage of sand,
increased moisture content, and is highly plastic. The deepest layer then reverts back to a
fine, dense, moist clay. In P 1/11a, a fourth strata was revealed, that of a fine blue-grey bay
mud.

Cultural Resources Discoveries This Period
There were no cultural resources discovered during this period.
Anticipated Changes in the Next Period

Excavations will continue in Area 12 for a fire water line and in Area 14 for circulation water



pipe. The CRM will remain on site to continue monitoring and to respond to discoveries if
they occur.

PG&E Transmission Line Foundation Excavations

Excavations will continue next week for foundation perimeter preparation, foundation
excavation, and central auguring within the excavations. The CRM will remain on site to
continue monitoring and to respond to discoveries if they occur. Excavations from July 9
through the end of this activity will be completed by CRM Kurt Lambert.

Comments, Issues or Concerns

PG&E Transmission Line Foundation Excavations

This activity is roughly 50% complete.



TECHNICAL MEMORANDUM CH2MHILL

Weekly Report of Cultural Resources Monitoring Activities for the
Russell City Energy Center Project; COC CUL-6

Prepared For: Karen Parker, RCEC Project Manager
Prepared By: Clint Helton/RCEC CRS
Reporting For Period:  July 10 through July 16, 2011

This report covers cultural resources monitoring activities for construction of the Russell City
Energy Center for the week of July 10t through July 16th, 2011, as required by Condition of
Certification CUL-6.

Personnel Active in Cultural Monitoring This Period
Sonia Sifuentes, Phillip Reid and Kurt Lambert participated as CRM’s for this week.
Monitoring and Associated Activities This Period

Monitoring of ground disturbance included the continued excavation of the gas compressor
area and fire water line excavation in Area 12, excavation of UG lines in Area 13 along the
eastern fence line, excavation of a circulation water pipe trench in Area 14 and excavations
for UG pipes in Area 9. Native sub-soils were encountered during all excavations this week.
A number of modern fill layers appeared during excavation, including lime treated backfill
with fabric lining and brown fill. These layers overlaid native soils consisting of blocky
dark brown grey silty clay.

PG&E Transmission Line Foundation Excavations

Monitoring of ground disturbance continued for foundation preparation and excavations. A
backhoe, an excavator, and a large auger were engaged for soil removal. Activities occurred
at Poles (P) P 0/3, P-0/5,P-0/6,P1/11aand P 1/11b.

Native sub-soils continue to be encountered in all excavations. Commercial base-rock and fill
are present at the top of each excavation, ranging from 6 to 24 inches deep, as excavations are
still located in paved parking lots or gravel/graded lots. Beneath the base-rock, the typical
profiles are dark black or light tan clay with few inclusions, < 2 cm in size. Underlying the
initial clay is another clay-based layer, but this one contains a high percentage of sand,
increased moisture content, and is highly plastic. The deepest layer then reverts back to a
fine, dense, moist clay. In P 1/11a, a fourth strata was revealed, that of a fine blue-grey bay
mud.

Cultural Resources Discoveries This Period
None.
Anticipated Changes in the Next Period

Excavations will continue in Area 12 for a fire water line and in Area 14 for a circulation
water pipe. The CRM will remain on site to continue monitoring and to respond to
discoveries if they occur.

PG&E Transmission Line Foundation Excavations

Excavations will continue next week for foundation perimeter preparation, foundation



excavation, and central auguring within the excavations. Six areas of monitoring remain:
0/1A, 0/1B, 0/2A, 0/2B, 0/6 and 1/11B. The CRM will remain on site to continue
monitoring and to respond to discoveries if they occur.

Comments, Issues or Concerns

None.



TECHNICAL MEMORANDUM CH2MHILL

Weekly Report of Cultural Resources Monitoring Activities for the
Russell City Energy Center Project; COC CUL-6

Prepared For: Karen Parker, RCEC Project Manager
Prepared By: Clint Helton/RCEC CRS
Reporting For Period:  July 17 through July 23, 2011

This report covers cultural resources monitoring activities for construction of the Russell City
Energy Center project for the week of July 17th through July 23rd, 2011, as required by
Condition of Certification CUL-6.

Personnel Active in Cultural Monitoring This Period
Sonia Sifuentes and Kurt Lambert participated as CRM’s for this week.
Monitoring and Associated Activities This Period

Monitoring of ground disturbance included the continued excavation of circulation water
pipe trench in Area 14, water line excavation in Area 3B, pipe excavations and lateral water
trench excavation in Area 13, water pipe excavation in Area 2A /2B and spot checking of pile
clean up in Area 3A. Only lime-treated backfill was observed in pile clean up in Area 3A.
Native sub-soils were encountered during all other excavations this week. A number of
modern fill layers, including lime treated backfill with fabric lining and brown fill appear
during excavation, which overlay native soils consisting of blocky dark brown grey silty
clay.

PG&E Transmission Line Foundation Excavations

Monitoring of ground disturbance continued for foundation preparation and excavations. A
backhoe, an excavator, and a large auger were engaged for soil removal. Activities occurred
at Poles (P) P-0/1A, P-0/1B, P-0/2A, P-0/2B, P-0/3A and P-0/6. All poles are located on
drawing number 223614.

Native sub-soils continued to be encountered in all excavations. Commercial base-rock and
fill are present at the top of each excavation, ranging from 6 to 24 inches deep, as excavations
are still located in paved parking lots or gravel/graded lots. Beneath the base-rock, the
typical profiles are dark black or light tan clay with few inclusions, < 2 c¢m in size.
Underlying the initial clay is another clay-based layer, but this one contains a high
percentage of sand, increased moisture content, and is highly plastic. The deepest layer then
reverts back to a fine, dense, moist clay.

Cultural Resources Discoveries This Period
None.
Anticipated Changes in the Next Period

Remaining excavations include the completion of trenwa in Area 6, electrical lines for the gas
compressor in Area 12 and the completion of circulation water pipe in Area 13. The CRM
will remain on site to continue monitoring and to respond to discoveries if they occur.

PG&E Transmission Line Foundation Excavations



This construction activity was completed this week. Monitoring is complete.
Comments, Issues or Concerns

None



TECHNICAL MEMORANDUM CH2MHILL

Weekly Report of Cultural Resources Monitoring Activities for the
Russell City Energy Center Project; COC CUL-6

Prepared For: Karen Parker, RCEC Project Manager
Prepared By: Clint Helton/RCEC CRS
Reporting For Period:  July 24 through July 30, 2011

This report covers cultural resources monitoring activities for construction of the Russell City
Energy Center project for the week of July 24t through July 30, 2011, as required by
Condition of Certification CUL-6.

Personnel Active in Cultural Monitoring This Period
Sonia Sifuentes participated as CRM for this week.
Monitoring and Associated Activities This Period

Monitoring of ground disturbance included the lateral trench excavations in Area 13/6,
excavation of forebay and circulation water pipe trench in Area 14, pipe excavation in Area
3B, underground pipe excavation in Area 7, trench excavation in Area 12 and lateral trench
excavations for UG lines in Area 8. In addition, the CRM spot checked excavation around
piles in Area 4 and augering in Area 13 with Rosendin Electric. Only lime-treated backfill
was observed in spoils for pile excavation and augering with Rosendin. Native sub-soils
were encountered during all other excavations this week. A number of modern fill layers,
including lime treated backfill, orange/yellow fill, small to medium size gravel base with
blue/ green sandy fill, small size gravel base fill were observed during excavations this week.
Native soils observed this week include a blocky dark brown grey silty clay and a lighter
brown clay soil under a previous sediment layer.

Cultural Resources Discoveries This Period
None.
Anticipated Changes in the Next Period

Remaining excavations include the completion of trenwa in Area 6, electrical lines in the gas
compressor area in Area 12 and the completion of circulation water pipe in Area 13. The
CRM will remain on site to continue monitoring and to respond to discoveries if they occur.

Comments, Issues or Concerns

None.
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TECHNICAL MEMORANDUM CH2MHILL

Monthly Report of Paleontological Resources Monitoring
Activities for the Russell City Energy Center; COC PAL-4

Prepared For: Karen Parker, RCEC Project Manager
Prepared By: Geof Spaulding, RCEC Paleontological Resources Specialist (PRS)
Reporting For Period:  July 2011

This report covers paleontological resources monitoring activities at the RCEC project
for the above noted period, as required by Condition of Certification PAL-4.

Personnel Active in Paleontological Monitoring This Period

Personnel active in monitoring this month were:

Sonia Sifuentes

Kurt Lambert

Phillip Reid

Dimitra Zalarvis-Chase

Monitoring and Associated Activities This Period

Monitoring for paleontological resources, including days when a monitor was present
but no excavations ensued, occurred all throughout this reporting period.

Most construction activities continue to be at too shallow a depth to affect
paleontologically sensitive sediment. However, boring for transmission poles during the
first part of this period did encountered the Pleistocene Bay Mud.

Paleontological Resources Discoveries This Period

A single cast of a presumed large hoof print was brought to the surface during
transmission pole boring. It was a non-recurring discovery; no other paleontological
material was found there or in the spoils from any of the other boreholes. The cast
consists of preferentially indurated Bay Mud that filled the hollow (mold) apparently
created by a large and heavy animal print. It is currently under study by the PRS.

Anticipated Activities in the Next Period
Monitoring is continuing into August 2011.

A draft technical report on the paleontological discovery made during this period will
be prepared. Included will be an assessment of its scientific significance, and
recommendations.

Comments, Issues or Concerns

Most excavations are at too shallow a depth to affect paleontologically sensitive
sediment.
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RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX

Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO » o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
The AQCMM shall submit documentation to the CPM | The project owner shall provide to the CPM a MCR. Ongoing
in each Monthly Compliance Report (MCR) that
AQ SC03 | PRE-OP MCR demonstrates compliance with the following
mitigation measures for the purposes of preventing
all funitive dust nlumes from leaving the Prajac
AQ sco4 | Pre-OP MCR The AQCMM or an AQCMM Delegate shall monitor | The project owner shall provide to the CPM a MCR. Ongoing
all construction activities for visible dust plumes.
The AQCMM shall submit to the CPM in the MCR, a | The project owner shall provide to the CPM a MCR. Ongoing
construction mitigation report that demonstrates
AQ SC05 | PRE-OP MCR compliance with the following mitigation measures for
the purposes of controlling diesel construction-
related smigsion
The project owner shall provide the CPM copies of all| The project owner shall submit any ATC, PTO, and Ongoing
District issued Authority-to-Construct (ATC) and any proposed air permit modification to the CPM
AQ SC06 op Permit-to-Operate (PTO) for the facility and any within five (5) working days of its submittal either by 1
modifications proposed by the project owner to any  |the project owner to an agency, or 2) receipt of
nroiect air narmit far raview and annraval nronnsed madifications fram an anency
The facility's emissions shall not exceed 1,225 Ibs of |As part of the quarterly compliance reports as Not Started
NOX per day during the June 1 to September 30 required by AQ-19, the project owner shall include
periods. In addition, NOx emissions in excess of 848 [information on the date, time, and duration of any
AQ SC07a oP QCR Ibs per calendar day shall be mitigated through the | violation of this permit condition.
surrender of emission reduction credits (ERCs). The
amount of credits to be surrendered shall be the
difference between 848 Ibs per day and the actual
i i
As part of the annual compliance reports as required Not Started
by AQ-19, the project owner shall include information
AQ SC07b oP ACR on the date, time, and duration of any violation of this
permit condition.
Turbine hot/warm start-up NOx emissions shall not  |As part of the quarterly compliance reports as Not Started
AQ SCo8a op Qcr exceed 125 pounds per start-up event. required by AQ-19, the project owner shall include
information on the date, time, and duration of any
yiolation of thi . itior
As part of the annual compliance reports as required Not Started
AQ SCo8b opP ACR by AQ-19, the project owner shall include information
on the date, time, and duration of any violation of this
permit condition
The project owner shall not operate both gas As part of the quarterly and annual compliance Not Started
AQ SC0%a opP Qcr turbines (S-1 and S-3) simultaneously in start-up reports as required by AQ-19, the project owner
mode. shall include information on the date, time, and
duration of anv violation of this permit condition
As part of the annual compliance reports as required Not Started
AQ SC0% opP ACR by AQ-19, the project owner shall include information

on the date, time, and duration of any violation of this

' fion
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RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX

Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO i o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Finish | CBOor
The owner/operator shall not operate S-6 Fire As part of the quarterly and annual compliance Not Started
pump Diesel Engine for testing to demonstrate reports as required by AQ-19, the project owner
compliance with a District. State or Federal emission |[shall include information on the date. time. and
AQ SC15 op ACR limit. or for reliability-related activities (maintenance | sJuration of any violation of this permit condition.
and other testing, but excluding emission testing)
simultaneously with the operation of either gas
ekl LS4 S22\ tort ol
The owner/operator shall limit the operation of S-6  |As part of the quarterly and annual compliance Not Started
Fire pump Diesel Engine to no more than 30 minutes |reports as required by AQ-19, the project owner
AQ SC16 op ACR per hour for reliability-related activities {maintenance |shall include information on the date time and
and other testing, but excluding emission testing or | duration of any violation of this permit condition.
smerqency aneration)
CONDITIONS FOR THE COMMISSIONING PERIOD
The owner/operator of the RCEC shall minimize The project owner shall submit MCR to CPM Not Started
emissions of carbon monoxide and nitrogen oxides | specifiying how this condition is being complied with.
AQ 1 PRE-OP MCR from S-1 & S-3 gas turbines and S-2 & S-4 Heat
Recovery Steam Generators to the maximum extent
possihle during the perind
At the earliest feasible opportunity in accordance with| The project owner shall submit MCR to CPM Not Started
the recommendations of the equipment specifiying how this condition is being complied with.
AQ 2 PRE-OP MCR manufacturers and the construction contractor, the
owner/operator shall tune the S-1 & S-3 gas turbines
combustors and S-2 & S-4 HRSGs duct burners to
minimize the smissinne of rarhon manayide and
At the earliest feasible opportunity in accordance with| The project owner shall submit MCR to CPM Not Started
the recommendations of the equipment specifiying how this condition is being complied with.
manufacturers and the construction contractor,
AQ 3 PRE-OP MCR owner/operator shall install, adjust, and operate the
A-2 & A-4 Oxidation Catalysts and A-1 & A-3 SCR
Systems, to minimize the emissions of carbon
il it icl s S 42CQ2
The owner/operator of the RCEC shall submit a plan | The project owner shall submit MCR to CPM Not Started
to the District Engineering Division and the CPM at | specifiying how this condition is being complied with.
AQ 4 PRE-OP MCR least four weeks prior to first firing of S-1 & S-3 gas
turbines describing the procedures to be followed
during the commissioning of the gas turbines,
HRSGe and steam turhinas
During the commissioning period, the The project owner shall submit MCR to CPM Not Started
owner/operator of the RCEC shall demonstrate specifiying how this condition is being complied with.
compliance with AQ-7, AQ-8, AQ-9, and AQ-10,
AQ 5 PRE-OP MCR through the use of properly operated and
maintained continuous emission monitors and data
recorders for firing hours, fuel flow rates, stack gas
nitrogen oxide emission concentrations, stack gas
N i ey
The owner/operator shall install, calibrate, and The project owner shall submit MCR to CPM Not Started
operate the District-approved continuous monitors | specifiying how this condition is being complied with.
specified in AQ-5 prior to first firing of the gas turbineq In addition, the project owner shall provide evidence
AQ 5 PRE-OP MCR (S-1 & S-3) and HRSGs (S-2 & S-4). After first firing of of the District's approval of the emission monitoring
the turbines, the owner/operator shall adjust the system to the CPM prior to first firing of the gas
detection range of these continuous emission turbines.
monitors as necessary to accurately measure the
' tHalal LALO:
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RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX

Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO i o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Finish | CBOor
The owner/operator shall not fire the S-1 gas turbine | The project owner shall submit MCR to CPM Not Started
and S-2 HRSG without abatement of nitrogen oxide | specifiying how this condition is being complied with.
AQ 7 PRE-OP MCR emissions by A-1 SCR System and/or abatement of
carbon monoxide emissions by A-2 Oxidation Catalys
for more than 300 hours during the commissioning
perind
The owner/operator shall not fire the S-3 gas turbine | The project owner shall submit MCR to CPM Not Started
and S-4 HRSG without abatement of nitrogen oxide | specifiying how this condition is being complied with.
AQ 3 PRE-OP MCR emissions by A-3 SCR System and/or abatement of
carbon monoxide emissions by A-4 Oxidation Catalys|
for more than 300 hours during the commissioning
perind
The total mass emissions of nitrogen oxides, carbon | The project owner shall submit MCR to CPM Not Started
monoxide, precursor organic compounds, PM10, specifiying how this condition is being complied with.
and sulfur dioxide that are emitted by the gas turbines]
AQ 9 | PRE-OP MCR  (s-1&$-3), HRSGs (S-2 & S-4) and S-6 Fire Pump
Diesel Engine during the commissioning period shall
accrue towards the consecutive twelve-month
i o e 4 AN e
The owner/operator shall not operate the gas The project owner shall submit MCR to CPM Not Started
turbines (S-1 & S-3) and HRSGs (S-2 & S-4) ina specifiying how this condition is being complied with.
manner such that the combined pollutant emissions
AQ 10| PRE-OP MCR from these sources will exceed the following limits
during the commissioning period. These emission
limits shall include emissions resulting from the start-
dobiid £ ih, Lkl LS. 4.0 C 2\
No less than 90 days after start-up, the No later than 30 working days before Before 30 Not Started
owner/operator shall conduct District and Energy commencement of source tests, the project owner commenement
AQ 1 op Commission approved source tests using certified | shall submit to the District and CPM a detailed souce | of source tests
continuous emission monitors to determine test plan designed to satisfy the requirements of this
comnli with the smission limitations snecifisd i condition
CONDITIONS FOR THE GAS TURBINES (S-1 & S-3) AND THE HRSGS (S-2 & S-4)
The owner/operator shall fire the gas turbines (S-1 & | The project owner shall complete, on a monthly basis Not Started
S-3) and HRSG duct burners (S-2 & S-4) exclusively |a laboratory analysis showing the sulfur content of
on PUC-regulated natural gas with a maximum natural gas being burned at the facility. The sulfur
AQ 12 oP QCR sulfur content of 1 grain per 100 standard cubic feet. |analysis reports shall be incorporated into the
To demonstrate compliance with this limit, the quarterly compliance reports.
operator of S-1 through S-4 shall sample and
analyze the gas from each supply source at least
dhlit i 1h, If, dont of th,
The owner/operator shall not operate the units such |As part of the quarterly compliance reports, the Not Started
that the combined heat input rate to each power train | project owner shall include information on the date,
AQ 13a op QCR consisting of a gas turbine and its associated HRSG |time, and duration of any violation of this permit
(S-1 & S-2 and S-3 & S-4) exceeds 2,238.6 MM BTU | condition.
(HH\N nar hour (PSD far NOY)
As part of the annual compliance reports, the project Not Started
AQ 13b OoP ACR owner shall include information on the date, time,
and duration of anv violation of this permit condition
The owner/operator shall not operate the units such |As part of the quarterly compliance reports, the Not Started
that the combined heat input rate to each power train | project owner shall include information on the date,
AQ 14a op QCR consisting of a gas turbine and its associated HRSG [time, and duration of any violation of this permit
(8-1 & S-2 and S-3 & S-4) exceeds 53,726 MM BTU | condition.
(HH\N ner day (PSD for PMA0)
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RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX

Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO i o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Finish | CBOor
As part of the annual compliance reports, the project Not Started
AQ 14b OoP ACR owner shall include information on the date, time,
and duration of anv violation of this permit condition.
The owner/operator shall not operate the units such | As part of the quarterly compliance reports, the Not Started
that the combined cumulative heat input rate for the | project owner shall include information on the date,
AQ 15a op QCR |qas turbines (S-1 & S-3) and the HRSGs (S-2 & S-4) time, and duration of any violation of this permit
exceeds 35,708,858 MM BTU (HHV) per year. condition.
(Offsats’
As part of the annual compliance reports, the project Not Started
AQ 15b OP ACR owner shall include information on the date, time,
and duration of anv violation of this permit condition
The owner/operator shall not fire the HRSG duct As part of the quarterly compliance reports, the Not Started
AQ 16a oP QcRr burners (S-2 & S-4) unless its associated gas turbine | project owner shall include information on the date,
(S-1 & S-3, respectively) is in operation. (BACT for  |time, and duration of any violation of this permit
NOX) condition
As part of the annual compliance reports, the project Not Started
AQ 16b OP ACR owner shall include information on the date, time,
and duration of anv violation of this permit condition
The owner/operator shall ensure that the S-1 gas As part of the quarterly compliance reports, the Not Started
turbine and S-2 HRSG are abated by the properly project owner shall provide information on any major
operated and properly maintained A-1 SCR system | problem in the operation of the oxidizing catalyst and
AQ 17a op QCR and A-2 oxidation catalyst system whenever fuel is | SCR Systems for the gas turbines and HRSGs. The
combusted at those sources and the A-1 SCR catalys]information shall include, at a minimum, the date and
bed has reached minimum operating temperature. | description of the problem and the steps taken to
LRACT fac N DO V-Nalall (! 1k, N}
As part of the annual compliance reports, the project Not Started
owner shall provide information on any major
problem in the operation of the oxidizing catalyst and
AQ 17b op ACR SCR Systems for the gas turbines and HRSGs. The
information shall include, at a minimum, the date and
description of the problem and the steps taken to
Lo tha nobl
The owner/operator shall ensure that the S-3 gas As part of the quarterly compliance reports, the Not Started
turbine and S-4 HRSG are abated by the properly project owner shall provide information on any major
operated and properly maintained A-3 SCR System | problem in the operation of the oxidizing catalyst and
AQ 18a op QCR and A-4 oxidation catalyst system whenever fuel is | SCR Systems for the gas turbines and HRSGs. The
combusted at those sources and the A-3 SCR catalys]information shall include, at a minimum, the date and
bed has reached minimum operating temperature. | description of the problem and the steps taken to
RACT fac N DO V-Nalall (! 1k, N}
As part of the annual compliance reports, the project Not Started
owner shall provide information on any major
problem in the operation of the oxidizing catalyst and
AQ 18b op ACR SCR Systems for the gas turbines and HRSGs. The
information shall include, at a minimum, the date and
description of the problem and the steps taken to
Lo tha nobl
The owner/operator shall ensure that the gas The project owner shall submit to the District and Not Started
turbines (S-1 & S-3) and HRSGs (S-2 & S-4) comply |CPM, quarterly reports for the proceeding calendar
with requirements (a) through (h) under all quarter within 30 days from the end of the quarter.
AQ 19 OoP QCR

operating scenarios, including duct burner firing
mode. Requirements (a) through (h) do not apply

during a gas turbine start-up, combustor tuning

bl (RACT DOD and

The report for the fourth quarter can be an annual

compliance summary for the preceding year.
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RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX

Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO i o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Einish 1 _CBOor
AQ 19 op ACR The report for the fourth quarter can be an annual Not Started
compliance summary for the preceding year.
The owner/operator shall ensure that the regulated | The project owner shall submit to the District and Not Started
AQ 20a oP Qcr air pollutant mass emission rates from each of the ga§ CPM the quarterly compliance reports as required by
turbines (S-1 & S-3) during a start-up does not AQ-19.
exceed the limits established below, (PSD
AQ 20b opP ACR The project owner shall submit to the District and Not Started
CPM the annual compliance reports as required by
The owner/operator shall not perform combustor The project owner shall submit to the District and Not Started
tuning on gas turbines more than once every rolling  |CPM the quarterly compliance reports as required by
AQ 21a OP QCR 365 day period for each S-1 and S-3. The AQ-19.
owner/operator shall notify the District no later than 7
days nrior to comhuistar tuning activity (Qffsat
AQ 2b opP ACR The project owner shall submit to the District and Not Started
CPM the annual compliance reports as required by
The owner/operator shall not allow total combined | The project owner shall submit to the District and Not Started
emissions from the gas turbines and HRSGs (S-1, S- | CPM the quarterly compliance reports as required by
2, S-3 & S-4), S-5 Cooling Tower, and S-6 Fire AQ-19.
AQ 22 op QCR Pump Diesel Engine, including emissions generated
during gas turbine start-ups, combustor tuning, and
shutdowns to exceed the noted limits during any
londos doy
AQ 2 oP ACR The project owner shall submit to the District and Not Started
CPM the annual compliance reports as required by
The owner/operator shall not allow cumulative The project owner shall submit to the District and Not Started
combined emissions from the gas turbines and CPM the quarterly compliance reports as required by
HRSGs (S-1, S-2, S-3 & S-4), S-5 Cooling Tower,  |AQ-19.
AQ 23a opP QCR and S-6 Fire Pump Diesel Engine, including
emissions generated during gas turbine start-ups,
combustor tuning, and shutdowns to exceed the
dod lisaite dich b Laal it
AQ 23 oP ACR The project owner shall submit to the District and Not Started
CPM the annual compliance reports as required by
The owner/operator shall not allow sulfuric acid The project owner shall submit to the District and Not Started
AQ 2%a oP Qcr emissions (SAM) from stacks P-1 and P-2 combined tpCPM the quarterly compliance reports as required by
exceed 7 tons in any consecutive 12 month period. | AQ-19.
(Basis: PSD
AQ 2 opP ACR The project owner shall submit to the District and Not Started
CPM the annual compliance reports as required by
The owner/operator shall not allow the maximum The project owner shall submit to the District and Not Started
AQ 254 op Qcr projected annual toxic air contaminant emissions (per| CPM the quarterly compliance reports as required by
AQ-28) from the gas turbines and HRSGs (S-1, S-2, |AQ-19.
S-3 & S-4) combined to exceed the noted limits
AQ 25b oP ACR The project owner shall submit to the District and Not Started
CPM the annual compliance reports as required by
The owner/operator shall demonstrate compliance | At least 30 days before first fire, the project owner Before first fire 30 Not Started
with AQ-13 through AQ-16, AQ-19(a) through (d), shall submit to the CPM a plan on how the
AQ-20, AQ-22(a) and (b), AQ-23(a) and (b) by measurements and recordings required by this
AQ 26 PRE-OP

using properly operated and maintained continuous
monitors (during all hours of operation including gas
turbine start-up, combustor tuning, and shutdown

condition will be performed.

indo) for all of th, tadl o
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RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX

Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO i o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Finish | CBOor
To demonstrate compliance with conditions AQ-19(f) | The project owner shall submit to the District and Not Started
thru (h), AQ-22(c) thru (e), and AQ-23(c) thru (e), CPM the quarterly compliance reports as required by
the owner/operator shall calculate and recordona | AQ-19.
AQ 27a oP QCR daily basis, the Precursor Organic Compound (POC)
mass emissions, Fine Particulate Matter (PM10) mas:
emissions (including condensable particulate matter),
and Sulfur Dioxide (SO2) mass emissions from each
AQ o7h oP ACR The project owner shall submit to the District and Not Started
CPM the annual compliance reports as required by
To demonstrate compliance with AQ-25, the The project owner shall submit to the District and Not Started
AQ 28a opP Qcr owner/operator shall calculate and record on an CPM the quarterly compliance reports as required by
annual basis the maximum projected annual AQ-19.
emissi £ E B Spegif
AQ 28b op ACR The project owner shall submit to the District and Not Started
CPM the annual compliance reports as required by
Within 90 days of start-up of the RCEC, the The project owner shall notify the District and the Before 7 Not Started
owner/operator shall conduct a District-approved CPM within seven (7) working days before the execution of
AQ 29 op source test on exhaust point P-1 or P-2 to determine | execution of the source tests required in this condition] ~ source tests
the corrected ammonia (NH3) emission
o ion tn comnliance with AQ.
Source test results shall be submitted to the District Test date 60 Not Started
AQ 29b OP and to the CPM within sixty (60) days of the date of th|
tests
Within 90 days of start-up of the RCEC and on an The project owner shall notify the District and the Before 7 Not Started
annual basis thereafter, the owner/operator shall CPM within seven (7) working days before the execution of
conduct a District-approved source test on exhaust | execution of the source tests required in this conditior]  source tests
points P-1 and P-2 while each gas turbine and
associated Heat Recovery Steam Generator are
AQ 30a oP operating at maximum load to determine compliance
with AQ-19(a),(b),(c),(d),(f),(g), and (h) and while
each gas turbine and associated Heat Recovery
Steam Generator are operating at minimum load to
determine compliance with AQ-19(c) and (d), and to
verify the accuracy of the continuous emission
Source test results shall be submitted to the District Test date 60 Not Started
AQ 30b oP and to the CPM within sixty (60) days of the date of th
tests
The owner/operator shall obtain approval for all Approval of the source test procedures, as required Before 7 Not Started
source test procedures from the District’s Source Tes{{in AQ-31, and the source test reports shall be execution of
Section and the CPM prior to conducting any tests. |deemed as verification for this condition. The project |  source tests
The owner/operator shall comply with all applicable  Jowner shall notify the District and the CPM within
AQ 3a oP testing requirements for continuous emission seven (7) working days before the execution of the
monitors as specified in Volume V of the District's source tests required in this condition.
Manual of Procedures. The owner/operator shall
notify the District's Source Test Section and the CPM |n
writing of the source test protocols and projected test
Source test results shall be submitted to the District Test date 60 Not Started
AQ 31b OP and to the CPM within sixty (60) days of the date of th)

tests
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Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO i o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Finish | CBOor
Within 90 days of start-up of the RCEC and on a Approval of the source test procedures, as required Before 7 Not Started
biennial basis (once every two years) thereafter, the |in AQ-31, and the source test reports shall be execution of
owner/operator shall conduct a District-approved deemed as verification for this condition. The project | source tests
AQ 32a op source test on exhaust point P-1 or P-2 while the gas |owner shall notify the District and the CPM within
turbine and associated Heat Recovery Steam seven (7) working days before the execution of the
Generator are operating at maximum allowable source tests required in this condition.
41 4, i, J Li. ith A0
Source test results shall be submitted to the District Test date 60 Not Started
AQ 32b oP and to the CPM within sixty (60) days of the date of th|
tests
The owner/operator shall calculate the SAM emission| Approval of the source test procedures, as required Before 7 Not Started
rate using the total heat input for the sources and the |in AQ-31, and the source test reports shall be execution of
highest results of any source testing conducted deemed as verification for this condition. The project | ~source tests
AQ 333 opP pursuant to AQ-30. If this SAM mass emission limit of| owner shall notify the District and the CPM within
AQ-24 is exceeded, the owner/operator must utilize | seven (7) working days before the execution of the
air dispersion modeling to determine the impact (in | source tests required in this condition.
ug/m3) of the sulfuric acid mist emissions pursuant to
=) Lot 22200 /Don
Source test results shall be submitted to the District Test date 60 Not Started
AQ 33b OP and to the CPM within sixty (60) days of the date of th)
tests
Within 90 days of start-up of the RCEC and on a semi] Approval of the source test procedures, as required Before 7 Not Started
annual basis (twice per year) thereafter, the in AQ-31, and the source test reports shall be execution of
owner/operator shall conduct a District-approved deemed as verification for this condition. The project | ~source tests
AQ 34a op source test on exhaust points P-1 and P-2 while each|owner shall notify the District and the CPM within
gas turbine and HRSG duct burner is operating at seven (7) working days before the execution of the
maximum heat input rates to demonstrate compliancef source tests required in this condition.
idth tho QAN iool 0 ifiod in AO D
Source test results shall be submitted to the District Test date 60 Not Started
AQ 34b oP and to the CPM within sixty (60) days of the date of th|
tests
The owner/operator of the RCEC shall submit all The project owner shall submit to the District and As required Not Started
reports (including, but not limited to monthly CEM CPM the reports as required by procedures and time
reports, monitor breakdown reports, emission excess |limits specified in the Rule, Regulation, Manual of
reports, equipment breakdown reports, etc.) as Procedures, or Enforcement Division Policies &
AQ 3% op required by District Rules or Regulations and in Procedures Manual.
accordance with all procedures and time limits
specified in the Rule, Regulation, Manual of
Procedures, or Enforcement Division Policies &
The owner/operator of the RCEC shall maintain all | During site inspection, the project owner shall make Open Not Started
records and reports on site for a minimum of 5 years. | all records and reports available to the District, ARB,
These records shall include but are not limited to: EPA or CEC staff.
continuous monitoring records (firing hours, fuel
flows, emission rates, monitor excesses, breakdowns,
AQ 36 OoP

etc.), source test and analytical records, natural gas
sulfur content analysis results, emission calculation
records, records of plant upsets and related incidents |
The owner/operator shall make all records and
reports available to District and the CPM staff upon
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Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO i o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Finish | CBOor
The owner/operator of the RCEC shall notify the Submittal of these notifications as required by this Not Started
District and the CPM of any violations of these permit | condition is the verification of these permit conditions.
conditions. Notification shall be submitted in a timely |In addition, as part of the quarterly compliance
manner, in accordance with all applicable District reports of AQ-19, the project owner shall include
Rules, Regulations, and the Manual of Procedures.  |information on the dates when these violations
AQ 37a op Qcr Notwithstanding the notification and reporting occurred and when the project owner notified the
requirements given in any District Rule, Regulation, |District and the CPM.
or the Manual of Procedures, the owner/operator
shall submit written notification (facsimile is
acceptable) to the Enforcement Division within 96
Submittal of these notifications as required by this Not Started
condition is the verification of these permit conditions.
AQ 37b oP ACR In addition, as part of the annual compliance reports
of AQ-19, the project owner shall include information
on the dates when these violations occurred and
when the nrniect awner notified the District and the
The owner/operator shall ensure that the stack At least 120 days prior to construction of the turbine Prior to 120 Not Started
height of emission points P-1 and P-2 is each at least | stacks, the project owner shall provide the District and ~construction
145 feet above grade level at the stack base. (PSD, |CPM an “approved for construction” drawing
AQ 38 CONS Regulation 2-5) showing the appropriate stack height and location of
sampling ports and platforms. The project owner
shall make the site available to the District, EPA and
L0 ctoff for it
The owner/operator of RCEC shall provide At least 120 days prior to construction of the turbine Prior to 120 Not Started
adequate stack sampling ports and platforms to stacks, the project owner shall provide the District and  construction
enable the performance of source testing. The CPM an “approved for construction” drawing
AQ 39 CONS location and configuration of the stack sampling ports | showing the appropriate stack height and location of
shall comply with the District Manual of Procedures, |sampling ports and platforms. The project owner
Volume IV, Source Test Policy and Procedures, and |shall make the site available to the District, EPA and
shall be subject to BAAQMD review and approval. | CEC staff for inspection.
[Doculotion 4 E04
Within 180 days of the issuance of the Authority to | Compliance with this condition is the verification of thi§Issuance of ATQ{ 180 Not Started
Construct for the RCEC, the owner/operator shall permit condition.
AQ 40 PRE-OP contact the BAAQMD Technical Services Division
regarding requirements for the continuous emission
monitors, sampling ports, platforms, and source tests
reqnired hy AQ.20 30 32 34 and 43
Pursuant to BAAQMD Regulation 2, Rule 6, section | The project owner shall submit to the CPM copies of | Afterissued by| 30 Not Started
404.1, the owner/operator of the RCEC shall submit |the Federal (Title IV) Acid Rain and (Title V) District
AQ 1 oP an application to the BAAQMD for a major facility Operating Permit within thirty (30) days after they are
review permit within 12 months of completing issued by the District.
construction as demonstrated by the first firing of any
oas turhine ar HRSG duet hirner (Reuilation 2.8.
Pursuant to 40 CFR Part 72.30(b)(2)(ii) of the The project owner shall submit to the CPM copies of | Afterissued by| 30 Not Started
Federal Acid Rain Program, the owner/operator of | the Federal (Title IV) Acid Rain and (Title V) District
the Russell City Energy Center shall submit an Operating Permit within thirty (30) days after they are
AQ 42 op application for a Title IV operating permit to the issued by the District.
BAAQMD at least 24 months before operation of any
of the gas turbines (S-1, S-3, S-5, or S-7) or HRSGs
(00 C 4 C0 acCO\ (Daniiatinnd DUAT)

Page 8



RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX

Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO i o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Finish | CBOor
The owner/operator shall ensure that the Russell At least sixty (60) days prior to the installation of the Prior to 60 Not Started
AQ 3 PRE-OP City Energy Center complies with the continuous CEMS, the project owner shall seek approval from installation of
emission monitoring requirements of 40 CFR Part  |the District for an emission monitoring plan. CEMS
15 (Requlation 2 Rule 7)
PERMIT CONDITIONS FOR COOLING TOWERS
The owner/operator shall properly install and At least 120 days prior to construction of the cooling Prior to 120 Not Started
maintain the S-5 cooling tower to minimize drift lossed] tower, the project owner shall provide the District and | - construction
The owner/operator shall equip the cooling tower CPM an “approved for construction” drawing and
with high-efficiency mist eliminators with a maximum|specifications for the cooling tower and the high-
guaranteed drift rate of 0.0005%. The maximum total | efficiency mist eliminator.
AQ 4“ CONS dissolved solids (TDS) measured at the base of the
cooling towers or at the point of return to the
wastewater facility shall not be higher than 8,000
ppmw (mg/l). The owner/operator shall sample and
test the cooling tower water at least once per day to
The owner/operator shall perform a visual inspection | The project owner shall submit to the District and Not Started
AQ 45a opP Qcr of the cooling tower drift eliminators at least once per | CPM the quarterly compliance reports as required by
calendar year, and repair or replace any drift AQ-19.
eliminator components which are broken or missing
AQ 45b oP ACR The project owner shall submit to the District and Not Started
CPM the annual compliance reports as required by
PERMIT CONDITIONS FOR S-6 FIRE PUMP DIESEL ENGINE
The owner/operator shall not operate S-6 Fire The project owner shall submit to the District and Not Started
Pump Diesel Engine more than 50 hours per year | CPM the quarterly compliance reports as required by
AQ 46a QCR for reliability-related activities. ("Stationary Diesel AQ-19.
Engine ATCM" section 93115, title 17, CA Code of
Regulations, subsection (€)(2)(A)(3)or (€)(2)(B)(3),
affset
AQ 46b ACR The project owner shall submit to the District and Not Started
CPM the annual compliance reports as required by
The owner/operator shall operate S-6 Fire Pump The project owner shall submit to the District and Not Started
Diesel Engine only for the following purposes: to CPM the quarterly compliance reports as required by
mitigate emergency conditions, for emission testing tof AQ-19.
demonstrate compliance with a District, State or
AQ 473 QCR Federal emission limit, or for reliability-related
activities (maintenance and other testing, but
excluding emission testing). Operating hours while
mitigating emergency conditions or while emission
testing to show compliance with District, State or
AQ b ACR The project owner shall submit to the District and Not Started
CPM the annual compliance reports as required by
The owner/operator shall operate S-6 Fire Pump The project owner shall submit to the District and Not Started
Diesel Engine only when a non-resettable totalizing | CPM the quarterly compliance reports as required by
meter (with a minimum display capability of 9,999 AQ-19.
AQ 482 QCR hours) that measures the hours of operation for the
engine is installed, operated and properly
maintained. ("Stationary Diesel Engine ATCM"
section 93115, title 17, CA Code of Regulations,
TRV L
AQ 48b ACR The project owner shall submit to the District and Not Started

CPM the annual compliance reports s required by
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Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO » o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM i Person Date i Number
The owner/operator shall maintain the following During site inspection, the project owner shall make Open Not Started
AQ 49 monthly records in a District-approved log for at least |all records and reports available to the District, ARB,
60 months from the date of entry. EPA or CEC staff.
DESIGNATED BIOLOGIST SELECTION
DESIGNATED BIOLOGIST DUTIES
The Designated Biologist shall perform the noted The Designated Biologist shall maintain written Ongoing
BIO 2 oP MCR during any site (or related facilities) mobilization, records of the tasks described above, and summaries
ground disturbance, grading, construction, of these records shall be submitted in the Monthly
ooerafion. and closure activities Compliance Reports
During project operation, the Designated Biologist Not Started
BIO 2b OP ACR shall submit record summaries in the Annual
Compliance Report
DESIGNATED BIOLOGIST AUTHORITY
The project owner's Construction/Operation The Designated Biologist must notify the CPM During Ongoing
Manager shall act on the advice of the Designated ~ |immediately (and no later than the following morning | construction
Biologist to ensure conformance with the biological | of the incident, or Monday moming in the case of a
BIO CONS resources conditions of certification. weekend) of any non-compliance or a halt of any site
mobilization, ground disturbance, grading,
construction, and operation activities. The project
owner shall notify the CPM of the circumstances and
aationa baing tolian b canalis tha aroblac
BIOLOGICAL RESOURCES MITIGATION IMPLEMENTATION AND MONITORING PLAN
Within thirty (30) days after completion of project After completion] 30 Not Started
construction, the project owner shall provide to the of construction
CPM for review and approval: a written report
BIO 4 PRE-OP identifying which items of the BRMIMP have been
completed, a summary of all modifications to mitigatiop
measures made during the project’s construction
phase, and which mitigation and monitoring plan
i Sl ontotond
WORKER ENVIRONMENTAL AWARENESS PROGRAM
The project owner shall state in the Monthly Ongoing
Compliance Report the number of persons who
have completed the training in the prior month and
keep record of all persons who have completed the
BIO % PRE-OP MCR training to date. The signed statements for the
construction phase shall be kept on file by the project
owner and made available for examination by the
CPM for a period of at least six months after the start pf
FACILITY CLOSURE
The project owner will incorporate into the planned | At least 12 months (or a mutually agreed upon time) Prior to 12 mos Not Started
permanent or unexpected permanent closure plan | prior to the commencement of closure activities, the |commencement
measures that address the local biological resources. | project owner shall address all biological resource- of closure
The biological resource facility closure measures will |related issues associated with facility closure in a activities
BIO " op also be incorporated into the project Biological Biological Resources Element. The Biological
Resources Mitigation Implementation and Monitoring | Resources Element will be incorporated into the
Plan. Facility Closure Plan, and include a complete
discussion of the local biological resources and
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installed to manufacturer’s specifications. A discussiof
of how the bird flight diverters will be maintained

during the life of the project will be included in the

Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO » o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Einish CBOor
CONSTRUCTION NOISE LEVELS
BIRD FLIGHT DIVERTERS
Bird flight diverters will be placed on all overhead No less than seven (7) days prior to energizing the Prior to 7 Not Started
ground wires associated with the RCEC power new RCEC transmission line, the project owner will | energizing new
plant. provide photographic verification to the Energy RCEC Tline
BIO 13 PRE-OP Commission CPM that bird flight diverters have been

the CPM, that debris removal, ground clearing, or
grading is about to occur.

the CPM via e-mail, or another method acceptable to
the CPM, that the debris removal, ground clearing, or

grading will begin within one week and that the

The CRR shall be submitted to the CPM within 90 | After completion] 90 Not Started
CcuL 3¢ | CONS days after completion of ground disturbance of ground
(including landscaping) for review and approval disturbance
Within 10 days after CPM approval, the project After CPM 10 Ongoing
owner shall provide documentation to the CPM that approval
CuL 3d CONS copies of the CRR have been provided to the
curating institution (if archaeological materials were
collected) the SHPO and the CHRIS
The project owner shall ensure that a Worker At a minimum, training for new employees shall be 1/4/110 2010-0011 Ongoing
Environmental Awareness Training for all new conducted on a weekly basis. Copies of
cuL 4a CONS MCR employees shall be conducted prior to beginning acknowledgement forms signed by trainees shall be
and during periods of pre-construction site provided in the MCR.
mobilization, construction ground disturbance,
constriotion arading haring and hina_and
The project owner shall ensure that the CRS, During the ground disturbance phases of the project, | During ground Ongoing
alternate CRS, or monitors shall monitor ground if the CRS wishes to reduce the level of monitoring disturbance
cuL 6a CONS disturbance full-time in the vicinity of the project site, |occurring at the project, a letter identifying the area(s)
linears and ground disturbance at laydown areas to  |where the CRS recommends the reduction and
ensure there are no impacts to undiscovered justifying the reductions in monitoring shall be
resqrce: uhmitted tn the CPM for review and annroval
During the ground disturbance phases of the project, Ongoing
the project owner shall include in the MCR to the
cuL 6b CONS MCR CPM copies of the weekly summary reports prepared
by the CRS regarding project-related cultural
resources monitoring. Copies of daily logs shall be
retained and made availahle for andit hy the CPM ag
Prior to any form of debris removal, ground clearing, |One week prior to any form of debris removal, Prior to any 7 Ongoing
or grading at the Aladdin Parcel, Tomkins parcel, ground clearing or grading at the Aladdin Parcel, form of debris
Zanette Parcel, Chess Parcel, Transmission Line Tomkins parcel, Zanette Parcel, Chess Parcel, removal,
Route Alternative 2, and portions of Alternative 1 Alternative 2 transmission line route, and Alternative 1 ground
cuL 7a CONS subject to ground disturbance, the CPM shall be Transmission Line Route where there may be clearing or
informed via e-mail or other method acceptable to | ground disturbance, the project owner shall inform grading
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Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO » o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Einish 1 _CBOor
No later than one week after completion of each After comlpetion] 7 Ongoing
cleared earth examination or survey, and priorto any |  of clearing
additional grading or ground disturbance, a letter
CuL b CONS report identifying survey personnel and detailing the
methods, procedures, location, and results of the
examinations or surveys shall be provided to the CP
The project owner shall design, construct and inspect| Within 30 days after receipt of the Certificate of After receiptof | 30 Ongoing
the project in accordance with the 2001 California Occupancy, the project owner shall submit to the CPM  Certificate of
Building Code (CBC) and all other applicable a statement of verification, signed by the responsible |  Occupancy
GEN 1 PRE-OP | X engineering LORS in effect at the time initial design  [design engineer, attesting that all designs,
plans are submitted to the CBO for review and construction, installation and inspection requirements
approval. of the applicable engineering LORS and the Energy
Commission Decision have been met in the area of
foniliby dogicn
GEN 2% CONS MCR The project owner shall provide schedule updates in Ongoing
the Monthly Compliance Report.
The project owner shall make payments to the CBO | The project owner shall make the required payments Ongoing
GEN 3 CONS X for design review, plan check and construction to the CBO in accordance with the agreement
inspection based upon a reasonable fee schedule to |between the project owner and the CBO.
be neqotiated between the proiect owner and the
The project owner shall send a copy of the CBO's Ongoing
GEN 3b CONS MCR receipt of payment to the CPM in the next Monthly
Compliance Report indicating that the applicable
Prior to the start of an activity requiring special At least 15 days prior to the start of an activity requiring Prior to start of | 15 Ongoing
inspection, the project owner shall assign to the special inspection, the project owner shall submit to  |activity requiring
project, qualified and certified special inspector(s) the CBO for review and approval, with a copy to the special
GEN 6a X who shall be responsible for the special inspections | CPM, the name(s) and qualifications of the certified inspection
required by the 2001 CBC, Chapter 17, Section weld inspector(s), or other certified special
1701, Special Inspections, Section, 1701.5 Type of  |inspector(s) assigned to the project to perform one or
Work (requiring special inspection), and Section more of the duties set forth.
1002 B L i dab 41
The project owner shall also submit to the CPM a 10/04/10 Ongoing
GEN 6b MCR copy of the CBO's approval of the qualifications of all Submitted
soecial inspectors in the next Monthlv Compliance 10 CBO
The project owner shall keep the CBO informed The project owner shall transmit a copy of the CBO's Ongoing
regarding the status of engineering and construction. | approval of any corrective action taken to resolve a
If any discrepancy in design and/or constructionis | discrepancy to the CPM in the next Monthly
GEN 7 MCR discovered in any work that has undergone CBO Compliance Report.
design review and approval, the project owner shall
document the discrepancy and recommend the
i i izad
The project owner shall obtain the CBO's final Within 15 days of the completion of any work, the Ongoing
approval of all completed work that has undergone | project owner shall submit to the CBO, with a copy to
CBO design review and approval. The project the CPM in the next Monthly Compliance Report, (a)
GEN 3 X MCR owner shall request the CBO to inspect the a written notice that the completed work is ready for
completed structure and review the submitted final inspection, and (b) a signed statement that the
documents. When the work and the "as-built" and work conforms to the final approved plans.
"as graded" plans conform to the approved final
Jono tha araingt ball natif tha DM
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Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO i o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Finish | CBOor
The resident engineer shall, if appropriate, stop all | The project owner shall notify the CPM, within five (5) Notify 5 Ongoing
earthworks and construction in the affected areas days, when earthwork and construction is stopped as
when the responsible geotechnical engineer or civil  |a result of unforeseen adverse geologic/soil
CiviL 2 engineer experienced and knowledgeable in the conditions. Within five (5) days of the CBO's approval
practice of soils engineering identifies unforeseen to resume earthwork and construction in the affected
adverse soil or geologic conditions. areas, the project owner shall provide to the CPM a
(X Wal=TaV I
The project owner shall perform inspections in Within five (5) days of the discovery of any Discovery of 5 Ongoing
accordance with the 2001 CBC, Chapter 1, Section | discrepancies, the resident engineer shall transmit to | discrepancy
108, Inspections; Chapter 17, Section 1701.6, the CBO and the CPM a Non-Conformance Report
CIVIL 3a X Continuous and Periodic Special Inspection; and (NCR), and the proposed corrective action. Within
Appendix Chapter 33, Section 3317, Grading five (5) days of resolution of the NCR, the project
Inspection. owner shall submit the details of the corrective action
totbha ORO VRV Wals]V]
CVIL 3 MCR Alist of NCRs, for the reporting month, shall also be Ongoing
included in the following Monthly Compliance
After completion of finished grading and erosion and |Within 30 days of the completion of the erosion and | Completion of 30 Not Started
sedimentation control and drainage facilities, the sediment control mitigation and drainage facilities, the] erosion and
project owner shall obtain the CBO's approval of the |project owner shall submit to the CBO the sediment
CIVIL 4a X final "as-graded" grading plans, and final "as-built'  |responsible civil engineer's signed statement that the control
plans for the erosion and sedimentation control installation of the facilities and all erosion control mitigation
facilities. measures were completed in accordance with the
final approved combined grading plans, and that the
fogiliti v doforthaic lod
CIVIL 4 MCR The project owner shall submit a copy of this report to} Not Started
the CPM in the next Monthly Compliance Report.
Prior to the start of any increment of construction of | At least 30 days (or a lesser number of days mutually| Prior to start of | 30 Ongoing
any major structure or component listed in Table 1 of |agreed to by the project owner and the CBO) prior any increment
Condition of Certification GEN-2, above, the project  [to the start of any increment of construction of any of construction
owner shall submit to the CBO for design review and |structure or component listed in Table 1 of Condition | of any structure
STRUC 1 X approval the proposed lateral force procedures for | of Certification GEN-2, above the project owner shall
project structures and the applicable designs, plans | submit to the CBO, with a copy to the CPM, the
and drawings for project structures. responsible design engineer's signed statement that
the final design plans, specifications and calculations
conform with all of the requirements set forth in the
The project owner shall submit to the CBO the If a discrepancy is discovered in any of the above datq, Ongoing
required number of sets of the noted documents the project owner shall, within five days, prepare and
STRUC 2 related to work that has undergone CBO design submit an NCR describing the nature of the
review and approval. discrepancies to the CBO, with a copy of the
fransmittal latter tn the CPM
The project owner shall submit to the CBO design On a schedule suitable to the CBO, the project owner| Ongoing
changes to the final plans required by the 2001 CBC, |shall notify the CBO of the intended filing of design
Chapter 1, Section 106.3.2, Submittal documents,  |changes, and shall submit the required number of
STRUC 3a X and Section 106.3.3, Information on plans and sets of revised drawings and the required number of
specifications, including the revised drawings, copies of the other above-mentioned documents to
specifications, calculations, and a complete descriptiofthe CBO, with a copy of the transmittal letter to the
of, and supporting rationale for, the proposed CPM.
b doball o thao ODO L L Ll
The project owner shall notify the CPM, via the Ongoing
STRUC 3b MCR Monthly Compliance Report, when the CBO has

aporoved the revised plans,
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Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO i o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Finish | CBOor
Tanks and vessels containing quantities of toxic or | At least 30 days (or a lesser number of days mutually | Prior to startof | 30 Not Started
hazardous materials exceeding amounts specified in |agreed to by the project owner and the CBO) prior installation of
Chapter 3, Table 3-E of the 2001 CBC shall, ata to the start of installation of the tanks or vessels tanks or vesseld
STRUC 4a X minimum, be designed to comply with Occupancy containing the above specified quantities of toxic or
Category 2 of the 2001 CBC. hazardous materials, the project owner shall submit
to the CBO for design review and approval final
design plans, specifications, and calculations,
inalidling o annaftha cinnad and 4
The project owner shall send copies of the CBO Not Started
approvals of plan checks to the CPM in the following
STRUC 4 MCR Monthly Compliance Report. The project owner shall
also transmit a copy of the CBO's inspection approvalp
to the CPM in the Monthly Compliance Report
following comnlatinn of any inenection
Prior to the start of any increment of major piping or | At least 30 days (or a lesser number of days mutually| Prior to start of | 30 Ongoing
plumbing construction, the project owner shall submit,j agreed to by the project owner and the CBO) prior any increment
for CBO design review and approval, the proposed  |to the start of any increment of major piping or of major piping
final design, specifications and calculations for each | plumbing construction, the project owner shall submit| or plumbing
MECH Ta X plant major piping and plumbing system listed in to the CBO for design review and approval the final construction
Table 1, Condition of Certification GEN 2. plans, specifications and calculations, including a cop
of the signed and stamped statement from the
responsible mechanical engineer certifying
The project owner shall send the CPM a copy of the Ongoing
transmittal letter from above in the next Monthly
MECH 1b MCR Compliance Report and include a copy of the
transmittal letter conveying the CBO's inspection
approvals.
For all pressure vessels installed in the plant, the At least 30 days (or a lesser number of days mutually| Prior to startof | 30 Not Started
project owner shall submit to the CBO and California |agreed to by the project owner and the CBO) prior on-site
Occupational Safety and Health Administration (Cal- |to the start of on-site fabrication or installation of any | fabrication or
MECH 2a X OSHA), prior to operation, the code certification pressure vessel, the project owner shall submit to the|  installation of
papers and other documents required by the CBO for design review and approval, the above any pressure
applicable LORS. listed documents, including a copy of the signed and vessel
stamped engineer's certification, with a copy of the
Liattar bn tho CDN
The project owner shall transmit to the CPM, in the Not Started
Monthly Compliance Report following completion of
MECH 2 MCR any inspection, a copy of the transmittal letter
conveying the CBO's and/or Cal-OSHA inspection
Prior to the start of construction of any heating, At least 30 days (or a lesser number of days mutually| Prior to startof | 30 Not Started
ventilating, air conditioning (HVAC) or refrigeration | agreed to by the project owner and the CBO) prior | consturction of
system, the project owner shall submit to the CBO for|to the start of construction of any HVAC or any HVAC or
design review and approval the design plans, refrigeration system, the project owner shall submit to| - refrigeration
MECH 3 X specifications, calculations and quality control the CBO the required HVAC and refrigeration system

procedures for that system. Packaged HVAC system
where used, shall be identified with the appropriate
manufacturer's data sheets.

calculations, plans and specifications, including a cop!
of the signed and stamped statement from the
responsible mechanical engineer certifying

compliance with the CBC and other applicable
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with the applicable LORS, and shall send the CPM a
copy of the transmittal letter in the next Monthly

Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO . o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Einish 1 _CBOor
Prior to the start of any increment of electrical At least 30 days (or a lesser number of days mutually| Prior to startof | 30 9/21/10 Ongoing
construction for electrical equipment and systems 480y agreed to by the project owner and the CBO) prior  |each increment
volts and higher, listed below, with the exception of  |to the start of each increment of electrical constructior], of electrical
ELEC 1a X underground duct work and any physical layout the project owner shall submit to the CBO for design | construction
drawings and drawings not related to code review and approval the above listed documents.
compliance and life safety, the project owner shall
submit, for CBO design review and approval, the
L final docicn £ and aolanlatinn:
The project owner shall include in this submittal a Ongoing
copy of the signed and stamped statement from the
ELEC 1b MCR responsible electrical engineer attesting compliance

for review and aporoval

The assigned Engineering Geologist(s) shall carry | Within 15 days after submittal of the application(s) for | After submittal of 15 Ongoing
out the duties required by the 2001 CBC, Appendix [grading permit(s) to the CBO or other, the project grading permit
Chapter 33, Section 3309.4 Engineered Grading Owner shall submit a signed statement to the CPM application
GEO 2a Requirement, and Section 3318.1- Final Reports. stating that the Engineering Geology Report has
been submitted to the CBO as a supplement to the
plans and specifications and that the
recommendations contained in the report are
H Linto th, ! v ifl
Within 90 days following the completion of the final Completion of 90 Not Started
grading, the project Owner shall submit copies of the | final grading
GEO 2 Final Geologic Report required by the 2001 CBC
Appendix Chapter 33, Section 3318 Completion of
Work, to the CBO, with a copy of the transmittal letter
The project owner shall not use any hazardous The project owner shall provide to the Compliance Not Started
material in any quantity or strength not listed in Tableq Project Manager (CPM), in the Annual Compliance
3.5-1 and 3.5-2 of the amendment unless reviewed | Report, a list of all hazardous materials contained at
HAZ 1 ACR in advance by the Hayward Fire Department and the facility. If any changes are requested, the project
approved in advance by the CPM. owner shall do so in writing, with a copy to the
Hayward Fire Department, at least 30 days before
ih, b, dad datbho CDA L
The project owner shall provide a Risk Management | At least 60 days prior to construction of hazardous Prior to 60 Not Started
Plan (RMP) and a Hazardous Materials Business materials storage facilities and control systems, the | construction of
Plan (HMBP), (that shall include the proposed project owner shall provide the final plans (RMP and |hazmat storage
HAZ 2 building chemical inventory as per the UFC) to the  |HMBP) listed above and accepted by the City of facilities
City of Hayward Fire Department and the CPM for ~ |Hayward to the CPM for approval.
review at the time the RMP plan is first submitted to the
LIS Lol D, H A LODAN
The project owner shall develop and implement a At least sixty (60) days prior to the delivery of any liquiPrior to delivery | 60 Not Started
HAZ 3 Safety Management Plan (SMP) for delivery of hazardous material to the facility, the project owner | of any liquid
ammonia and other liquid hazardous materials. shall provide a SMP as described above to the CPM hazmat
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Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO » o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Barty Einish 1 _CBOor
The aqueous ammonia storage facility shall be At least sixty (60) days prior to delivery of aqueous | Prior to delivery | 60 Not Started
designed and built to either the ASME Pressure ammonia to the facility, the project owner shall submit] ~of aqueous
Vessel Code and ANSI K61.6 or to API 620. In either [final design drawings and specifications for the ammonia
case, the storage tank shall be protected by a ammonia storage tank, the tanker truck transfer pad,
HAZ 4 secondary containment basin capable of holding 125 |and secondary containment basin(s) to the CPM for
percent of the storage volume or the storage volume |review and approval.
plus the volume associated with 24 hours of rain
assuming the 25-year storm, and shall be covered so
that only drain holes or spaces or vents are open to
The project owner shall ensure that no combustible | At least sixty (60) days prior to receipt of sulfuric acid | Prior to receipt 60 Not Started
or flammable material is stored, used, or transported |on-site, the project owner shall provide to the CPM of sulfuric acid
within 50 feet of the sulfuric acid tank. for review and approval copies of the facility design on-site
HAZ 5 drawings showing the location of the sulfuric acid
storage tank and the location of any tanks, drums, or
piping containing any combustible or flammable
material and the route by which such materials will be|
Athoanoh tha fogilih
The project owner shall direct all vendors delivering | At least sixty (60) days prior to receipt of aqueous Prior to receipt 60 Not Started
aqueous ammonia to the site to use only tanker truck Jammonia on site, the project owner shall submit of aqueous
HAZ 6 transport vehicles, which meet or exceed the copies of the notification letter to supply vendors ammonia
specifications of DOT Code MC-307. indicating the transport vehicle specifications to the
CPM for review and annroval
The project owner shall direct all vendors delivering | At least sixty (60) days prior to receipt of any Prior to receipt 60 Not Started
any hazardous material to the site to use only the hazardous materials on site, the project owner shall | of any hazmat
HAZ 7 route approved by the CPM (SR92 to Clawiter to submit to the CPM for review and approval, a copy of
Depot Road to the facility). the letter to be mailed to the vendors. The letter shall
state the rennired transnartation rouite limitation
The project owner shall ensure that the portion of the | At least thirty days prior to the initial flow of gas in the| Priro to initial 30 Not Started
natural gas pipeline owned by the project undergo a | pipeline, the project owner shall provide a detailed flow of gas in
complete design review and detailed inspection 30 | plan to accomplish a full and comprehensive pipeline pipeline
HAZ 8 years after initial installation and each 5 years design review to the CPM for review and approval.
thereafter. This plan shall be amended, as appropriate, and
submitted to the CPM for review and approval, not
lotor ih, Lok th, L o L 2
After any significant seismic event in the area where | At least thirty days prior to the initial flow of gas in the| Prior to initial 30 Not Started
surface rupture occurs within one mile of the pipeline, | pipeline, the project owner shall provide to the CPM flow of gas
HAZ 9 the gas pipeline portion owned by the project shall  |a detailed plan to accomplish a full and
be inspected by the project owner. comprehensive inspection of that portion of the
pipeline owned by the project in the event of an
carthauake for raview and annroval
Ammonia sensors shall be installed, operated, and | At least sixty (60) days prior to delivery of aqueous | Prior to delivery | 60 Not Started
maintained around the aqueous ammonia storage ~ |ammonia to the facility, the project owner shall submit]  of aqueous
HAZ " tank and tanker truck transfer pad. The number, final design drawings showing the number, location, ammonia
specific locations, and specifications of the ammonia |and specifications of the ammonia sensors to the CPNI
sensare shall he suhmitted tn the CPM for review and|far raview and annraual
In order to determine the level of security appropriate | At least 30 days prior to the initial receipt of hazardoug Prior to initial 30 Not Started
for this power plant, the project owner shall prepare | materials on-site, the project owner shall notify the receipt of
HAZ 13 a Vulnerability Assessment and submit that CPM that a site-specific vulnerability assessment and hazmat

assessment as part of the Operations Security Plan td

operations site security plan are available for review
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Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO » o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Finish | CBOor
Throughout the construction and operation of the Within thirty (30) days of receiving a noise complaint, |Receipt of noise] 30 Ongoing
project, the project owner shall document, investigate ] the project owner shall file a copy of the Noise complaint
NOISE 2 evaluate, and attempt to resolve all project related | Complaint Resolution Form, or similar instrument
noise complaints. approved by the CPM, with the City of Hayward, and
with the CPM, documenting the resolution of the
The project owner shall employ a low-pressure At least fifteen (15) days prior to any low-pressure Prior to low- 15 Not Started
continuous steam or air blow process. High-pressure | continuous steam or air blow, the project owner shall pressure
steam blows shall be permitted only if the system is [ submit to the CPM drawings or other information continuous
NOISE 4 equipped with an appropriate silencer that quiets describing the process, including the noise levels steam or air
steam blow noise to no greater than 86 dBA, expected and the projected time schedule for blow
measured at a distance of 50 feet. The project owner | execution of the process.
shall submit a description of this process, with
$od i L L o i b £
At least 15 days prior to the first steam or air blow(s), | Within five (5) days of notifying these entities, the Notifying entities] 5 Not Started
the project owner shall notify the City of Hayward, the| project owner shall send a letter to the CPM
Hayward Area Recreation District, the East Bay confirming that they have been notified of the
NOISE 5 Regional Parks District, and residents within one mile | planned steam or air blow activities, including a
of the site of the planned activity, and shall make the |description of the method(s) of that notification.
notification available to other area residents in an
The project design and implementation shall include | Within thirty (30) days after completing the post- After completing] 30 Not Started
appropriate noise mitigation measures adequate to | construction survey, the project owner shall submit a | postconstruction|
ensure that the project will not cause resultant noise |summary report of the survey to the CPM. Included in survey
NOISE 5 levels to exceed the noise standards of the City of | the post-construction survey report will be a
Hayward Municipal Code or Noise Element. description of any additional mitigation measures
necessary to achieve compliance with the above liste
noise limits, and a schedule, subject to CPM approval
for L " i,
Within 30 days after the facility is in full operation, the | Within thirty (30) days after completing the survey, thg| After completing] ~ 30 Not Started
NOISE 7 project owner shall conduct an occupational noise | project owner shall submit the noise survey report to survey
survey to identify the noise hazardous areas inthe  |the CPM. The project owner shall make the report
faility avajlable to OSHA and Cal-OSHA upon request
Heavy equipment operation and noisy construction | The project owner shall transmit to the CPM in the firs| Ongoing
NOISE 8 work shall be restricted to the times of day delineated | monthly construction report a statement
acknowledging that the above restrictions will be
At least 30 days prior to the start of project The Project Owner shall include in the Monthly Ongoing
construction, the Project Owner shall submit to the | Compliance Reports a summary of paleontologic
PAL 4 MCR CPM for review, comment, and approval, the activities conducted by the designated Paleontologic
proposed employee training program and the set of |Resource Specialist.
reporting procedures the workers are to follow if
naleantalanic resarcas are enconnterad during
The Project Owner, through the designated The Project Owner shall maintain in its compliance Ongoing
Paleontologic Resource Specialist, shall ensure files copies of signed contracts or agreements with th
recovery, preparation for analysis, analysis, designated Paleontologic Resource Specialist and
identification and inventory, the preparation for other qualified research specialists who will ensure
PAL 5 curation, and the delivery for curation of all significant | the necessary data and fossil recovery, mapping,
paleontologic resource materials encountered and | preparation for analysis, analysis, identification and
collected during the monitoring, data recovery, inventory, and preparation for delivery of all
mapping, and mitigation activities related to the significant paleontologic resource materials collected
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PH

conditions for closure will be determined when a

facility closure plan is submitted to the CPM, twelve

The project owner shall develop, implement, and
submit to the CPM for review and approval a Cooling
Water Management Plan to ensure that the potential

At least 60 days prior to the commencement of coolin
tower operations, the Cooling Water Management
Plan shall be provided to the CPM for review and

Prior to

commencement

of cooling tower

60

Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO . o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Einish 1 _CBOor
The Project Owner shall ensure preparation of a The Project Owner shall submit a copy of the Following 90 Not Started
Paleontologic Resources Report by the designated | Paleontologic Resources Report to the CPM for completion of
Paleontologic Resource Specialist. review and approval, under a cover letter stating that analysis
PAL 6 it is a confidential document. The report is to be
prepared by the designated Paleontologic Resource
Specialist within 90 days following completion of the
Lol (XY oL il ial
The Project Owner shall include in the facility closure | The Project Owner shall include a description of Not Started
plan a description regarding potential impact to closure activities described above in the facility closury
PAL 7 paleontologic resources by the closure activities. The |plan.

Not Started

The project owner shall comply with the The project owner shall submit to the CPM a copy of Not Started
requirements of the General NPDES Permit for the Industrial SWPPP that includes all requirements of
WATER 3 Discharges of Storm Water Associated with Industrial | Hayward Municipal Code Chapter 11, Article 5 for
Activity. The project owner shall develop and Stormwater Management and Urban Runoff
implement a Storm Water Pollution Prevention Plan | Control prior to commercial operation and retain a
(SWPPP) for the aneration af the RCEC cony ansite
The project owner shall use tertiary-treated water Prior to the use of recycled water for any purpose the | Prior to use of Not Started
supplied from the on-site Title 22 Recycled Water project owner shall submit to the CPM the water recycled water
Facility (RWF) as its primary source for cooling and | supply and distribution system design and the
process water supply. Potable water may be used for | Engineering Report for the Production, Distribution
WATER 4a cooling and process purposes only in the event of an |and Use of Recycled Water approved by DHS and
unavoidable interruption of the on-site Title 22 RWF  |the SFRWQCB demonstrating compliance with this
supply or secondary effluent from the City of condition.
Hayward, but not to exceed 45 days (1080 hours) in
The project owner will submit as part of its annual Not Started
compliance report a water use summary to the CPM
on an annual basis for the life of the project. Any
WATER 4b ACR significant changes in the water supply for the project
during construction or operation of the plant shall be
noticed in writing to the CPM at least 60 days prior to
Sha affactiun dote of th Aok
Prior to the use of recycled water (secondary or Prior to use of Not Started
tertiary treated) for any purpose, the project owner | recycled water
WATER 6b shall submit to the CPM two (2) copies of an executed
and final Recycled Water Supply Agreement
between the project owner and the City for the
ynnly of sacondary effluent
During operations, the project owner shall submit Not Started
WATER 66 ACR any water quality monitoring reports for potable or
recycled water use required by the City to the CPM in
the annual compliance report,
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any water quality monitoring required by the City to

Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO » o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Einish 1 _CBOor
Within sixty (60) days following the RCEC commercial  Following 60 Not Started
operation date, the project owner shall submit to the commercial
WATER b op CPM evidence of submittal of as-built plans to the Cityl operation date
of Hayward in order to obtain a final letter of map
revision (I OMR)
Prior to commercial operation, the project owner No later than sixty (60) days prior to commercial Prior to 60 Not Started
shall provide the CPM and the City of Hayward (City) | operation, the project owner shall submit the commercial
with all the information and data necessary to satisfy |information and data required in accordance with operations
WATER 9%a PRE-OP the City’s pretreatment requirements for the Municipal Code Section 11, Article 3 and any other
discharge of industrial and sanitary wastewater to the | service agreements for wastewater discharge to the
City's sewer system. The project owner shall provide | City’s sanitary sewer system to the City for review ang
the CPM with two (2) copies of an executed and final |comment, and to the CPM for review and approval.
dicak it bz induotial and conit
During operations, the project owner shall submit Not Started
WATER 9b ACR

Executive Airport manager that he has an adequate
supply, as determined by him, of the “fly friendly”

hrachure uised for nilat education

The project owner shall complete construction of At least thirty (30) days prior to operation of the Prior to 30 Not Started
Enterprise Avenue along the project frontage. RCEC plant, the project owner shall submit to the operations
Enterprise Avenue is to be constructed as a standard | CPM, written verification from the City of Hayward tha
TRANS 4 PRE-OP 60-foot industrial public street per City of Hayward | construction of Enterprise Avenue along the project
Detail SD-102. This includes removal of the frontage has been completed in accordance with the
temporary asphalt curb, construction of approximately] City of Hayward's standards.
24 foat af ot (3 '3 ol Lfaat
The project owner or its contractor shall comply with |In the Monthly Compliance Reports, the project Ongoing
the City of Hayward Planning Department limitations |owner shall submit copies of any encroachment
TRANS 9 MCR for encroachment into public rights-of-way and shall | permits received during that month’s reporting
obtain necessary encroachment permits from the City| period to the Compliance Project Manager (CPM).
afH d Puhlic Warks Denartment
At least six (6) months prior to the first test or Prior to first test] 6 mos Not Started
commissioning procedure, the project owner shall or
TRANS 10b demonstrate to the CPM that it has coordinated with | commissioning
the Hayward Executive Airport manager and
changes to the San Francisco VFR Terminal Area
Chart have heen suhmitted
At least sixty (60) days prior to the first test or Prior to first test|] 60 Not Started
commissioning procedure, the project owner shall or
TRANS 10c demonstrate to the CPM that it has coordinated with | commissioning
the Hayward Executive Airport manager and
h t0 the AED have heen suhmitted
At least sixty (60) days prior to the first test or Prior to first test] 60 Not Started
commissioning procedure, the project owner shall or
provide verification to the CPM from the Hayward commissioning
TRANS 10d Executive Airport ATCT that any necessary
modifications to local missed approach procedures
have been coordinated with Northern California
Tosminal Dodas A b Contzal
At least thirty (30) days prior to the first test or Prior to first test] 30 Not Started
commissioning procedure, the project owner shall or
TRANS 10e provide verification to the CPM from the Hayward commissioning
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CONDITION

Code

CBO

PERIODIC
REPORTS

Description of Project Owner Responsibilities
(Conditions of Certification)

Verification/Action/Submittal
Required by Project Owner

Timeframe

Days

Date Due to
CEC CPM

Lead
Respons.
Party

Lead
Person

Internal Start
Date

Targeted
Internal

Einish

TRANS

10f

At least thirty (30) days prior to the first test or
commissioning procedure, the project owner shall
provide verification to the CPM from the Hayward
Executive Airport and Oakland International ATCT
that the proposed language for the ATIS accurately
describes the location of the RCEC and

dotion s i

cflicht halaw 4 000 fant

Prior to first test|
or

commissioning

30

Date sent
to CEC,
L_CBOor

CITS Log
Number

CEC Status

Not Started

TRANS

10f

The project owner shall provide simultaneously to the

CPM copies of all advisories sent to the Hayward and

Not Started

according to industry standards regardless of
ownership. In the event of a refusal by any property

confirming compliance with this Condition.

The project transmission lines shall be constructed | At least thirty (30) days before starting construction of] Priro to 30 Ongoing
according to the requirements of California Public the transmission line or related structures and construction of T|
Utility Commission’s GO-95, GO-52, GO-131-D, Title | facilities, the project owner shall submit to the line or related
TLSN 1 8, and Group 2. High Voltage Electrical Safety Compliance Project Manager (CPM) a letter signed
Orders, and Sections 2700 through 2974 of the by a California registered electrical engineer
California Code of Regulations. affirming that the lines will be constructed according
thn oo atatad in the candit
Every reasonable effort shall be made to identify and | All reports of line-related complaints shall be Not Started
correct, on a case-specific basis, any complaints of |summarized for the project-related lines and
TLSN 2 ACR interference with radio or television signals from included during the first five years of plant operation
operation of the project-related lines and associated |in the Annual Compliance Report.
A qualified consultant shall be hired to measure the | The project owner shall file copies of the pre-and After completion] 60 Not Started
TLSN 3 strengths of the electric and magnetic fields from the | post-energization measurements and of
proposed line segment before and after it is measurements with the CPM within 60 days after measurements
eneraized completion of the measurements
The rights-of-way of the proposed transmission line | During the first five years of plant operation, the Not Started
shall be kept free of combustible materials, as project owner shall provide a summary of inspection
TLSN 4 ACR required under the provisions of Section 4292 of the |results and any fire prevention activities carried out
Public Resources Code and Section 1250 of Title 14 |along the right-of-way and provide such summaries
of the California Code of Requlations in the Annual Comnliance Renart
All permanent metallic objects within the right-of-way |At least 30 days before the lines are energized, the Before 30 Not Started
of the project-related lines shall be grounded project owner shall transmit to the CPM a letter energization
TLSN 5

undergone CBO design review and approval, the

project owner shall document the discrepancy and

recommend carrective action

to resolve a discrepancy to the CPM within 15 days of
receipt.

The project owner shall furnish to the CPM and to the | At least 60 days (or a lesser number of days mutually| Prior to startof | 60 Ongoing
CBO a schedule of transmission facility design agreed to by the project owner and the CBO) prior construction
TSE 1a submittals, a Master Drawing List, a Master to the start of construction, the project owner shall
Specifications List, and a Major Equipment and submit the schedule, a Master Drawing List, and a
Strictire | ist Master ions | ist tn the CRO and tn the CP)
The project owner shall furnish to the CPM and to the| The project owner shall provide schedule updates in Ongoing
CBO a schedule of transmission facility design the Monthly Compliance Report.
TSE 1b MCR submittals, a Master Drawing List, a Master
Specifications List, and a Major Equipment and
Strictire | jst
If any discrepancy in design and/or constructionis | The project owner shall submit a copy of the CBO’s Receipt 15 Ongoing
discovered in any engineering work that has approval or disapproval of any corrective action taken
TSE 3
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Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO » o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Finish | CBOor
For the power plant switchyard, outlet line and At least 30 days (or a lesser number of days mutually| Prior to startof | 30 Ongoing
termination, the project owner shall not begin any agreed to by the project owner and the CBO) prior  |each increment
increment of construction until plans for that incremenjto the start of each increment of construction, the of construction
have been approved by the CBO. project owner shall submit to the CBO for review and
TSE 42 approval the final design plans, specifications and
calculations for equipment and systems of the power
plant switchyard, outlet line and termination, including
a copy of the signed and stamped statement from the
responsible electrical engineer attesting to
For the power plant switchyard, outlet line and The project owner shall send the CPM a copy of the Ongoing
TSE . MCR termination, the project owner shall not begin any transmittal letter in the next Monthly Compliance
increment of construction until plans for that incremenj Report.
have been approved by the CBQ
The project owner shall ensure that the design, At least sixty (60) days prior to the start of constructio Prior to startof | 60 Ongoing
construction and operation of the proposed of transmission facilities (or a lesser number of days construction
transmission facilities will conform to all applicable | mutually agree to by the project owner and CBO, the
TSE 5 LORS, including the requirements listed below. The | project owner shall submit to the CBO for approval.
project owner shall submit the required number of
copies of the design drawings and calculations to the
LRO CENVE'Val=Tal
The project owner shall inform the CPM and CBO of |At least sixty (60) days prior to the construction of Priro to 60 Not Started
any impending changes, which may not conform to  |transmission facilities, the project owner shall inform | construction of ]
TSE 6 the requirements TSE-5 a) through f), and have not  |the CBO and the CPM of any impending changes line or related
received CPM and CBO approval, and request which may not conform to requirements of TSE-5 and
annraval t imnl such channe reqnast annroval tn imnl such channe
The project owner shall provide the following Notice | The project owner shall provide copies of the CA ISO| Prior to initial 7 Not Started
to the California Independent System Operator (CA  |letter to the CPM when it is sent to the CA ISO one | synchronization
1SO) prior to synchronizing the facility with the week prior to initial synchronization with the grid. The with grid
TSE 7 California Transmission system. project owner shall contact the CA ISO Outage
Coordination Department, Monday through Friday,
between the hours of 0700 and 1530 at (916) 351-
2300 at least one business day prior to synchronizing
Shn fonilibaith thn ceid for banking
The project owner shall be responsible for the Within sixty (60) days after first synchronization of the]  After first 60 Not Started
inspection of the transmission facilities during and project, the project owner shall transmit to the CPM | synchronization
after project construction, and any subsequent CPM |and CBO.
TSE s and CBO approved changes thereto, to ensure
conformance with CPUC GO-95 or NESC, Title 8,
CCR, Articles 35, 36 and 37 of the, “High Voltage
Electric Safety Orders”, applicable interconnection
Prior to the first turbine roll, the project owner shall | Prior to the first turbine roll and at least sixty (60) dayq Prior to first 60 Not Started
prepare and implement an approved onsite prior to installing the landscaping, the project owner | turbine roll and
landscape plan to screen the power plant from view | shall submit the landscape plan to the CPM for revie prior ot
to the greatest extent possible. Suitable irrigation shalland approval. installing
vis 2 be installed to ensure survival of the plantings. landscaping
Landscaping shall be installed consistent with the City
of Hayward zoning ordinance and with the U.S. Fish
and Wildlife Service’s recommendations, if applicable
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Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO i o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Einish 1 _CBOor
Prior to the first turbine roll, the project owner shall | The project owner shall report landscape Not Started
prepare and implement an approved onsite maintenance activities, including replacement of dead|
landscape plan to screen the power plant from view | vegetation, for the previous year of operation in the
to the greatest extent possible. Suitable irrigation shal| Annual Compliance Report.
Vi > ACR be installed to ensure survival of the plantings.
Landscaping shall be installed consistent with the City
of Hayward zoning ordinance and with the U.S. Fish
and Wildlife Service’s recommendations, if applicable]
Prior to first turbine roll, the project owner shall treat | At least 60 (sixty) days prior to ordering the first Prior ot 60 Complete
all project structures and buildings visible to the publig structures that are color treated during manufacture, | ordering first
a) in appropriate colors or hues that minimize visual |the project owner shall submit its proposed treatment | color treated
VIS 3a intrusion and contrast by blending with the plan to the CPM for review and approval. sturctures
landscape; b) such that those structures and buildingd
have surfaces that do not create glare; and ¢) such
that they are consistent with local laws, ordinances,
ot ol L 1
Prior to first turbine roll, the project owner shall treat | The project owner shall provide a status report Not Started
all project structures and buildings visible to the publiq regarding treatment maintenance in the Annual
a) in appropriate colors or hues that minimize visual | Compliance Report.
VIS 3b ACR intrusion and contrast by blending with the
landscape; b) such that those structures and buildingd
have surfaces that do not create glare; and c) such
that they are consistent with local laws, ordinances,
Jaki o ‘ocd
Prior to first turbine roll, the project owner shall Prior to the first turbine roll, the project owner shall Prior to first 30 Not Started
design and install all permanent lighting such that a) |notify the CPM that the lighting is ready for inspection}turbine roll and
VIS 4 light bulbs and reflectors are not visible from public  |If the CPM notifies the project owner that modificationf  receiving
viewing areas, b) lighting does not cause reflected  |to the lighting are needed, within thirty (30) days of notification
glare, and c) illumination of the project, the vicinity, |receiving that notification the project owner shall
and the ninhtfime cky is minimizer 1 )t the madifications
The project owner shall design project signs using | At least sixty (60) days prior to installing signage, the Prior to 60 Not Started
non-reflective materials and unobtrusive colors. The | project owner shall submit the plan to the CPM for installing
project owner shall ensure that signs comply with the |review and approval. signage
vis 6 applicable City of Hayward zoning requirements that
relate to visual resources. The design of any signs
required by safety regulations shall conform to the
- o "
The project owner shall reduce the RCEC cooling At least 30 days prior to first turbine roll, the project Prior to first 30 Not Started
tower and HRSG visible vapor plumes by the noted  Jowner shall provide to the CPM for review and turbine roll
VIS 8 methods. approval the specifications for the automated control
systems and related systems and sensors that would
be used to ensure maximum plume abatement for
the wet/dry canling tower nlime ah t sustems
Prior to commercial operation, the project owner Within twelve (12) months after the start of HRSG After start of | 12 mos Not Started
shall install new trailside amenities in the Hayward | construction, the project owner shall submit a final HRSG
Regional Shoreline that may include, benches, free- | design plan for the trailside amenities to the HARD construction
Vs 9 for review and comment and to the CPM for review

of-charge viewscopes, and an information kiosk and
set of low panels for the display of interpretive
information related to Mt. Diablo and other important

L £ih jonal oot

and approval.
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that minimizes potential night lighting impacts.

Monthly Compliance Report, accompanied by any

Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO » o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Einish 1 _CBOor
Prior to the start of construction, the project owner | The project owner shall report landscape Not Started
shall prepare and implement an approved off-site maintenance activities, including replacement of dead|
landscaping plan. Consistent with Measure 3 of the | vegetation, for the previous year of operation in the
vis 10b ACR Visual Mitigation Plan, the project owner shall install |Annual Compliance Report.
trees along the west side of the warehouse and
industrial park complexes that line the eastern edge
£ibo cbocoli tond
The project owner shall ensure that lighting for The project owner shall report any lighting Ongoing
vis b MCR construction of the power plant is used in a manner | complaints and documentation of resolution in the

generating any hazardous waste.

receipt.

Upon becoming aware of any impending waste The project owner shall notify the CPM in writing Becoming 10 Not Started
management-related enforcement action by any within ten (10) days of becoming aware of an aware of
local, state, or federal authority, the project owner impending enforcement action. The CPM shall notify | impending
WASTE 1 shall notify the CPM of any such action taken or the project owner of any changes that will be enforcemetn
proposed to be taken against the project itself, or required in the manner in which project-related
against any waste hauler or disposal facility or wastes are managed.
4 " for it bich th
Prior to the start of both construction and operation, | The Operation Waste Management Plan shall be Prior to startof| 30 Not Started
the project owner shall prepare and submit to the submitted no less than thirty (30) days prior to the stalf  operation
WASTE 2b CEC CPM, for review and comment, a waste of project operation for approval.
management plan for all wastes generated during
constriction and aneratinn of the facility_resnectivel
Prior to the start of both construction and operation, |In the Annual Compliance Reports, the project Not Started
the project owner shall prepare and submit to the owner shall document the actual waste management
WASTE 2 ACR CEC CPM, for review and comment, a waste methods used during the year and provide a
management plan for all wastes generated during comparison of the actual methods used to those
constriction and aneration of the facility_reenactivel {nranneed in the arininal Qnaration Waste
If potentially contaminated soil is unearthed during | The project owner shall submit any reports filed by Receipt 5 Ongoing
excavation at either the proposed site or linear the Registered Professional Engineer or Geologist to
facilities as evidenced by discoloration, odor, detectiofjthe CPM within five (5) days of their receipt.
by handheld instruments, or other signs, the
WASTE 4 Registered Professional Engineer or Geologist shall
inspect the site, determine the need for sampling to
confirm the nature and extent of contamination, and
file a written report to the project owner and CPM
The project owner shall ensure that the ZLD salt cake| The project owner shall include the results of salt cakd Not Started
is tested twice the first year of operation as per 22 |testing in annual report provided to the CPM. If two
WASTE 5 CCR 66262.10 and report the findings to the CPM. | consecutive tests, taken six (6) months apart, show thpt
the sludge is non-hazardous, the project owner may
annly tn the CPM in discontinie tecting
The project owner shall obtain a hazardous waste | The project owner shall keep its copy of the Ongoing
generator identification number from the identification number on file at the project site and
WASTE 7 MCR Department of Toxic Substances Control prior to notify the CPM via the monthly compliance report of ity
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Sort PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Led Lead |Internal Start TETgEE || BEDesd CITS Log
CONDITION | NO. CBO » o . i Timeframe Days Respons. Internal to CEC, CEC Status
Code REPORTS (Conditions of Certification) Required by Project Owner CEC CPM Person Date Number
Party Einish 1 _CBOor
The project owner shall prepare in consultation with | At least thirty (30) days prior to the start of commercia| Prior to startof | 30 Not Started
the CEC, City of Hayward Fire Department and the | operations, if the groundwater is found to be commercial
WASTE 8b RWQCB a groundwater sampling plan to be part of |contaminated the project owner shall submit to the operations
the Soils Management Plan submitted in WASTE-9. | CPM documentation that the groundwater sampling
report has been recorded as part of the
enirc Restrictions ranuired hy WASTE 11
Following completion of the merger and/or lot line The project owner shall provide copies of the deed Prior to startof| 30 Not Started
adjustment(s) associated with Condition of and any attachments, with proof of recordation, and | plant closure
Certification LAND -2, the project owner shall the Covenant and Environmental Restriction on
execute and record a deed for the project site, as Property, with proof of submittal, to the CPM, as part ¢f
identified in the Certificate of Merger and/or Notice of | the compliance package at least thirty (30) days prior
WASTE " Lot Line Adjustment, with the City of Hayward to plant closure or sale of property.
Recorders Office, which shall include a map and
detailed description identifying any easements,
restrictions, and limitations on the use of the property,
with regard to any hazardous materials, wastes,
The project owner shall properly destroy The project owner shall provide evidence to the CPM Ongoing
groundwater monitoring wells not in use as required |that the wells have been destroyed in accordance
WASTE 12 by Alameda County Public Works, the City of with Alameda County Public Works, the City of
Hayward Fire Department, the San Francisco Bay Hayward Fire Department, the San Francisco Bay
Regional Water Quality Control Board, and the Regional Water Quality Control Board, and the
The project owner shall submit to the CPM a copy of |At least thirty (30) days prior to the start of operation, | Prior to startof | 30 Not Started
SAFETY 2 the Project Operations and Maintenance Safety and [the project owner shall submit to the CPM a copy of operation
Health Program. the Project Operations and Maintenance Safety &
Health Proaram
The CSS shall submit in the Monthly Compliance Ongoing
SAFETY | 3b MCR Report a monthly safety inspection report the noted
items

Start of geoarch work

Start of site mobilization, clearing and grubbing
Install equipment foundations
Start underground piping

Start of electrical construction
Erect water treatment building
Install circ water pumps

Erect cooling tower

Erect HRSG

Install transmission line

Install Field Erected Tanks
Start of Commissioning
Complete Construction

Start Steam Blows
Performance Testing Begins
CTG First Fire

Complete Performance Testing

Plant Commercial Operation






